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ProcurementProgram/Project

CivilAviationComp.

Constructionof21UnitsTwo-StoreyASEANVillas

LandDevelopmentforASEANVillas

ImprovementofFonlanaConventionCenter

InstallationofFiberOpticNetworkandOutdoor
CabinetsinClark

*Rebidding

1(NegotiatedProcurement
after2FailedBiddings}

PMO/
EndUser

PMD

PMD

PMD

PMD

DM
Rulona

Modeof
Procurement

Public
Bidding

Bidding

Public
Bidding

Public
Bidding

Public
Bidding

ScheduleofeachProcurementActivity

Pre-Proc
Conf.

30-Mar-17

7-Apr-17

7-Apr-17

2-May-17

7-Apr-17

9-May-17

l-Jun-17

IAEB

4-Apr-17

10-Apr-17

10-Apr-17

3-May-17

10-Ap<-17

10-May-17

2-Iun-17

Pre-Bid
Conf.

ll-Apr-17

17-Apr-17

17-Apr-17

lO-May-17

lS-Apr-17

17-May-17

5-Jun-17

Eligibility
Check

27-Apr-17

2-May-17

3-May-17

22-May-17

S-May-17

30-May-17

6-Jun-17

Sub/Open
ofBids

27-Apr-17

2-May-17

3-May-17

22-May-17

S-May-17

30-May-17

6-Jun-17

BidEval.

4-May-17

4-May-17

7-May-17

23-May-17

NA

NA

6-Jun-17

PostQual.

4-May-17

5-May-17

8-May-17

25-Mav-17

NA

NA

8-Jun-17

Noticeof
Award

8-Mav-17

S-May-17

12-M3y-17

26-May-17

NA

NA

13-Jun-17

Contract
Signing

S-May-17

9-May-17

13-May-17

29-May-17

NA

NA

16-Jun-17

Noticeto
Proceed

8-May-17

9-May-17

13-May-17

29-May-17

NA

NA

16-Jun-17

Delivery/
Completion

90Days

120Days

45Days

120Days

NA

NA

45Days

Sourceof
Funds

COB

COB

COB

COB

COB

COB

COB

ABC(lnPhp)

40,498,945.39

555,660,00000

193,200,000.00

155,000,00000

25,999,993.77

25,999,998.77

25,599,998.77

(InPhp)

36,806,966.41

466,333,33377

12S,83S,89S.7O

116,247,777.77

NA

NA

25,278,920.10

InvitedObservers

PICE,NACAP,NCAI,
COA,andBCDAIASO

PiCE,NACAP,NCAI,
COA,andBCDAIASO

PICE,NACAP.NCAI,
COA,andBCDAIASO

PICE,NACAP,NCAI,
COA,andECDAIASO

PICE,NACAP,NCAI,
COA,andBCDAIASO

PICE,NACAP,NCAI,
COA,andBCDAIASO

PICE,NACAP,NCAI,
COA,andBCDAIASO

TotalNo.
ofEntities

who
Acquired
BidDocs

9

21

29

19

5

2

NA

TotalNo.
ofBidders

Who
Submitted

Bids

5

15

@

14

2

2

2

TotalNo-
ofBidders

who
passed

Eligibility
Stage

4

7

7

0

0

2

Remarks
[explain

changesin
theAPP)




