

Office of the President  
**BASES CONVERSION AND DEVELOPMENT AUTHORITY**  
**PROCUREMENT MONITORING REPORT (Jan to June 2015)**  
**Bids and Awards Committee for SCTEP and Infrastructure (BACSI)**

Procurement Program/Project	PMO/ End User	Mode of Procurement	Actual Procurement Activity											Source of Funds	Contract Cost (In Php)	Winning Bidder	List of Invited Observers	No. of Failed Biddings	No. Entities who Acquired the Bid Docs	No. of Bidders who Submitted Bids	No. of Bidders who Passed Eligibility Stage	Remarks (explain changes in the APP)		
			Pre-Proc Conf.	Ads/Post of IAEB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Eval.	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion										ABC (In Php)	
Procurement of SCTEX Interim O&M Service Provider	SCTEX Services	Negotiated	Not Applicable							7-May-15	N/A	N/A	On going	Corporate Operating Budget	190,000,000.00	30,411,542.72/month								Prevent disruption of SCTEX's operations


Prepared by:

  
**RANDOLPH C. AUSTRIA**  
 Head Secretariat, BACSI

Recommended by:

  
**ATTY. BLAISE MARIE E. ALARAS**  
 Vice Chairperson, BACSI

Approved by:

  
**ARNEL PACIANO D. CASANOVA, Esq.**  
 President and CEO

Uncontrolled when printed or emailed