

Repair and Repainting of Bicycle Lanes

PROPOSED SCHEDULE OF ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Thursday, November 17, 2022	
2	Advertisement/Posting of Invitation to Bid		Friday, December 2, 2022	Friday, December 9, 2022
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Friday, December 2, 2022	Wednesday, January 11, 2023
		8:00 AM to 9:00 AM	Thursday, January 12, 2023	
4	Pre-Bid Conference	9:00 AM	Thursday, December 22, 2022	
5	Last Day for Request for Clarifications		Monday, January 2, 2023	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Thursday, January 5, 2023	
7	Last Day of Submission and Receipt of Bids	9:00 AM	Thursday, January 12, 2023	
8	Opening of Bids	10:00 AM	Thursday, January 12, 2023	
9	Detailed Evaluation of Bids (Technical and Financial)		Friday, January 13, 2023	Friday, January 20, 2023
10	Approval of BAC Resolution declaring LCB		Friday, January 20, 2023	
11	Issuance of Notice for Post-Qualification to Bidder with LCB		Friday, January 20, 2023	
12	Post-Qualification of the Bidder with LCB		Saturday, January 21, 2023	Wednesday, February 1, 2023
13	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Thursday, February 2, 2023	
14	Issuance of Notice to Losing Bidders		Thursday, February 2, 2023	
15	Approval of BAC Resolution declaring LCRB		Thursday, February 9, 2023	
16	Approval and Issuance of Notice of Award		Friday, February 10, 2023	
17	Contract Preparation, Approval and Signing		Monday, February 20, 2023	
18	Issuance of Notice to Proceed		Monday, February 27, 2023	

**Subject to change*

*** Dependent on health and travel restrictions and conditions*

