

**BIDDING FOR THE CONSTRUCTION OF ROADS, UTILITIES AND PREPARATORY
WORKS AT MORONG DISCOVERY PARK**

BID BULLETIN NO. 15

Due to the post-qualification period for the next/4th Lowest Calculated Bid (LCB), we extended our post-qualification up to 05 July 2023 for the bidding of Construction of Roads, Utilities, and Preparatory Works at Morong Discovery Park Project. Hence the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Post-Qualification of the Bidder with next/4th LCB	June 23, 2023 to July 05, 2023
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	not later than July 05, 2023
Issuance of Notice to Losing Bidders	not later than July 05, 2023
Approval of BAC Resolution declaring LCRB	not later than July 12, 2023
Approval and Issuance of Notice of Award	not later than July 13, 2023
Contract Preparation, Approval and Signing	not later than July 24, 2023
Issuance of Notice to Proceed	not later than July 31, 2023

Attached is the revised Timetable of the Procurement Activities for the project.

Issued this 23rd day of June 2023.

GISELA Z. KALALO
Chairperson

Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park

PROPOSED SCHEDULE OF ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Tuesday, January 10, 2023	
2	Advertisement/Posting of Invitation to Bid		Wednesday, January 18, 2023	Wednesday, January 25, 2023
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Wednesday, January 18, 2023	Sunday, March 19, 2023
		8:00 AM to 9:00 AM	Monday, March 20, 2023	
4	Pre-Bid Conference	10:00 am	Thursday, February 2, 2023	
5	Last Day for Request for Clarifications		Friday, March 10, 2023	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Monday, March 13, 2023	
7	Last Day of Submission and Receipt of Bids	9:00am	Monday, March 20, 2023	
8	Opening of Bids	10:00am	Monday, March 20, 2023	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, March 21, 2023	Monday, March 27, 2023
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)**		Monday, March 27, 2023	
11	Approval of BAC Resolution declaring LCB		Monday, March 27, 2023	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, March 27, 2023	
13	Post-Qualification of the Bidder with LCB		Tuesday, March 28, 2023	Friday, May 5, 2023
14	Post-Qualification of the Bidder with next/second LCB		Saturday, May 6, 2023	Monday, June 5, 2023
15	Post-Qualification of the Bidder with next/third LCB		Monday, June 5, 2023	Friday, June 23, 2023
16	Post-Qualification of the Bidder with next/fourth LCB		Friday, June 23, 2023	Wednesday, July 5, 2023
17	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		not later than	Wednesday, July 5, 2023
18	Issuance of Notice to Losing Bidders		not later than	Wednesday, July 5, 2023
19	Approval of BAC Resolution declaring LCRB		not later than	Wednesday, July 12, 2023
20	Approval and Issuance of Notice of Award		not later than	Thursday, July 13, 2023
21	Contract Preparation, Approval and Signing		not later than	Monday, July 24, 2023
22	Issuance of Notice to Proceed		not later than	Monday, July 31, 2023

**Subject to change*

*** Dependent on health and travel restrictions and conditions*