

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE

**BIDDING FOR THE CONSTRUCTION OF THE TERRESTRIAL OF THE CABLE NETWORK CORRIDOR OF
THE LUZON BYPASS INFRASTRUCTURE PROJECT (Segments A & B)**

BID BULLETIN NO. 2

This Bid Bulletin amends the schedule for the Bidding of the Construction of the Terrestrial of the Cable Network Corridor of the Luzon Bypass Infrastructure Project (Segments A & B). Due to the Philippine Contractors' Accreditation Board's processing time of the Special PCAB License for Joint Ventures and Consortia, the licenses may not be ready by the July 19 and 20 deadline for a good number of bidders due to lack of required documents. This extension of the deadline of Bid Submission is to ensure competition in this bidding project.

The **REVISED SCHEDULE** of the following **BIDDING ACTIVITIES**, resulting from the revised deadline for submission of bids, are as follows:

- a) The BAC for Infrastructure (BAC-I), through its Secretariat, is still accepting **Requests for Clarifications** until **5:00pm on Friday, July 20, 2018**.
- b) **Last day of issuance of Bid Bulletin**, if any, is on **Monday, July 23, 2018**.
- c) The **deadline for the submission of Bid Proposals for Segments A and B is at 12:00 noon on July 30, 2018** at the BCDA Central Receiving and Releasing Area (CRRRA) located at the 2nd Floor Bonifacio Technology Center, 31st St. cor. 2nd Avenue Bonifacio Global City, Taguig City. **Late bids shall not be accepted.**
- d) The **Opening of Bids** for the **Segment A shall be at 1:00 PM on July 30, 2018** at the BCDA Corporate Center, 2nd Floor Bonifacio Technology Center, 31st St. cor. 2nd Avenue Bonifacio Global City, Taguig City.
- e) The **Opening of Bids** for the **Segment B shall be at 1:00 PM on July 31, 2018** at the BCDA Corporate Center, 2nd Floor Bonifacio Technology Center, 31st St. cor. 2nd Avenue Bonifacio Global City, Taguig City.

Attached is the Revised Timetable of Bidding Activities.

All provisions, conditions and statements in the bidding documents inconsistent with this Bid Bulletin are either modified or rendered ineffective, as the case may be.

Issued on 11 July 2018.

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE

By:


AILEEN ANUNCIACION R. ZOSA
Chairperson

*Bid Bulletin No.2 – Terrestrial Segments A & B
July 2018 / Version 1*

Page 1 of 1

TIMETABLE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE/SCHEDULE (2018)
1	Pre-Procurement Conference	June 22 (8:30am)
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper)	June 26 (Newspaper) June 26 to July 2 (PhilGEPS and BCDA Websites)
3	Issuance of Bid Documents	Segments A & B June 26 to July 27 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and July 30 (8:00am to 12:00nn)
4	Pre-Bid Conference	July 3 (1:30pm)
5	Deadline for Request for Clarification, if any	July 20 (5:00pm)
6	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	July 23
7	Deadline for Submission of Eligibility Documents and Financial Proposals for both Segments A & B	July 30 (12:00nn)
8	Opening of the Eligibility Documents and Financial Proposals for Segment A	July 30 (1:00pm)
9	Opening of the Eligibility Documents and Financial Proposals for Segment B	July 31 (1:00pm)
10	Bid Evaluation (TWG's detailed evaluation of the submitted bids)	July 30 to August 8
11	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	Not later than August 9

Timetable of Bidding Activities

Construction of the Terrestrial of the Cable Network Corridor for the Luzon Bypass Infrastructure Project for Segments A & B

Version 4/July 2018

12	Issuance of Notice to the Bidder with LCB Advising on the Conduct of Post-Qualification	Not later than August 10
13	Post Qualification of the Bidder with LCB	August 13 to 17
14	Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest Calculated and Responsive Bid (LCRB)	Not later than August 20
15	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB	Not later than August 21
16	Issuance of Notice to Losing Bidders	Not later than August 22
17	Approval of BAC Resolution and Issuance of Notice of Award	August 24
18	Contract Signing/Approval	August 27-28
19	Issuance of Notice to Proceed	August 29

**Subject to change*

ah

f

MP