

METRO MANILA GREENWAYS PROJECT
TIMETABLE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE/SCHEDULE (2018)
1	Pre-Procurement Conference	July 26
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper)	September 14 (Newspaper) September 14 to 21 (PhilGEPS and BCDA Websites)
3	Issuance of Bid Documents	September 14 to October 18 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and October 19 (8:00am to 12:00nn)
4	Pre-Bid Conference	September 25 (10:00 am)
5	Deadline for Request for Clarification, if any	October 19 (5:00pm)
6	Last day for the Issuance of Supplemental/Bid Bulletin, if any	October 25
7	Deadline for Submission of the following: <ul style="list-style-type: none"> • Eligibility/Technical Documents • Financial Proposal 	November 6 (12:00nn)
8	Opening of the Eligibility Documents	November 6 (1:00pm)
9	Bid Evaluation (TWG's detailed evaluation of the submitted Technical Proposal)	November 7 to 10
10	Issuance of Notice of Opening of Financial Proposals to bidders who passed the Technical Bid Evaluation	Not later than November 13
11	Opening of Financial Proposals	November 14 (1:00pm)
12	Detailed Evaluation of Financial Proposal	November 15 to 17
13	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	Not later than November 18



14	Issuance of Notice to the Bidder with LCB Advising on the Conduct of Post-Qualification	Not later than November 18
15	Post Qualification of the Bidder with LCB	November 19 to 22
16	Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest Calculated and Responsive Bid (LCRB)	Not later than November 23
17	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB	Not later than November 26
18	Issuance of Notice to Losing Bidders	Not later than November 26
19	Approval of BAC Resolution and Issuance of Notice of Award	December 7
20	Contract Preparation and Signing/Approval	December 10 to 12
21	Issuance of Notice to Proceed	December 14

****Subject to change***


