

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

CONSTRUCTION OF AIRSIDE ACCESS ROAD AT THE CLARK INTERNATIONAL AIRPORT

BID BULLETIN NO. 03

Due to the post-disqualification of the Bidder with the Lowest Calculated Bid (LCB), the BAC-I Technical Working Group (TWG) shall proceed with the post-qualification of the Bidder with the 3rd/next LCB. The third (3rd) LCB shall have the same fresh period for the conduct of the post-qualification for the project pursuant to Section 34.8 of the revised IRR of RA 9184. Hence, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Deliberation of Post Qualification for the LCB	May 16, 2024
Issuance of Notice to Post Disqualified Bidder	May 16, 2024
Post-Qualification of the Bidder with the next LCB	May 17 - 24, 2024
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	May 27, 2024
Issuance of Notice to Losing Bidders	May 27, 2024
Approval of BAC Resolution declaring LCRB	May 31, 2024
Approval and Issuance of Notice of Award	not later than June 03, 2024
Contract Preparation, Approval, and Signing	not later than June 13, 2024
Issuance of Notice to Proceed	June 14, 2024

Attached is the revised Timetable of the Bidding Activities for the project.

Issued this 16th day of May 2024.

ENGR. MARK P. TORRES
Vice Chairperson

CONSTRUCTION OF AIRSIDE ACCESS ROAD AT THE CLARK INTERNATIONAL AIRPORT

BIDDING SCHEDULE OF ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Wednesday, February 14, 2024	
2	Advertisement/Posting of Invitation to Bid		Saturday, February 24, 2024	
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Saturday, February 24, 2024	Sunday, April 14, 2024
		8:00 AM to 12:00 PM	Monday, April 15, 2024	
4	Pre-Bid Conference	10:00 AM	Monday, March 4, 2024	
5	Last Day for Request for Clarifications		Thursday, April 4, 2024	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Monday, April 8, 2024	
7	Last Day of Submission and Receipt of Bids	12:00 PM	Monday, April 15, 2024	
8	Opening of Bids	1:00 PM	Monday, April 15, 2024	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, April 16, 2024	Monday, April 22, 2024
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)**		Monday, April 22, 2024	
11	Approval of BAC Resolution declaring LCB		Monday, April 22, 2024	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, April 22, 2024	
13	Post-Qualification of the Bidder with LCB		Tuesday, April 23, 2024	Monday, May 6, 2024
14	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Thursday, May 16, 2024	
15	Issuance of Notice to Post-Disqualified Bidder		Thursday, May 16, 2024	
16	Post-Qualification of the Bidder with 3rd/next LCB		Friday, May 17, 2024	Friday, May 24, 2024
17	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Monday, May 27, 2024	
18	Issuance of Notice to Losing Bidders		Monday, May 27, 2024	
19	Approval of BAC Resolution declaring LCRB		Friday, May 31, 2024	
20	Approval and Issuance of Notice of Award		not later than	Monday, June 3, 2024
21	Contract Preparation, Approval and		not later than	Thursday, June 13, 2024
22	Issuance of Notice to Proceed		Friday, June 14, 2024	

**Subject to change*

*** Dependent on health and travel restrictions and conditions*