

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

**CONSTRUCTION OF STREETLIGHTS AND PAVEMENT MARKINGS ALONG
MCKINLEY PARKWAY, BGC TAGUIG CITY**

BID BULLETIN NO. 02

Due to the post-disqualification of the Bidder with the Lowest Calculated Bid (LCB), the BAC-I Technical Working Group (TWG) shall proceed with the post-qualification of the Bidder with the second/next LCB. The second (2nd) LCB shall have the same fresh period for the conduct of the post-qualification for the project pursuant to Section 34.8 of the revised IRR of RA 9184. Hence, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Deliberation of Post Qualification for the LCB	May 24, 2024
Issuance of Notice to Post-Disqualified Bidder	May 24, 2024
Post-Qualification of the Bidder with the next LCB	May 25 -30, 2024
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	May 31, 2024
Issuance of Notice to Losing Bidders	May 31, 2024
Approval of BAC Resolution declaring LCRB	not later than June 04, 2024
Approval and Issuance of Notice of Award	not later than June 7, 2024
Contract Preparation, Approval, and Signing	not later than June 17, 2024
Issuance of Notice to Proceed	June 18, 2024

Attached is the revised Timetable of the Bidding Activities for the project.

Issued this 24th day of May 2024.

ATTY. G. SELA Z. KALALO
Chairperson



**CONSTRUCTION OF STREETLIGHTS AND PAVEMENT MARKINGS
ALONG MCKINLEY PARKWAY, BGC
BIDDING SCHEDULE OF ACTIVITIES***

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Monday, March 4, 2024	
2	Advertisement/Posting of Invitation to Bid		Thursday, March 21, 2024	
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Thursday, March 21, 2024	Sunday, May 5, 2024
		8:00 AM to 9:00 AM	Monday, May 6, 2024	
4	Pre-Bid Conference	10:00 AM	Monday, April 1, 2024	
5	Last Day for Request for Clarifications		Thursday, April 25, 2024	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Monday, April 29, 2024	
7	Last Day of Submission and Receipt of Bids	9:00 AM	Monday, May 6, 2024	
8	Opening of Bids	10:00 AM	Monday, May 6, 2024	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, May 7, 2024	Monday, May 13, 2024
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)**		Monday, May 13, 2024	
11	Approval of BAC Resolution declaring LCB		Monday, May 13, 2024	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, May 13, 2024	
13	Post-Qualification of the Bidder with LCB		Tuesday, May 14, 2024	Friday, May 24, 2024
14	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Friday, May 24, 2024	
15	Issuance of Notice to Losing Bidders		Friday, May 24, 2024	
16	Post-Qualification of the Bidder with 2nd/next LCB		Saturday, May 25, 2024	Thursday, May 30, 2024
17	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Friday, May 31, 2024	
18	Issuance of Notice to Losing Bidders		Friday, May 31, 2024	
16	Approval of BAC Resolution declaring LCRB		not later than	Tuesday, June 4, 2024
17	Approval and Issuance of Notice of Award		not later than	Friday, June 7, 2024
18	Contract Preparation, Approval and Signing		not later than	Monday, June 17, 2024
19	Issuance of Notice to Proceed		not later than	Tuesday, June 18, 2024

**Subject to change*

*** Dependent on health and travel restrictions and conditions*