

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

BCDA RECORDS OFFICE AND SPORTS FACILITIES

BID BULLETIN NO. 06

Due to the post-disqualification of the Bidder with the Lowest Calculated Bid (LCB), the BAC-I Technical Working Group (TWG) shall proceed with the post-qualification of the Bidder with the 3rd/next LCB. The third (3rd) LCB shall have the same fresh period for the conduct of the post-qualification for the project pursuant to Section 34.8 of the revised IRR of RA 9184. Hence, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Deliberation of Post Qualification for the LCB	May 10, 2024
Issuance of Notice to Post-Disqualified Bidder	May 10, 2024
Post-Qualification of the Bidder with the next LCB	May 11 -20 , 2024
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	May 20, 2024
Issuance of Notice to Losing Bidders	May 20, 2024
Approval of BAC Resolution declaring LCRB	not later than May 27, 2024
Approval and Issuance of Notice of Award	not later than May 30, 2024
Contract Preparation, Approval, and Signing	not later than June 10, 2024
Issuance of Notice to Proceed	June 11, 2024

Attached is the revised Timetable of the Bidding Activities for the project.

Issued this 10th day of May 2024.

ENGR. MARK P. TORRES
Vice Chairperson

CONSTRUCTION OF BCDA RECORDS OFFICE OFFICE AND SPORTS FACILITIES

REVISED BIDDING SCHEDULE OF ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Wednesday, February 7, 2024	
2	Advertisement/Posting of Invitation to Bid		Tuesday, February 13, 2024	
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Tuesday, February 13, 2024	Monday, April 1, 2024
		8:00 AM to 12:00 PM	Tuesday, April 2, 2024	
4	Pre-Bid Conference	10:00 AM	Friday, February 23, 2024	
5	Last Day for Request for Clarifications		Friday, March 22, 2024	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Tuesday, March 26, 2024	
7	Last Day of Submission and Receipt of Bids	12:00 PM	Tuesday, April 2, 2024	
8	Opening of Bids	1:00 PM	Tuesday, April 2, 2024	
9	Detailed Evaluation of Bids (Technical and Financial)		Wednesday, April 3, 2024	Wednesday, April 10, 2024
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)**		Wednesday, April 10, 2024	
11	Approval of BAC Resolution declaring LCB		Wednesday, April 10, 2024	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Wednesday, April 10, 2024	
13	Post-Qualification of the Bidder with LCB		Thursday, April 11, 2024	Monday, April 22, 2024
14	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Monday, April 22, 2024	
15	Issuance of Notice to Losing Bidders		Monday, April 22, 2024	
16	Post-Qualification of the Bidder with 2nd/next LCB		Tuesday, April 23, 2024	Friday, May 10, 2024
17	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Friday, May 10, 2024	
18	Issuance of Notice to Losing Bidders		Friday, May 10, 2024	
19	Post-Qualification of the Bidder with 2nd/next LCB		Saturday, May 11, 2024	Monday, May 20, 2024
20	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Monday, May 20, 2024	
21	Issuance of Notice to Losing Bidders		Monday, May 20, 2024	
22	Approval of BAC Resolution declaring LCRB		not later than	Monday, May 27, 2024
23	Approval and Issuance of Notice of Award		not later than	Thursday, May 30, 2024
24	Contract Preparation, Approval and Signing		not later than	Monday, June 10, 2024
25	Issuance of Notice to Proceed		Tuesday, June 11, 2024	

**Subject to change*

*** Dependent on health and travel restrictions and conditions*