

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)**

**BIDDING FOR THE CONSTRUCTION OF PN MODULAR FACILITIES AT BNS LOT 1**

**BID BULLETIN NO. 06**

In order to give the Technical Working Group (TWG) sufficient time to verify and validate the documents submitted by the bidder with the Lowest Calculated Bid (LCB), the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Post-Qualification of the Bidder with LCB	August 13 to 30, 2024
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	August 30, 2024
Issuance of Notice to Losing Bidders	August 30, 2024
Approval of BAC Resolution declaring LCRB	September 03, 2024
Approval and Issuance of Notice of Award	September 04, 2024
Contract Preparation, Approval and Signing	not later than September 16, 2024
Issuance of Notice to Proceed	not later than September 23, 2024

Attached is the revised Timetable of the Procurement Activities for the project.

Issued this 27<sup>th</sup> day of August 2024.

**ATTY. GISELA Z. KALALO**  
Chairperson

**CONSTRUCTION OF PN MODULAR FACILITIES AT BNS LOT 1**

**BIDDING SCHEDULE OF ACTIVITIES\***

No.	Activities	Time	Date	
1	<b>Pre-Procurement Conference</b>	10:00 AM	Friday, May 10, 2024	
2	Advertisement/Posting of Invitation to Bid		Tuesday, May 14, 2024	
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Tuesday, May 14, 2024	Sunday, July 21, 2024
		8:00 AM to 9:00 AM	Monday, July 22, 2024	
4	<b>Pre-Bid Conference</b>	<b>10:00 AM</b>	Monday, May 20, 2024	
5	Last Day for Request for Clarifications		Friday, July 12, 2024	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Monday, July 15, 2024	
7	<b>Last Day of Submission and Receipt of Bids</b>	<b>9:00 AM</b>	<b>Monday, July 22, 2024</b>	
8	<b>Opening of Bids</b>	<b>10:00 AM</b>	<b>Monday, July 22, 2024</b>	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, July 23, 2024	Monday, July 29, 2024
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)**		Monday, July 29, 2024	
11	Approval of BAC Resolution declaring LCB		Monday, July 29, 2024	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, July 29, 2024	
13	Post-Qualification of the Bidder with LCB		Tuesday, July 30, 2024	Monday, August 12, 2024
14	Issuance of Notice of Post-Disqualification		Monday, August 12, 2024	
15	Issuance of Notice of Post-Qualification		Monday, August 12, 2024	
16	Post-Qualification of the Bidder with next/2nd LCB		Tuesday, August 13, 2024	Friday, August 30, 2024
17	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Friday, August 30, 2024	
18	Issuance of Notice to Losing Bidders		Friday, August 30, 2024	
19	<b>Approval of BAC Resolution declaring LCRB</b>		Tuesday, September 3, 2024	
20	<b>Approval and Issuance of Notice of Award</b>		Wednesday, September 4, 2024	
21	Contract Preparation, Approval and Signing		not later than	Monday, September 16, 2024
22	<b>Issuance of Notice to Proceed</b>		not later than	Monday, September 23, 2024

*\*Subject to change*

*\*\* Dependent on health and travel restrictions and conditions*