

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

**REBIDDING FOR THE CONSTRUCTION OF AIRSIDE ACCESS ROAD
AT THE CLARK INTERNATIONAL AIRPORT (CIA)**

BID BULLETIN NO. 02

Due to the declaration of holidays, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Activities	Date/s
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	August 27, 2024
Issuance of Notice to Losing Bidders	August 27, 2024
Approval of BAC Resolution declaring LCRB	not later than September 2, 2024
Approval and Issuance of Notice of Award	not later than September 3, 2024
Contract Preparation, Approval, and Signing	not later than September 13, 2024
Issuance of Notice to Proceed	September 16, 2024

Attached is the revised Timetable of the Bidding Activities for the project.

Issued this 20th day of August 2024.

ATTY. GISELA Z. KALALO
Chairperson

REBIDDING FOR THE CONSTRUCTION OF AIRSIDE ACCESS ROAD AT THE CLARK INTERNATIONAL AIRPORT

BIDDING SCHEDULE OF ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Thursday, June 13, 2024	
2	Advertisement/Posting of Invitation to Bid		Saturday, June 15, 2024	
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Saturday, June 15, 2024	Sunday, August 4, 2024
		8:00 AM to 12:00 PM	Sunday, August 4, 2024	
4	Pre-Bid Conference	10:00 AM	Monday, June 24, 2024	
5	Last Day for Request for Clarifications		Friday, July 26, 2024	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Tuesday, July 30, 2024	
7	Last Day of Submission and Receipt of Bids	12:00 PM	Monday, August 5, 2024	
8	Opening of Bids	1:00 PM	Monday, August 5, 2024	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, August 6, 2024	Monday, August 12, 2024
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)		Monday, August 12, 2024	
11	Approval of BAC Resolution declaring LCB		Monday, August 12, 2024	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, August 12, 2024	
13	Post-Qualification of the Bidder with LCB**		Tuesday, August 13, 2024	Monday, August 26, 2024
14	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)		Tuesday, August 27, 2024	
15	Issuance of Notice to Losing Bidders		Tuesday, August 27, 2024	
16	Approval of BAC Resolution declaring LCRB		Monday, September 2, 2024	
17	Approval and Issuance of Notice of Award		not later than	Tuesday, September 3, 2024
18	Contract Preparation, Approval and		not later than	Friday, September 13, 2024
19	Issuance of Notice to Proceed		Monday, September 16, 2024	

**Subject to change*

*** Dependent on health and travel restrictions and conditions*