

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)**

**REBIDDING FOR THE CONSTRUCTION OF AIRSIDE ACCESS ROAD AT CLARK INTERNATIONAL AIRPORT**

**BID BULLETIN NO. 11  
(Revised Bidding Schedule)**

Due to the post-disqualification of the Bidder with the 6th Lowest Calculated Bid (LCB), the BAC-I Technical Working Group (TWG) shall proceed with the post-qualification of the Bidder with the 7<sup>th</sup>/next LCB. The seventh (7<sup>th</sup>) LCB shall have the same fresh period for the conduct of the post-qualification for the project pursuant to Section 34.8 of the revised IRR of RA 9184. Hence, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Activity	Date/s
Deliberation of Post Qualification for the 6th/next LCB	November 26, 2024
Issuance of Notice to Post Disqualified Bidder (6th LCB)	November 26, 2024
Issuance of Notice of Conduct of Post Qualification for the 7 <sup>th</sup> /next LCB	November 26, 2024
Post-Qualification of the Bidder with 7th/next LCB	November 27 - December 3, 2024
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	December 3, 2024
Issuance of Notice to Losing Bidders	December 3, 2024
Approval of BAC Resolution declaring LCRB and Notice of Award	December 10, 2024
Issuance of Notice of Award	December 11, 2024
Contract Preparation, Approval, and Signing	not later than December 20, 2024
Issuance of Notice to Proceed	not later than December 27, 2024

Attached is the revised Timetable of the Procurement Activities for the project.

Issued this 26<sup>th</sup> day of November 2024.

**GISELA Z. KALALO**  
Chairperson

**REBIDDING FOR THE CONSTRUCTION OF AIRSIDE ACCESS ROAD AT THE CLARK INTERNATIONAL AIRPORT**

**BIDDING SCHEDULE OF ACTIVITIES\***

No.	Activities	Time	Date	
1	<b>Pre-Procurement Conference</b>		Thursday, June 13, 2024	
2	Advertisement/Posting of Invitation to Bid		Saturday, June 15, 2024	
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Saturday, June 15, 2024	Sunday, August 4, 2024
		8:00 AM to 12:00 PM	Sunday, August 4, 2024	
4	<b>Pre-Bid Conference</b>	<b>10:00 AM</b>	<b>Monday, June 24, 2024</b>	
5	Last Day for Request for Clarifications		Friday, July 26, 2024	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Tuesday, July 30, 2024	
7	<b>Last Day of Submission and Receipt of Bids</b>	<b>12:00 PM</b>	<b>Monday, August 5, 2024</b>	
8	<b>Opening of Bids</b>	<b>1:00 PM</b>	<b>Monday, August 5, 2024</b>	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, August 6, 2024	Monday, August 12, 2024
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)		Monday, August 12, 2024	
11	Approval of BAC Resolution declaring LCB		Monday, August 12, 2024	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, August 12, 2024	
13	Post-Qualification of the Bidder with LCB**		Tuesday, August 13, 2024	Monday, August 26, 2024
14	Issuance of Notice of Post-Disqualification		Tuesday, August 27, 2024	
15	Issuance of Notice of Post-Qualification		Tuesday, August 27, 2024	
16	Post-Qualification of the Bidder with next/2nd LCB		Wednesday, August 28, 2024	Friday, September 6, 2024
17	Issuance of Notice of Post-Disqualification		Monday, September 9, 2024	
18	Issuance of Notice of Post-Qualification		Monday, September 9, 2024	
19	Post-Qualification of the Bidder with next/3rd LCB		Tuesday, September 10, 2024	Monday, October 7, 2024
20	Issuance of Notice of Disqualification		Friday, October 18, 2024	
21	Issuance of Notice of Post-Qualification		Tuesday, October 29, 2024	
22	Post-Qualification of the Bidder with next/4th LCB		Wednesday, October 30, 2024	Thursday, November 7, 2024
24	Deliberation of Post Qualification for the LCB		Friday, November 8, 2024	
25	Issuance of Notice to Post Disqualified Bidder		Friday, November 8, 2024	
26	Issuance of Notice of Conduct of Post-Qualification		Friday, November 8, 2024	
27	Post-Qualification of the Bidder with 5th/next LCB		Saturday, November 9, 2024	Monday, November 18, 2024
28	Issuance of Notice of Post-Disqualification		Tuesday, November 19, 2024	
29	Issuance of Notice of Post-Qualification		Tuesday, November 19, 2024	
30	Post-Qualification of the Bidder with next/6th LCB		Wednesday, November 20, 2024	Tuesday, November 26, 2024
31	Deliberation of Post Qualification for the LCB		Tuesday, November 26, 2024	
32	Issuance of Notice to Post Disqualified Bidder		Tuesday, November 26, 2024	
33	Issuance of Notice of Conduct of Post-Qualification		Tuesday, November 26, 2024	
34	Post-Qualification of the Bidder with 7th/next LCB		Wednesday, November 27, 2024	Tuesday, December 3, 2024
35	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)		Tuesday, December 3, 2024	
36	Issuance of Notice to Losing Bidders		Tuesday, December 3, 2024	
37	<b>Approval of BAC Resolution declaring LCRB</b>		<b>Tuesday, December 10, 2024</b>	
38	<b>Issuance of Notice of Award</b>		<b>Wednesday, December 11, 2024</b>	
39	<b>Contract Preparation, Approval and Signing</b>		not later than	<b>Friday, December 20, 2024</b>
40	<b>Issuance of Notice to Proceed</b>		not later than	<b>Friday, December 27, 2024</b>

*\*Subject to change*

*\*\* Dependent on health and travel restrictions and conditions*