

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

**REBIDDING FOR THE CONSTRUCTION OF AIRSIDE ACCESS ROAD
AT THE CLARK INTERNATIONAL AIRPORT**

**BID BULLETIN NO. 15
Revised Bidding Schedule**

Due to the post-disqualification of the Bidder with the Lowest Calculated Bid (LCB), the BAC-I Technical Working Group (TWG) shall proceed with the post-qualification of the Bidder with the 8th LCB. The 9th/next LCB shall have the same fresh period for the conduct of the post-qualification for the project pursuant to Section 34.8 of the Revised Implementing Rules and Regulations (RIRR) of Republic Act (RA) No. 9184. Hence, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Activity	Date/s
Deliberation on the Result of Post Qualification of the 8th LCB	December 13, 2024
Issuance of Notice to Post Disqualified Bidder	December 13, 2024
Issuance of Notice of Conduct of Post-Qualification for 9th/next LCB	December 16, 2024
Post-Qualification of the Bidder with 2nd LCB	December 17, 2024 to December 23, 2024
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB) and issuance of BAC Resolution recommending LCRB	December 23, 2024
Issuance of Notice to Losing Bidders	December 23, 2024
Approval of BAC Resolution declaring LCRB	December 26, 2024
Issuance of Notice of Award	December 27, 2024
Contract Preparation, Approval, and Signing	Not later than January 9, 2025

Issuance of Notice to Proceed	Not later than January 16, 2025
-------------------------------	---------------------------------

Issued on **16 December 2024**.

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

ATTY. GISELA Z. KALALO
Chairperson

UNCONTROLLED WHEN PRINTED OR EMAILED