

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)**

**CONSTRUCTION OF RESIDENTIAL COMPLEX AT BNS LOT 1**

**BID BULLETIN NO. 02  
Notice of Postponement  
(Changes in Schedule)**

The Bids and Awards Committee for Infrastructure Projects (BAC-I) would like to inform that the Deadline of Submission and Receipt of Bids and Opening of Bids on 15 January 2025 has been postponed due to justifiable reasons.

Below is the updated schedule of the bidding activities for the Construction of Residential Complex at BNS Lot 1.

| ACTIVITY   | FROM                                     | TO                                      |
|--|--|---|
| Deadline of Submission and Receipt of Bids   | 9:00 AM, 15 January 2025<br>(Wednesday)  | 9:00 AM, 23 January 2025<br>(Thursday)  |
| Opening of Bids  | 10:00 AM, 15 January 2025<br>(Wednesday) | 10:00 AM, 23 January 2025<br>(Thursday) |
| Determination of the Bidder with the (Lowest Calculated Bid)*  | 22 January 2025<br>(Wednesday)           | 30 January 2025<br>(Thursday)           |
| Approval of BAC Resolution declaring LCB*  | 22 January 2025<br>(Wednesday)           | 30 January 2025<br>(Thursday)           |
| Issuance of Notice for Post-Qualification to Bidder with LCB*  | 22 January 2025<br>(Wednesday)           | 30 January 2025<br>(Thursday)           |
| Post Qualification of the Bidder with LCB*   | 23 January 2025 - 03<br>February 2025    | 31 January 2025 - 11<br>February 2025   |
| Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB) and issuance of BAC Resolution recommending LCRB* | 03 February 2025<br>(Monday)             | 11 February 2025<br>(Tuesday)           |



|  |                                    |                                 |
|--|------------------------------------|---------------------------------|
| Issuance of Notice to Losing Bidders*                          | 03 February 2025<br>(Monday)       | 11 February 2025<br>(Tuesday)   |
| Approval of BAC Resolution declaring LCRB and Notice of Award* | 13 February 2025<br>(Thursday)     | 26 February 2025<br>(Wednesday) |
| Issuance of Notice of Award*                                   | 14 February 2025<br>(Friday)       | 27 February 2025<br>(Thursday)  |
| Contract Preparation, Approval and Signing*                    | Not later than<br>24 February 2025 | Not later than<br>10 March 2025 |
| Issuance of Notice to Proceed*                                 | Not later than<br>03 March 2025    | Not later than<br>17 March 2025 |

**\*Subject to change**

Issued on **13 January 2025**.

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)**

**ATTY. ELVIRA V. ESTANISLAO**  
Chairperson