

PREQUALIFICATION BIDS AND AWARDS COMMITTEE

**SELECTION OF JOINT VENTURE PARTNER FOR THE NEW CLARK CITY (NCC)
INFORMATION AND COMMUNICATIONS TECHNOLOGY (ICT) PASSIVE INFRASTRUCTURE
PROJECT**

BID BULLETIN NO. 8, s. 2025

In connection with the ongoing selection of the Joint Venture Partner for the NCC ICT Passive Infrastructure Project, we are issuing this Bid Bulletin to inform interested parties that the last day of sending clarifications by bidders has been extended to **15 August 2025**.

This Bid Bulletin No. 8 is being issued to revise Section 1.4 of the Instructions to Bidders and Bid Bulletin No. 3 issued on 23 June 2025. The revised indicative timeline of the bidding activities is attached as Annex A.

Issued this 16th day of July 2025.

PREQUALIFICATION BIDS AND AWARDS COMMITTEE

By:

[SIGNED]
HEDDA Y. RULONA
Chairperson

Annex A

Indicative Timeline of Activities:

Activities		Original Schedule	Revised Schedule (16 July 2025)
1	Publication of Invitation to Qualify and Bid	23 May 2025	23 May 2025
2	Release of Bidding Documents and Information Documents	28 May 2025	28 May 2025
3	Start of the Purchase of Bidding Documents and Information Documents	28 May 2025	28 May 2025
4	Pre-Bid Conference	04 June 2025	04 June 2025
5	Opening of Data Room	06 June 2025	06 June 2025
6	One-on-One Meetings	13-30 June 2025	13-30 June 2025
7	Last day of Sending Clarifications by Bidders	15 July 2025	15 August 2025
8	Issuance of final Instructions to Bidders	31 July 2025	29 August 2025
9	Issuance of final JVA to Bidders	4 August 2025	16 September 2025
10	Submission Date	4 September 2025	05 November 2025
11	Opening of the First Envelope	4 September 2025	05 November 2025
12	Opening of the Second Envelope	7 October 2025	17 November 2025
13	Opening of the Third Envelope	24 October 2025	03 December 2025
14	Endorsement of Award to the BCDA Board	12 November 2024	17 December 2025
15	Issuance of Notice of Award	14 November 2025	22 December 2025
16	Submission of Post-Award Requirements	04 December 2025	12 January 2026
17	Notification of compliance with Post-Award Requirements	10 December 2025	15 January 2026
18	Signing Date of JV Agreement	15 December 2025	20 January 2026