



**San Fernando La Union Port Expansion Project - Construction of Ferry Port Terminal**

**REVISED TIMETABLE OF BIDDING ACTIVITIES\***

No.	Activities	Time	Date	
1	<b>Pre-Procurement Conference</b>		<b>Monday, September 8, 2020</b>	
2	Advertisement/Posting of Invitation to Bid		Tuesday, October 13, 2020	Tuesday, October 20, 2020
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Tuesday, October 13, 2020	Tuesday, November 24, 2020
		8:00 AM to 12:00 NN	Wednesday, November 25, 2020	
4	<b>Pre-Bid Conference</b>	<b>10:00 AM</b>	<b>Thursday, October 22, 2020</b>	
5	Last Day for Request for Clarifications		Friday, November 13, 2020	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Wednesday, November 18, 2020	
7	<b>Last Day of Submission and Receipt of Bids</b>	<b>12:00:00 NN</b>	<b>Wednesday, November 25, 2020</b>	
8	<b>Opening of Bids</b>	<b>1:00 PM</b>	<b>Wednesday, November 25, 2020</b>	
9	Detailed Evaluation of Bids (Technical and Financial Proposals)		Thursday, November 26, 2020	Thursday, December 3, 2020
10	Determination of LCB / Issuance of BAC Resolution to HOPE recommending LCB		Thursday, December 3, 2020	
11	Post-Qualification of the Bidder with LCB		Monday, December 7, 2020	Monday, December 14, 2020
12	Post-Qualification of the Bidder with second/next LCB		December 21 - 23 and 28 - 29, 2020, and January 4 - 6, 2021	
13	Determination of LCRB/Issuance of BAC Resolution recommending LCRB for the approval of HOPE		Thursday, January 7, 2021	
14	Issuance of Notice to Losing Bidders		Friday, January 8, 2021	
15	Approval by HOPE of the BAC Resolution declaring LCRB, and NOA		Monday, January 11, 2021	
16	<b>Issuance of Notice of Award</b>		<b>Tuesday, January 12, 2021</b>	
17	Contract Preparation and Signing/Approval		Wednesday, January 13 to Friday, January 22, 2021	
18	<b>Issuance of Notice to Proceed</b>		<b>Friday, January 25, 2021</b>	

*\*Subject to change*

UNCONTROLLED WHEN PRINTED OR EMAILED