

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)

**Bidding for the San Fernando La Union Port Expansion Project – Construction of
Ferry Port Terminal**

BID BULLETIN NO. 6

Subsequent to the issuance of BAC Resolution No. 19 dated 07 January 2021 which declares the post-disqualification of the bidder with the second Lowest Calculated Bid (LCB) and post-qualification of the bidder with the next/third LCB, the BAC-I hereby revises the Timetable of Bidding Activities for the project due to the need to conduct post-qualification on the next/third LCB in accordance with Section 34.7 of the 2016 revised IRR of R.A. 9184.

Attached is the revised Timetable of Bidding Activities.

Issued on 11 January 2021.


AILEEN ANUNCIACION R. ZOSA
Chairperson, BAC-I

UNCONTROLLED WHEN PRINTED OR EMULATED

San Fernando La Union Port Expansion Project - Construction of Ferry Port Terminal

REVISED TIMETABLE OF BIDDING ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Tuesday, September 8, 2020	
2	Advertisement/Posting of Invitation to Bid		Tuesday, October 13, 2020	Tuesday, October 20, 2020
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Tuesday, October 13, 2020	Tuesday, November 24, 2020
		8:00 AM to 12:00 NN	Wednesday, November 25, 2020	
4	Pre-Bid Conference	10:00 AM	Thursday, October 22, 2020	
5	Last Day for Request for Clarifications		Friday, November 13, 2020	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Wednesday, November 18, 2020	
7	Last Day of Submission and Receipt of Bids	12:00:00 NN	Wednesday, November 25, 2020	
8	Opening of Bids	1:00 PM	Wednesday, November 25, 2020	
9	Detailed Evaluation of Bids (Technical and Financial Proposals)		Thursday, November 26, 2020	Thursday, December 3, 2020
10	Determination of LCB / Issuance of BAC Resolution to HOPE recommending LCB		Thursday, December 3, 2020	
11	Post-Qualification of the Bidder with LCB		Monday, December 7, 2020	Monday, December 14, 2020
12	Post-Qualification of the Bidder with next/second LCB		December 21 - 23 and 28 - 29, 2020, and January 4 - 6, 2021	
13	Post-Qualification of the Bidder with next/third LCB		Tuesday, January 12, 2021	Wednesday, January 20, 2021
14	Determination of LCRB/Issuance of BAC Resolution recommending LCRB for the approval of HOPE		Thursday, January 21, 2021	
15	Issuance of Notice to Losing Bidders		Friday, January 22, 2021	
16	Approval by HOPE of the BAC Resolution declaring LCRB, and NOA		Tuesday, January 26, 2021	
17	Issuance of Notice of Award		Wednesday, January 27, 2021	
18	Contract Preparation and Signing/Approval		Thursday, January 28 to Monday, February 8, 2021	
19	Issuance of Notice to Proceed		Tuesday, February 09, 2021	

*Subject to change

UNCONTROLLED WHEN PRINTED