

**PROCUREMENT OF SUPPLIES, SERVICES, AND EQUIPMENT FOR THE
INTERNATIONAL CABLE LANDING STATIONS, REPEATER STATIONS FACILITIES,
AND LUZON BYPASS INFRASTRUCTURE OPERATION**

BID BULLETIN NO. BAC-G LBI 2021-002
NOTICE OF CHANGE OF SCHEDULE

- The Bids and Awards Committee for Goods (BAC-G) revises the bidding schedule of the remaining bidding activities after the post qualification period to provide more time to the Department of Information and Communication Technology (DICT) to prepare and submit a Report on the Status and Inventory of the Cable Landing Stations and Repeater Facilities (Inventory Report) before the engagement of the Security Services, as follows:

Cable Landing Stations:

- Baler CLS: Aurora Trading Center, Baler, Aurora;
- San Fernando CLS: Poro Point, San Fernando, La Union;

Repeater Stations:

- Pantabangan RS: Brgy. Marikit, Pantabangan, Nueva Ecija;
- San Jose RS: Brgy. Tulat, San Jose City, Nueva Ecija;
- Sta. Maria RS: Poblacion, Sta. Maria, Pangasinan; and
- Rosario RS: Brgy. Cataguintingan, Rosario, La Union.

The Inventory Report is expected to be received by the BCDA BAC-G from the DICT on or before 16 March 2021.

- In view of the foregoing, the BAC-G hereby revises the schedule of the remaining bidding activities for the **Procurement of Lot D of Supplies, Services, and Equipment for the International Cable Landing Stations, Repeater Stations Facilities, and Luzon Bypass Infrastructure Operation, to wit:**

| Activities | Current Bidding Schedule | Revised Bidding Schedule |
|---|-------------------------------|---------------------------------------|
| Drafting and Issuance of BAC-G Resolution and Notice of Award | On or before 27 Feb 2021 | On or before 06 March 2021 |
| Drafting and Signing of Contract | On or before 01 March 2021 | On or before 16 March 2021 |
| Issuance of Notice to Proceed | On or before 07 March 2021 | On or before 23 March 2021 |

Issued on 23 February 2021.

BIDS AND AWARDS COMMITTEE FOR GOODS


ARREY A PEREZ
Chairperson

 