

**SPECIAL BIDS AND AWARDS COMMITTEE**


**A D V I S O R Y**

**REVISED TIMETABLE FOR THE DESIGN AND BUILD OF THE NATIONAL ACADEMY OF  
SPORTS (NAS) PHASE 1 AT NEW CLARK CITY**

In view of the current challenges brought about by the COVID-19 pandemic, specifically with the growing number of positive cases in BCDA, the BCDA management imposed a lockdown in all the BCDA offices, including the offices in Clark, Pampanga, beginning March 12, 2021, which thus prevents the members of the Technical Working Group (TWG) of the Special Bids and Awards Committee (SBAC) for the Design and Build of the National Academy for Sports – Phase 1 in NCC to have an access to all the documents related to the bidding at hand. Further, all the members of the TWG are currently undergoing a mandatory quarantine as they become close contacts of those who were tested positive with the COVID-19.

In view of the foregoing, the SBAC decided to adjust the Timetable of Bidding Activities as attached.

Issued on 18 March 2021 in BCDA One West Clark Pampanga.

  
**JOSHUA M. BINGCAN**

Chairperson, SBAC for the Design and Build of the National Academy for Sports – Phase 1 in NCC

## SCHEDULE OF BIDDING ACTIVITIES\*

No.	ACTIVITIES	DATE/SCHEDULE	
		Previous	Adjusted
1	Pre-Procurement Conference	21 January 2021	21 January 2021
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper )	Newspaper: 25 January 2021  PHILGEPS and BCDA Website: 25 January - 25 February 2021	Newspaper: 25 January 2021  PHILGEPS and BCDA Website: 25 January - 25 February 2021
3	Issuance of Bid Documents	25 January - 11 March 2021 (8:00am to 5:00pm except Saturdays, Sundays & Holidays)  12 March 2021 (8:00am to 12:00nn)	25 January - 11 March 2021 (8:00am to 5:00pm except Saturdays, Sundays & Holidays)  12 March 2021 (8:00am to 12:00nn)
4	<b>Pre-Bid Conference</b>	<b>09 February 2021(10:00am)</b>	<b>09 February 2021(10:00am)</b>
5	Deadline for Request for Clarification, if any	02 March 2021 (5:00pm)	02 March 2021 (5:00pm)
6	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	March 2021	05 March 2021
7	<b>Deadline for Submission of Technical and Financial Proposals</b>	<b>12 March 2021 (12:00 NN)</b>	<b>12 March 2021 (12:00 NN)</b>
8	<b>Opening of Technical and Financial Proposals</b>	<b>12 March 2021 (1:30pm)</b>	<b>12 March 2021 (1:30pm)</b>
9	Bid Evaluation (TWG's detailed evaluation of the submitted bids)	15 - 18 March 2021	25 -26 March 2021
12	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	19 March 2021	26 March 2021
13	Issuance of Notice to the Bidder with LCB Advising on the Conduct of Post-Qualification	19 March 2021	26 March 2021
14	Post Qualification of the Bidder with LCB	22 March - 25 March 2021	29 March – 08 April 2021

15	Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest and Calculated and Responsive Bid (LCRB)	26 March 2021	12 April 2021
16	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB	26 March 2021	12 April 2021
17	Issuance of Notice to Losing Bidders	29 March 2021	13 April 2021
18	Approval of BAC Resolution and Issuance of Notice of Award	29 March 2021	15 April 2021
19	Contract Signing/Approval	07 April 2021	16 April 2021
20	Issuance of Notice to Proceed	08 April 2021	16 April 2021

***\*Subject to change***