BAC for Goods Procurement Monitoring Report as of June 30, 2020

	Total Amount of APP																												
Code	Procurement	PMO/ Is End-User I	Is this an Early Procurement Activity?	Mode of Procurement		Actual Procurement Activity													ABC (PhP)		Contract Cost (PhP)		List of Invited Observers		Date of Receipt of Invitation				Remarks (Explaini
(PAP)	Project				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO Total	MOOE	OOE CO		Pre-bid Conf	Eligibility Check SubiOpen of Bids Bid Evaluation Post C		uation Post Qual	Delivery/ Completion/ Acceptance (If applicable)	changes from the APP)
COMPLETE	D PROCUREMENT ACTIVITIES																					<u> </u>					_		
BG-2020-086	Procurement of the Emergency Preparedness Kits for BCDA Employees	HRMD		Negotiated Procurement under the Emegency Cases Modality	1/30/2019							2/7/2020	2/7/2020	2/15/2020	2/15/2020	HRMD	CC	1,800,000.0	1,800,000.00	1,800,000.0	1,800,000.00		n.a					5/15/2020	Procurement via direct contracting through BAC-G RESO NO. BG2020-003
BG-2020-115	Renewal of the Annual subscription of the Acumatica ERP Unlimited Users License on Cloud	ICTD	yes	Procurement via direct contracting	1/30/2019							2/3/2020	2/3/2020	2/6/2020	2/6/2020	ICTD	cc	2,000,000.0	2,000,000.00	1,813,680.6	1,813,680.69		n.a						Procurement via direct contracting through BAC-G RESOLUTION NO. BG2020-004
BG-2020-114	Procurement of the Annual Subscription Licences for the Knowledge Management System/Cloud Collaboration Software (SaaS)	ICTD	yes	Procurement via direct contracting	3/20/2020							3/30/2020	3/30/2020	4/6/2020	4/6/2020	ICTD	cc	1,200,000.0	1,200,000.00	795,000.00	795,000.00		n.a					5/1/2021	Procurement via direct contracting through BAC-G RESOLUTION NO. BG2020-004
BG-2020-113	Procurement of Annual Subscription of ArcGIS for Desktop Software License	ICTD		Procurement via direct contracting	6/23/2020							7/1/2020	7/2/2020	7/9/2020	7/22/2020	ICTD	CC	3 2,300,000.0	2,300,000.00	457,930.00	457,930.00		n.a					7/2/2021	Procurement via direct contracting through BAC-G RESOLUTION NO. BG2020-006.
															lloted Budget of P			7,300,000.0	7,300,000.00										
														Total Contrac	ct Price of Procure	ment Actitvites	Conducted	7,300,000.0	7,300,000.00	4,866,610.69	4,866,610.69	0.00							
														Total Contrac		ment Actitvites	Conducted	7,300,000.0	7,300,000.00		4,866,610.69	0.00							
	PROCUREMENT ACTIVITIES													Total Contrac	ct Price of Procure	ment Actitvites	Conducted	7,300,000.0	7,300,000.00	4,866,610.69	4,866,610.69	0.00							
	PROCUREMENT ACTIVITIES Procurement of the Data Center and Network Licenses Subscription	ICTD	No		2/20/2020	2/27/2020	3/9/2020	7/3/2020	7/3/2020	7/6/2020	7/15/2020	7/21/2020	7/21/2020	Total Contrac	ct Price of Procure	ment Actitvites	Conducted	,,,,,,,	7,300,000.00	4,866,610.69 2,433,389.31	4,866,610.69 2,500,000.00	0.00							BAC-G issued BAC-G Resolution No. DC-2020-003 dated 17 March 2020 suspending all bidding activities after the declaration of ECQ within the entire Luzon island. On 17 June 2020, a Notice was issued to inform the bidders that bidding activities were resumed.
BG2020-133	Procurement of the Data Center and Network								7/3/2020		7/15/2020		7/21/2020	Total Contrac	ct Price of Procure	ement Actitvites dget - Total Cont	s Conducted ract Price)	3 2,500,000.0	2,500,000.00	4,866,610.69 2,433,389.31	2,500,000.00	10,032,000.00	Commission on Audit Internal Audit Service Office	26-Jun-20	7/9/2020	7/9/2020			dated 17 March 2020 suspending all bidding activities after the declaration of ECQ within the entire Luzon island. On 17 June 2020, a Notice was issued to inform the bidders that bidding activities
BG2020-133	Procurement of the Data Center and Network Licenses Subscription Procurement of Six (6) Units of Brand New Pickup	SCRP PMO) No	Competitive Bidding	6/16/2020	6/25/2020	7/2/2020	7/24/2020	7/24/2020	7/27/2020	7/30/2020		8/6/2020	Total Contrac	ct Price of Procure	ement Actitvites dget - Total Cont	s Conducted ract Price) CC	3 2,500,000.l 3 12,600,000.	2,500,000.00	2,433,389.31 2,500,000.00 12,600,000.00 10,032,000.0	2,500,000.00			26-Jun-20 26-Jun-20	7/9/2020 7/9/2020				dated 17 March 2020 suspending all bidding activities after the declaration of ECo within the entire Luzon island. On 17 June 2020, a Notice was issued to inform the bidders that bidding activities were resumed. The Budget was from GAA 2019 as amended by
BG2020-112	Procurement of the Data Center and Network Licenses Subscription Procurement of Six (6) Units of Brand New Pickup Trucks for SCRP Procurement of the Health Care Services Provider	SCRP PMO) No	Competitive Bidding Competitive Bidding	6/16/2020	6/25/2020	7/2/2020	7/24/2020	7/24/2020 7/17/2020	7/27/2020	7/30/2020 7/23/2020	8/6/2020	8/6/2020	Total Contrac	ct Price of Procure	ment Actitvites dget - Total Cont	c Conducted ract Price) CCC	3 2,500,000.0 3 12,600,000.	0 2,500,000.00	2,433,389,31 2,500,000.0 12,600,000.00 10,032,000.0 5,400,000.0	2,500,000.00		Internal Audit Service Office Commission on Audit			7/9/2020			dated 17 March 2020 suspending all bidding activities after the declaration of ECo within the entire Luzon island. On 17 June 2020, a Notice was issued to inform the bidders that bidding activities were resumed. The Budget was from GAA 2019 as amended by

Prepared by:

RAUL 6. BUENSALIDA BAC Head Secretariat for Goods

A Munanan Sy

ecommended for Approval by

GEN CARLOS F QUITA (RET) BAC Chairperson for Goods VIVENCIO B. DIZON