Office of the President BASES CONVERSION AND DEVELOPMENT AUTHORITY

2012 PROCUREMENT MONITORING REPORT

For All Procurements Done through Public Bidding
CONSULTANCY SERVICES

	Procurement Program/Project	PMO/End User	Schedule of each Procurement Activity														
No.			Pre-Proc Conf.	Ads/Post of IAEB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Eval	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completio n/Accpt.	Approved Budget for the Contract	Awardee/Amoun t of the Contract		Source of Fund
	Consulting Services for the Clark Special Economic Zone Master Development Plan (MDP)	Land & Assets Development Department	8 Mar. 2012	19 Mar. 2012	9 May. 2012	3-10 Apr. 2012	21 & 23 May 2012	22 & 24 May 2012	28 May. 2012	31 Jul. 2012	12 Sept. 2012	12 Sept. 2012	on-going	26,000,000.00	Pros Architects & Engr's Co. & Woodfields Consultants (JV)/ P18,587,200	Board of Directors	Corporate Operating Budget
	Appraisal of Various BCDA Properties	Land & Assets Development Department	28 Sept. 2012	11 Oct. 2012	27 Nov. 2012	18 Oct. 2012	10 and 11 Dec. 2012	7 Jan. 2013	11 Jan. 2013	For approval	For signing			1,500,000	Royal Asia Appraisal/ P1,495,200	President and CEO	Corporate Operating Budget
	9 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Public Affairs Department	29 Oct. 2012	06 Nov. 2012	30 Nov. 2012	13 Nov. 2012	03 Dec. 2012	Failed Bidding					3,500,000	n/a	President and CEO	Corporate Operating Budget	
	and Developmental Advocacy Services	Public Affairs Department	29 Oct. 2012	16 Nov. 2012	28 Nov. 2012	23 Nov. 2012		Failed Bidding Failed Bidding 19 Nov. 2012 Failed Bidding						7,500,000	n/a	President and CEO	Corporate Operating Budget
	Branding: Production of Cornorate	Public Affairs Department	24 Aug. 2012	19 Oct. 2012	7 Nov. 2012	29 Oct. 2012								5,000,000	n/a	President and CEO	Corporate Operating Budget
	Ildentity and Branding Program:	Public Affairs Department	24 Aug. 2012	19 Oct. 2012	7 Nov. 2012	29 Oct. 2012								1,000,000	n/a	President and CEO	Corporate Operating Budget
	of Annual Report	Public Affairs Department	14 Sept. 2012	17 Oct. 2012	13 Nov. 2012	26 Oct. 2012	27 Nov. 2012 and 6 Dec. 2012	27-28 Nov. 2012	11 Dec. 2012	14 Dec. 2012	21 Dec. 2012	21 Dec. 2012	on-going	1,000,000	Mode Matrix Manila Inc./ P999,880	President and CEO	Corporate Operating Budget
TOT	TOTAL												45,500,000				

Prepared by:

MARILOU C. LACSINA

Head Secretariat, BAC for Consultancy Services

Submitted by:

DEAN J SANTIAGO
Chairman, BAC for Consultancy Services

1/18

Approved by:

ARNEL PACIANO D. CASANOVA, Esq.

President and GEO



BAC for Consultancy Services