



Office of the President
BASES CONVERSION AND DEVELOPMENT AUTHORITY

PROCUREMENT MONITORING REPORT (January to December 2016)
Bids and Awards Committee for Infrastructure (BAC-Infra)

APP Code	Procurement Program/Project	PMO/End User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (In Php)	Contract Cost (In Php)	List of Invited Observers	Remarks (explain changes in the APP)	
				Pre-Proc Conf.	Ads/Post of IAEB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Eval.	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion						
BIP-2016-010	Construction/Repair/Restoration of Perimeter Fences along SCTEX	SCTEX	Public Bidding	19-May-16	25-May-16	2-Jun-16		14-Jun-16								Corporate Operating Budget		PhP24,467,472.68	1. National Constructors Association of the Phils. 2. Philippine Constructors Association, Inc. 3. Commission on Audit	Failed Bidding
BIP-2016-010	Re-Bidding Construction/Repair/Restoration of Perimeter Fences along SCTEX	SCTEX	Public Bidding	7-Jul-16	12-Jul-16	21-Jul-16		2-Aug-16								Corporate Operating Budget		PhP24,467,472.68	1. National Constructors Association of the Phils. 2. Philippine Constructors Association, Inc. 3. Commission on Audit	Failed Bidding
TOTAL																				

Prepared by:

JONALYN D. ZENAROSA
Head Secretariat, BAC for Infrastructure

Submitted by:

NENA D. RADOC
Chairperson, BAC for Infrastructure

Approved by:

VIVENCIO B. DIZON
President and CEO

