

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)**

**Bidding for the Construction of Various Structure and Facilities within the 100-hectare Area at  
Bataan Technology Park, Morong Bataan  
(Phase 1 Package 2)**

**BID BULLETIN NO. 7**

Please be informed of the following changes in the procurement schedule:

ACTIVITIES	CURRENT SCHEDULE		MODIFIED TO	
Detailed Evaluation of Bids and Determination of the Bidder with the Lowest Calculated Bid (LCB)	Thursday, October 21, 2021	Thursday, October 28, 2021	Thursday, October 21, 2021	Friday, October 29, 2021
Issuance of Notice for Post Qualification to Bidder with LCB	Thursday, October 28, 2021		Friday, October 29, 2021	
Post Qualification of the Bidder with LCB	Friday, October 29, 2021	Thursday, November 04, 2021	Saturday, October 30, 2021	Thursday, November 04, 2021
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB) and issuance of BAC Resolution recommending LCRB	Friday, November 05, 2021		Friday, November 05, 2021	
Issuance of Notice to Losing Bidders	Friday, November 05, 2021		Friday, November 05, 2021	
Approval of BAC Resolution and Issuance of Notice of Award	Monday, November 08, 2021		Monday, November 08, 2021	
Contract Preparation, Approval, and Signing	Monday, November 08, 2021	Sunday, November 14, 2021	Monday, November 08, 2021	Sunday, November 14, 2021
Issuance of Notice to Proceed	Monday, November 15, 2021		Monday, November 15, 2021	

All provisions and statements in the bidding documents inconsistent with this Bid Bulletin are either modified or rendered ineffective, as the case may be.

Issued on 28 October 2021

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURES (BAC-I)**

  
**ARREY A. PEREZ**  
Chairperson

**BACI2021-0174**