

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)

Bidding for the Construction of Various Structure and Facilities within the 100-hectare Area at Bataan Technology Park, Morong Bataan (Phase 1 Package 2)

BID BULLETIN NO. 10


Please be informed of the following changes in the procurement schedule:

ACTIVITIES	BID BULLETIN NO. 9		MODIFIED TO	
Issuance of Notice for Post Qualification to Bidder with LCB based on granted MR	Mon, Nov 15, 2021		Not later than Wed, Nov 17, 2021	
Post Qualification of the LCB based on granted MR	Tue, Nov 16, 2021	Sat, Nov 20, 2021	Thu, Nov 18, 2021	Mon, Nov 22, 2021
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB) and issuance of BAC Resolution recommending LCRB	Mon, Nov 22, 2021		Wed, Nov 24, 2021	
Issuance of Notice to Losing Bidders	Mon, Nov 22, 2021		Wed, Nov 24, 2021	
Approval of BAC Resolution and Issuance of Notice of Award	Mon, Nov 22, 2021	Thursday. November 25, 2021	Wed, Nov 24, 2021	Sat, Nov 27, 2021
Contract Preparation, Approval and Signing	Fri, Nov 26, 2021	Sat, Dec 04, 2021	Mon, Nov 29, 2021	Sun, Dec 05, 2021
Issuance of Notice to Proceed	Mon, Dec 06, 2021		Mon, Dec 06, 2021	

All provisions and statements in the bidding documents inconsistent with this Bid Bulletin are either modified or rendered ineffective, as the case may be.

Issued on November 16, 2021

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURES (BAC-I)



ARREY A. PEREZ
Chairperson

BACI2021-0212