








**Bases Conversion and Development Authority (BCDA)
Bids and Awards Committee for Infrastructure Projects (BAC-I)
Procurement Monitoring Report 2nd Semester - July to December 2022**

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																								
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)																							
																																1Q CY 2023	4Q CY 2024	1Q CY 2023	1Q CY 2023	2Q CY 2023	1Q CY 2023	2Q CY 2023																
COMPLETED PROCUREMENT ACTIVITIES																																																						
BIP2022-007	Construction of 9-Storey Residential Building in Fort Bonifacio, Taguig City	ESSD	No	Competitive Bidding	5-Aug-22	17-Aug-22	25-Aug-22	n/a	6-Oct-22	13-Oct-22	17-Nov-22	21-Dec-22					1Q CY 2023	4Q CY 2024	GoP	1,378,383,670.48		1,378,383,670.48	1,036,958,143.83		1,036,958,143.83	National Constructors Asso. of the Phil. Philippine Constructors Asso. Inc. Philippine Chamber of Commerce and Industry Commission on Audit Internal Audit Service Department	19-August-2022																											
BIP2022-008	Construction of Access Roads, Drainages and Earthworks at Morong Discovery Park	ESSD	No	Section 53.4 Negotiated Procurement - Adjacent or Contiguous	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12-Nov-22	6-Dec-22	9-Dec-22		1Q CY 2023		GoP	249,497,638.22		249,497,638.22	246,356,890.83		246,356,890.83	n/a	n/a																												
Total Allotted Budget of Procurement Activities																				1,627,881,308.70																																		
Total Contract Price of Procurement Activities Conducted																				1,283,315,034.66																																		
Total Savings (Total Allotted Budget - Total Contract Price)																				344,566,274.04																																		
ON-GOING PROCUREMENT ACTIVITIES																																																						
BIP2022-009	Operation and Maintenance of the NCC Sports Facilities - Repair and Repainting of Bicycle Lanes within the National Government Administrative Center	PPMD	No	Competitive Bidding	17-Nov-22	2-Dec-22	22-Dec-22	n/a	12-Jan-23							1Q CY 2023	2Q CY 2023	GoP	4,283,253.41	4,283,253.41						National Constructors Asso. of the Phil. Philippine Constructors Asso. Inc. Philippine Chamber of Commerce and Industry Commission on Audit Internal Audit Service Department	16-December-2022																											
BIP2022-010	Operation and Maintenance of the NCC Sports Facilities - Provision of Road Signages, Wayfinders, Parking Markings and Fabrication of Steel Barriers within the National Government Administrative Center	PPMD	No	Competitive Bidding	17-Nov-22	2-Dec-22	22-Dec-22	n/a	13-Jan-23							1Q CY 2023	2Q CY 2023	GoP	5,443,304.80	5,443,304.80						National Constructors Asso. of the Phil. Philippine Constructors Asso. Inc. Philippine Chamber of Commerce and Industry Commission on Audit Internal Audit Service Department	16-December-2022																											
Total Allotted Budget of On-going Procurement Activities																				9,726,558.21																																		

Prepared by:

MELINDA M. DOCALLOS
 Head, BAC-I Secretariat

ANTONIO M. BAUTISTA
 Administrative Officer IV, PPMD-BAC Secretariat

Recommended for Approval by:

GISELA Z. KALALO
 Chairperson

RITCHIE P. PACLIBAR
 Member

MADONNA M. CINCO
 Member


MARIA SOLEDAD C. SAN PABLO
 Vice Chairperson

RYAN PAUL S. GALURA
 Member

Approved by:

AILEEN ANUNCIACION R. ZOSA
 President and CEO
 01-12-2023
