

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)**

**BIDDING FOR THE CONSTRUCTION OF ROADS, UTILITIES AND PREPARATORY  
WORKS AT MORONG DISCOVERY PARK**

**BID BULLETIN NO. 09**

In order to give the Technical Working Group (TWG) sufficient time to verify and validate the submitted documents, declared projects, and pledged equipment of the bidder with the Lowest Calculated Bid (LCB), the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Post-Qualification of the Bidder with LCB	March 28, 2023 to May 5, 2023
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	not later than May 5, 2023
Issuance of Notice to Losing Bidders	not later than May 5, 2023
Approval of BAC Resolution declaring LCRB	not later than May 12, 2023
Approval and Issuance of Notice of Award	not later than May 14, 2023
Contract Preparation, Approval and Signing	not later than May 24, 2023
Issuance of Notice to Proceed	not later than May 31, 2023

Attached is the revised Timetable of the Procurement Activities for the project.

Issued this 24<sup>th</sup> day of April 2023.

**ATTY. GISELA Z. KALALO**  
Chairperson

**Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park**

**PROPOSED SCHEDULE OF ACTIVITIES\***

No.	Activities	Time	Date	
1	<b>Pre-Procurement Conference</b>		Tuesday, January 10, 2023	
2	Advertisement/Posting of Invitation to Bid		Wednesday, January 18, 2023	Wednesday, January 25, 2023
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Wednesday, January 18, 2023	Sunday, March 19, 2023
		8:00 AM to 9:00 AM	Monday, March 20, 2023	
4	<b>Pre-Bid Conference</b>	<b>10:00 am</b>	<b>Thursday, February 2, 2023</b>	
5	Last Day for Request for Clarifications		Friday, March 10, 2023	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Monday, March 13, 2023	
7	<b>Last Day of Submission and Receipt of Bids</b>	<b>9:00am</b>	<b>Monday, March 20, 2023</b>	
8	<b>Opening of Bids</b>	<b>10:00am</b>	<b>Monday, March 20, 2023</b>	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, March 21, 2023	Monday, March 27, 2023
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)**		Monday, March 27, 2023	
11	Approval of BAC Resolution declaring LCB		Monday, March 27, 2023	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, March 27, 2023	
13	Post-Qualification of the Bidder with LCB		Tuesday, March 28, 2023	Friday, May 5, 2023
14	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		not later than	Friday, May 5, 2023
15	Issuance of Notice to Losing Bidders		not later than	Friday, May 5, 2023
16	<b>Approval of BAC Resolution declaring LCRB</b>		not later than	<b>Friday, May 12, 2023</b>
17	<b>Approval and Issuance of Notice of Award</b>		not later than	<b>Sunday, May 14, 2023</b>
18	Contract Preparation, Approval and Signing		not later than	Wednesday, May 24, 2023
19	<b>Issuance of Notice to Proceed</b>		<b>not later than</b>	<b>Wednesday, May 31, 2023</b>

*\*Subject to change*

*\*\* Dependent on health and travel restrictions and conditions*

8   \*   \*