








**Bases Conversion and Development Authority (BCDA)
Bids and Awards Committee for Infrastructure Projects (BAC-I)
Procurement Monitoring Report 1st Semester - January to June 2023**

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)													
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)														
COMPLETED PROCUREMENT ACTIVITIES																																													
BIP2023-008	Relocation of Powerhouse and Electrical Utilities at Fort Bonifacio via Negotiated Procurement	ESSD	No	NP-53.2 Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-Feb-23	2-Mar-23	30-Mar-23	30-Mar-23	3Q CY 2023	COB	30,000,000.00		30,000,000.00	29,909,000.00		29,909,000.00	N/A	N/A																				
Total Alloted Budget of Procurement Activities																		30,000,000.00		30,000,000.00																									
Total Contract Price of Procurement Activities Conducted																					29,909,000.00		29,909,000.00																						
Total Savings (Total Alloted Budget - Total Contract Price)																		91,000.00																											
ONGOING PROCUREMENT ACTIVITIES																																													
BIP2023-003	Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park	ESSD	No	Competitive Bidding	10-Jan-23	18-Jan-23	2-Feb-23	N/A	20-Mar-23	27-Mar-23	27-Mar-23 To 12-Jul-23	3Q CY2023			4Q CY2024	GoP	1,000,602,786.01		1,000,602,786.01							1) National Constructors Asso. of the Phil. 2) Philippine Constructors Asso. Inc. 3) Commission on Audit 4) Volunteers Against Crime & Corruption	23-Jan-23	N/A	23-Jan-23	23-Jan-23	23-Jan-23														
BIP2023-010	Relocation of Underground Utilities Along 8th Avenue, Bonifacio Global City, Taguig	ESSD	No	Competitive Bidding	16-Jun-23	21-Jun-23	6-Jul-23	N/A	8-Aug-23	3Q CY2023			3Q CY 2024	GoP	39,760,279.64		39,760,279.64									1) Volunteers Against Crime & Corruption 2) National Constructors' Association of the Philippines, Incorporated (NACAP) Inc. 3) Philippine Institute for Supply Management (PISM) 4) Philippine Constructors Association, Inc. 5) Commission on Audit 6) Internal Audit Services Department	21-Jun-23	N/A	21-Jun-23	21-Jun-23	21-Jun-23														
Total Alloted Budget of On-going Procurement Activities																		1,040,363,065.65		1,040,363,065.65																									

Prepared by:

RAUL G. BUENSALIDA
 Head, BAC-I Secretariat

ANTONIO M. BAUTISTA
 Administrative Officer IV, PPMD-BAC

Recommended for Approval by:

GISELA Z. KALALO
 Chairperson

RITCHIE P. PACLIBAR
 Member

MADONNA M. CINCO
 Member


MARIA SOLEDAD C. SAN PABLO
 Vice Chairperson

RYAN PAUL S. GALURA
 Member

Approved by:

JOSHUA M. BINGCANG
 President and CEO