

BASES CONVERSION AND DEVELOPMENT AUTHORITY
Special Bids and Awards Committee for National Academy of Sports
ANNUAL PROCUREMENT PLAN FOR FY 2023 (APP Non-CSE)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Infrastructure Projects - Design and Build													
SBACNAS2023-001	Design and Build of the National Academy of Sports (NAS) - Phase 2 at New Clark City	SPMD	No	Competitive Bidding	3Q-4Q CY 2023				GoP	273,740,000		273,740,000	The Construction of National Academy of Sports (NAS) - Phase 2 with contract amount of Php273,740,000 and contract duration of 426 Calendar Days.
Consulting Services													
SBACNAS2023-002	Construction Management and Supervision (CMS) for the Design and Build of the National Academy of Sports (NAS) - Phase 2 at New Clark City	SPMD	No	Competitive Bidding	3Q-4Q CY 2023				GoP	14,508,480		14,508,480	Construction Management and Supervision of NAS - Phase 2. Contract duration of 426 Calendar Days.
TOTAL									288,248,480.00		288,248,480.00		

Prepared by:



MARY GRACE PADIN
 Acting Head, Secretariat

Recommended by:


RICHARD BRIAN M. CEPE
 Chairperson



ATTY. MARIA SOLEDAD C. SAN PABLO
 Vice Chairperson

Approved by:


HEDDA Y. RULONA
 Officer-in-Charge
 Office of the President and CEO


ANTONIO M. BAUTISTA
 Administrative Officer IV, PPMD-BAC Secretariat Division


MARK P. TORRES
 Member


RYAN PAUL S. GALURA
 Member

MARINELL R. PAULIBAR
 Member

