

Total Amount of APP(as updated):

13,359,350,200.00

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Actual Procurement Activity											
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion
COMPLETED PROCUREMENT ACTIVITIES															
													Total Alloted Budget of Procurement		
													Total Contract Price of Procurement Activi		
													Total Savings (Total Alloted Budget - Total C		

ON-GOING PROCUREMENT ACTIVITIES															
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion
BIP2020-002	Construction of ASCOM Facilities at Camp Aquino, Tarlac	PMD	Yes	10-11-2019	10-15-2019	10-24-2019	11-29-2019	11-29-2019	12-19-2019						
BIP2020-002	Construction of Special and Technical Staff Building for Special Service Center (SSC) and Division Administrative Command Center (DACC) at Fort Bonifacio, Taguig City	PMD	Yes	10-22-2019	10-29-2019	11-12-2019	12-13-2019	12-13-2019	01-24-2020	02-24-2020					
													Total Alloted Budget of On-g		

Prepared by:



ARISTOTLE E. GUERRERO
 Head Secretariat, BAC for Infrastructure

Recommended for Approval by:


AILEEN ANUNCIACION R. ZOSA 09-28-2020
 BAC Chairperson for Infrastructures

Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks changes from the APP) (Explaining	
		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
		0.00	0.00	0.00	0.00	0.00	0.00									
		0.00	0.00	0.00	0.00	0.00	0.00									
Activities		0.00	0.00	0.00												
ites Conducted					0.00	0.00	0.00									
ontract Price)					0.00											

	GoP	1,591,850,199.91	0.00	1,591,850,199.91	0.00	0.00	0.00	National Contractors Asso. of the Phil., Internal Audit Service Office, Phil. Constructors Asso. Inc., Commission on Audit	10-28-2019	10-28-2019	10-28-2019	10-28-2019	10-28-2019		1.) Bid Evaluation conducted from Dec 2-19, 2019 2.) Declaration of Failure of Bidding per BAC Resolution No. 001 dated 27 Jan 2020	
	GoP	284,318,107.36	0.00	284,318,107.36	0.00	0.00	0.00	National Contractors Asso. of the Phil., Internal Audit Service Office, Phil. Constructors Asso. Inc., Commission on Audit, Procurement Watch	10-30-2019	10-30-2019	10-30-2019	10-30-2019	10-30-2019		1.) Date of receipt of invitation to Phil. Constructors Asso. Inc. as observer was received on Oct 29, 2019 2.) Suspension of post-qualification and subsequent bidding activities in accordance with GPPB Resolution No. 09-2020 dated May 7, 2020	
ing Procurement Activities		1,876,168,307.27														

APPROVED:

VIVENCIO B. DIZON
 President and CEO