

Office of the President
BASES CONVERSION AND DEVELOPMENT AUTHORITY


PROCUREMENT MONITORING REPORT (JANUARY TO JUNE 2016)
BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE

Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule of each Procurement Activity										Source of Funds	ABC (In Php)	Contract Cost (In Php)	Invited Observers			Total No. of Entities who Acquired Bid Docs	Total No. of Bidders Who Submitted Bids	Total No. of Bidders who passed Eligibility Stage	Remarks (explain changes in the APP)
			Ads/Post of IAEB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Eval.	Post Qual.	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion										
1 CONSTRUCTION/REPAIR/ RESTORATION OF PERIMETER FENCES ALONG SUBIC-CLARK-TARLAC EXPRESSWAY (SCTEX)	SCTEX	Public Bidding	25-May-16	2-Jun-16	14-Jun-16	14-Jun-16	Not Applicable					Corporate Operating Budget	24,467,473	FAILED	Mr. Adelfo Hanopol - COA	Ms. Lirio Miranda - COA		6	5	-	Did not proceed to the opening due to prima facie appearance of "collusion" between L.R. De Guzman Const. and 4B Const. Corp.	


Prepared by:


JONALYN D. ZENAROSA
Head, Secretariat BAC for Infrastructure

Submitted by:


NENA D. RADO
Chairperson, BAC for Infrastructure

Approved by:


ARNEL PACIANO D. CASANOVA, Esq.
President and CEO