

**BASES CONVERSION AND DEVELOPMENT AUTHORITY
PROCUREMENT MONITORING REPORT (July to December 2021)
Bids and Awards Committee for Consultancy (BAC-C)**

Code (UACS/SP AP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)															
					Pre-Proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)																
COMPLETED PROCUREMENT ACTIVITIES																																														
BC2021-043	REBIDDING FOR THE CONSULTING SERVICES FOR THE CMS OF THE DESIGN AND BUILD PROJECT FOR THE NATIONAL ACADEMY OF SPORTS (NAS) PHASE 1	SPMD	NO	Competitive Bidding	26-Mar-21	30-Apr-21	17-Jun-21	30-Jun-21	30-Jun-21	1-Jul-21	12-Aug-21	24-Aug-21	27-Aug-21	7-Sep-21	210 CD	GoP	27,983,200.00		27,983,200.00	27,820,800.00		27,820,800.00	National Contractors Assn. of the Phil. Internal Audit Service Office Phil. Constructors Assn. Inc. Commission on Audit			05-May-2021																				
	DETAILED ARCHITECTURAL AND ENGINEERING DESIGN (DAED) OF THE SECOND RUNWAY INFRASTRUCTURE PROJECT OF THE CLARK INTERNATIONAL AIRPORT	NCC/SPMD	NO	Competitive Bidding	24-Jun-21	3-Jul-21	4-Oct-21	26-Oct-21	26-Oct-21	27-Oct-21	FAILED (BAC-C RESOLUTION NO. 031)				270 CD	GoP	199,831,675.00		199,831,675.00			National Contractors Assn. of the Phil. Internal Audit Service Office Phil. Constructors Assn. Inc. Commission on Audit			05-Jul-2021																					
BC2021-048	CONSULTING SERVICES FOR THE CMS FOR THE SITE DEVELOPMENT OF 100-HECTARE AREA AT BATAAN TECHNOLOGY PARK, MORONG, BATAAN (PHASE 1 - PACKAGE 1)	ESSD	NO	Competitive Bidding	8-Sep-21	13-Sep-21	4-Oct-21	28-Oct-21	28-Oct-21	29-Oct-21	10-Nov-21	FAILED (BAC-C RESOLUTION NO. 035)				600 CD	GoP	49,980,000.00		49,980,000.00			National Contractors Assn. of the Phil. Internal Audit Service Office Phil. Constructors Assn. Inc. Commission on Audit			17-Sept-2021																				
BC2021-049	CONSULTING SERVICES FOR THE CMS FOR THE VARIOUS STRUCTURES AND FACILITIES WITHIN THE 100-HECTARE AREA AT BATAAN TECHNOLOGY PARK, MORONG, BATAAN (PHASE 1 - PACKAGE 2)	ESSD	NO	Competitive Bidding	14-Sep-21	17-Sep-21	n/a	8-Oct-21	8-Oct-21	9-Oct-21	FAILED (BAC-C RESOLUTION NO. 028)				720 CD	GoP	92,467,200.00		92,467,200.00			National Contractors Assn. of the Phil. Internal Audit Service Office Phil. Constructors Assn. Inc. Commission on Audit			22-Sept-2021																					
BC2021-049	REBIDDING OF THE CONSULTING SERVICES FOR THE CMS FOR THE CONSTRUCTION OF VARIOUS STRUCTURES AND FACILITIES WITHIN THE 100-HECTARE AREA AT BATAAN TECHNOLOGY PARK, MORONG, BATAAN (PHASE 1 - PACKAGE 2)	ESSD	NO	Competitive Bidding	11-Oct-21	18-Oct-21	FAILED (BAC-C RESOLUTION NO. 032)				720 CD	GoP	92,467,200.00		92,467,200.00			National Contractors Assn. of the Phil. Internal Audit Service Office Phil. Constructors Assn. Inc. Commission on Audit						25-Oct-2021																						
BC2021-025	CONSULTING SERVICES FOR THE ENGAGEMENT OF MEDICAL CONSULTANCY SERVICES	HRMD	NO	NP-53.7 Highly Technical Consultant	ALTERNATIVE METHOD OF PROCUREMENT (BAC-C RESOLUTION NO. 022)						1-Jul-21	1-Jul-21	1-Jul-21	180 CD	Corporate Budget	600,000.00	600,000.00		600,000.00	600,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
BC2021-0009	CONSULTING SERVICES FOR THE APPRAISAL OF BCDA PROPERTIES	LADD	NO	NP-53.9 Small Value Procurement	ALTERNATIVE METHOD OF PROCUREMENT (BAC-C RESOLUTION NO. 023)						9-Sep-21	21-Jun-21	4-Oct-21	60 CD	Corporate Budget	997,640.00	997,640.00		945,000.00	945,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
BC2021-020	CONSULTING SERVICES FOR THE NEW CLARK CITY WEBSITE HOSTING AND MAINTENANCE	IPMD	NO	NP-53.9 Small Value Procurement	ALTERNATIVE METHOD OF PROCUREMENT (BAC-C RESOLUTION NO. 025)						8-Nov-21	10-Dec-21	21-Dec-21	360 CD	Corporate Budget	1,000,000.00	1,000,000.00		873,040.00	873,040.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
BC2021-050	CONSULTING SERVICES FOR THE CMS FOR THE CONSTRUCTION OF VARIOUS STRUCTURES AND FACILITIES WITHIN THE 100-HECTARE AREA AT BATAAN TECHNOLOGY PARK, MORONG, BATAAN (PHASE 1 - PACKAGE 3)	ESSD	NO	Competitive Bidding	11-Oct-21	18-Nov-21	18-Nov-21	2-Dec-21	2-Dec-21	2-Dec-21	14-Dec-21	31-Dec-21			600 CD	GoP	76,535,200.00		76,535,200.00	76,300,000.00	76,300,000.00	National Contractors Assn. of the Phil. Internal Audit Service Office Phil. Constructors Assn. Inc. Commission on Audit			25-Oct-2021																					
BC2021-019	CONSULTING SERVICES FOR THE WEB-BASED QUAD-MEDIA MONITORING SERVICES	PAD	NO	NP-53.9 Small Value Procurement	ALTERNATIVE METHOD OF PROCUREMENT (BAC-C RESOLUTION NO. 033)						15-Dec-21			360 CD	Corporate Budget	1,000,000.00	1,000,000.00		486,000.00	486,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
BC2021-010	CONSULTING SERVICES FOR THE APPRAISAL OF BCDA PROPERTIES (Fort Bonifacio and NCC/CFSEZ)	LADD	NO	NP-53.9 Small Value Procurement	ALTERNATIVE METHOD OF PROCUREMENT (BAC-C RESOLUTION NO. 034)						13-Dec-21			60 CD	Corporate Budget	900,000.00	900,000.00		800,000.00	800,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																
Total Allotted Budget of Procurement Activities																	543,762,115.00																													
Total Contract Price of Procurement Activities Conducted																	107,824,840.00																													
Total Savings (Total Allotted Budget - Total Contract Price)																	435,937,275.00																													
ON-GOING PROCUREMENT ACTIVITIES																																														
BC2021-049	REBIDDING OF THE CONSULTING SERVICES FOR THE CMS FOR THE CONSTRUCTION OF VARIOUS STRUCTURES AND FACILITIES WITHIN THE 100-HECTARE AREA AT BATAAN TECHNOLOGY PARK, MORONG, BATAAN - PHASE 1, PACKAGE 2 (Second Rebidding)	ESSD	NO	Competitive Bidding	6-Dec-21	11-Dec-21									720 CD	GoP	88,435,200.00		88,435,200.00			National Contractors Assn. of the Phil. Internal Audit Service Office Phil. Constructors Assn. Inc. Commission on Audit			17-Dec-2021																					
Total Allotted Budget of Procurement Activities																	88,435,200.00																													
Total Contract Price of Procurement Activities Conducted																	0.00																													
Total Savings (Total Allotted Budget - Total Contract Price)																	88,435,200.00																													

Prepared by:

MELINDA M. DOCALLOS
Head, BAC Secretariat

Recommended for Approval by:

AILEEN ANUNCIACION R. ZOSA
Chairperson, BAC for Consultancy
01-13-2022

APPROVED:

ARISTOTLE B. BATUHAN
Officer-in-Charge, BCDA