

Office of the President
BASES CONVERSION AND DEVELOPMENT AUTHORITY (BCDA)
BIDS AND AWARDS COMMITTEE FOR GOODS AND SERVICES
PROCUREMENT MONITORING REPORT January to June 2022

Code (UACS/PAP)	Procurement Program/Project	MO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)
					Pre-Proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre Bid Conf	Eligibility		Sub/Open of Bid	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if Applicable)		
COMPLETED PROCUREMENT ACTIVITIES (2022)																																
BG-2022-038	Bidding for the Rental of Twenty (20) Multicopy Machines	ICTD	No	Competitive Bidding	13 Jan 2022	04 Feb 2022	11 Feb 2022	N/A	01 Mar 2022	2-3 Mar 2022	21 Mar 2022	25 Mar 2022	1 Apr 2022	1 Apr 2022	16 Apr 2022 - 15 Apr 2023	2Q, CY 2022 - 2Q, CY 2023	COB	3,620,000	3,620,000		2,985,710.00	2,985,710.00		Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	10 Feb 2022	N/A	23 Feb 2022	03 Mar 2022	15 Mar 2022	1 year		
BG-2022-039	Procurement of Lease of Real Property for Philippine Navy Temporary Housing Facilities	BRAD	No	Sec. 53.10 Lease of Real Property and Venue	10 Jan 2022	RESOLUTION NO. BAC-G 2022-03						25 Jan 2022	9 Feb 2022	10 Feb 2022	16 Feb 2022 - 15 Feb 2023	1Q 2022 - 1Q 2023	COB	17,000,000	17,000,000		16,544,680.51	16,544,680.51		N/A	N/A							
BG-2022-069	Procurement of Security Services for AOR III (Bataan Technology Park)	SMD	No	Competitive Bidding	17 Jan 2022	27 Jan 2022	03 Feb 2022	N/A	18 Feb 2022	21 Feb 2022	28 Feb - 4 Mar 2022	23 Mar 2022	31 Mar 2022	4 Apr 2022	10 Apr 2022 - 9 Apr 2023	2Q, CY 2022 - 2Q, CY 2023	COB	7,430,562	7,430,562		7,310,418.48	7,310,418.48		Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	2 Feb 2022	N/A	17 Feb 2022	21 Feb 2022	1 Mar 2022	1 year		
BG-2022-198	Logistical Requirements of Athletes Village as COVID-19 Quarantine Facility in Region III - Supply and Delivery of Drinking Water	PPMD	No	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28 Feb 2022	28 Feb 2022	COB	148,000.00	148,000.00		148,000.00	148,000.00		N/A	N/A					Negotiated Procurement (Emergency Cases) under Section 53.2 of the 2016 RIRR. Resolution No. BACG-QF-2022-001		
BG-2022-196	Logistical Requirements of Athletes Village as COVID-19 Quarantine Facility in Region III - Supply and Delivery of Catering Services	PPMD	No	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28 Feb 2022	28 Feb 2022	COB	34,965,000.00	34,965,000.00		34,965,000.00	34,965,000.00		N/A	N/A					Negotiated Procurement (Emergency Cases) under Section 53.2 of the 2016 RIRR. Resolution No. BACG-QF-2022-001		
BG-2022-197	Logistical Requirements of Athletes Village as COVID-19 Quarantine Facility in Region III - Laundry Services	PPMD	No	Negotiated Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28 Feb 2022	28 Feb 2022	COB	576,000.00	576,000.00		576,000.00	576,000.00		N/A	N/A					Negotiated Procurement (Emergency Cases) under Section 53.2 of the 2016 RIRR. Resolution No. BACG-QF-2022-001		
BG-2022-112	Procurement of the Acumatica ERP Unlimited Users' License Subscription on Cloud	ICTD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30 March 2022	31 March 2022	31 March 2022	1 year	Apr 2022	COB	1,868,091.12	1,868,091.12		1,751,335.42	1,751,335.42		N/A	N/A					1 year		
BG-2022-118	Procurement of the Annual Subscription Licence for the Cloud Collaboration Software of the Knowledge Management System	ICTD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18 April 2022	28 April 2022	02 May 2022	1 year	May 2022	COB	795,000.00	795,000.00		795,000.00	795,000.00		N/A	N/A					1 year		

[Handwritten Signature]

LTO

Office of the President
 BASES CONVERSION AND DEVELOPMENT AUTHORITY (BCDA)
 BIDS AND AWARDS COMMITTEE FOR GOODS AND SERVICES
 PROCUREMENT MONITORING REPORT January to June 2022

Code (UACS/PAP)	Procurement Program/Project	MO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)			
					Pre-Proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre Bid Conf	Eligibility	Sub/Open of Bid		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if Applicable)
BG-2022-204	Procurement for the Supply, Delivery and Installation of ICT Equipment for the NAS – Phase 1 at New Clark City	SPMD	No	Competitive Bidding	18 Feb 2022	18 Mar 2022	25 Mar 2022	20 April 2022	20 April 2022	27 April 2022	19 May 2022	23 May 2022	3Q	3Q	4Q	3Q	GAA	9,469,000		9,469,000	7,761,877		7,761,877	Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	23 Mar 2022	N/A	8 April 2022	27 April 2022	19 May 2022	180 days	
BG-2022-208	Procurement for the Supply, Delivery and Installation of Fitness Testing and Monitoring Equipment for the NAS – Phase 1 at New Clark City	SPMD	No	Competitive Bidding	18 Feb 2022	18 Mar 2022	25 Mar 2022	20 April 2022	20 April 2022	27 April 2022	16 May 2022	23 May 2022	3Q	3Q	4Q	3Q	GAA	1,110,000		1,110,000	1,024,000		1,024,000	Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	23 Mar 2022	N/A	8 April 2022	27 April 2022	16 May 2022	120 days	
BG-2022-210	Procurement for the Supply, Delivery and Installation of Furniture and Fixture for the NAS – Phase 1 at New Clark City	SPMD	No	Competitive Bidding	18 Feb 2022	18 Mar 2022	25 Mar 2022	20 April 2022	20 April 2022	27 April 2022	11 May 2022	23 May 2022	3Q	3Q	4Q	3Q	GAA	9,338,500		9,338,500	7,999,000		7,999,000	Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	23 Mar 2022	N/A	8 April 2022	27 April 2022	11 May 2022	120 days	
BG-2022-207	Procurement for the Supply, Delivery and Installation of Strength and Conditioning Equipment for the NAS – Phase 1 at New Clark City	SPMD	No	Competitive Bidding	18 Feb 2022	18 Mar 2022	25 Mar 2022	20 April 2022	20 April 2022	27 April 2022	27 May 2022	31 May 2022	3Q	3Q	4Q	3Q	GAA	7,914,000		7,914,000	5,038,965		5,038,965	Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	23 Mar 2022	N/A	8 April 2022	27 April 2022	27 May 2022	120 days	
Total Alloted Budget of Procurement Activities																	94,234,153														
Total Contract Price of Procurement Activities Conducted																				86,899,986.41											
Total Savings (Total Alloted Budget - Total Contract Price)																				7,334,167											

9
je

LTO

Office of the President
 BASES CONVERSION AND DEVELOPMENT AUTHORITY (BCDA)
 BIDS AND AWARDS COMMITTEE FOR GOODS AND SERVICES
 PROCUREMENT MONITORING REPORT January to June 2022

Code (UACS/PAP)	Procurement Program/Project	MO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)					
					Pre-Proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre Bid Conf	Eligibility	Sub/Open of Bid		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if Applicable)		
ON-GOING PROCUREMENT ACTIVITIES (2022)																																	
BG2022-148, BG2022-149, BG2022-150, BG2022-151, BG2022-152	Procurement of BCDA IT Equipment 2022 [Desktop, Notebook 15", Notebook 13", PC WorkStation - Desktop, and Notebook 13" (High-End)]	ICTD	No	Competitive Bidding	16 May 2022	20 May 2022	27 May 2022	N/A	13 June 2022	20 June 2022	01 July 2022							COB	2,960,000.00							Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	20 May 2022	N/A	08 June 2022	24 May 2022	24 May 2022	150 days	
BG2022-211	Re-bidding for the Supply, Delivery, and Installation of Office and School Equipment for the National Academy of Sports (NAS) – Phase 1 at New Clark City	SPMD	No	Competitive Bidding	24 June 2022	02 July 2022	12 July 2022	N/A	02 August 2022									GAA	3,822,500.00						Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	07 July 2022							
BG2022-209	Re-bidding for the Supply, Delivery and Installation of Physical Therapy and Rehabilitation Equipment for the National Academy of Sports (NAS) – Phase 1 at New Clark City	SPMD	No	Competitive Bidding	24 June 2022	02 July 2022	12 July 2022	N/A	02 August 2022									GAA	6,639,000.00						Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	07 July 2022	N/A						
BG2022-206	Re-bidding for the Supply, Delivery and Installation of Sports Equipment for the NAS – Phase 1 at New Clark City	SPMD	No	Competitive Bidding	24 June 2022	02 July 2022	12 July 2022	N/A	02 August 2022									GAA	9,997,000.00						Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	07 July 2022	N/A						
BG2022-205	Re-bidding for the Supply, Delivery, and Installation of Network Infrastructure for the NAS – Phase 1 at New Clark City	SPMD	No	Competitive Bidding	24 June 2022	02 July 2022	12 July 2022	N/A	29 July 2022									GAA	26,000,000.00						Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	07 July 2022	N/A						

LTO

[Handwritten signature]


Office of the President
 BASES CONVERSION AND DEVELOPMENT AUTHORITY (BCDA)
 BIDS AND AWARDS COMMITTEE FOR GOODS AND SERVICES
 PROCUREMENT MONITORING REPORT January to June 2022

Code (UACS/PAP)	Procurement Program/Project	MO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)					
					Pre-Proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre Bid Conf	Eligibility	Sub/Open of Bid	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (If Applicable)				
					BG2022-203	Re-bidding for the Supply, Delivery and Installation of Ancillary Equipment for Sewage and Drainage System for the NAS – Phase 1 at New Clark City	SPMD	No	Competitive Bidding	24 June 2022	02 July 2022	12 July 2022	N/A	29 July 2022											GAA	11,000,000.00								Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	07 July 2022
BG2022-202	Re-bidding for the Supply, Delivery and Installation of Electrical Equipment for the NAS – Phase 1 at New Clark City	SPMD	No	Competitive Bidding	24 June 2022	02 July 2022	12 July 2022	N/A	29 July 2022									GAA	13,000,000.00							Commission on Audit, Internal Audit Services Department, Philippine Chamber of Commerce and Industry, Coalition Against Corruption – Bishops Business Conference – Laiko (Government Procurement Monitoring Committee)	07 July 2022	N/A							
Total Alloted Budget of On-going Procurement Activities																		73,418,500.00																	

Prepared by:

RAUL G. BUENSALIDA
 Head, BAC Secretariat

ANTONIO M. BAUTISTA
 Administrative Officer IV, BAC Secretariat Division

Recommended for Approval:

JOSHUA M. BINGCANG
 Chairperson, BAC for Goods and Services

Approved:

ARISTOTLE B. BATUHAN
 Officer-In-Charge, Office of the President & CEO
 Head of the Procuring Entity



L70

91