

**Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park**

**PROPOSED SCHEDULE OF ACTIVITIES\***

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Tuesday, January 10, 2023	
2	Advertisement/Posting of Invitation to Bid		Wednesday, January 18, 2023	Wednesday, January 25, 2023
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Wednesday, January 18, 2023	Wednesday, February 22, 2023
		8:00 AM to 9:00 AM	Thursday, February 23, 2023	
4	Pre-Bid Conference	10:00 AM	Thursday, February 2, 2023	
5	Last Day for Request for Clarifications		Monday, February 13, 2023	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Thursday, February 16, 2023	
7	Last Day of Submission and Receipt of Bids	9:00am	Thursday, February 23, 2023	
8	Opening of Bids	10:00am	Thursday, February 23, 2023	
9	Detailed Evaluation of Bids (Technical and Financial)		Friday, February 24, 2023	Thursday, March 2, 2023
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)**		Thursday, March 2, 2023	
11	Approval of BAC Resolution declaring LCB		Friday, March 3, 2023	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Friday, March 3, 2023	
13	Post-Qualification of the Bidder with LCB		Saturday, March 4, 2023	Monday, March 13, 2023
14	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Wednesday, March 15, 2023	
15	Issuance of Notice to Losing Bidders		Thursday, March 16, 2023	
16	Approval of BAC Resolution declaring LCRB		Wednesday, March 22, 2023	
17	Approval and Issuance of Notice of Award		Friday, March 24, 2023	
18	Contract Preparation, Approval and Signing		not later than	Monday, April 3, 2023
19	Issuance of Notice to Proceed		not later than	Monday, April 10, 2023

\*Subject to change

\*\* Dependent on health and travel restrictions and conditions