

**Bases Conversion and Development Authority (BCDA)**  
**Bids and Awards Committee for Infrastructure Projects**  
**Procurement Monitoring Report - 2nd Semester - July 2023 to December 2023**

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion / Acceptance (If applicable)		
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																	
BIP2023-003	Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park	ESSD	No	Competitive Bidding	10-Jan-23	18-Jan-23	2-Feb-23	N/A	20-Mar-23	21-27 March 2023	28 March - 10 July 2023	10-Jul-23	14-Jul-23	15-Aug-23	18-Aug-23	11-Nov-24	11-Nov-24	GAA	1,000,602,786.01	1,000,602,786.01	745,655,667.09	745,655,667.09				Commission on Audit Philippine Constructors Association, Inc. National Constructors' Association of the Philippines, Incorporated (NACAP) Inc. Volunteers Against Crime & Corruption	23-Jan-23	N/A	23-Jan-23	23-Jan-23	23-Jan-23	N/A	
BIP2023-007	Repair and Improvement of the Athletes Village (Operations and Maintenance of the New Clark City (NCC) Sports Facilities)	PPMD	No	Competitive Bidding	15-Aug-23	18-Aug-23	29-Aug-23	N/A	19-Sep-23	20-26 September 2023	27 September - 05 October 2023	10-Oct-23	10-Nov-23	1Q CY2024	2Q CY2024			GAA	15,718,742.16	15,718,742.16	14,482,310.61	14,482,310.61				Commission on Audit Philippine Constructors Association, Inc. National Constructors' Association of the Philippines, Incorporated (NACAP) Inc. Volunteers Against Crime & Corruption Philippine Institute for Supply Management (PISM)	18-Aug-23	N/A	18-Aug-23	18-Aug-23	18-Aug-23	N/A	





**Bases Conversion and Development Authority (BCDA)**  
**Bids and Awards Committee for Infrastructure Projects**  
**Procurement Monitoring Report - 2nd Semester - July 2023 to December 2023**

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion / Acceptance (If applicable)
BIP2023-010	Rebidding for the Relocation of Underground Utilities Along 8th Avenue, Bonifacio Global City, Taguig	ESSD	No	Competitive Bidding	22-Sep-23	28-Sep-23	6-Oct-23	N/A	15-Nov-23	16-21 November 2023	23 November - 22 December 2023	22-Dec-23	22-Dec-23	1Q CY2024	4Q CY2024	COB	39,760,279.64	39,760,279.64	39,230,600.29	39,230,600.29				28-Sep-23	N/A	28-Sep-23	28-Sep-23	28-Sep-23	N/A	Commission on Audit Philippine Constructors Association, Inc. National Constructors' Association of the Philippines, Incorporated (NACAP) Inc. Volunteers Against Crime & Corruption Philippine Institute for Supply Management (PISM)		
Total Allotted Budget of Procurement Activities																3,216,752,537.47	26,095,350.62	3,190,657,186.85														
Total Contract Price of Procurement Activities Conducted																			2,241,094,905.62	23,744,654.61	2,217,350,251.01											
Total Savings (Total Allotted Budget - Total Contract Price)																			975,657,631.85													

Prepared by:

**TINA ROSE VILLA**  
Head, BAC Secretariat

**ANTONIO M. BAUTISTA**  
Administrative Officer IV, PPMD-BAC Secretariat Division

Recommended for Approval by:

**ATTY. GISELYZ KALALO**  
BAC Chairperson

**MARK P. TORRES**  
BAC Vice Chairperson

**VERGEL Q. PARAS**  
BAC Member

**IVAN PAUL S. GALURA**  
BAC Member

**SAMUEL JOHN L. VIDALLON**  
BAC Member

APPROVED:

**JOSHUA M. BINGCANG**  
President and CEO