







Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)


ONGOING PROCUREMENT ACTIVITIES																														
BC2024-033	Construction Management and Supervision for the Construction of Residential Complex at BNS Lot 1	ESSD	No	Competitive Bidding	08-Nov-24	14-Nov-24	15-Jan-25	09-Dec-24	27-Jan-25	28 January-11 February 2025	15 - 25 February 2025	1Q CY 2025	2Q CY 2025	4Q CY 2026	Government of the Philippines (current year's and continuing budget)	16,665,600.00		16,665,600.00									Philippine Chamber of Commerce and Industry; Commission on Audit; Volunteers Against Crime and Corruption; and Confederation of Filipino Consulting Organizations (COFILCO)	19-November-2024	N/A	
Total Alloted Budget of On-going Procurement Activities																16,665,600.00		16,665,600.00												

Prepared by:

 ATTY. DIVINA GRACIA A. BACAL
 Head, Secretariat

 ANTONIO M. BAUTISTA
 Administrative Officer, PPMD-BAC Secretariat Division

Recommended for Approval by:

 ATTY. GISELA Z. KALALO
 Chairperson

 ATTY. CHRISTIAN T. DULDULAO
 Member

 MADONNA M. CINCO
 Member


 ENGR. MARK P. TORRES
 Vice Chairperson

 ERWIN KENNETH R. PERALTA
 Member

Approved by:

 ENGR. JOSHUA M. BINGCANG
 President and CEO
