


**Bases Conversion and Development Authority (BCDA)
Bids and Awards Committee for Infrastructure Projects (BAC-I)
Procurement Monitoring Report 2nd Semester - July to December 2024**

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
BIP2 024-006	Bidding for the Site Development of the 65-Hectare Relocation Site in New Clark City (NCC)	SPMD	No	Competitive Bidding	20-Feb-24	01-Mar-24	08-Mar-24	N/A	22-Apr-24	23-26 April - 2024	30 April - 14 June 2024	14-Jun-24	26-Jul-24	10-Sep-24	10-Sep-24	05-Sep-25	05-Sep-25	Government of the Philippines (current year's and continuing budget)	719,972,183.45		719,972,183.45	618,988,389.75		618,988,389.75	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) National Constructors' Association of the Philippines, Incorporated (NACAP) Inc. Volunteers Against Crime & Corruption Philippine Constructors Association, Inc.	01-March-2024	N/A					
BIP2 024-007	Construction of Married Enlisted Personnel Quarters (MEPQ) at NSPL Cavite	ESSD	No	Competitive Bidding	15-Apr-24	20-Apr-24	29-Apr-24	N/A	01-Jul-24	02-08 July - 2024	09-22 July - 2024	22-Jul-24	15-Aug-24	04-Oct-24	07-Oct-24	30-May-26	30-May-26	Government of the Philippines (current year's and continuing budget)	243,051,341.43		243,051,341.43	195,000,000.00		195,000,000.00	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) National Constructors' Association of the Philippines, Incorporated (NACAP) Inc. Volunteers Against Crime & Corruption Philippine Constructors Association, Inc.	19-April-2024	N/A					





**Bases Conversion and Development Authority (BCDA)
Bids and Awards Committee for Infrastructure Projects (BAC-I)
Procurement Monitoring Report 2nd Semester - July to December 2024**

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
																																	06-August-2024
BIP2 024-001	Rebidding for the Construction of Streetlights and Pavement Markings along McKinley Parkway, BGC	ESSD	No	Competitive Bidding	23-Jul-24	27-Jul-24	13-Aug-24	N/A	02-Sep-24	03 - 09 September 2024	10 September 04 November 2024	04-Nov-24	05-Nov-24	26-Nov-24	27-Nov-24	23-Sep-25	23-Sep-25	Government of the Philippines (current year's budget)	24,439,251.79		24,439,251.79	20,495,234.87		20,495,234.87	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) National Constructors' Association of the Philippines, Incorporated (NACAP) Inc. Volunteers Against Crime & Corruption Philippine Constructors Association, Inc.	06-August-2024						N/A	
BIP2 024-009	Invitation to Bid for the Construction of Perimeter Fence and Upgrading of UN Avenue at Morong Discovery Park	ESSD	No	Competitive Bidding	09-Sep-24	27-Sep-24	07-Oct-24	N/A	06-Nov-24	07 - 13 November 2024	14 - 29 November 2024	29-Nov-24	16-Dec-24	1Q CY 2025	3Q CY 2026		Government of the Philippines (current year's and continuing budget)	313,716,340.64		313,716,340.64	250,546,131.63		250,546,131.63	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) National Constructors' Association of the Philippines, Incorporated (NACAP) Inc. Volunteers Against Crime & Corruption Philippine Constructors Association, Inc.	27-September-2024						N/A		



**Bases Conversion and Development Authority (BCDA)
Bids and Awards Committee for Infrastructure Projects (BAC-I)
Procurement Monitoring Report 2nd Semester - July to December 2024**

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
BIP2 024-011	Invitation to Bid for the Construction of Bangko Sentral ng Pilipinas (BSP) Access Road in New Clark City (NCC)	SPMD	No	Competitive Bidding	09-Sep-24	27-Sep-24	04-Oct-24	N/A	11-Nov-24	12-18 November 2024	19 November 2024	09-Dec-24	26-Dec-24	1Q CY 2025	1Q CY 2026	Government of the Philippines (current year's and continuing budget)	321,227,202.75		321,227,202.75	240,781,826.16		240,781,826.16	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) National Constructors' Association of the Philippines, Incorporated (NACAP) Inc. Volunteers Against Crime & Corruption Philippine Constructors Association, Inc.	27-September-2024					N/A			
BIP2 024-010	Invitation to Bid for the Construction of Access Road and Utilities at Morong Discovery Park	ESSD	No	Competitive Bidding	09-Sep-24	27-Sep-24	08-Oct-24	N/A	07-Nov-24	08-14 November 2024	15-26 November 2024	26-Nov-24	16-Dec-24	1Q CY 2025	3Q CY 2026	Government of the Philippines (current year's and continuing budget)	460,226,487.93		460,226,487.93	334,799,945.46		334,799,945.46	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) National Constructors' Association of the Philippines, Incorporated (NACAP) Inc. Volunteers Against Crime & Corruption Philippine Constructors Association, Inc.	27-September-2024					N/A			



**Bases Conversion and Development Authority (BCDA)
Bids and Awards Committee for Infrastructure Projects (BAC-I)
Procurement Monitoring Report 2nd Semester - July to December 2024**

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)											
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/ Acceptance (If applicable)										
BIP2 024-005	Invitation to Bid for the Repair of Seven (7) Units Cliffwood Staffhouses	PPMD	No	Competitive Bidding	23-Sep-24	02-Oct-24	09-Oct-24	N/A	28-Oct-24	29 October - 04 November 2024	05 November 2024	09-Dec-24	23-Dec-24	1Q CY 2025	2Q CY 2025	Government of the Philippines (current year's budget)	6,600,000.00		6,600,000.00	6,411,664.22		6,411,664.22	Commission on Audit (COA) Philippine Institute for Supply Management (PISM) National Constructors' Association of the Philippines, Incorporated (NACAP) Inc. Volunteers Against Crime & Corruption Philippine Constructors Association, Inc.	02-October-2024	N/A																	
Total Alloted Budget of Procurement Activities																	2,346,850,419.56		2,346,850,419.56																							
Total Contract Price of Procurement Activities Conducted																				1,889,578,357.14	1,889,578,357.14																					
Total Savings (Total Alloted Budget - Total Contract Price)																	457,272,062.42																									
ONGOING PROCUREMENT ACTIVITIES																																										
BIP2 024-013	Construction of Residential Complex at BNS Lot 1	ESSD	No	Competitive Bidding	13-Nov-24	20-Nov-24	27-Nov-24	N/A	15-Jan-25				1Q CY 2025	3Q CY 2026	Government of the Philippines (current year's and continuing budget)	185,003,447.45		185,003,447.45				Commission on Audit (COA) Philippine Institute for Supply Management (PISM) National Constructors' Association of the Philippines, Incorporated (NACAP) Inc. The Institute of Politics and Governance (IPG) Inc. Philippine Constructors Association, Inc.	20-November-2024	N/A																		
Total Alloted Budget of On-going Procurement Activities																	185,003,447.45		185,003,447.45																							

Prepared by:
TINA ROSE R. VILLA
Head, Secretariat

Recommended for Approval by:
ATTY. ELVIRA V. ESTANISLAO
Chairperson

Approved by:
ATTY. MARIA SOLEDAD C. SAN PABLO
Vice Chairperson

Approved by:
ENGR. JOSHUA M. BINGCANG
President and CEO

ANTONIO M. BAUTISTA
Administrative Officer, PPMD-BAC Secretariat Division

ATTY. MARIA CELINE ERIKA A. LABRADOR
Member

ENGR. RANDY S. VIACRUSIS
Member

VIRGIL M. ALVAREZ
Member