









**Bases Conversion and Development Authority (BCDA)  
Special Bids and Awards Committee for National Academy of Sports  
Procurement Monitoring Report 2nd Semester - July to December 2024**

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																																
SBACNA S2024-001	Design, Supply, Delivery, and Installation of Air-Conditioning Units for the Multi Sports Gym for the National Academy of Sports (NAS) in New Clark City	SPMD	No	Competitive Bidding	08-Nov-24	12-Nov-24	19-Nov-24	N/A	02-Dec-24	03 - 06 December 2024	07 - 13 December 2024	20- December- 24	20- December- 24	1Q CY 2025	2Q CY 2025	Government of the Philippines (current year's and continuing budget)	43,000,000.00		43,000,000.00	42,343,210.00		42,343,210.00	Philippine Chamber of Commerce and Industry; Commission on Audit; Volunteers Against Crime and Corruption; and Philippine Institute for Supply Management (PISM)	12-Nov-24		N/A						
Total Alloted Budget of Procurement Activities																	43,000,000.00		43,000,000.00	42,343,210.00		42,343,210.00										
Total Contract Price of Procurement Activities Conducted																				42,343,210.00		42,343,210.00										
Total Savings (Total Alloted Budget - Total Contract Price)																	656,790.00															

Prepared by:  
  
**RAUL G. BUENSALIDA**  
 Head, Secretariat  
  
**ANTONIO M. BAUTISTA**  
 Administrative Officer, PPMD-BAC Secretariat Division

Recommended Approval by:  
  
**ENGR. RICHARD BRIAN M. CEPE**  
 Chairperson  
  
**ENGR. MARK P. TORRES**  
 Member  
  
**ENGR. MARINELL R. PACULIBAR**  
 Member

  
**ATTY. MARIA SOLEDAD C. SAN PABLO**  
 Vice Chairperson  
  
**ENGR. RYAN PAUL S. GALURA**  
 Member

Approved by:  
  
**ENGR. JOSHUA M. BINGCANG**  
 President and CEO