
BIDS AND AWARDS COMMITTEE FOR CONSULTANCY SERVICES (BAC-C)

REBIDDING FOR THE CONSULTING SERVICES FOR CONSTRUCTION MANAGEMENT AND
SUPERVISION FOR THE NATIONAL ACADEMY OF SPORTS (NAS) - PHASE 1 AT NEW CLARK

CITY

Bid Bulletin No. 5
06 August 2021

Due to the lockdown measures which the BCDA implemented in its offices recently, and the
implementation of Enhanced Community Quarantine (ECQ) in the National Capital Region (NCR)
from August 6 to 20, 2021, the BAC-C hereby revises the schedules of the remaining bidding
activities for the aforementioned project.

Attached is the revised Timetable of Bidding Activities.

BIDS AND AWARDS COMMITTEE FOR CONSULTANCY SERVICES

AILEEN ANUNCIACION R. ZOSA
Chairperson
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BIDS AND AWARDS COMMITTEE FOR CONSULTING SERVICES

PROCUREMENT SCHEDULE

Procurement Activities (QCBE Procedure)

Start End

Pre-Procurement Conference

Advertisement/Posting of REI 30-Apr-2021 (Fri) 07-May-2021 (Fri)

Issuance of Eligibility Documents 30-Apr-2021 (Fri) 17-May-2021 (Mon)

Pre-Eligibility Conference 10:00 AM

Deadline for Submission of Eligibility Documents 12:00 NN

Opening of Eligibility Documents & Eligibility Check 01:00 PM

Eligibility Evaluation & Shortlisting 24-May-2021 (Mon) 26-May-2021 (Wed)

Approval of Shortlisted Consultants

Notification on Results of Eligibility Check & Shortlisting

Issuance of Bid Documents to Shortlisted Consultants 31-May-2021 (Mon) 30-Jun-2021 (Wed)

Pre-Bid Conference 10:00 AM

Deadline for Submission of Bids 12:00 NN

Opening of Technical Proposals & Preliminary Examination 01:00 PM

Evaluation of Technical Proposals 01-Jul-2021 (Thu) 05-Jul-2021 (Mon)

Notification & Invitation for Opening of Financial Proposals

Opening of Financial Proposals 10:00 AM

Evaluation of Financial Proposals & Determination of HRB 08-Jul-2021 (Thu) 09-Jul-2021 (Fri)

Approval of HRB by HoPE

Notification for Negotiation with HRB

Negotiation with HRB 10:00 AM 09-Aug-2021 (Mon) 11-Aug-2021 (Wed)

Post Qualification 12-Aug-2021 (Thu) 18-Aug-2021 (Wed)

Deliberation of Results of Post Qualification 

Issuance of BAC Resolution to HoPE recommending HRRB

Issuance of Notice to Losing Bidders

Approval of HRRB by HoPE

Issuance of Notice of Award

Contract Signing & Posting of Performance Security 24-Aug-2021 (Tue) 27-Aug-2021 (Fri)

Issuance of NTP

19-Aug-2021 (Thu)

20-Aug-2021 (Fri)

20-Aug-2021 (Fri)

24-Aug-2021 (Tue)

24-Aug-2021 (Tue)

23-Jul-2021 (Fri)

06-Aug-2021 (Fri)

17-Jun-2021 (Thu)

30-Jun-2021 (Wed)

30-Jun-2021 (Wed)

07-Jul-2021 (Wed)

08-Jul-2021 (Thu)

30-Aug-2021 (Mon)

Rebidding for the CMS of NAS Phase 1

(REVISED)

Time

Date

26-Mar-2021 (Fri)

06-May-2021 (Thu)

21-May-2021 (Fri)

21-May-2021 (Fri)

09-Jun-2021 (Wed)

10-Jun-2021 (Thu)
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