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TIMETABLE OF BIDDING ACTIVITIES* 

 

No. 

 

ACTIVITIES 

 

DATE/SCHEDULE   

1 Pre-Procurement Conference October 22, 2019 

2 Posting / Publication (Website, PhilGEPS, BCDA 
Premises & Newspaper ) 

October 29, 2019 
(Newspaper) 

October 29 to November 04, 
2019 (PhilGEPS and BCDA 

Websites) 

3 Issuance of Bid Documents October 29 to December 12, 
2019 

(8:00am to 5:00pm except 
Saturdays, Sundays & 

Holidays) 
 

and 
 

December 13, 2019 
(8:00am to 10:00am) 

 
4 Pre-Bid Conference November 12, 2019  

(11:00 am) 

5 Deadline for Request for Clarification, if any November 25, 2019 
(5:00pm) 

6 Last day for the Issuance of Supplemental/Bid 
Bulletin, if any 

December 05, 2019 

7 Deadline for Submission of the following: 
 Technical Documents 

 Financial Proposal 

December 13, 2019 
 (12:00 pm) 

8 Opening of Bids December 13, 2019 
(1:00pm) 

9 Bid Evaluation (TWG’s detailed evaluation of 
the submitted Technical  and Financial 
Proposal) 

December 16, 2019 to 
January 24, 2020 

10 Determination and Declaration of the Bidder Not later than February 07, 



 

Timetable of Bidding Activities  

STS Building for SSC and DACC 

Version 1/April 2020            

                                                                                                                                                                                            

with Lowest Calculated Bid (LCB)  2020 

11 Issuance of Notice to the Bidder with LCB 
Advising on the Conduct of Post-Qualification 

Not later than February 24, 
2020 

12 Start of Post Qualification of the Bidder with 
LCB  

February 24,2020 

13 Suspension of Post-Qualification due to 
Community Quarantine 

March 12 to May 15, 2020 

14 Resumption of Post-Qualification May 18 to 29. 2020  

15 Deliberation of Results of Post Qualification 
and Determination of the Bidder with Lowest  
Calculated and Responsive Bid (LCRB) 

Not Later than May 29, 2020 

16  Issuance of BAC Recommendation to HOPE for 
approval of the Bidder with LCRB 

Not later than June 03, 2020 

17 Issuance of Notice to Losing Bidders Not later than June 03,2020 

18 Approval of BAC Resolution declaring LCRB Not later than June 10,2020 

19 Issuance of Notice of Award June 11,2020 

20 Contract Preparation and Signing/Approval June 15 to 19, 2020 

21 Issuance of Notice to Proceed  June 22, 2020 

*Subject to change 

 

 

 


