Republic of the Philippines
Office of the President

BCDA'

Bases Conversion and
Development Authority

09 July 2019

ATTY. ROWENA CANDICE M. RUIZ
Executive Director V

Government Procurement Policy Board
Unit 2506 Raffles Corporate Center

F. Ortigas Jr. Road

Ortigas Center, Pasig City

Dear Exec. Director Ruiz:
In compliance with EO 662 dated 20 September 2007, as amended, and its Implementing
Guidelines, may we submit the Procurement Monitoring Reports of Bases Conversion and

Development Authority for the period January to June 2019.

Also, we have sent through e-mail an electronic copy of the said document to the
Performance Monitoring Division of GPPB-TSO.

Best regards.

Very truly

VIVENCIO B.

President and C
In replying, please refer to this number
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Office of the President
BASES CONVERSION AND DEVELOPMENT AUTHORITY

PROCUREMENT MONITGRING REPORT January to June 2019
BIDS AND AWARDS COMMITTEE FOR CONSULTING SERVICES

Actual Procurement Activity Source of ABC (PhP) Contract Cost (PhP)
Codo ! PMO/ Funds
Procurement  Program/Project Mode of Procurement Pra-Proc Ads/Post of | Pre-bid Conf gibility | Sub/Open of | Bid Evaluation | PostQual | Notice of Contract Notice to Total MOOE co Total MOOE co
{UACSIPAP) End-User : iy
Confarence 1B Chack Bids Award Signing Proceed
COMPLETED PROCUREMENT ACTIVITIES
Specializad Communication Program: Strategic Regional cco Public Bidding 6/618 6/16/18 619118 8/14/18 10/2/18 11/16/18 1211818 | 12728118 1116/19 1/16/19 Corporale
BC2018-015 | Commuication and Investor Relations Campaign for Clark Budgst 8,500,000 8,500,000 8,500,000 8,500,000
) ) Marketing Unit | Negotiated Procurament - /4118 92718 NA 1ormoms | 1omons 10117118 1017118 | 102608 anone 220119 Corporale
BC2018-060 | Thres (3) New Clark City (NCC) Short Videos Small Value Procurement Budget 1,000,000 1,000,000 1,000,000 1,000,000
Planning Consultant Under Negotiated Procurement of Highly PSD Negotiated Procurement - 0418 NA NA NA NA . - i — - Corporale
BC2018-065 |Technical Consultants Highly Technical Consultant Budget 118,000 118,000 118,000 118,000
Negotiated Procurement - Corporate
co 10/2/18 10/918 NA 1012118 10/12/18 11/6/18 10/31/18 11/6/18 2/4/19 419
BC2018-019 |BCDA " Satisf: 1 Study c Small Value Procuremsnt “ Budget 1,000,000 1,000,000
Preparation of Environmental Impact Statement and Facilitation of .
Environmental Compliance Certificats Application for the Naw Clark  |NCC gfﬂi}“ﬁ:ﬁ;’;j‘c‘:ﬁ:ﬂ‘::‘m 11122118 121118 NA 121818 | 1211818 1210118 122118 | 122718 | 1usone 20810 C;'P“mle
BC2018-064 |City Project udget 950,000 950,000 957,000 957,000
;f;;g O lpublic Bidding /4118 o113/18 1024118 | 10i218 11/5/18 12/5/18 121018 | 12127118 GAA
BC2018-081 |Advance Preliminary Warks of Subic-Clark Railway Project 68,679 442 68,679,442 64,010,240 64,010,240
. ; Marketing Unit  |Public Bidding 10218 11/9118 21519 12/18/19 5/3118 12/319 4/26/19 51019 Corporale
BC2018-062 [Digital Agency to Manage BCDA Social Media Profiles Budget 2,500,000 2,500,000
Additional Scope of Work and Integration of the BBB Jobs Portal with Task Force Ne_goliated F'ro:ulrement - 1202118 NA NA NA NA NA NA 12127118 Corporale
BC2018-024 |the Locators' Portal in Clark, Jahn Hay and Poro Point Adjacent or Contiguous Budget 800,000 800,000 800,000 800,000
Total Alloted Budget of Procurement Activities 83,547,442
Total Contract Price of Procurement Actitvites Conducted 75,365,240
Total Savings (Total Alloted Budget - Total Contract Price) 8,182,202
ON-GOING PROCUREMENT ACTIVITIES
Construction and Managsment Supsrvision for the BGDA Iconic ;r;""i:;’;a " |Public Bidding 32618 328018 713118 5/24/18 1211818 C;rp:’a‘a
BC2018-038 |Building Project ] udget 98,604,800 98,604,800
Canstruction and Management Supervision for the Airpart to NCC ¢
BC2018-032 |Access Road - Phase 2 NCC Public Bidding 271g 41218 613119 GAA 81,764,600 1.761.600
Construction and Management Supervision for the Airport to NCC N
Gi0sE N Aickss Fond . Phace NCC Public Bidding 27119 41219 611319 GAA . 5,856,000
) ‘ NCC NP - Highly Technical 2015019 NA NA NA NA NA NA 4179 Corporals
8C2019-031 |Community Relations Consultant (NCC PMO Indigencus People) Consultants Budget 300,000 300,000
- Corporate
cco Public Bidding 2115/19 2/22/19 4/2419 313118 5/9119
BC2019-039 |BCDA 2018 Annual Report 9 Budgst 1,500,000 1,500,000
Detailed Architectural and Engineering Design for the Metro Manila
Greenways Project: Makati - Bonifacio Global City Segment Phase 1 - TR 3119 520119 24119 8131
Elevated Walkway from Metro Rail Transit Buendia Station to Bonifacio BPD PubloBriding 3sne & 9 GAA
BC2019-041 |Global City 8,232,000 8,232,000
BC2019-022, . PSD NP - Highly Technical 31319 NA NA NA NA NA NA Corporate
023 Planning Consultant Consultants Budget 680,000 680,000
Task Forca - BEB o inm Corporate
Public Bidd 4/24/19 511119 6/7/19 67119
BC2019-014 |Maintenance, Gloud Hosting, and O of the BEB Portal Portal HRkBKding Budget 6,000,000 6,000,000
NP-53.13 UN Agencies, Intl Corporale
NCC QOrganizations or International 5/9/19 NA NA NA NA F NA NA L
BC2019-036 [Transaction Advisory Services - Mass Transport Financing Institutions Budget 30,000,000 30,000,000
NP-53.13 UN Agencies, Int]
NCC Organizations or International 5/9/19 NA NA NA NA NA NA Corporale
BC2019-037 |Transaction Advisory Services - ICT Financing Institutions Budget 30,000,000 30,000,000
Digital Branded Content with Online Prometion NP-53.6 Scientific, Scholarly,
. : Artistic Work, Exclusive - Corporate
Marketing Unit | 1o chnology and Media Services SR A o s A A A sl Enons Budget
BC2019-042 4,000,000 4,000,000
Preparation of Detailed Architectural and Engineering Design for the i
BC2018-043 |Relocation of the Philippine Navy Faciliies Fesk Fords Rublic Brdding AAS S2sig 119,985,600 119,985,600
Total Alloted Budget of On-going Procurement Activities 456,920,000 10
o l




Actual Procurement Activity Source of ABC (PhP) Contract Cost (PhP)
Code PMOJ Funds
Procurement Program/Project Mode of Procurement Pre-Proc Ads/Post of | Pre-bid Conf | Eligibility | Sub/Open of | Bid Evaluation | Post Qual | Notice of Contract Notice to Total MOOE co Total MOOE co
(UACSIPAP) End-User S
Conference 1B Check Bids Award Signing Proceed
CANCELLED / FAILED BIDDING
[Maintanance, Licensing, Cloud Hosting and Operations of the Build [ Public Bidding BC-2018-012 (Cancslled Bidding) Corporate
BC2019-014 |Build Build Portal 1 Budget 4,600,000 4,600,000
7 2 Marketing Unit  |Small Value Procurement 3119 318119 BC-2019-006 (Failed Bidding) Corporate
BC2018-040 | Digital/Online Media Placement Agency Budget 1,000,000 1,000,000
Preparation of Site Development Plan and Detailed Architectural and
Engineadng bosign fof the Bslocstion and Funotondl Replicaion of . o s Public Bidding 1pzs | 1127M8 27119 e | 2neme BC-2019-002 (Falled Bidding) Corporita
the Philippine Navy and Philippine Marine Corp Structures / Facilities Budget
BC2018-040 |and Utilitiss 58,452,800 58,452,800
]




Code Procurement  Program/Project List of Invited Observers Date of Receipt of Invitation Remarks
UACSIPAP ini
{ ) Pre-bid Conf| Eligibility | SublOpen of Bid Fost Qual Dellveryl (Explaining changes from
Check Bids Evaluation Complation/ the APP)
Acceptance
COMPLETED PROCUREMENT ACTIVITIES
Commission on Audit / Intesnial Audit
Service Office / Confederation of Fifipino
Consuitants Organization, Gecrge 17-Novd7 | 17-Nov-17 | 17-Now-17 | 17-Nov-17 | 17-Now-17 NA
Specialized Communication Program: Strategic Regional Commuication Barcelona Philippine Chamber of
BC2018-015 and Investor Relaticns Campaign for Clark Commerce
BC2018-060 Threa (3) New Clark City (MCC) Short Videos NA NA NA NA MA NA NA
Ptanning Consultant Urder Negotiated Pracurement of Highly Technical
BC2018-065 Consultants NA NA NA NA NA NA NA
BC2018-019 BCDA Stakeholders' Satisfaction Study NA NA NA NA, MNA NA NA
Preparation of Environmental Impact Statement and Facilitation of
Envirgnmental Compliance Certificate Application for the Mew Clark City NA NA NA NA NA NA NA
BC2018-064 Project
Commission on Azudit / Philippine Chamber
of Commerce / National Constructars' 13-Sep-18 13-Sep-18 13-Sep-18 13-Sep-18 13-Sep-18 NA
BC2018-061 Advance Preliminary Works of Subic-Clark Raiway Project Association of the Phiippines Incorporated
Commission on Audit / Philippine Chamber | 19, 21 Sep, 19, 21 Sep. 18, 21 Sep. 19, 21 Sep. 19, 21 Sep. NA
inc,
BC2013-062 Digital Agency to Manage BCDA Social Media Profies of Commerce / Procurement Watch, inc 2018 2018 2018 2018 2018
Additional Scope of Work and Integration of the BBB Jobs Portat with the:
BC2018-024 Locators’ Portaf in Clark, John Hay and Poro Point NA NA NA NA NA NA NA
ON-GOING PROCUREMENT ACTIVITIES
Commission on Audit / National
. - T Constructors’ Association of the Philippines| 31-May-18 31-May-18 31-May-18 31-May-18 31-May-18 NA
Corllstructlon and Management Supervision for the BCDA Iconic Building Incarporated / tnternal Audit Service Unit
BC2018-038 Project
Commission on Audit/ Phiippine Chambor | 59 4 oo | 26 30 apr. | 29,30 Apr. | 20,30apr. | 29,30 Apr.
. . \ of Commerce [ National Constructars NA,
Construction and Management Supervision for the Airport ta NCG Access Associalion of the Philippines Incorporated 2019 219 2019 2019 201
BC2019-032 Road - Phase 2 pp P
Commission on Audit { Philippine Chamber | 55 36 a0 | 29,30 Apr. | 20.30Apr. | 29,30 Apr. | 29,30 Apr.
. - . of Commerge  National Construciors NA
Construction and Management Supervision for the Airport to NCC Access Assaciation of the Philippines Incorporated 2019 2019 2019 2019 2019
8C2019-032 Road - Phase 3 P
BC2019-031 Community Relations Consultant (NCC PMO Indigenous Pegple) NA NA NA NA NA NA NA
Commmission on Audit / Philippine Chamber
of Commerce / National Constructors’
Assaciation of the Phiippines Incorporated 27-Feb-19 27-Feb-18 27-Feb-19 27.Feb-19 27-Feb-19 NA
1 dit Servi
BC2019-039 BCDA 2018 Annual Report FIntecnal Audit Service Office
Commission on Audit / Philipgine Chamber
Detailed Architectural and Engineering Design for the Metro Manila of Commerce / Naticnal Constructors' Mt
Greenways Project: Makati - Bonifacio Global City Segment Phase 1- | Association of the Philippines Incorporated 19-Mar-19 19-Mar-19 19-Mar-19 19-Mar-19 18-Mar-19
Elevated Walkway from Metro Rail Transit Buendia Station to Benifacio { Internal Audit Service Office
BC2019-041 Globa City
BC2019-022, 023 Planning Consultant NA NA NA NA NA NA NA
BC2015-036 Transaction Advisory Services - Mass Transport NA NA NA NA NA NA NA
BC2019-037 Transacticn Advisory Services - iCT NA NA NA NA NA NA NA
BC2019-042 Digital Branded Gortent with Online Promation NA NA NA NA NA NA NA




Commission on Audit / Philippine Chamber
of Commerce / National Constructors’ | 53 5019 | 03.yun-19 | 03-Jun19 | 03-Jun-19 | 03-Jun-1 NA
Preparation of Detailed Architectural and Engineering Design for the Association of the Philippines Incorporated
BC2019-043 Relocation of the Philippine Navy Facilities ! nternal Audit Service Office
CANCELLED / FAILED BIDDING
Commission on Audit / Philippine Chamber
of Commerce / National Constructors' 19, 20 Mar. 19, 20 Mar. 19, 20 Mar. 19, 20 Mar. 19, 20 Mar. NA BC-2019-012 (Cancelled
Association of the Philippines Incorporated 2019 2019 2019 2019 2019 Bidding)
BC2019-014 Maintenance, Cloud Hosting, and Operations of the BBB Portal Hintemal fudit Sorvioe Siflc
BC2019-040 Digital/Online Media Placement Agency NA NA NA NA NA NA NA BC-2019-006 (Failed Bidding)
Preparation of Site Development Plan and Detailed Architectural and Co;?gf;‘;l?;’?ﬁ:t{o:;lgz:;rﬁ‘ﬁ:?er
Engineering Design for the Relocation and Functional Replication of the Association of the Philippines Incorporated 10-Jan-19 10-Jan-19 10-Jan-19 10-Jan-19 10-Jan-19 NA BC-2019-002 (Failed Bidding)
Philippine Navy and Philippine Marine Corp Structures / Facilities and / Internal Audit Sfrvice Ofﬁcs
BC2018-040 Utilities

Prepa red by

Recommended for Approval by:

VIVENCIO B.
Head of the Précuring Entity

BAC-C ecretanat

BAC for Consultancy Services
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