
Bids and Awards Committee for Consulting Services (BAC-C)

PROCUREMENT FOR THE CONSULTING SERVICES FOR THE CONSTRUCTION
MANAGEMENT AND SUPERVISION FOR THE CONSTRUCTION OF ROADS,
UTILITIES AND PREPARATORYWORKS AT MORONG DISCOVERY PARK

Bid Bulletin No. 07

This Bid Bulletin refers to the updated schedule of bidding activities for the Procurement for
the Consulting Services for the Construction Management and Supervision for the
Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park.

I. SCHEDULE OF PROCUREMENT ACTIVITIES*

Activities Time Date

1 Advertisement/Posting of Request
for Expression of Interest January 21, 2023

2 Issuance of Eligibility Documents January 21, 2023 February 21, 2023

3 Pre-Eligibility Conference 3:00 PM January 30, 2023

4 Deadline for Requests for
Clarification 5:00 PM February 11, 2023

5 Issuance of Bid Bulletin for
Additional Clarifications February 14, 2023

6 Deadline for Submission of
Eligibility Documents 12:00 PM February 21, 2023

7 Opening of Eligibility Documents
and Eligibility Check 1:00 PM February 21, 2023

8 Eligibility Check and Shortlisting February 22, 2023 February 28, 2023

9 Notification on the results of
Eligibility Check and Shortlisting March 20, 2023

10 Issuance of Bidding Documents
to Shortlisted Bidders March 20, 2023 April 11, 2023

11 Pre-Bid Conference 10:00 AM March 28, 2023

12 Deadline for Requests for
Clarification 5:00 PM March 31, 2023
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Activities Time Date

13 Issuance of Bid Bulletin April 4, 2023

14 Deadline for Submission of
Technical and Financial Proposals 12:00 PM April 11, 2023

15
Opening and Preliminary
Examination of Technical

Proposals
1:00 PM April 11, 2023

16 Evaluation of Technical Proposals April 12, 2023 April 14, 2023

17 Notification/Invitation for
Opening of Financial Proposals April 14, 2023

18 Opening of Financial Proposals 10:00 AM April 17, 2023

19 Evaluation of Financial Proposals April 17, 2023 April 18, 2023

20
Determination of HRB and
Issuance of BAC Resolution

recommending HRB
April 19, 2023

21 Approval of HRB/SRB by HoPE April 21, 2023

22 Notification of HRB/SRB on
Negotiation April 21, 2023

23 Negotiation 10:00 AM April 24, 2023

24 Conduct of Post-Qualification on
HRB April 25, 2023 April 28, 2023

25

Deliberation of Post-Qualification
Results/Issuance of BAC
Resolution Recommending

HRRB/SRRB

May 2, 2023

26 Issuance of Notice to Losing
Bidders May 2, 2023

27 Approval of HRRB/SRRB by
HoPE and Issuance of NOA May 5, 2023

28 Contract Signing and Posting of
Performance Security not later than May 15, 2023
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Activities Time Date

29 Issuance of Notice to Proceed not later than May 22, 2023
* subject to change

This Bid Bulletin shall be considered as an integral part of the Bidding Documents for the
afore-cited Consulting Services. All provisions and statements in the Bidding Documents for
the Consulting Services inconsistent with this Bid Bulletin are either modified or rendered
ineffective, as the case may be.

Issued this 15th day of March 2023.

ARREY A. PEREZ
Chairman
Bids and Awards Committee for Consulting Services

Bid Bulletin No. 7: Procurement of Consulting Services for the Construction Management and Supervision (CMS) Page 3 of 3
for the Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park
March 2023/ Version 1 BACC2023-0058

03-15-2023

Unc
on

tro
lle

d w
he

n p
rin

ted
 or

 em
ail

ed




