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Preface 

These Philippine  Bidding Documents (PBD) for the procurement of Infrastructure 
Projects (hereinafter referred to also as the “Works”) through [Competitive Bidding, Limited 
Source Bidding, or Competitive Dialogue1] have been prepared by the Government of the 
Philippines (GoP) for use by all branches, agencies, departments, bureaus, offices, or 
instrumentalities of the Government, including government-owned and/or -controlled 
corporations (GOCC), government financial institutions (GFI), state universities and colleges 
(SUC), local government units (LGU), and autonomous regional government.  The procedures 
and practices presented in this document have been developed through broad experience, and 
are for mandatory2 use in projects that are financed in whole or in part by the GoP or any foreign 
government/foreign or international financing institution in accordance with the provisions of the 
Implementing Rules and Regulations (IRR) of Republic Act No. 12009 (RA No. 12009). 

 
This PBD is intended as a model for admeasurements (unit prices or unit rates in a bill of 

quantities) types of contract, which are the most common in Works contracting.  
 
The Bidding Documents shall clearly and adequately define, among others: (a) the 

objectives, scope, and expected outputs and/or results of the proposed contract; (b) the 
eligibility requirements of Bidders; (c) the expected contract duration; and (d) the obligations, 
duties, and/or functions of the winning bidder.  

 
In order to simplify the preparation of the Bidding Documents for each procurement, the 

PBD groups the provisions that are intended to be used unchanged in Section II. Instructions to 
Bidders (ITB) and in Section IV. General Conditions of Contract (GCC).  Data and provisions 
specific to each procurement and contract should be included in Section III. Bid Data Sheet 
(BDS); Section V. Special Conditions of Contract (SCC); Section VI. Specifications; Section VII. 
Drawings; and Section VIII. Bill of Quantities.  The forms to be used are provided in Section IX. 
Philippine Bidding Documents Related Forms.  

 
Prudence must be exercised to check the relevance of the provisions of the PBD against 

the requirements of the specific Works to be procured.  In addition, each Section is prepared 
with notes intended only as information for the Procuring Entity or the person drafting the 
Bidding Documents.  They shall not be included in the final documents, except for the notes 
introducing Section IX. Philippine Bidding Documents Related Forms, where the information is 
useful for the Bidder.  The following general directions should be observed when using the 
documents:  

a)​ All the documents listed in the Table of Contents are normally required for the 
procurement of Infrastructure Projects.  However, they should be adapted as 
necessary to the circumstances of the particular Project. 

b)​ Specific details, such as the “name of the Procuring Entity” and “address for 
proposal submission,” should be furnished in the BDS and SCC.  The final 
documents should contain neither blank spaces nor options. 

2 Unless the Treaty or International or Executive Agreement expressly provides use of foreign government/foreign or international 
financing institution procurement guidelines. 

1 For Second Stage of Competitive Dialogue under Section 29.4.2 of IRR of RA No. 12009. 
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c)​ This Preface and the footnotes, or notes in italics included in the Invitation to Bid, 
BDS, SCC, Specifications, Drawings, and Bill of Quantities are not part of the text 
of the final document, although they contain instructions that the Procuring Entity 
should strictly follow.  The Bidding Documents should not contain footnotes 
except Section IX. Philippine Bidding Documents Related Forms since these 
provide important guidance to Bidders. 

d)​ The cover page should be modified as required to identify the Bidding 
Documents and date of issue. 

e)​ The Project title page should be modified as required to identify the Project title 
and number, name and address of the Procuring Entity. 

f)​ If modifications must be made to the bidding requirements, they can be 
presented in the BDS. Modifications for specific Project or Contract details should 
be provided in the SCC as amendments to the Conditions of Contract.  For easy 
completion, whenever reference has to be made to specific clauses in the BDS or 
SCC, these terms shall be printed in bold type face on Section II. Instructions to 
Bidders, and Section IV. General Conditions of Contract, respectively.  To 
facilitate easy reference and completion, clauses from the BDS and SCC shall 
appear in bold type face in Sections II and IV, respectively.  
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Glossary of Acronyms, Terms, and 

Abbreviations 
ABC – Approved Budget for the Contract.   

ADR – Alternative Dispute Resolution. 

ARCC – Allowable Range of Contract Cost. 

BAC – Bids and Awards Committee. 

BIR – Bureau of Internal Revenue. 

BSP – Bangko Sentral ng Pilipinas.  

CDA – Cooperative Development Authority. 

COS – Contract of Service. 

CPI – Consumer Price Index. 

DOLE – Department of Labor and Employment.  

DTI – Department of Trade and Industry. 

GCC - General Conditions of Contract. 

GFI – Government Financial Institution.   

GOCC – Government-Owned and/or –Controlled Corporation. 

GoP – Government of the Philippines. 

GPPB – Government Procurement Policy Board. 

HoPE – Head of Procuring Entity. 

JO – Job Order. 

IRR – Implementing Rules and Regulations. 

ITB – Instructions to Bidders. 

LCB- Lowest Calculated Bid. 

LCRB – Lowest Calculated Responsive Bid.   
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LGUs – Local Government Units.  

LoC – Line of Credit 

MAB – Most Advantageous Bid. 

MARB – Most Advantageous Responsive Bid.   

MEARB – Most Economically Advantageous Responsive Bid.   

MYCA – Multi-Year Contracting Authority. 

NFCC – Net Financial Contracting Capacity. 

NGA – National Government Agency. 

PCAB – Philippine Contractors Accreditation Board. 

PhilGEPS - Philippine Government Electronic Procurement System. 

PSA – Philippine Statistics Authority.  

RA No. – Republic Act Number. 

SARB – Single Advantageous and Responsive Bid. 

SCC - Special Conditions of Contract. 

SCRB – Single Calculated and Responsive Bid. 

SEARB – Single Economically Advantageous Responsive Bid. 

SEC – Securities and Exchange Commission. 

SLCC – Single Largest Completed Contract. 

SRRB – Single Rated and Responsive Bid. 

UN – United Nations. 
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Definition of Terms 
Bid – a signed offer, proposal, or quotation submitted by a supplier, manufacturer, distributor, 
contractor, consultant, or service provider in response to the requirements of the Procuring 
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[c]).  

Bidder – a supplier, manufacturer, distributor, contractor, consultant, and service provider, 
whether public or private, who submits a Bid in response to the requirements of the Procuring 
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[d]). 

Bidding Documents – the documents issued by the Procuring Entity as the basis for Bids, 
furnishing all information necessary to prospective bidder to prepare a Bid for the Goods, 
Infrastructure Projects, and Consulting Services required by the Procuring Entity. (IRR of RA No. 
12009, Section 5[e]) 

Bill of Quantities – a list of the specific items of the Work and their corresponding unit prices, 
lump sums, and/or provisional sums. 

Consulting Services – services for Infrastructure Projects and other types of projects or activities 
of the government requiring adequate external technical and professional expertise that are 
beyond the capability or capacity of the government to undertake such as, but not limited to: (i) 
advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv) 
construction supervision; (v) management and related services; and (vi) other technical services 
or special studies. (IRR of RA No. 12009, Section 5[i]).   

Contract – the agreement entered into between the Procuring Entity and the Contractor to 
execute, complete, and maintain the Works and as recorded in the Contract Form signed by the 
parties, including all attachments and appendices thereto and all documents incorporated by 
reference therein. 
 
Contract Price – the price stated in the Notice of Award and thereafter to be paid by the 
Procuring Entity to the Contractor for the execution of the Works in accordance with this 
Contract. 
 
Contract Time Extension (CTE) – the allowable period for the Contractor to complete the Works 
in addition to the original Completion Date stated in this Contract. 

Contractor – a natural or juridical entity whose proposal was accepted by the Procuring Entity 
and to whom the Contract to execute the Work was awarded.  Contractor as used in these 
Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant. 

Days – refers to calendar days; months to calendar months.  
 
Dayworks – varied work inputs subject to payment on a time basis for the Contractor’s 
employees and Equipment, in addition to payments for associated Materials and Plant. 
 
Defect – any part of the Works not completed in accordance with the Contract. 
 
Defects Liability Certificate – the certificate issued by the Procuring Entity upon correction of 
defects by the Contractor.  
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Defects Liability Period – the one (1) year period between contract completion and final 
acceptance within which the Contractor assumes the responsibility to undertake the repair of 
any damage to the Works at its own expense.  
  
Drawings –   graphical presentations of the Works. They include all supplementary details, shop 
drawings, calculations, and other information provided or approved for the execution of this 
Contract. 
 
Effective Date of the Contract – the date indicated in the contract. However, the Contractor shall 
commence performance of its obligations only upon receipt of the Notice to Proceed. 

Foreign-funded Procurement or Foreign-Assisted Project – refers to the acquisition of Goods, 
Consulting Services, and the contracting for Infrastructure Projects by the Government of the 
Philippines which are wholly or partly funded by foreign loans or grants pursuant to a Treaty or 
International or Executive Agreement.  

Funding Source – Organization named in the SCC. 

Goods – refer to (i) all items, supplies, and materials, whether in the nature of equipment, 
furniture, stationery, materials for construction, or personal property of any kind, needed in the 
transaction of public businesses or in the pursuit of any government undertaking, project or 
activity; or (ii) general support services which pertain to all types of services except Consulting 
Services and Infrastructure Projects, such as the repair and maintenance of equipment and 
furniture, as well as trucking, hauling, janitorial, security, and related or analogous services. 
Personnel Services or individual COS or JO engagements do not fall under this definition; (IRR 
of RA No. 12009, Section 5[n]). 

Infrastructure Projects – include the construction, improvement, rehabilitation, demolition, repair, 
restoration, or maintenance of roads and bridges, railways, airports, seaports, communication 
facilities, civil works components of information technology projects, irrigation, flood control and 
drainage, water supply, sanitation, sewerage and solid waste management systems, shore 
protection, energy/power and electrification facilities, national buildings, school buildings, 
hospital buildings, and other related construction projects of the government. Also referred to as 
“civil works” or “works;” (IRR of RA No. 12009, Section 5[r]).  

Lot – refers to one or more infrastructure projects that are grouped or bundled together based 
on factors, such as scope, location, or other relevant parameters, as determined by the 
End-User or Implementing Unit of the Procuring Entity. Each lot is distinct within the project and 
may be awarded as a separate contract. 

MARB – refers to the award criteria in the procurement of Infrastructure where the 
considerations for the award of contract are the eligibility of the bidder, the responsiveness of its 
bid to the technical requirements, and the most advantageous bid in reference to the highest 
rated offer based on the quality component of the bid. 

Materials – refer to all supplies, including consumables, used by the Contractor for incorporation 
in the Works. 

MEARB – refers to the award criteria in the procurement of Infrastructure where the 
considerations for the award of contract are the eligibility of the bidder, the responsiveness of its 
bid to the technical requirements, and the determination of the most economically advantageous 
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bid in reference to the quality-price ratio allocated to the technical and financial components of 
the bid. 

Notice to Proceed – refers to a written notice issued by the Procuring Entity to the Contractor 
requiring the latter to begin the commencement of the work not later than a specified or 
determinable date. 

Online submission – pertains to the submission of the bid for Infrastructure Projects and the bid 
envelopes containing the technical and financial components of the bid through electronic 
means or through the electronic bidding facility of the PhilGEPS, once available. 

Permanent Works – refer to all permanent structures and all other project features and facilities 
required to be constructed and completed in accordance with this Contract which shall be 
delivered to the Procuring Entity, and which shall remain at the Site after the removal of all 
Temporary Works. 

Plant – refers to the machinery, apparatus, and the like intended to form an integral part of the 
Permanent Works. 

Procuring Entity - the organization acquiring the Infrastructure Project, as named in the SCC. 

Project – refers to a specific or identified procurement covering Goods, Infrastructure Projects or 
Consulting Services. A Procurement Project shall be described, detailed, and scheduled in the 
Project Procurement Management Plan prepared by the agency which shall be consolidated in 
the Procuring Entity's Annual Procurement Plan.  

Program of Work – refers to the big-picture plan and comprehensive schedule that details 
construction-related tasks to ensure the timely and efficient delivery of the project. 

Site Investigation Reports – refers to those that were included in the Bidding Documents and 
are factual and interpretative reports about the surface and subsurface conditions at the Site. 

Slippage – refers to a delay in work execution occurring when actual accomplishment falls 
below the target as measured by the difference between the scheduled and actual 
accomplishment of the Work by the Contractor as established from the work schedule. This is 
actually described as a percentage of the whole Works. 

Simple Infrastructure Projects – refers to construction, improvement, rehabilitation, demolition, 
repair, restoration, or maintenance of structures, technical facilities and systems with an 
Approved Budget for the Contract (ABC) not exceeding Ten Million Pesos                        
(PhP 10,000,000.00) built at the community level for the sustenance of lives and livelihoods of 
the population living in a community and built according to the needs and aspirations of the 
community population. 

Verified Report –  the report submitted by the Implementing Unit to the HoPE setting forth its 
findings as to the existence of grounds or causes for termination and explicitly stating its 
recommendation for the issuance of a Notice to Terminate. 
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Invitation to Bid for the Design and Build of the  
Rotonda with Public Art in New Clark City 

 
1)​ The Bases Conversion and Development Authority (BCDA), through the 2025 Corporate 

Operating Budget (COB) intends to apply the sum of Ten Million Three Hundred 
Thousand Pesos (Php10,300,000.00) being the Approved Budget for the Contract 
(ABC) to payments under the contract for Design and Build of the Rotonda with Public 
Art at New Clark City (Project). Bids received in excess of the ABC shall be automatically 
rejected at bid opening. 

2)​ The BCDA, now invites bids for the Design and Build of the Rotonda with Public Art in 
New Clark City. Completion of the Works is required within One Hundred Eighty (180) 
Calendar Days. Bidders should have completed, within five (5) years from the date of 
submission and receipt of bids, a contract similar to the Project. The description of an 
eligible bidder is contained in the Bidding Documents, particularly, in Section II. 
Instructions to Bidders (ITB). 

3)​ Bidding will be conducted through competitive bidding procedures using a 
non-discretionary “pass/fail” criterion as specified in the IRR, otherwise known as the 
“New Government Procurement Act (NGPA)”. 

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and 
partnerships or organizations with at least sixty percent (60%) interest or outstanding 
capital stock belonging to citizens of the Philippines. 

4)​ Interested bidders may obtain further information from BCDA, and inspect the Bidding 
Documents at the address given below from 31 October 2025 to 18 November 2025 
from 8:00 AM to 5:00 PM and on 19 November 2025, from 8:00 AM to 9:00 AM. 

5)​ A complete set of Bidding Documents may be acquired by interested bidders on 31 
October 2025 to 18 November 2025 from 8:00 AM to 5:00 PM and on 19 November 
2025, from 8:00 AM to 9:00 AM from the address below and upon payment of the 
applicable fee for the Bidding Documents, pursuant to the latest Guidelines issued by the 
GPPB, in the amount of twenty five thousand Pesos (Php25,000.00).  

It may also be downloaded free of charge from the website of the Philippine Government 
Electronic Procurement System (PhilGEPS) and the website of the Procuring Entity, 
provided that bidders shall pay the applicable fee for the Bidding Documents not later 
than the submission of their bids. 

6)​ The BCDA, will hold a Pre-Bid Conference on 07 November 2025 at 10:00 AM at BCDA 
Corporate Center, 2nd Floor Bonifacio Technology Center, 31st Street corner 2nd 
Avenue, Bonifacio Global City, Taguig City and/or through video conferencing via Zoom 
https://bcda-gov-ph.zoom.us/j/86458878482?pwd=T29ngMzlqAniR376qQW3YLHLdZqJ
1b.1, which shall be open to prospective bidders. 
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7)​ Bids must be duly received by the Bids and Awards Committee (BAC) Secretariat 
through manual submission at the address indicated below on or before 19 November 
2025 at 9:00 AM. Late bids shall not be accepted.  

8)​ All Bids must be accompanied by a Bid Security in any of the acceptable forms and in 
the amount stated in ITB Clause 16. 

9)​ Bid opening shall be on 19 November 2025, 10:00AM at BCDA Corporate Center, 2nd 
Floor Bonifacio Technology Center, 31st Street corner 2nd Avenue, Bonifacio Global 
City, Taguig City and/or via Zoom, 
https://bcda-gov-ph.zoom.us/j/88402266399?pwd=DpnnDEl8i1LfvcobjuTqzPa7yaETLE.
1. Bids will be opened in the presence of the Bidders’ representatives who choose to 
attend the activity.  

10)​ The BCDA reserves the right to reject any and all bids, declare a failure of bidding, or not 
award the contract at any time prior to contract award in accordance with Section 70 of 
R.A. No. 12009, without thereby incurring any liability to the affected bidder or bidders. 

11)​ For further information, please refer to: 

TINA ROSE R. VILLA 
Head Secretariat, BAC for Infrastructure Projects 
Office Address: BCDA Corporate Center 2nd Floor Bonifacio Technology Center, 31st 
Street Corner 2nd Avenue, Crescent Parkwest Bonifacio Global City 
Tel: (02) 8575-1789 
Email: bac-isec@bcda.gov.ph 
Website: www.bcda.gov.ph 

 
12)      You may visit the following websites: 

For downloading of Bidding Documents: www.bcda.gov.ph/bids 

 

Date of Posting: 31 October 2025 

 
 
          ATTY. ELVIRA V. ESTANISLAO 
                      Chairperson  

Bids and Awards Committee for Infrastructure Projects 
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A. General 

1) ​ Scope of Bid 

1.1​ The Procuring Entity named in the BDS, invites Bids for the Design and Build of 
the Rotonda at New Clark City with Project Identification Number [indicate 
number]. 

The Procurement Project (referred to herein as “Project”) is for the construction of 
Works, as described in Section VI (Specifications). 

1.2​ The winning Bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.1. 

2) ​ Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named in 
the BDS, and in the amount indicated in the BDS.  It intends to apply part of the funds 
received for this Project to cover eligible payments under the contract. 

3) ​ Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

3.1​ Unless otherwise specified in the BDS, the Procuring Entity, as well as Bidders 
and Contractors, shall observe the highest standard of ethics during the 
procurement and execution of the contract.  In pursuance of this policy, the 
Procuring Entity:  

a)​ defines, for purposes of this provision, the following terms under existing 
laws, rules, and regulations:   

i)​ "corrupt practice" means an act by which officials in the public or 
private sectors improperly and unlawfully enrich themselves, 
others, or induce others to do so, by misusing the position in which 
they are placed, and includes the offering, giving, receiving, or 
soliciting of anything of value to influence the action of any such 
official in the procurement process or in contract execution; 
entering, on behalf of the government, into any contract or 
transaction manifestly and grossly disadvantageous to the same, 
whether or not the public officer profited or will profit thereby, and 
similar acts as provided in RA No. 3019. 

ii)​ "fraudulent practice" means a misrepresentation of facts for 
purposes of influencing a procurement process or the execution of 
a contract to the detriment of the Procuring Entity, which includes 
collusive practices among Bidders (prior to or after bid 
submission) designed to establish bid prices at artificial, 
non-competitive levels and to deprive the Procuring Entity of the 
benefits of free and open competition. 

iii)​ “collusive practices” means a scheme or arrangement between 
two or more Bidders, with or without the knowledge of the 
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Procuring Entity, designed to establish bid prices at artificial, 
non-competitive levels. 

iv)​ “coercive practices” means harming or threatening to harm, 
directly or indirectly, persons, or their property to influence their 
participation in a procurement process, or affect the execution of a 
contract;  

v)​ “obstructive practice” is 

a)​ deliberately destroying, falsifying, altering or concealing of 
evidence material to an administrative proceedings or 
investigation or making false statements to investigators in 
order to materially impede an administrative proceedings or 
investigation of the Procuring Entity or any foreign 
government/foreign or international financing institution relative 
to allegations of a corrupt, fraudulent, coercive or collusive 
practice; and/or threatening, harassing or intimidating any 
party to prevent the latter from disclosing its knowledge of 
matters relevant to the administrative proceedings or from 
pursuing such proceedings or investigation; or 

b)​ acts intended to materially impede the exercise of the 
inspection and audit rights of the Procuring Entity or any 
foreign government/foreign or international financing institution 
herein. 

b)​ Undertakes to reject a proposal for award upon prima facie determination 
that the Bidder recommended for award has engaged in any of the 
prohibited practices mentioned in this Clause for purposes of competing 
for the contract. 

3.2​ Further, the Procuring Entity will seek to impose the maximum civil, 
administrative, and/or criminal penalties available under the applicable laws on 
individuals and organizations deemed to be involved in any of the practices 
mentioned in ITB Clause 4. 

3.3 ​ Furthermore, the Funding Source and the Procuring Entity reserve the right to 
inspect and audit records and accounts of a Bidder or Contractor in the bidding 
for and performance of a contract themselves or through independent auditors as 
reflected in the GCC Clause 36. 

4) ​ Conflict of Interest 

4.1​ All Bidders found to have conflicting interests shall be disqualified to participate in 
the procurement at hand, without prejudice to the imposition of appropriate 
administrative, civil, and criminal sanctions. A Bidder may be considered to have 
conflicting interests with another Bidder in any of the events described in 
paragraphs (a) through (c) and a general conflict of interest in any of the 
circumstances set out in paragraphs (d) through (f) below:  
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a)​ A Bidder has controlling shareholders or beneficial owners in common 
with another Bidder;  

b)​ A Bidder receives or has received any direct or indirect subsidy from any 
other Bidder; 

c)​ A bidder has the same legally authorized representative as that of another 
Bidder for purposes of this Bid;  

d)​ A bidder has a relationship, directly or through third parties, that puts 
them in a position to have access to information about or influence on the 
bid of another Bidder or influence the decisions of the Procuring Entity 
regarding this bidding process. This may include a firm or an organization 
that lends, or temporarily seconds, its personnel to firms or organizations 
that are engaged in consulting services for the preparation related to 
procurement for or implementation of the project if the personnel would be 
involved in any capacity on the same project;   

e)​ A bidder who participated as a consultant in the preparation of the design 
or technical specifications of the goods and related services that are the 
subject of the bid; or  

f)​ A bidder who lends, or temporarily seconds, its personnel to firms or 
organizations which are engaged in consulting services for the 
preparation related to procurement for or implementation of the project, if 
the personnel would be involved in any capacity on the same project. 

4.2​ All Bidding Documents shall be accompanied by an Omnibus Sworn Statement 
of the Bidder that it is not related, by consanguinity or affinity up to the third civil 
degree, to the HoPE, Procurement Agent (if engaged), the head of the Project 
Management Office (PMO), the End-User or Implementing Unit or any members 
of the Bids and Awards Committee (BAC), Technical Working Group (TWG), and 
BAC Secretariat.3 

4.3 ​ The Bidder shall also disclose the ultimate beneficial ownership of the entity it 
represents. Failure to comply shall be a ground for the automatic disqualification 
of the bid in consonance with Section 59 of the IRR. For this reason, relationship 
to the aforementioned persons within the third civil degree of consanguinity or 
affinity shall automatically disqualify the Bidder from participating in the 
procurement of contracts of the Procuring Entity notwithstanding the act of such 
persons inhibiting themselves from the procurement process. This Clause shall 
apply to the following persons and affiliates: 

a)​ In the case of individuals or sole proprietorships, to the Bidders and their 
spouses; 

b)​ In the case of partnerships, to the partnership itself and its partners; 

3 Section 81.1 of the IRR. 
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c)​ In the case of cooperatives, to the cooperative itself and members of the 
board of directors, general manager or chief executive officer;  

d)​ In the case of a partnership, joint venture, or consortium, to the entity 
itself, its members or partners, as well as any person or entity that is a 
member of a blacklisted partnership, joint venture, or consortium; and 

e)​ In the case of corporations, a single stockholder, together with  their 
relatives up to the third civil degree of consanguinity or affinity, and  their 
assignees, holding at least twenty percent (20%) of the shares therein, its 
chairperson and president, shall be blacklisted after they have been 
determined to hold the same controlling interest in a previously blacklisted 
corporation or in two corporations that have been blacklisted; the 
corporations of which they are part shall also be blacklisted. 

5)​ Eligible Bidders  

5.1 ​ Only Bids found to be legally, technically, and financially eligible will be 
evaluated. For procurement of Infrastructure Projects, the following persons shall 
be eligible to participate in this bidding:  

a)​ Duly licensed Filipino citizens or sole proprietorships; 

b)​ Partnerships duly organized under the laws of the Philippines and of 
which at least sixty percent (60%) of the interest belongs to citizens of the 
Philippines; 

c)​ Corporations duly organized under the laws of the Philippines, and of 
which at least sixty percent (60%) of the outstanding capital stock belongs 
to citizens of the Philippines; 

d)​ Cooperatives duly organized under the laws of the Philippines; and 

e)​ Persons or entities forming themselves into a Joint Venture (JV), i.e., a 
group of two (2) or more persons or entities that intend to be jointly and 
severally responsible or liable for a particular contract; Provided, however, 
that in accordance with relevant laws, rules, and regulations,  Filipino 
ownership or interest of the joint venture concerned shall be at least sixty 
percent (60%); Provided, further, that joint ventures in which Filipino 
ownership or interest is less than sixty percent (60%) may be eligible 
where the structures to be built require the application of techniques or 
technologies which are not adequately possessed by a person or entity 
meeting the sixty percent (60%) Filipino ownership requirement; Provided, 
furthermore, that in the latter case, Filipino ownership or interest shall not 
be less than twenty-five percent (25%). For this purpose, Filipino 
ownership or interest shall be based on the contributions of each of the 
member of the joint venture as specified in their Joint Venture Agreement 
(JVA); Provided, finally, that the primary purpose of each member of the 
joint venture must be similar or related to the requirement of the project to 
be bid out. 
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5.2 ​ The Procuring Entity may also invite foreign bidders when provided for under any 
Treaty or International or Executive Agreement as specified in the BDS.  

5.3​ In accordance with RA No. 4566 or the “Contractors' License Law” as amended 
by RA No. 11711 or “An Act Further Amending Republic Act No. 4566”, the 
persons or entities enumerated in Section 52 of the IRR may participate in the 
procurement of Infrastructure Projects if it has been issued a license by the 
Philippine Contractors Accreditation Board (PCAB) to engage or act as a 
contractor.  

5.4​ The Bidder must have completed an SLCC that is similar to the procurement 
project to be bid, and whose value must be equivalent to at least fifty percent 
(50%) of the ABC, adjusted to current prices using the Philippine Statistics 
Authority (PSA) consumer price indices; Provided, that any change to the fifty 
percent (50%) requirement may be allowed, subject to the recommendation of 
the Procuring Entity, which shall be submitted to the GPPB for consideration; 
Provided, further, that contractors under Small A and Small B categories without 
similar experience on the procurement project to be bid may be allowed to bid if 
the cost of such contract is not more than the Allowable Range of Contract Cost 
of their registration based on the guidelines as prescribed by the PCAB. 

For foreign-funded procurement, the GoP and the foreign government, or foreign 
or international financing institution may agree on another track record 
requirement, as specified in the BDS.  

Moreover, a contract shall be considered similar to the procurement project if it 
has the same major categories of work. The Procuring Entity may clarify in the 
Bidding Documents what is regarded as major categories of work, guided by the 
principle of proportionality and Fit-for-Purpose approach.  

5.5​ The SLCC shall be supported by an Owner’s Certificate of Final Acceptance 
issued by the project owner other than the Contractor, or a final rating of at least 
Satisfactory in the Constructors Performance Evaluation System (CPES), or a 
similar performance and monitoring system. In the case of contracts with the 
private sector, an equivalent document shall be submitted.  

5.6​ The computation of a bidder’s NFCC must be at least equal to the ABC to be bid, 
calculated as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of 
all outstanding or uncompleted portions of the projects under ongoing 
contracts, including awarded contracts yet to be started, coinciding with 
the procurement project to be bid; Provided, That a different formula may 
be adopted subject to the recommendation of the Procuring Entity, which 
shall be submitted to the GPPB for consideration. 

The value of the domestic bidder’s current assets and current liabilities shall be 
based on the latest AFS submitted to the BIR. 
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For purposes of computing the foreign bidders' NFCC, the value of the current 
assets and current liabilities shall be based on their latest AFS prepared in 
accordance with international financial reporting standards. 

6) ​ Bidder’s Responsibilities 

6.1​ The Bidder or its duly authorized representative shall submit a sworn statement 
in the form prescribed in Section IX. Philippine Bidding Documents Related 
Forms as required in ITB Clause 12.1(h)(iv). 

6.2​ Before submitting their bids, the Bidders are deemed to be knowledgeable of all 
existing laws, decrees, ordinances, acts and regulations of the Philippines which 
may affect this Project in any way.   

6.3​ The Bidder undertook the following responsibilities: 

a)​ Took steps to carefully examine and ensure full understanding and 
comprehension of the Bidding Document, its requirements, clauses, and 
provisions; 

b)​ Acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

c)​ Made an estimate of the facilities available and needed for the contract to 
be bid, if any; 

d)​ Complied with its responsibility to inquire or secure Supplemental Bid 
Bulletin(s); 

e)​ Ensured that it is not “blacklisted” or barred from bidding by the 
Government of the Philippines (GoP) or any of its agencies, offices, 
corporations, or LGUs, including foreign government, or foreign/ 
international financing institutions whose blacklisting rules have been 
recognized by the GPPB; by itself or by reason of its relation, 
membership, association, affiliation, or controlling interest with another 
blacklisted person or entity; 

f)​ Ensured that each of the documents submitted in satisfaction of the 
bidding requirements is an authentic copy of the original, complete, and 
that all statements and information provided therein are true and correct; 

g)​ Authorized the HoPE or its duly authorized representative/s to verify all 
the documents submitted; 

h)​ Ensured that the signatory is the duly authorized representative of the 
Bidder, and granted full power and authority to do, execute and perform 
any and all acts necessary to participate, submit the bid, to sign, and 
execute the ensuing contract, accompanied by the duly notarized Special 
Power of Attorney, Board or Partnership Resolution, or Secretary’s 
Certificate, whichever is applicable; 
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i)​ Complied with the disclosure provision under Section 81 and 82 of RA 
No. 12009 and its IRR in relation to other provisions of RA No. 3019;  

j)​ Complied with existing labor laws and standards. Moreover, the Bidder 
undertakes to: 

i)​ Ensure the entitlement of workers to wages, hours of work, safety 
and health and other prevailing conditions of work as established 
by national laws, rules and regulations; or Collective Bargaining 
Agreement (CBA) or arbitration award, if and when applicable. 

In case there is a finding by the Procuring Entity or the 
Department of Labor and Employment (DOLE) of underpayment 
or non-payment of workers’ wages and wage-related benefits, the 
Bidder agrees that the performance security or portion of the 
contract amount shall be withheld in favor of the complaining 
workers pursuant to appropriate provisions of RA No. 12009, 
without prejudice to the institution of appropriate actions under the 
Labor Code, as amended, and other social legislations; 

ii)​ Comply with Occupational Safety and Health Standards (OSHS) 
and correct deficiencies, if any.  

In case of imminent danger, injury or death of the worker, the 
Bidder undertakes to suspend contract implementation pending 
clearance to resume from the DOLE Regional Office, in 
compliance with the Work Stoppage Order; and 

iii)​ Inform the workers of their conditions of work, labor clauses under 
the contract specifying wages, hours of work and other benefits 
under prevailing national laws, rules and regulations; or CBA or 
arbitration award, if and when applicable, through posting in two 
(2) conspicuous places in the establishment’s premises. 

k)​ Ensured that it did not give or pay, directly or indirectly, any commission, 
amount, fee, or any form of consideration, pecuniary or otherwise, to any 
person or official, personnel or representative of the government in 
relation to any procurement project or activity; 

l)​ Examined all instructions, forms, terms, and specifications in the Bidding 
Documents;  

m)​ Determined and complied with all matters pertaining to the contract to be 
bid, including but not limited to: (i) the location and the nature of the 
contract, project, or work; (ii) climatic conditions; (iii) transportation 
facilities; (iv) nature and condition of the terrain, geological conditions at 
the site communication facilities, requirements, location and availability of 
construction aggregates and other materials, labor, water, electric power 
and access roads; and (v) other factors that may affect the cost, duration 
and execution or implementation of the contract, project, or work; and 

23 



 
 

n)​ Ensured that all information in the Bidding Documents, including bid or 
supplemental bid bulletin(s) issued, are correct and consistent. The 
Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible Bidder out of 
the data furnished by the Procuring Entity. 

Failure to observe any of the above responsibilities shall be at the risk of the 
Bidder concerned;  

6.4​ The Bidder, by the act of submitting its bid, shall be deemed to have inspected 
the site, determined the general characteristics of the contract works and the 
conditions for this Project and examine all instructions, forms, terms, and project 
requirements in the Bidding Documents.   

6.5​ Further, the Bidder shall bear all costs associated with the preparation and 
submission of its bid, and the Procuring Entity shall in no case be responsible or 
liable for those costs, regardless of the conduct or outcome of the bidding 
process.  

In case of failure of bidding, the Bidding Documents fee may be applied in the 
re-bidding for the same Project. 

6.6​ Furthermore, the Bidder should be aware that the Procuring Entity will accept 
bids only from those that have paid the applicable fee for the Bidding Documents 
at the office indicated in the Invitation to Bid.  

7) ​ Origin of Goods and Services 

Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods, or 
Contracting of Works or Services other than those prohibited by a decision of the United 
Nations Security Council taken under Chapter VII of the Charter of the United Nations. 

8) ​ Subcontracts 

8.1 ​ Unless otherwise specified in the BDS, the Bidder may subcontract portions of 
the Works to an extent as may be approved by the HoPE and as stated in the 
BDS. However, the subcontracted portion shall not exceed fifty (50%), or a 
different percentage of the ABC, on a per project basis, as approved by the 
GPPB.  

8.2​ Subcontracting of any portion of the Project shall not relieve the Bidder from any 
liability or obligation that may arise from the contract. 

8.3​ Subcontractors must meet the eligibility criteria as stated in the BDS and shall 
submit the same eligibility documents as the general contractor. Failure of a 
subcontractor to meet the eligibility criteria does not affect the eligibility of the 
general contractor for the procurement project. In such case, the portion intended 
to be subcontracted to the ineligible subcontractor shall be assumed by the 
general contractor.  
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8.4 ​ Subcontracting arrangement, if allowed, including the time of submission of the 
eligibility documents of the subcontractor, shall be disclosed in the BDS. 

B. Contents of Bidding Documents 

9) ​ Pre-Bid Conference 

9.1 ​ If so specified in the BDS, a pre-bid conference shall be held either at the 
Procuring Entity’s physical address and/or online through videoconferencing, 
webcasting, or similar technology, or a combination thereof, on the date indicated 
therein, to clarify and address the Bidders’ questions on the technical and 
financial components of this Project.   

9.2​ The pre-bid conference shall be held at least twelve (12) calendar days before 
the deadline for the submission of and receipt of bids, but not earlier than seven 
(7) calendar days from the posting of the invitation to bid and other bidding 
documents on the PhilGEPS website. 

9.3​ Bidders are highly encouraged to attend the pre-bid conference to fully 
understand the Procuring Entity’s requirements.  While non-attendance of the 
Bidder will in no way prejudice its bid, the Bidder is deemed to know any changes 
and/or amendments to the Bidding Documents, as may be provided in the 
Supplemental Bid Bulletin.  

The proceedings of the pre-bid conference shall be recorded, and the 
corresponding minutes shall be prepared not later than five (5) calendar days 
after the pre-bid conference. The minutes shall be made available to prospective 
Bidders not later than five (5) days upon written request. 

9.4​ Decisions of the BAC amending any provision of the Bidding Documents shall be 
issued in writing through a Supplemental Bid Bulletin at least seven (7) calendar 
days before the deadline for the submission and receipt of bids.  

10) ​ Clarification and Amendment of Bidding Documents 

10.1 ​ Prospective bidders may request for clarification(s) on and/or interpretation of 
any part of the Bidding Documents. Such a request must be in writing and 
submitted to the BAC of the Procuring Entity at the address or electronic mail 
indicated in the BDS or through the electronic bidding facility of PhilGEPS, as 
may be applicable, at least ten (10) calendar days before the deadline set for the 
submission and receipt of Bids.   

10.2​ The BAC shall respond to the said request by issuing a Supplemental Bid Bulletin 
duly signed by the BAC Chairperson. It shall be made available to all those who 
have properly secured the Bidding Documents, at least seven (7) calendar days 
before the deadline for the submission and receipt of Bids. 

10.3 ​ Supplemental Bid Bulletins may also be issued upon the Procuring Entity’s 
initiative for purposes of clarifying or modifying any provision of the Bidding 
Documents not later than seven (7) calendar days before the deadline for the 
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submission and receipt of Bids. Any modification to the Bidding Documents shall 
be identified as an amendment.   

10.4 ​ Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the 
PhilGEPS website, in any conspicuous place in the premises of the Procuring 
Entity, and on the website or social media platforms of the Procuring Entity, if 
available, or such other channels as may be authorized by the GPPB. It shall be 
the responsibility of all prospective bidders, including those who have properly 
secured the Bidding Documents, to inquire and secure Supplemental Bid 
Bulletins that may be issued by the BAC. However, Bidders who have submitted 
bids before the issuance of the Supplemental Bid Bulletin must be accordingly 
informed by the BAC, and be allowed to modify or withdraw their bids prior to the 
deadline for the submission and receipt of bids in accordance with ITB Clause 
21. 

C. Preparation of Bids 

11) ​ Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be 
submitted to the BAC must be in English. If the eligibility requirements or statements, the 
bids, and all other documents submitted to the BAC are in foreign language other than 
English, it must be accompanied by a translation of the documents in English. The 
documents shall be translated by the relevant foreign government agency, the foreign 
government agency authorized to translate documents, or a registered translator in the 
foreign bidder’s country.  The Bidder shall cause the authentication of the translated 
documents and shall be authenticated by the appropriate Philippine foreign service 
establishment or post or the equivalent office having jurisdiction over the foreign bidder’s 
affairs in the Philippines. However, for Contracting Parties to the Apostille Convention, 
the documents shall be authenticated through an apostille by the Competent Authority, 
as defined in Section 20.2.9.2 of the IRR, except for countries identified by the DFA that 
will still require legalization (red ribbon) by the relevant Embassy or Consulate. The 
English translation shall govern, for purposes of interpretation of the bid. 

12)​ Documents Comprising the Bid: Technical and Financial Components  

12.1 ​ The first bid envelope shall contain the following technical documents, including 
the eligibility documents: 

a)​ PhilGEPS Certificate of Registration (Platinum Membership) in 
accordance with Section 20 of the IRR; 

b)​ PCAB License and Registration, in case of Joint Venture (JV); 

c)​ Statement of all its ongoing government and private contracts, including 
contracts awarded but not yet started, if any, whether similar or not similar 
in nature and complexity to the contract to be bid;  

d)​ Statement of the Bidder’s SLCC, in accordance with ITB Clause 5.5.  
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The SLCC shall be supported by an Owner’s Certificate of Final 
Acceptance issued by the project owner other than the Contractor, or a 
final rating of at least satisfactory in the CPES, or a similar performance 
and monitoring system. In case of contracts with the private sector, an 
equivalent document shall be submitted; 

e)​ NFCC computation in accordance with ITB Clause 5.6; 

f)​ Joint Venture Agreement (JVA), if applicable; 

g)​ Bid Security in the prescribed form and amount in accordance with ITB 
Clause 16, and validity period under ITB Clause 15; 

h)​ Project Requirements, which shall include the following:  

i)​ Organizational chart of the personnel to be deployed for the 
procurement project to be bid;  

ii)​ List of Contractor’s personnel (e.g., Project Manager, Project 
Engineers, Materials Engineers, and Foremen), to be assigned to 
the procurement project to be bid, with their complete 
qualifications and experience data. These personnel must meet 
the required minimum years of experience set in the BDS; 

iii)​ List of Contractor’s major equipment units which are owned, 
leased, or under purchase agreements, supported by proof of 
ownership or certification of availability of equipment from the 
equipment lessor or vendor for the duration of the project, as the 
case may be, which must meet the minimum requirements for the 
contract set in the BDS; and 

iv)​ Omnibus Sworn Statement in accordance with Section 54.3 of the 
IRR. 

12.2 ​ The second bid envelope shall contain the Financial Bid Form, which includes the 
bid prices and the bill of quantities, in accordance with ITB Clauses 13.1.  

12.3 ​ Whenever necessary, modifications may be made to the foregoing provisions 
specifically for major and specialized procurement to suit the particular needs of 
the Procuring Entity, subject to the approval of the GPPB. 

12.4​ All bids that exceed the ABC shall not be accepted. Unless otherwise indicated in 
the BDS, for foreign-funded procurement, the ABC shall be applied as the ceiling 
to bid prices provided the following conditions are met:  

a)​ Bidding Documents are obtainable free of charge on a freely accessible 
website.  If payment of Bidding Documents is required by the Procuring 
Entity, payment could be made upon the submission of bids. 
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b)​ The Procuring Entity has procedures in place to ensure that the ABC is 
based on recent estimates made by the engineer or the responsible unit 
of the Procuring Entity and that the estimates are based on adequate 
detailed engineering and reflect the quality, supervision and risk, and 
inflationary factors, as well as prevailing market prices, associated with 
the types of works or goods to be procured. 

c)​ The Procuring Entity has trained cost estimators on estimating prices and 
analyzing bid variances. In the case of Infrastructure Projects, the 
Procuring Entity must also have trained quantity surveyors. 

d)​ The Procuring Entity has established a system to monitor and report bid 
prices relative to ABC and engineer’s or Procuring Entity’s estimate. 

e)​ The Procuring Entity has established a monitoring and evaluation system 
for contract implementation to provide feedback on actual total costs of 
goods and works. 

However, the GoP and the foreign government, or foreign or international 
financing institutions may agree to waive the foregoing conditions. 

13) ​ Bid Prices 

13.1 ​ The contract shall be for the whole Works, as described in the Bidding 
Documents, based on the priced Bill of Quantities submitted by the Bidder. 

13.2 ​ The Bidder shall fill in rates and prices for all items of the Works described in the 
Bill of Quantities.  In case partial bids are allowed in the ITB, bids not addressing 
or providing all of the required items in the Bidding Documents including, where 
applicable, the Bill of Quantities, shall be considered non-responsive and shall be 
automatically disqualified. In this regard, where a required item is provided, but 
no price is indicated, the same shall be considered as non-responsive, but 
specifying a zero (0) or a dash (-) for the said item would mean that it is being 
offered for free to the Government, except those required by law or regulations to 
be provided for. 

13.3 ​ For the given scope of work in the contract as awarded, all bid prices shall be 
considered as fixed prices, and therefore not subject to price escalation during 
contract implementation, except under extraordinary circumstances as specified 
in GCC Clause 45. 

 

14) ​ Bid Currencies 

14.1 ​ All bid prices shall be quoted in Philippine Peso unless otherwise provided in the 
BDS. However, for purposes of bid evaluation, bids denominated in foreign 
currencies shall be converted to Philippine currency based on the exchange rate 
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as published in the BSP Daily Reference Exchange Rate Bulletin on the day of 
the bid opening.4 

14.2​ If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for 
purposes of bid evaluation and comparing the bid prices, will convert the 
currencies in which the bid price is expressed to Philippine Peso at the foreign 
exchange rates. 

14.3 ​ Unless otherwise specified in the BDS, payment of the contract price shall be 
made in Philippine Peso. 

15) ​ Bid Validity 

15.1 ​ Bids shall remain valid for the period specified in the BDS which shall not exceed 
one hundred twenty (120) calendar days from the date of the opening of bids. 

15.2 ​ Should it become necessary to extend the validity of the bids and the bid 
securities beyond one hundred twenty (120) calendar days, the Procuring Entity 
concerned shall request in writing all those who submitted bids for such 
extension before the expiration date therefor. Bidders, however, shall have the 
right to refuse to grant such extension without forfeiting their Bid Security. 

16) ​ Bid Security  

16.1 ​ The Bidder, at its option, shall submit a Bid Security in the form and amount as 
stated in the BDS, which may include the following: 

Form of Bid Security 
Amount of Bid Security 

(Not less than the required 
Percentage of the ABC) 

(a) Cash or cashier’s/manager’s 
check issued by a bank. 

 
For biddings conducted by LGUs, 
the Cashier’s or Manager’s check 
may be issued by other banks 
certified by the BSP as authorized 
to issue such financial instrument. 

 

 
Two percent (2%) 

(b) Bank draft/guarantee or 
irrevocable Letter of Credit issued 
by a bank; Provided, however, that 
it shall be confirmed or 
authenticated by a local bank, if 
issued by a foreign bank. 

 
For biddings conducted by LGUs, 
the Bank Draft/ Guarantee, or 

Five percent (5%) 

4 RA No. 8183  or “An Act to Assure Uniform Value to Philippine Coin and Currency.” 
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irrevocable letter of credit may be 
issued by other banks certified by 
the BSP as authorized to issue 
such financial instrument. 

 
(c) Surety bond callable upon demand 

issued by a surety or insurance 
company duly certified by the 
Insurance on as authorized to 
issue such security. 

Five percent (5%) 

(d) Bid Securing Declaration Not Applicable 

The Bid Security shall be denominated in Philippine Peso and posted in favor of 
the Procuring Entity. 

16.2 ​ The Bid Security should be valid for the period specified in the BDS.  Any bid not 
accompanied by an acceptable Bid Security shall be considered as 
non-responsive and rejected by the Procuring Entity.   

16.3 ​ In no case shall the Bid Security be returned later than the expiration of the bid 
validity period indicated in the Bidding Documents, unless it has been extended 
in accordance with Section 57.2 of the IRR. In case the bidder is required to 
extend its bid validity, the bidder may, at its discretion, substitute a Bid Securing 
Declaration for the extended period as a replacement of its Bid Security; 
Provided, that the option to substitute is indicated in the BDS. 

16.4 ​ Upon signing and execution of the contract, pursuant to ITB Clause 29, and the 
posting of the performance security pursuant to ITB Clause 30, the Bid Security 
of the successful Bidder’s Bid Security will be discharged, but in no case later 
than its validity period as indicated in ITB Clause 15. 

16.5 ​ The Bid Security may be forfeited based on any of the following grounds, as 
provided under Rule VIII, X, XI, and XXI of the IRR: 

a)​ If a Bidder:  

i)​ With the Lowest Calculated Responsive Bid (LCRB), Most 
Economically Advantageous Responsive Bid (MEARB), Most 
Advantageous Responsive Bid (MARB), Single Calculated and 
Responsive Bid (SCRB), Single Economically Advantageous 
Responsive Bid (SEARB), or Single Advantageous Responsive 
Bid (SARB) withdraws, fails, refuses or is unable to: (i) submit the 
documents required under Section 66.5 of the IRR; (ii) enter into 
contract with the Procuring Entity; or (iii) post the required 
performance security within the period stipulated in the IRR and in 
accordance with ITB Clause 30;  
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ii)​ Causes the delay, without justifiable cause, of the screening for 
eligibility, opening of bids, evaluation and post evaluation of Bids, 
and awarding of contracts;  

iii)​ Refuses to clarify or validate in writing its bid during 
post-qualification within a period of seven (7) calendar days from 
receipt of the request for clarification;  

iv)​ Withdraws a bid, or refuses to accept an award, or refuses or fails 
to enter into contract with the Procuring Entity without justifiable 
cause, after the approval of the HoPE for having been the 
declared LCRB or MEARB, as the case may be;  

v)​ Refuses or fails to furnish performance security within the 
prescribed time;  

vi)​ Commits of three (3) or more of any of the acts imposed with 
suspension, as provided under Section 99 of the IRR; 

vii)​ Uses force, fraudulent machinations, coercion, undue influence or 
pressure on any member of the BAC or any officer or employee of 
the Procuring Entity to take a particular action for its own favor or 
gain, or to the advantage of a particular bidder; 

viii)​ Colludes with one (1) or more bidders and submitting different bids 
as if they were bona fide, when they knew that one or more of 
them was so much higher than the other that it could not be 
honestly accepted and that the contract will surely be awarded to 
the pre-arranged lowest bid; 

ix)​ Maliciously submits different bids through two (2) or more persons, 
corporations, partnerships, or any other business entity in which it 
has interest, to create the appearance of competition that does not 
in fact exist so as to be declared as the winning bidder; 

x)​ Enters into an agreement with other bidder/s which call upon one 
to refrain from bidding for procurement contracts, or which call for 
withdrawal of bids already submitted, or which are otherwise 
intended to secure an undue advantage to any of the bidders; 

xi)​ Fails to faithfully disclose its relationship, regardless of the time of 
its discovery, with the HoPE, members of the BAC, the TWG, and 
the BAC Secretariat, the head of the PMO or the End-User or 
Implementing Unit, and the project consultants of the Procuring 
Entity, or of the procurement agent, whichever is applicable, by 
consanguinity or affinity up to the third civil degree pursuant to 
Section 81 of the IRR; 

xii)​ Submits beneficial ownership information containing false entries;  
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xiii)​ Allows the use of one’s name or uses the name of another for 
purposes of public bidding;  

xiv)​ Submits eligibility requirements and bids containing false 
information or falsified documents or the concealment of such 
information that will materially alter the outcome of eligibility 
screening or any stage of the procurement; 

xv)​ Accesses the contents of any Bid submitted to the Procuring Entity 
before the opening of bids, without authorization;  

xvi)​ Has any documented attempt to unduly influence the outcome of 
the bidding; 

xv)​ Employs schemes which stifle or suppress any procurement 
activity; or 

xvi)​ Commits a third offense imposed with blacklisting under the Act by 
the same Procuring Entity, or a combination of three (3) violations 
imposed with blacklisting by the Procuring Entity and other 
Procuring Entities, as posted on the GPPB portal;  

b)​ If a Winning Bidder: 

i)​ Conducts poor performance or unsatisfactory quality and/or 
progress of work. Poor performance shall be as follows:  

i.i)​ Negative slippage of fifteen percent (15%) and above within 
the critical path of the project due entirely to the fault or 
negligence of the winning bidder; or  

i.ii)​ Non-compliance of the materials and workmanship with the 
approved specifications arising from the fault or negligence 
of the winning bidder. 

ii)​ In case it is determined prima facie that the winning bidder has 
engaged, before or during the implementation of the contract, in 
the following unlawful deeds and behaviors relative to contract 
acquisition and implementation:  

ii.i)​ Corrupt, fraudulent, collusive and coercive practices;  

ii.ii)​ Drawing up or using forged documents; or 

ii.iii)​ Using adulterated materials, means or methods, or 
engaging in production contrary to rules of science or 
trade. 
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iii)​ Assigns or subcontracts the contract or any part thereof or 
substituting key personnel named in the proposal without prior 
written approval by the Procuring Entity;  

iv)​ Willfully or deliberately abandons or does not perform the project 
or contract by the winning bidder resulting in substantial breach 
thereof without lawful and/or just cause;  

v)​ Has its contract terminated due to its default or unlawful acts; or 

vi)​ Fails to comply with the provision on warranty that requires to 
repair any noted defect or damage to the Infrastructure Project due 
to the use of materials of inferior quality within ninety (90) calendar 
days from the issuance of the order by the HoPE to undertake 
such repairs. 

17) ​ Format and Signing of Bids  

17.1​ Bidders shall submit their bids through their duly authorized representative using 
the appropriate forms provided in Error! Reference source not found. on or 
before the deadline specified in the ITB Clause 19 in two (2) separate sealed bid 
envelopes which shall be submitted simultaneously, whether through manual or 
online submission. The first shall contain the technical component of the bid, 
including the eligibility requirements under ITB Clause 12, and the second shall 
contain the financial component of the bid. 

17.2​ Forms as mentioned in ITB Clause 17.1 must be completed without any 
alterations to their format. No substitute form shall be accepted.  

17.3 ​ Each and every page of the Bid Form, including the Bill of Quantities, under 
Section IX hereof, shall be signed by the duly authorized representative/s of the 
Bidder. Failure to do so shall be a ground for the rejection of the bid. 

17.4 ​ Any insertions, erasures, or overwriting shall be valid only if they are signed or 
initialed by the duly authorized representative/s of the Bidder.  

 

18) ​ Sealing and Marking of Bids 

18.1 ​ Bidders shall enclose their technical documents described in ITB Clause 12 in 
one sealed envelope marked “TECHNICAL COMPONENT,”, and the financial 
component in another sealed envelope marked “FINANCIAL COMPONENT,”, 
sealing them all in an outer envelope marked “BID.”  

18.2 ​ The Bid shall be typed or written in ink and shall be signed by the Bidder or its 
duly authorized representative/s.  

18.3 ​ All envelopes shall: 

a)​ contain the name of the contract to be bid in capital letters; 
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b)​ bear the name and address of the Bidder in capital letters; 

c)​ be addressed to the Procuring Entity’s BAC in accordance with ITB 
Clause 18.1; 

d)​ bear the specific identification of this bidding process indicated in the ITB 
Clause 1.1; and 

e)​ bear a warning “DO NOT OPEN BEFORE…” the date and time for the 
opening of bids, in accordance with ITB Clause 19. 

18.4​ For manually submitted bid envelopes that are not properly sealed and marked, 
as required in the Bidding Documents, the same shall be accepted; Provided, 
That the bidder or its duly authorized representative shall acknowledge such 
condition of the bid as submitted. On the other hand, unsealed or unmarked bid 
envelopes, or bids that cannot be opened or corrupted in case of online 
submission, shall be rejected.  

The BAC shall assume no responsibility for misplaced or lost contents of the 
improperly sealed or marked bid, or for its premature opening. 

D. Submission and Opening of Bids 

19) ​ Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address indicated in the 
Invitation to Bid, or through the e-bidding facility of the PhilGEPS, on or before the date 
and time indicated in the BDS. 

20) ​ Late Bids 

Bids, including the eligibility requirements, submitted after the deadline shall be rejected 
by the BAC. The BAC shall record in the Minutes of the Meeting the submission and 
opening of bids, the Bidder’s name, its representative, and the time the late bid was 
submitted. 

 

21) ​ Modification and Withdrawal of Bids 

21.1 ​ Bidders may modify their bids before the deadline for the submission and receipt 
of bids.  

a)​ For manual submission and receipt of bids, the Bidders shall not be 
allowed to retrieve their original bid, but shall only be allowed to submit 
the bid modification by sending another bid, equally sealed, properly 
identified, linked to its original bid, and marked as a “modification,” 
thereof, and stamped “received” by the BAC. Bid modifications received 
after the applicable deadline shall not be considered and shall be returned 
to the bidder unopened.  
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b)​ For online submission of bids, the Bidders shall not be allowed to retrieve 
their original Bid, but shall only be allowed to submit the bid modification, 
send another Bid equally secured, properly identified labelled as a 
“modification” of the one previously submitted. The time indicated in the 
latest bid receipt page generated shall be the official time of submission. 
Bids modification submitted after the applicable deadline shall not be 
accepted.   

21.2 ​ Bidders may withdraw their bids in writing before the deadline for submission and 
receipt of bids. Withdrawal of bids after the applicable deadline shall be subject to 
appropriate sanctions as prescribed in the IRR.  

Bidders may also express their intention not to participate in the bidding in 
writing, which should be received by the BAC before the deadline for submission 
and receipt of bids. Bidders that withdraw their bids shall no longer be allowed to 
submit another bid for the same contract, directly or indirectly. 

21.3 ​ No bid may be modified after the deadline for submission and receipt of bids.  
Further, no bid may be withdrawn in the interval between the deadline for 
submission and receipt of bids, and the expiration of bid validity specified by the 
Bidder in the Financial Bid Form. Withdrawal of bid during this interval shall result 
in the forfeiture of the Bidder’s Bid Security pursuant to ITB Clause 16.5, and the 
imposition of administrative sanctions as prescribed by RA No. 12009 and 
without prejudice to the imposition of civil and criminal sanctions as provided 
under applicable laws.  

Alternative Bids shall be rejected. For this purpose, Alternative Bid shall pertain to 
an offer made by a bidder in addition or as a substitute to its original bid, which 
may be included as part of its original bid or submitted separately. A bid with 
options shall likewise be considered an Alternative Bid regardless of whether said 
bid proposal is contained in a single envelope or submitted in two (2) or more 
separate bid envelopes. 

Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings and 
specifications.  Unless there is a value engineering clause in the BDS, alternative 
bids shall not be accepted. 

Each Bidder shall submit only one Bid, either individually or as a partner in a JV.  
A Bidder who submits or participates in more than one bid (other than as a 
subcontractor if a subcontractor is permitted to participate in more than one bid) 
will cause all the proposals with the Bidder’s participation to be disqualified. This 
shall be without prejudice to any applicable criminal, civil and administrative 
penalties that may be imposed upon the persons and entities concerned. 

22) ​ Opening and Preliminary Examination of Bids  

22.1​ The BAC shall open the bids in public, immediately after the deadline for 
submission and receipt of bids, as specified in the BDS.  In case the Bids cannot 
be opened as scheduled due to justifiable reasons, the BAC shall take custody of 
the submitted Bids and reschedule the opening of Bids on the next working day 
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or at the soonest possible time, through the issuance of a Notice of 
Postponement to be posted on the PhilGEPS website and the website of the 
Procuring Entity concerned.  

22.2 ​ The manner of opening of the bids for Infrastructure Projects shall depend on the 
award criterion to be adopted, as follows: 

a) For LCRB and MEARB, the BAC shall open the technical and financial 
proposals on the same day; and 

b) For MARB, only the technical proposals shall be opened while the financial 
proposals shall remain unopened and shall be kept securely by the BAC until 
the specified time of their opening as indicated in the BDS. Only the financial 
proposals of the bidders who have met the highest technical score for MAB 
shall be opened.  

22.3 ​ The Procuring Entity shall prepare the minutes of the proceedings of the bid 
opening that shall include, as a minimum: (a) names of Bidders, their bid price 
(per lot, if applicable, and/or including discount, if any), bid security, findings of 
preliminary examination, and whether there is a withdrawal or modification; and 
(b) attendance sheet. The BAC members shall sign the abstract of bids as read.  

22.4 ​ The Bidders or their duly authorized representatives may attend the opening of 
bids. The BAC shall ensure the integrity, security, and confidentiality of all 
submitted bids. The Abstract of bids, as read, and the minutes of the bid opening 
shall be made available to the public, upon written request and payment of a 
specified fee to recover the cost of materials. 

22.5 ​ To ensure transparency and accurate representation of the bid submission, the 
BAC Secretariat shall notify in writing all bidders whose bids it has received 
through mail at its PhilGEPS-registered physical address or official e-mail 
address. The said notice shall be issued within seven (7) calendar days from the 
date of the bid opening. 

E. Evaluation and Comparison of Bids 

23) ​ Process to be Confidential  

23.1 ​ Members of the BAC, its staff and personnel, Secretariat, and TWG, as well as 
Observers, are prohibited from making or accepting any communication with any 
bidder regarding the evaluation of their bids until the issuance of the Notice of 
Award, unless otherwise allowed in the case of ITB Clause 24.   

23.2 ​ Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s 
decision in respect of bid evaluation, bid comparison or contract award will result 
in the rejection of the bid. 

24) ​ Clarification of Bids  

To assist in the evaluation, comparison, and post-qualification of the bids, the Procuring 
Entity may ask in writing any Bidder for a clarification of its bid.  All responses to 
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requests for clarification shall be in writing. Any clarification submitted by a Bidder in 
respect to its bid that is not in response to the request of the Procuring Entity shall not be 
considered.  

25) ​ Detailed Evaluation and Comparison of Bids  

25.1​ The Procuring Entity’s evaluation of bids shall be based on the bid price quoted 
in the Bid Form, which includes the Bill of Quantities. 

25.2 ​ The Procuring Entity will undertake the detailed evaluation and comparison of the 
bids which have passed the opening and preliminary examination of bids, 
pursuant to ITB Clause 22, to determine the Lowest Calculated Bid (LCB), Most 
Economically Advantageous Bid (MEAB), and Most Advantageous Bid (MAB). 

25.3 ​ The award criterion shall be determined as follows:  

a) For LCB:  

i)​ The detailed evaluation of the financial component of the bids, to 
establish the correct calculated prices of the bids; and 

ii)​ The ranking of the total bid prices as so calculated from the lowest to 
highest, where the bid with the lowest price shall be identified as the LCB. 

b) For MEAB, the BAC shall evaluate the quality and price proposals to 
determine the MEAB using the following steps:  

i)​ The quality proposal together with the price proposal shall be considered 
in the evaluation of bids. The quality proposals shall be evaluated first 
using the criteria in the BDS. The price proposals of the bids that meet 
the minimum quality score shall then be opened.  

ii)​ The price and quality proposals shall be given corresponding weights with 
the price proposal given a minimum weight of fifteen percent (15%) up to 
a maximum of forty percent (40%). The weight of the quality criteria shall 
be adjusted accordingly such that their total weight in percent together 
with the weight given to the price proposal shall be equal to one hundred 
percent (100%). 

iii)​ To further promote green public procurement, the sustainability of 
materials or structures with green specifications shall be given greater 
weight in the evaluation of bids. As approved by the BAC, the exact 
weights shall be indicated in the BDS. The BAC shall rank the bidders in 
descending order based on the combined numerical ratings of their 
quality and price proposals. The bidder with the best overall score using 
the quality-price ratio shall be referred to as the MEAB.  

iv)​ The HoPE shall approve or disapprove the recommendations of the BAC 
within two (2) calendar days after receipt of the results of the evaluation 
from the BAC. 
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The quality component shall be assessed on the basis of criteria with 
corresponding numerical weights indicated in the BDS, which may include 
qualitative, environmental, or social aspects linked to the subject matter of the 
contract. These may include any or a combination of the following:  

a)​ Quality and technical merit, including technical competence and a 
credible track record;  

b)​ Aesthetic and functional design and characteristics;  

c)​ Approach and methodology;  

d)​ Accessibility;  

e)​ Tools and equipment;  

f)​ Social, environmental, economic, and innovative characteristics;  

g)​ Organization, qualification, and experience of employees or staff 
assigned to perform the contract; 

h)​ Ongoing contracts and work commitments; or 

i)​ Other relevant criteria in relation to the subject Infrastructure 
Projects to be procured. 

c)​For MAB 

i)​ The BAC shall evaluate the quality proposals to determine the MAB using 
the quality components. The quality components shall be assessed on the 
basis of the criteria with corresponding numerical weights indicated in the 
BDS to determine the bidder with the highest technical rating.  

ii)​ The second bid envelope of the bidder obtaining the highest technical 
rating shall be opened. If the financial proposal is equal to or lower than 
the ABC, the bid shall be accepted and determined as the MAB; 
otherwise, the same shall be rejected and the bidder will be disqualified. 

25.4​ In order to eliminate bias in evaluating the quality proposals, it is recommended 
that the highest and lowest scores for each bidder for each criterion shall not be 
considered in determining the average scores of the bidders, except when the 
evaluation is conducted in a collegial manner. 

25.5​ The BAC shall immediately conduct a detailed evaluation of all bids using 
non-discretionary criteria in considering the following:  

a)​ Completeness of the bid. Unless the BDS allows partial bids, bids  not 
addressing or providing all of the required items in the BDS shall be 
considered non-responsive and, thus, automatically disqualified.  
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However, when no price or a zero (0) or a dash (-) is indicated in a 
required item in the bid form, the same shall be construed that it is being 
offered for free to the Government, except those required by law or 
regulations to be provided for; and 

b)​ Arithmetical corrections. The BAC shall consider computational errors and 
omissions to enable proper comparison of all eligible bids.  It may also 
consider bid correction if expressly allowed in the BDS. Any adjustment 
shall be calculated in monetary terms to determine the calculated prices. 

25.6 ​ Based on the detailed evaluation of bids, those that comply with the 
above-mentioned requirements shall be ranked in the ascending order of their 
total calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, to identify the LCB, MEAB, or MAB.  Total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, which exceed the ABC shall not be 
considered, unless otherwise indicated in the BDS. 

25.7​ The BAC shall evaluate all bids on an equal footing to ensure fair and competitive 
bid comparison. For this purpose, all bidders shall be required to include in their 
bids the cost of all taxes, such as, but not limited to, value-added tax (VAT), 
income tax, local taxes, and other fiscal levies and duties. Such bids, including 
said taxes, shall be the basis for the bid evaluation and comparison.  

25.8​ If so indicated pursuant to ITB Clause 1.1, bids may be submitted for individual 
lots, or for any combination thereof, provided that all bids and combinations of 
bids shall be received by the same deadline and opened and evaluated 
simultaneously so as to determine the bid or combination of bids offering the 
lowest calculated cost to the Procuring Entity. Bid prices quoted shall correspond 
to all of the requirements specified for each lot. Bid Security as required by ITB 
Clause 16 shall be submitted for each contract (lot) separately. The basis for 
evaluation of lots is specified in BDS Clause 25.5 (a). 

26) ​ Post - Qualification  

26.1​ The BAC shall determine to its satisfaction whether the Bidder that is evaluated 
as having submitted the LCB, MEAB, or MAB, as the case may be, complies with 
and is responsive to all the requirements and conditions specified in ITB Clauses 
5 and 12.  The Bidder,  within a non-extendible period of five (5) calendar days 
from receipt of notice from the BAC that it submitted the LCB, MEAB, or MAB, 
shall submit all the eligibility documents supporting its PhilGEPS Certificate of 
Registration (Platinum Membership), its latest income and business tax returns 
filed for the preceding quarter which should not be earlier than two (2) quarters 
from the date of submission and receipt of bid, and other appropriate licenses 
and permits required by law and stated in the BDS.  

26.2 ​ Failure to submit any of the post-qualification requirements on time, or a finding 
against the veracity thereof, shall disqualify the Bidder for award; Provided, That 
in the event that a finding against the veracity of any of the documents submitted 
is made, it shall cause the forfeiture of the Bid Security. 
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26.3 ​ The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted pursuant to ITB Clause 12, as 
well as other information as the Procuring Entity deems necessary and 
appropriate, using a non-discretionary “pass/fail” criterion, which shall be 
completed within a period of twelve (12) calendar days. 

26.4 ​ If the BAC determines that the bidder with the LCB, MEAB, or MAB passes all 
the criteria for post-qualification, it shall declare the said bid as the LCRB, 
MEARB, MARB, SCB, SEAB, or Single Advantageous Bid (SAB) and 
recommend to the HoPE the award of contract to the said bidder at its submitted 
bid price or its calculated bid price, whichever is lower or, in the case of 
quality-based evaluation procedure, submitted bid price or its negotiated price, 
whichever is lower. 

If, however, the BAC determines that the bidder with the LCB, MEAB, MAB, SCB, 
SEAB, or SAB fails to meet the post-qualification criteria, it shall immediately 
notify the Bidder in writing of its post-disqualification and the grounds for such 
determination.5  

26.5​ Immediately after the BAC has notified the first bidder of its post-disqualification, 
and notwithstanding any pending request for reconsideration thereof, the BAC 
shall initiate and complete the same post-qualification process on the bidder with 
the second LCB, MEAB, or MAB. If the second bidder passes the 
post-qualification and provided that the request for reconsideration of the first 
bidder has been denied, the second bidder shall be post-qualified as the bidder 
with the LCB, MEAB, or MAB. 

26.6​ If the second bidder, however, fails the post-qualification, the procedure for 
post-qualification shall be repeated for the bidder with the next LCB, MEAB, or 
MAB and so on, until the LCRB, MEARB, or MARB, as the case may be, is 
determined for award, subject to the procedure of Notice and Execution of 
Award. 

26.7​ Within a period not exceeding ten (10) calendar days from the determination by 
the BAC of the LCRB, MEARB, MARB, SCRB, SEARB, or SARB and the 
recommendation to award the contract, the HoPE or its duly authorized 
representative shall approve or disapprove the said recommendation.  

26.8​ In case of approval, the HoPE or its duly authorized representative shall 
immediately issue the Notice of Award to the bidder with the LCRB, MEARB, 
MARB, SCRB, SEARB, or SARB, as the case may be. 

 ​ In the event that the approving authority shall disapprove the resolution on the 
award of the contract, such disapproval shall be based only on valid, reasonable, 
and justifiable grounds as enumerated under Section 70 of the IRR to be 
expressed in writing. A copy of the decision disapproving the resolution shall be 
furnished to the BAC and the bidder.  

5 Sec 63.5 of the IRR. 
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27) ​ Reservation Clause 

27.1 ​ Notwithstanding the eligibility or post-qualification of a bidder and without 
incurring any liability, the HoPE or its duly authorized representative at any stage 
of the procurement, reserves the right to review its qualifications, reject any and 
all bids, declare a failure of bidding or not award the contract in the following 
situations:   

a)​ If it has reasonable grounds to believe that a misrepresentation has been 
made by the said bidder; or 

b)​ If it has reasonable grounds to believe that there has been a change in 
the bidder’s capability to undertake the project from the time it submitted 
its eligibility requirements.  

Should such review uncover any misrepresentation made in the eligibility and 
bidding requirements, statements or documents, or any changes in the situation 
of the Bidder which will adversely affect its capability to undertake the Project so 
that it no longer meets the prescribed eligibility or bid evaluation criteria, the 
Procuring Entity shall consider the said Bidder as ineligible and disqualify it from 
participating further in the bidding process or being awarded the contract. 

27.2 ​ Based on the following grounds, the HoPE or its duly authorized representative 
reserves the right to reject any and all Bids, declare a Failure of Bidding at any 
time prior to the contract award, or not to award the contract, without thereby 
incurring any liability, and make no assurance that a contract shall be entered 
into as a result of the bidding:  

a)​ If there is prima facie evidence of collusion between appropriate public 
officers or employees of the Procuring Entity, or between the BAC and 
any of the bidders, or if the collusion is between or among the bidders 
themselves, or between a bidder and a third party, including any act which 
restricts, suppresses or nullifies or tends to restrict, suppress or nullify 
competition or influences or tends to influence the bidding process; 

b)​ If the BAC is found to have failed in complying with the applicable law or 
in following the prescribed bidding procedures; or 

c)​ If there are any justifiable and reasonable ground where the award of the 
contract will not redound to the benefit of the government, in instances 
where (i) the physical and economic conditions have significantly changed 
so as to render the project no longer economically, financially or 
technically feasible as determined by the HoPE; (ii) the Project is no 
longer necessary as determined by the HoPE; and (iii) the source of funds 
for the Project has been withheld or reduced through no fault of the 
Procuring Entity. 
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F. Award of Contract 

28) ​ Contract Award  

28.1 ​ Subject to ITB Clause 26, the HoPE or its duly authorized representative shall 
award the contract to the Bidder whose bid has been determined to be the LCRB, 
MEARB, MARB, SCRB, SEARB, or SARB, as the case may be. 

28.2 ​ Prior to the expiration of the period of bid validity, the Procuring Entity shall notify 
the winning Bidder in writing that its bid has been accepted, through a Notice of 
Award duly received by the Bidder or its representative personally or by 
registered mail or electronically, receipt of which must be confirmed in writing 
within two (2) days by the Bidder with the LCRB, MEARB, MARB, SCRB, 
SEARB, or SARB, as applicable, and submitted personally or sent by registered 
mail or electronically to the Procuring Entity. 

28.3​ Within ten (10) calendar days from receipt by the winning bidder of the Notice of 
Award, the following conditions should be complied with before the contract may 
be awarded: 

a)​ Submission of the following documents:  

i)​ Valid JVA, if applicable;  

ii)​ The SEC Certificate of Registration of the foreign corporation, if 
applicable; or 

iii)​ Valid PCAB license and registration for the type and cost of the 
Project for foreign bidders when the Treaty or International or 
Executive Agreement expressly allows submission of such license 
and registration as a pre-condition to the Notice of Award.  

b)​ Posting of the performance security in accordance with ITB Clause 30; 
and 

c)​ Signing of the contract as provided in ITB Clause 29.  

 

29) ​ Signing of the Contract 

29.1​ Within ten (10) calendar days from receipt of the Notice of Award, the winning 
Bidder shall post the required performance security, sign and date the contract, 
and return it to the Procuring Entity. 

29.2​ The Procuring Entity shall enter into a contract with the successful Bidder within 
the same ten (10) calendar day period provided that all the documentary 
requirements are complied with. 

29.3 ​ The following documents shall form part of the contract: 
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a)​ Contract Agreement; 

b)​ Bidding Documents; 

c)​ Winning Bidder’s bid, including the technical and financial proposals, and 
all other documents/statements submitted (e.g., Bidder’s response to 
request for clarifications on the bid), including corrections to the bid, if 
any, resulting from the Procuring Entity’s bid evaluation; 

d)​ Performance Security; 

e)​ Notice of Award of Contract; and 

f)​ Other contract documents that may be required by existing laws and/or 
specified in the BDS. 

30) ​ Performance Security  

30.1​ To guarantee the faithful performance by the winning bidder of its obligations 
under the contract, it shall post a performance security prior to the signing of the 
contract. Furthermore, the successful bidder shall be required to update the 
performance security posted before to the issuance of a variation order, if any.  

30.2​ Sectors enumerated under Section 76.16 of the IRR may be allowed to post 
Performance Securing Declaration (PSD) as specified in the BDS. 

30.3​ The performance security shall be in a form selected by the Procuring Entity in 
the amount indicated in the BDS, which shall not be less than the percentage of 
the total contract price in accordance with the following price schedule:  

Form of Performance Security Amount of Performance Security 
(Not less than the Percentage of 

the Total Contract Price) 

a) Cash or Cashier’s or Manager’s 
check issued by a bank.  

For biddings conducted by LGUs, the 
cashier’s or manager’s check may be 

 

 

6 Section 76.1.  The GPPB, once data is available from relevant agencies, shall maintain a registry of entities belonging to the 
following sectors: 
a) Farmers as certified by the Department of Agriculture (DA); 
b) Fisherfolk as certified by the Bureau of Fisheries and Aquatic Resources (BFAR); 
c) Persons with disabilities as certified by the National Council for Disability Affairs (NCDA) pursuant to RA No. 7277, otherwise 
known as the Magna Carta for Disabled Persons, as amended; 
d) Solo parents as certified by the  Department of Social Welfare and Development (DSWD); e) Microenterprises and social 
enterprises as certified by the MSMED Council; 
f) Startups, spin-offs, and other forms of entity involved in science, technology, and innovation activities as certified by the DTI, DICT, 
NIC or the Department of Science and Technology (DOST), as may be applicable; 
g) Cooperatives duly registered with the CDA pursuant to RA No. 6938, otherwise known as the Cooperative Code of the 
Philippines, as amended; and 
h) Other relevant sectors as may be determined by the GPPB to ensure inclusivity and diversity in the procurement process. 
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issued by other banks certified by the 
BSP as authorized to issue such 
financial instrument.  

 

 

Ten percent (10%) b) Bank draft or guarantee or 
irrevocable Letter of Credit issued by a 
local bank. If issued by a foreign bank, 
it shall be confirmed or authenticated 
by a local bank.  

c) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the IC as 
authorized to issue such security.  

 

Thirty Percent (30%) 

30.4​ The performance security shall be denominated in Philippine Peso and posted in 
favor of the Procuring Entity, which shall be forfeited in the event it is established 
that the winning bidder is in default in any of its obligations under the contract. 

31) ​ Notice to Proceed 

The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later 
than three (3) calendar days from the date of approval of the contract by the appropriate 
signatories. All notices called for by the terms of the contract shall be effective only at the 
time of receipt thereof by the successful Bidder.  

32) ​ Protest Mechanism 

Decisions of the BAC in all stages of procurement may be protested to the HoPE in 
accordance with Section 83 of the IRR. 
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Section III. Bid Data Sheet 
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Bid Data Sheet 

ITB Clause  

1.1 

 

The Procuring Entity is Bases Conversion and Development Authority 

The Project title is Design and Build of the Rotonda with Public Art in New 
Clark City.  

The identification number of the Contract is BIP2025-005. 

2 The Funding Source is:  

2.1 The GOP through the source of funding as indicated below for 
Corporate Operating Budget of CY 2025 in the amount of Ten Million Three 
Hundred Thousand Pesos (Php10,300,000.00), inclusive of all applicable 
fees and taxes. 

2.2 The source of funding is: The Bases Conversion and Development 
Authority (BCDA) Corporate Operating Budget of CY 2025.  

3.1 No further instructions. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.2. 

5.4 ●​ License Category “C&D” General Building with License Classification 
“Small B” for Buildings 

●​ Must have an experience of having completed a Single Largest 
Completed Contract (SLCC) that is similar to the project, equivalent to 
at least 50% of the ABC Php10,300,000.00. 

●​ Similar contract shall refer to the Design and Construction of Rotonda.  
●​ Must have completed the SLCC for the last 5 years (2020-2025). 
 

No. Options for Similar Contract of  
Design and Construction of Rotonda. 

1 1 Project for 1 Contractor 
 
1 Completed Design and Build Project for 1 Contractor amounting 
to at least Php5,150,000.00 of the Total Project Cost; or 
 

2 Combination of 2 projects for 1 Contractor 
 
1 Completed Design Project with a BOQ of the Construction 
amounting to at least Php5,150,000.00 and 
1 Completed Construction Project at least Php5,150,000.00 of the 
Total Project Cost; or 
 

3 Combination of 2 Projects for 2 Entities forming a JV or 
Consortium 
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1 Completed Design Project with a BOQ of the Construction 
amounting to at least Php5,150,000.00 and 
1 Completed Construction Project for 1 Contractor at least 
Php5,150,000.00 of the Total Project Cost 
 

 
 

7 No further instructions. 

8.1 

 

Subcontracting is allowed subject to the following additional qualifications: 

a.​ The contractor shall secure prior written approval from BCDA prior to 
subcontracting. 

b.​ The subcontractor shall have the same qualifications and/or eligibility 
as the main contractor.   

NOTE: The Contractor shall not exceed fifty (50%) for the subcontracted 
portion of the contract. 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on 07 
November 2025, 10:00 AM at the BCDA Corporate Center, 2nd Floor 
Bonifacio Technology Center, 31st Street corner 2nd Avenue, Bonifacio 
Global City, Taguig City and/or through video conferencing via Zoom, 
https://bcda-gov-ph.zoom.us/j/86458878482?pwd=T29ngMzlqAniR376qQW
3YLHLdZqJ1b.1, which shall be open to prospective bidders.. 

10.1 

 

The Procuring Entity’s address is: 

BCDA Corporate Center, 2nd Floor Bonifacio Technology Center, 31st 
Street corner 2nd Avenue, Bonifacio Global City, Taguig City.  

Engr. Joshua M. Bingcang 
President and Chief Executive Officer 
 

12.1(h)(ii) PCAB License: Category C&D for General Building and License 
Classification of Small B for Buildings 

For joint venture or consortium bidder, a Joint Special License issued by the 
PCAB pursuant to Section 38 of RA 4566. Failure of the joint venture or 
consortium bidder to submit a Joint Special License shall be a ground for its 
disqualification. 

 
The minimum work experience requirements for key personnel are the 
following: 

Design and Construction Team 
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Key Personnel General Experience Required Experience Qty 

Project 
Engineer 

Licensed Civil 
Engineer for at least 
5 years 

At least 5 years of 
experience as a Project 
Engineer in projects 
design or implementation 

1 

Materials 
Engineer I 

DPWH accredited 
Materials Engineer I 
for at least 3 years 

At least 3 years of 
experience as Materials 
Engineer I in project 
implementation 

1 

Site Architect Licensed Architect 
for at least 3 years 

At least 3 years of 
experience as Architect 
in projects design or 
implementation 

1 

Health and 
Safety Officer  

DOLE accredited 
safety officer for at 
least 3 years 

At least 3 years of 
experience as DOLE 
accredited Health and 
Safety Officer 

1 

 

a.​ Each nominated personnel shall only be nominated in a single 
position. 

b.​ The winning bidder shall ensure that its nominated key personnel 
shall be working full-time on the project. 

c.​ That the nominated personnel shall submit individual Curriculum 
Vitae (ICV’s)/Resume. 

d.​ Photocopies of the PRC License and DPWH/Accreditation 
Certificate must be submitted during bid opening. An expired license 
may be accepted as long that there is proof of renewal prior to the 
submission. 

e.​ Valid or renewed PRC license of all key personnel assigned must be 
shown during Post-qualifications. 

12.1(h)(iii) The minimum major equipment requirements are the following: 

Equipment Minimum Capacity Quantity 

Mobile Truck Mounted Crane 5 tons 1 

Elf Truck 1.5 cu.m 1 

Generator Set 5 KVA 1 

 
The other minimum major equipment requirements shall be 
determined/provided during the detailed design activity. 
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Supporting documents that may be submitted during the opening of bids: 
a.​ Photo of the vehicle/equipment. 
b.​ Photo of body marking showing the capacity of the 

vehicle/equipment. 
c.​ The bidder may deploy additional equipment during implementation 

on top of the mandatory equipment if necessary. 
 

12.4 The ABC is Ten Million Three Hundred Thousand & 00/100 Pesos 
(Php10,300,000.00).  Any bid with a financial component exceeding this 
amount shall not be accepted. 

14.1 The bid prices shall be quoted in Philippine Peso. 

14.3 Payment shall be made in Philippine Peso. 

15.1 Bids will be valid for 120 days from bid opening.  

16.1 The Bid Security shall be in any of the following form: 
 

1.​ Bid Securing Declaration; 
 

2.​ The amount of not less that Php 206,000.00 or 2% of the ABC, if Bid 
Security is in (a) Cash, (b) Cashier’s Check, and (c) Manager’s 
Check; or 
 

3.​ The amount of not less than Php 515,00.00 or 5% of the ABC, if Bid 
Security is in (a) Bank Draft, (b) Guarantee, (c) Irrevocable Letter of 
Credit, and (d) Surety Bond. 
 

16.2 The Bid Security shall be valid for one hundred twenty (120) days from the 
Bid Opening. 

16.3 In case of extension of bid validity and bid security validity period, 

Substitution of the bid security form is allowed. Bid Securing Declaration 
and the following forms may be used: 

a) Cash or Cashier’s or Manager’s Check issued by a Bank.   

b) Bank draft/guarantee or irrevocable Letter of Credit issued by a Bank: 
Provided, however, that it shall be confirmed or authenticated by a local 
Bank, if issued by a foreign bank.  

c) Surety bond callable upon demand issued by a surety or insurance 
company duly certified by the Insurance Commission as authorized to issue 
such security. 
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19 The address for submission of bids is at BCDA Corporate Center, 2nd Floor 
Bonifacio Technology Center, 31st Street corner 2nd Avenue, Bonifacio 
Global City, Taguig City. 

The deadline for submission of bids is on 24 November 2025 at 9:00 AM. 

21.5 No further instructions. 

22.1 The date and time of bid opening is on 24 November 2025 at 10:00AM. 

The place of bid opening is at BCDA Corporate Center, 2nd Floor Bonifacio 
Technology Center, 31st Street corner 2nd Avenue, Bonifacio Global City, 
Taguig City. 

22.2(b) Not applicable. 
25.3 (b)(i) Not applicable. 
25.3 (b)(iii) Not applicable. 
25.3(b)​  Not applicable. 
25.3 (c)(i) Not applicable. 
25.5 (a) Partial bid is not allowed. The infrastructure project is packaged in a single 

lot and the lot shall not be divided into sub-lots for the purpose of bidding, 
evaluation, and contract award. 

In all cases, the NFCC computation, if applicable, must be sufficient for all 
the lots or contracts to be awarded to the Bidder. 

25.5 (b) Bid correction is not allowed.   

25.6 No further instructions. 

26 For purposes of Post-qualification, the following document(s) shall be 
required to be submitted/presented within five (5) calendar days from 
receipt of notice of post-qualification from the BAC:  

1.​ Income Tax Returns for year 2021 (BIR Form 1701 or 1702);  
 

2.​ Latest Value Added Tax Returns (Forms 2550M and 2550Q) or 
Percentage Tax Returns (Form 2551M) for the last six (6) months 
before the deadline of the submission of bids. The income tax and 
business tax returns stated above should have been filed through the 
Electronic Filing and Payment System (eFPS). 

 
3.​ Updated Certificate of accomplishments signed by the Owner or 

Owner's Project Engineer for on-going projects 
 

26.1 Pursuant to Section 63.2 of the IRR of RA 12009, within five (5) calendar 
days from receipt by the bidder of the notice from the BAC that the bidder 
has the LCB the bidder shall submit the following: 
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a) ALL the eligibility documents supporting its PhilGEPS Certificate of 
Registration (Platinum Membership); 

b) INCOME TAX RETURN (ITR) - refer to the latest ITR (BIR Form No. 
1702 for Corporation and Partnership) for the Calendar/Fiscal Year; and 

For participants already with an Annual ITR, Latest ITR shall refer to the 
ITR for the preceding Tax Year be it on a calendar or fiscal year. For new 
establishments which, therefore, have no annual ITR yet, it shall refer to the 
most recent quarter’s ITR. 

c) BUSINESS TAX RETURNS - refers to the latest Quarterly VAT Returns 
(BIR Form No. 2550Q) filed for the preceding quarter should not be earlier 
than two (2) quarters from the date of submission and receipt of bid 

Only tax returns filed, and taxes paid through the BIR Electronic Filing and 
Payment System (EFPS) shall be accepted. 

d) All documents/eligibility documents supporting the PhilGEPs Registration 
Certificate (Platinum Membership). PCAB License, Size Range Small B, 
Category C & D for General Building-4 (Park, Playground or Recreational 
Work) from the Philippine Contractors Accreditation Board (PCAB). The 
PCAB license must be valid and effective at the time of submission of the 
bid. 

29.3(f) 

 

1. The documents required in Section 66.5 of the IRR of R.A. 12009 shall 
form part of the Contract. 

2. Additional contract documents relevant to the Project that may be 
required by existing laws and/or the Procuring Entity, such construction 
schedule, S-curve, and PERT-CPM, manpower schedule, construction 
methods, equipment utilization schedule, construction safety and health 
(CSH) program approved by the DOLE, and other acceptable tools of 
project scheduling. 

3. Preliminary conceptual design plans in accordance with the degree of 
details specified by the procuring entity; 

4. Design and construction methods; and 

5. Value engineering analysis of design and construction methods 

6. Program of Work showing the general methods, arrangements, order, 
and timing for all activities in the work. 

30.2 Not applicable. 

30.3 The Performance Security shall be a Bank Draft/Bank Guarantee/Letter of 
Credit in the amount of not less than ten percent (10%) of Contract Price 
issued by any reputable commercial or government banks in the Philippines. 
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Section IV. General Conditions of Contract 
 

 

53 



 
 

TABLE OF CONTENTS 

1.    General Terms​ 57 

2. ​ Interpretation​ 57 

3. ​ Governing Language and Law​ 58 

4. ​ Communications​ 58 

5. ​ Possession of Site​ 58 

6. ​ The Contractor’s Obligations​ 59 

7.​ Subcontracting​ 59 

8. ​ Advance Payment​ 61 

9. ​ Progress Payments​ 61 

10. ​Payment Documents​ 62 

11. ​Retention​ 63 

12. ​Performance Security​ 63 

13. ​Detailed Engineering and Site Investigation Reports​ 64 

14. ​Licenses and Permits​ 65 

15. ​Contractor’s Risk and Warranty Security​ 65 

16. ​Procuring Entity’s Risk​ 68 

17. ​Insurance​ 68 

18. ​Liquidated Damages​ 69 

19. ​Settlement of Disputes​ 70 

20.​ Liability of the Contractor​ 70 

21.​ Termination for Breach of Contract​ 70 

22. ​Termination Due to Force Majeure​ 71 

23. ​Termination by Contractor​ 72 

24. ​Termination for Convenience​ 72 

25.​ Termination for Unlawful Acts​ 73 

26.​ Termination for Other Causes​ 73 

27. ​Procedures for Termination of Contracts​ 74 

28.​ Approval of Drawings and Temporary Works by the Procuring Entity​ 75 

29. ​Acceleration and Delays Ordered by the Procuring Entity​ 76 

30.​ Contractor's Right to Claim​ 76 

54 



 
 

31. ​Dayworks​ 76 

32. ​Early Warning​ 76 

33. ​Program of Work​ 76 

34. ​Management Conferences​ 77 

35. ​Bill of Quantities​ 77 

36. ​Instructions, Inspections and Audits​ 78 

37. ​Identifying Defects​ 78 

38. ​Correction of Defects​ 78 

39. ​Uncorrected Defects​ 78 

40. ​Variation Orders​ 79 

41. ​Contract Completion​ 80 

42. ​Suspension of Work​ 81 

43. ​Payment on Termination​ 81 

44. ​Extension of Contract Time​ 82 

45. ​Price Escalation​ 83 

46. ​Completion​ 83 

47. ​Taking Over​ 83 

48. ​Operating and Maintenance Manuals​ 83 

 

 

55 



 
 

1)​ General Terms​  

In this Contract, the following terms shall be interpreted as indicated: 

1.1 ​ The Intended Completion Date refers to the date specified in the SCC when the 
Contractor is expected to have completed the Works. The intended Completion 
Date may be revised only by the Procuring Entity by issuing an extension of time 
or an acceleration order.  

1.2​ The Procuring Entity is the party who employs the Contractor to carry out the 
Works stated in the SCC.  

1.3 ​ The Site is the place provided by the Procuring Entity where the Works shall be 
executed and any other place or places which may be designated in the SCC, or 
notified to the Contractor by the Procuring Entity as forming part of the Site.  

1.4 ​ The Start Date, as specified in the SCC, is the date when the Contractor is 
obliged to commence execution of the Works.  It does not necessarily coincide 
with any of the Site Possession Dates.  ​  

1.5​ Work(s) refer to the Permanent Works and Temporary Works to be executed by 
the Contractor in accordance with this Contract, including (i) the furnishing of all 
labor, materials, equipment and others incidental, necessary or convenient to the 
complete execution of the Works; (ii) the passing of any tests before acceptance 
by the Procuring Entity; (iii) and the carrying out of all duties and obligations of 
the Contractor imposed by this Contract as described in the SCC. In line with this, 
Temporary Works are works designed, constructed, and installed by the 
Contractor that are needed for construction or installation of the Permanent 
Works, which are subsequently removed. 

2) ​ Interpretation 

2.1 ​ In interpreting the Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of this 
Contract unless specifically defined.  The Procuring Entity will provide 
instructions clarifying queries about the Conditions of Contract. 

2.2 ​ If sectional completion is specified in the SCC, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the Completion Date 
and Intended Completion Date for the whole of the Works). 

2.3 ​ The documents forming this Contract shall be interpreted in the following order of 
priority: 

a)​ Contract Agreement; 

b)​ Bid Data Sheet; 

c)​ Instructions to Bidders; 
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d)​ Addenda to the Bidding Documents; 

e)​ Special Conditions of Contract; 

f)​ General Conditions of Contract; 

g)​ Specifications; 

h)​ Bill of Quantities; and 

i)​ Drawings. 

3) ​ Governing Language and Law 

3.1 ​ This Contract shall be interpreted in accordance with the laws of the Republic of 
the Philippines. 

3.2​ This Contract has been executed in the English language, which shall be the 
binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract.  All correspondence and other documents 
pertaining to this Contract which are exchanged by the parties shall be written in 
English. 

4) ​ Communications 

Communications between parties that are referred to in the Conditions shall be effective 
only if made in writing.  A notice shall be effective only when it is received by the 
concerned party. 

5) ​ Possession of Site 

5.1​ On the date specified in the SCC, the Procuring Entity shall grant the Contractor 
possession of so much of the Site as may be required to enable it to proceed with 
the execution of the Works. If the Contractor suffers delay or incurs cost from 
failure on the part of the Procuring Entity to give possession in accordance with 
the terms of this clause, the Procuring Entity shall give the Contractor a Contract 
Time Extension and certify such sum as fair to cover the cost incurred, which 
sum shall be paid by Procuring Entity. 

5.2 ​ If possession of a portion is not given by the date stated in the SCC Clause 1.3, 
the Procuring Entity will be deemed to have delayed the start of the relevant 
activities. The resulting adjustments in contract time to address such delay shall 
be in accordance with GCC Clause 44. 

5.3 ​ The Contractor shall bear all costs and charges for special or temporary 
right-of-way required by it in connection with access to the Site. The Contractor 
shall also provide at its own cost any additional facilities outside the Site required 
by it for purposes of the Works. 
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5.4 ​ The Contractor shall allow the Procuring Entity and any person authorized by the 
Procuring Entity access to the Site and to any place where work in connection 
with this Contract is being carried out or is intended to be carried out. 

6) ​ The Contractor’s Obligations 

6.1 ​ The Contractor shall carry out the Works properly and in accordance with this 
Contract. The Contractor shall provide all supervision, labor, Materials, Plant and 
Contractor's Equipment, which may be required. All Materials and Plant on Site 
shall be deemed to be the property of the Procuring Entity. 

6.2 ​ The Contractor shall commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program of Work submitted by 
the Contractor, as updated with the approval of the Procuring Entity, and 
complete them by the Intended Completion Date. 

6.3​ The Contractor shall be responsible for the safety of all activities on the Site. 

6.4 ​ The Contractor shall carry out all instructions of the Procuring Entity that comply 
with the applicable laws where the Site is located. 

6.5 ​ The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel, as referred to in the SCC, to carry out the supervision of the Works. 
The Procuring Entity will approve any proposed replacement of key personnel 
only if their relevant qualifications and abilities are equal to or better than those of 
the personnel listed in the Schedule. 

6.6 ​ If the Procuring Entity asks the Contractor to remove a member of the 
Contractor’s staff or work force, for justifiable cause, the Contractor shall ensure 
that the person leaves the Site within seven (7) days and has no further 
connection with the Work in this Contract. 

6.7 ​ During Contract implementation, the Contractor and its subcontractors shall 
abide at all times by all labor laws, including child labor related enactments, and 
other relevant rules. 

6.8 ​ The Contractor shall submit to the Procuring Entity for consent the name and 
particulars of the person authorized to receive instructions on behalf of the 
Contractor. 

6.9 ​ The Contractor shall cooperate and share the Site with other contractors, public 
authorities, utilities, and the Procuring Entity between the dates given in the 
schedule of other contractors particularly when they shall require access to the 
Site.  The Contractor shall also provide facilities and services for them during this 
period.  The Procuring Entity may modify the schedule of other contractors, and 
shall notify the Contractor of any such modification thereto. 

6.10  Should anything of historical or other interest or of significant value be 
unexpectedly discovered on the Site, it shall be the property of the Procuring 
Entity. The Contractor shall notify the Procuring Entity of such discoveries and 
carry out the Procuring Entity’s instructions in dealing with them. 
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7)​ Subcontracting 

7.1 ​ Unless otherwise indicated in the SCC, the Contractor shall not subcontract 
portions of the Works beyond the percentage specified in BDS Clause 8.1. If 
subcontracting is allowed, the arrangement, including the timing for submission of 
the subcontractor’s eligibility documents, shall be disclosed. 

7.2​ For subcontracting arrangements, the following rules shall apply for both 
locally-funded projects and to projects financed through Official Development 
Assistance, except those covered by treaty, or international, or executive 
agreements:  

a)​ The subcontracted portion of the contract shall be subject to the approval 
of the HoPE and the following conditions:  

i)​ The subcontracted portion shall not exceed fifty percent (50%), or 
a different percentage on a per project basis as approved by the 
GPPB. The threshold percentages fixed herein shall be subject to 
the periodic review and adjustments as may be deemed 
appropriate by the GPPB; and 

ii)​ The subcontracted portion shall be limited to components that are 
not deemed "significant or material" to the project as determined 
by the Procuring Entity. 

b)​ Subcontracting arrangement, if allowed, including the time of submission 
of the eligibility documents of the subcontractor, shall be disclosed in the 
Bidding Documents; 

c)​ Subcontractors must meet the eligibility criteria and shall submit the same 
eligibility documents as the general contractor.  

Failure of a subcontractor to meet the eligibility criteria does not affect the 
eligibility of the general contractor for the procurement project. In such 
case, the portion intended to be subcontracted to the ineligible 
subcontractor shall be assumed by the general contractor; 

d)​ The general contractor shall remain liable for the subcontractor’s actions, 
defaults, delays, and negligence; 

e)​ The general contractor and the subcontractor are obliged to comply with 
the provisions of the contract and shall share liability, jointly and severally, 
in cases of violation of safety standards or other labor standards insofar 
as the subcontracted portion is concerned; and 

f)​ For purposes of post-qualification in accordance with its objective and 
process under the IRR, the value of the entire completed and accepted 
Project, including the subcontracted portion, shall be credited as 
experience of the general contractor. In the case of the subcontractor, the 
following rules shall apply: 
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i)​ The subcontractor shall get credit for one hundred percent (100%) 
of the value of the subcontracted portion of the project performed; 

ii)​ Subcontractors shall be eligible to concessional windows of GFIs 
that treat receivables from the government as loan security; the 
receivables of subcontractors due from their general contractor 
shall similarly be accepted as loan security by GFIs; and 

iii)​ Contract performance monitoring, such as the use of CPES, 
among others, shall also be mandatorily applied to the work 
experience of the subcontractors. 

8) ​ Advance Payment 

8.1 ​ The Procuring Entity shall make an advance payment on the Contract Price to 
the Contractor in an amount not exceeding fifteen percent (15%) of the total 
contract price to be made in lump sum or, at the most, two installments according 
to a schedule specified in the SCC.  

8.2 ​ The advance payment shall be made only upon:  

i) Written request of the contractor which shall form part of the contract 
document; and  

ii) Submission of an irrevocable standby Letter of Credit of equivalent value from 
a bank as confirmed by the Procuring Entity; a bank guarantee; or a surety bond 
callable upon demand issued by a duly licensed surety or insurance company, at 
the option of the Procuring Entity.  

8.3​ The advance payment shall be recovered from the Contractor through deductions 
in amounts equivalent to the percentage of the total contract price that 
corresponds to the value of the advance payment granted. 

8.4​ Once a month, Contractors may submit documents, such as Monthly 
Certificates,7 to show the progress or partial completion of a project. The 
Contractor may reduce its standby letter of credit or guarantee instrument by the 
amounts refunded by the Monthly Certificates, or any equivalent document 
subject to auditing and accounting rules, in the advance payment. 

9) ​ Progress Payments 

9.1 ​ Once a month, the Contractor may submit a statement of work accomplished 
(SWA) or progress billing and corresponding request for progress payment for 
work accomplished. The SWA should show the amounts which the Contractor 
considers itself to be entitled to up to the end of the month, to cover (i) the 
cumulative value of the Works it executed to date, based on the items in the Bill 
of Quantities, and (ii) adjustments made for approved Variation Orders executed. 
Alternatively, the Procuring Entity may require in the Bidding Documents that the 
SWA or progress billing and the corresponding request for progress payment 

7 Commission on Audit (COA) Circular 2012-001. 
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may only be submitted upon actual completion of the Infrastructure Project or a 
specific portion, segment, milestone or phase thereof. 

The Procuring Entity or Project Engineer shall check the Contractor’s SWA and 
certify the amount to be paid to the Contractor as progress payment. Materials 
and equipment delivered onsite but not yet incorporated in the Works shall not be 
included for payment, except as otherwise stipulated in the SCC.   

9.2 ​ The Procuring Entity shall deduct the following from the certified gross amounts 
to be paid to the Contractor as progress payment: 

a)​ Cumulative value of the work previously certified and paid for. 

b)​ Portion of the advance payment to be recouped. 

c)​ Retention money in accordance with the conditions of the contract. 

d)​ Amount to cover third-party liabilities. 

e)​ Amount to cover uncorrected discovered defects in the Works. 

9.3​ Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention.  The Procuring Entity shall pay the Contractor the 
amounts certified by the Procuring Entity within twenty-eight (28) days from the 
date each certificate was issued.  No payment of interest for delayed payments 
and adjustments shall be made by the Procuring Entity. 

9.4​ The first progress payment may be paid by the Procuring Entity to the Contractor, 
as indicated in the SCC; Provided, That at least a percentage of the Works has 
been accomplished as certified by the Procuring Entity and as indicated in the 
SCC. 

9.5 ​ Items of the Works for which a price of “0” (zero) has been entered will not be 
paid for by the Procuring Entity and shall be deemed covered by other rates and 
prices in the Contract. 

 
10) ​ Payment Documents 

10.1​ Subject to existing accounting and auditing rules and regulations,8 the Contractor 
shall submit to the Procuring Entity monthly statements of the estimated value of 
the work executed less the cumulative amount certified previously. 

10.2 ​ The Procuring Entity shall check the Contractor’s monthly statement and certify 
the amount to be paid to the Contractor. 

10.3 ​ The value of Work executed shall: 

a)​ be determined by the Procuring Entity; 

8 COA Circular No. 2012-001. 
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b)​ comprise the value of the quantities of the items in the Bill of Quantities 
completed; and 

c)​ include the valuations of approved variations. 

10.4 ​ The Procuring Entity may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the light 
of later information. 

11) ​ Retention 

11.1 ​ The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in GCC Clause 
11.2.  The said amount will serve to guarantee indemnity for uncorrected 
discovered defects and third-party liabilities arising from this Contract. This 
retention money shall be utilized if the contractor fails to repair the discovered 
defects. Should the retention money be insufficient, the PE may forfeit the 
performance security, which may ultimately lead to the termination of the 
contract.9  

11.2 ​ Progress payments are subject to retention of ten percent (10%) referred to as 
the retention money.  Such retention shall be based on the total amount due to 
the Contractor prior to any deduction and shall be retained from every progress 
payment until fifty percent (50%) of the value of the Works, as determined by the 
Procuring Entity, are completed.  

If, after fifty percent (50%) completion, the work is satisfactorily done and on 
schedule, no additional retention shall be made; otherwise, the ten percent (10%) 
retention shall be imposed, which may be decreased to 5 percent (5%) by the 
Procuring Entity based on justifiable causes.10 

11.3 ​ The total retention money shall be due for release upon final acceptance of the 
Works. The Contractor may, however, request the substitution of the retention 
money for each progress billing with irrevocable standby Letters of Credit from a 
bank, bank guarantees or surety bonds callable on demand, of amounts 
equivalent to the retention money substituted for and acceptable to Government; 
Provided, That the project is on schedule and is satisfactorily undertaken. 
Otherwise, the ten (10%) percent retention shall be made.  Said irrevocable 
standby letters of credit, bank guarantees and/or surety bonds, to be posted in 
favor of the Government shall be valid for a duration to be determined by the 
concerned implementing office/agency or Procuring Entity and will answer for the 
purpose for which the ten (10%) percent retention is intended, i.e., to cover 
uncorrected discovered defects and third party liabilities. 

10 
 Section 71.2.8 of the IRR. 

9  Supreme Court rulings (e.g. New Bian Yek Commercial, Inc. vs. Office of the Ombudsman, et. al., GR No. 169338[2009], and 
Tondo Medical Center vs. Rante, G.R. No. 230645 [2019] have affirmed this purpose, stating that retention money is a form of 
security to ensure the satisfactory completion of works and to cover any defects or third-party claims that may arise after project 
completion. 
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11.4 ​ On completion of the whole Works, the Contractor may substitute retention 
money with an “on demand” Bank guarantee in a form acceptable to the 
Procuring Entity. 

12) ​ Performance Security 
 

12.1 ​ Within ten (10) calendar days from receipt of the Notice of Award from the 
Procuring Entity, but in no case later than the signing of the contract by both 
parties, the winning Contractor shall furnish the performance security in any of 
the forms prescribed in ITB Clause 30 in relation to BDS Clause 30.2 and 30.3. 

12.2 ​ The performance security posted in favor of the Procuring Entity shall be forfeited 
in the event it is established that the Contractor is in default in any of its 
obligations under the contract.  

12.3 ​ The performance security shall remain valid until issuance by the Procuring Entity 
of the Certificate of Final Acceptance. In case the performance security issued is 
valid for a specific period shorter than the term of the contract, including the 
defects liability period, the same shall be renewed or extended as often as 
necessary and immediately submitted to the Procuring Entity. In case of 
approved contract time extensions, the Contractor shall cause the extension of 
the validity of the performance security to cover the said extensions. 

12.4 ​ The performance security may be released by the Procuring Entity after the 
issuance of the Certificate of Final Acceptance; Provided, That the Procuring 
Entity has no claims filed against the performance security.  

12.5 ​ The Contractor shall post an additional performance security following the 
amount and form specified in ITB Clause 30  to cover any cumulative increase of 
more than ten percent (10%) over the original value of the contract as a result of 
change orders, extra work orders and supplemental agreements, as the case 
may be.  

12.6 ​ In case of a reduction in the contract value or for partially completed Works under 
the contract which are usable and accepted by the Procuring Entity the use of 
which, in the judgment of the implementing agency or the Procuring Entity, will 
not affect the structural integrity of the entire project, the Procuring Entity shall 
allow a proportional reduction in the original performance security, provided that 
any such reduction is more than ten percent (10%) and that the aggregate of 
such reductions is not more than fifty percent (50%) of the original performance 
security.  

12.7 ​ Unless otherwise indicated in the SCC, the Contractor, by entering into the 
Contract with the Procuring Entity, acknowledges the right of the Procuring Entity 
to institute action pursuant to Act No. 368811 against any subcontractor be they 
an individual, firm, partnership, corporation, or association supplying the 
Contractor with labor, materials and/or equipment for the performance of this 
Contract.  

11 Also known as ”An Act for the Protection of Persons Furnishing Material and Labor for the Construction Of Public Works”. 
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13) ​ Detailed Engineering and Site Investigation Reports 

13.1 ​ The Contractor, in preparing the Bid, shall rely on all Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the 
Contractor. 

13.2 ​ Detailed engineering shall proceed only on the basis of the feasibility or 
preliminary engineering study made which establishes the technical viability of 
the project and conformance to land use and zoning guidelines prescribed by 
existing laws. The findings contained in the feasibility study, if undertaken for the 
project, shall be examined. If, in the course of this exercise, it is found that 
amendments would be desirable in the design standards of principal features, as 
proposed, specific recommendations for such changes shall be supported by 
detailed justifications, including their effects on the cost, and the economic 
justifications, if necessary. 

13.3​ A schedule of detailed engineering activities shall include the following:  

a)​ Survey;  

b)​ Site Investigation;  

c)​ Soils and Foundation Investigation;  

d)​ Construction Materials Investigation;  

e)​ Preparation of Design Plans;  

f)​ Preparation of Technical Specifications; 

g)​ Preparation of Quantity and Cost Estimates;  

h)​ Preparation of Scope of Work;  

i)​ Preparation of Proposed Construction Schedule (and estimated Cash Flow 
for projects with Schedule over six (6) months;  

j)​ Preparation of Site or Right-of-Way Plans including Schedule of Acquisition;  

k) ​ Preparation of Utility Relocation Plan;  

l) ​ Preparation and Submission of Design Report;  

m)​ Environmental Impact Statement for critical project, as defined by the 
Department of Environment and Natural Resources;  

n)​ Preparation of minimum requirements for a Construction Safety and Health 
Program for the project being considered;  

o)​ Value Engineering Studies; and 
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p)​ Preparation of report on asset climate hazards, risk assessment, disaster 
response strategies, and readiness planning.  

13.4​ Work under detailed architectural and engineering design shall include, among 
others, the items stated in Section 8.3 of the IRR.  

14) ​ Licenses and Permits 
The Procuring Entity may, if requested by the Contractor, assist him in applying for permits, 

licenses or approvals, which are required for the Works. 

15) ​ Contractor’s Risk and Warranty Security 

15.1 ​ From the time project construction commenced up to final acceptance, the 
Contractor shall assume full responsibility for any damage or destruction of the 
works, except those occasioned by force majeure; and the safety, protection, 
security, and convenience of its personnel, third parties, and the public at large, 
as well as the works, equipment, installation and the like to be affected by its 
construction work. 

15.2 ​ The defects liability period for infrastructure projects shall be one (1) year from 
project completion up to final acceptance by the Procuring Entity.  During this 
period, the Contractor shall undertake the repair works, at its own expense, of 
any damage to the Works on account of the use of materials of inferior quality, 
defects in the construction, or due to any violation of the terms of the contract, 
within ninety (90) calendar days from the time the HoPE has issued an order to 
undertake repair.  In case of failure or refusal to comply with this mandate, the 
Procuring Entity shall undertake such repair works and shall be entitled to full 
reimbursement of expenses incurred therein upon demand. 

15.3 ​ The defects liability period shall be covered by the performance security of the 
Contractor required in Section 68 of the IRR, which shall guarantee that the 
Contractor performs its responsibilities stated in GCC Clause 15.1 Unless 
otherwise indicated in the SCC, in case the Contractor fails to comply with the 
preceding paragraph, the Procuring Entity shall forfeit its performance security, 
subject its properties to attachment or garnishment proceedings, and may 
impose the appropriate penalty under Sections 99, 100, and 101 of the IRR. All 
payables of the GoP in its favor shall be offset to recover the costs.  

15.4 ​ The following persons shall be held responsible for “Structural Defects,” i.e., 
major faults or flaws or deficiencies in one or more key structural elements of the 
project which may lead to structural failure of the completed elements or 
structure, or “Structural Failures,” i.e., where one or more key structural elements 
in an infrastructure facility fails or collapses, thereby rendering the facility or part 
thereof incapable of withstanding the design loads, and/or endangering the safety 
of the users or the general public: 

a)​ Contractor – Where Structural Defects or Failures arise due to faults 
attributable to improper construction, use of inferior quality/substandard 
materials, and any violation of the contract plans and specifications, the 
Contractor shall be held liable; 
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b)​ Consultants – Where Structural Defects or Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or undertook 
construction supervision for the project shall be held liable; 

c)​ Procuring Entity’s Representatives or Project Manager or Construction 
Managers and Supervisors – The project owner’s representative, project 
manager, construction manager, and supervisor shall be held liable in 
cases where the Structural Defects or Failures are due to their willful 
intervention in altering the designs and other specifications; negligence or 
omission in not approving or acting on proposed changes to noted defects 
or deficiencies in the design and/or specifications and the use of 
substandard construction materials in the project; 

d)​ Third Parties - Third Parties shall be held liable in cases where Structural 
Defects or Failures are caused by work undertaken by them such as 
leaking pipes, diggings or excavations, underground cables and electrical 
wires, underground tunnel, mining shaft and the like, in which case the 
applicable warranty to such structure should be levied to third parties for 
their construction or restoration works; and  

e)​ Users - In cases where Structural Defects or Failures are due to abuse or 
misuse by the End-User or Implementing Unit of the constructed facility 
and/or non–compliance by a user with the technical design limits and/or 
intended purpose of the same, then the user concerned shall be held 
liable. 

15.5 ​ The warranty against Structural Defects or Failures, except those occasioned by 
force majeure, shall cover the period specified in the SCC reckoned from the 
date of issuance of the Certificate of Final Acceptance by the Procuring Entity. 
On the other hand, such warranty shall likewise be applied against non-structural 
defects  for instances that pertain to faults or deficiencies in non-load bearing 
components or finishes of the Project, such as minor cracks, leaks, or defects in 
workmanship or materials, which do not affect the stability or safety of the 
structure but may impact its appearance, functionality, or usability. 

15.6    To guarantee that the Contractor shall perform its responsibilities, it shall be 
required to post a warranty security, which shall be stated in Philippine Peso, in 
the form chosen by the Procuring Entity in accordance with the following 
schedule:  

Form of Warranty 
Amount of Warranty Security 
 Not less than the Percentage 

(%) of Total Contract Price 
(a) Cash or letter of credit issued by 

bank; Provided, however, that the 
letter of credit shall be confirmed or 
authenticated by a local bank, if 
issued by a foreign bank.  
 

Five Percent (5%) 
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For biddings conducted by LGUs, 
the Letter of Credit may be issued 
by other banks certified by the BSP 
as authorized to issue such financial 
instrument. 

(b) Bank guarantee confirmed by bank. 
 
For biddings conducted by LGUs, 
the bank draft/guarantee may be 
issued by other banks certified by 
the BSP as authorized to issue such 
financial instrument. 

Ten Percent (10%) 

(c) Surety bond callable upon demand 
issued by GSIS or any surety or 
insurance company duly certified by 
the Insurance Commission 

Thirty Percent (30%) 

15.7​ The warranty security shall be stated in Philippine Peso and shall remain 
effective within one (1) year from the date of issuance of the Certificate of Final 
Acceptance by the Procuring Entity, and returned only after the lapse of the said 
one (1) year period. This one (1) year period shall cover both structural and 
non-structural defects or failures; Provided, That in cases of structural defects or 
failures, warranties beyond the one (1) year period shall be subject to applicable 
laws, rules, and regulations such as the New Civil Code of the Philippines.  

15.8​ In case of structural/non-structural defects or failure occurring during the 
applicable warranty period provided in GCC Clause 15.5, the Procuring Entity 
shall undertake the necessary restoration or reconstruction works and shall be 
entitled to full reimbursement by the parties found to be liable for expenses 
incurred therein upon demand, without prejudice to the imposition of 
administrative sanctions as prescribed by RA No. 12009 and without prejudice to 
the imposition of civil and criminal sanctions as provided under applicable laws 
against the responsible persons as well as the forfeiture of the warranty security 
posted in favor of the Procuring Entity. 

16) ​ Procuring Entity’s Risk 

16.1 ​ From the Start Date until the Certificate of Final Acceptance has been issued, the 
following are risks of the Procuring Entity: 

a)​ The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are due to: 

i)​ any type of use or occupation of the Site authorized by the 
Procuring Entity after the official acceptance of the Works; or 

ii)​ negligence, breach of statutory duty, or interference with any legal 
right by the Procuring Entity or by any person employed or 
contracted by it, except the Contractor. 
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b)​ The risk of damage to the Works, Plant, Materials, and Equipment to the 
extent that it is due to a fault of the Procuring Entity or in the Procuring 
Entity’s design, or due to war or radioactive contamination directly 
affecting the country where the Works are to be executed. 

17) ​ Insurance 

17.1 ​ The Contractor shall, under its name and at its own expense, obtain and 
maintain, for the duration of this Contract, the following insurance coverage: 

a)​ Contractor’s All Risk Insurance, with an exception for Simple 
Infrastructure Projects, as applicable; 

b)​ Transportation to the project Site of Equipment, Machinery, and Supplies 
owned by the Contractor; 

c)​ Personal injury or death of Contractor’s employees; and 

d)​ Comprehensive insurance for third party liability to Contractor’s direct or 
indirect act or omission causing damage to third persons. 

17.2​ The Contractor shall provide evidence to the Procuring Entity that the insurances 
required under this Contract have been effected and shall, within a reasonable 
time, provide copies of the insurance policies to the Procuring Entity.  

17.3 ​ The Contractor shall notify the insurers of changes in the nature, extent, or 
program for the execution of the Works and ensure the adequacy of the 
insurances at all times in accordance with the terms of this Contract and shall 
produce to the Procuring Entity the insurance policies in force including the 
receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 
company approved by the Procuring Entity. 

17.4 ​ If the Contractor fails to obtain and keep in force the insurances referred to herein 
or any other insurance required to be obtained under the terms of this Contract, 
the Procuring Entity may obtain and keep in force any such insurances and pay 
such premiums as may be necessary for the purpose.  From time to time, the 
Procuring Entity may deduct the amount it shall pay for said premiums including 
twenty five percent (25%) therein from any monies due, or which may become 
due, to the Contractor, without prejudice to the Procuring Entity exercising its 
right to impose other sanctions against the Contractor pursuant to the provisions 
of this Contract. 

17.5 ​ In the event the Contractor fails to observe the above safeguards, the Procuring 
Entity may, at the Contractor’s expense, take whatever measure is deemed 
necessary for its protection and that of the Contractor’s personnel and third 
parties, and/or order the interruption of dangerous Works.  In addition, the 
Procuring Entity may refuse to make the payments under GCC Clause 9 until the 
Contractor complies with this Clause. 
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17.6 ​ The Contractor shall immediately replace the insurance policy obtained as 
required in this Contract, without need of the Procuring Entity’s demand, with a 
new policy issued by a new insurance company acceptable to the Procuring 
Entity for any of the following grounds: 

a)​ The issuer of the insurance policy to be replaced has:  

i)​ become bankrupt;  

ii)​ been placed under receivership or under a management 
committee;  

iii)​ been sued for suspension of payment;  

iv)​ been suspended by the Insurance Commission and its license to 
engage in business or its authority to issue insurance policies has 
been cancelled; or 

v)​ Where reasonable grounds exist that the insurer may not be able, 
fully and promptly, to fulfill its obligation under the insurance policy. 

18) ​ Liquidated Damages 

18.1 ​ When the Contractor fails to satisfactorily complete the Works under the contract 
within the specified contract duration, inclusive of duly granted time extensions, if 
any, the Contractor shall be liable for liquidated damages in an amount equal to 
at least one-tenth (1/10) of one percent (1%) of the cost of the unperformed 
portion of the Works for every day of delay. 

18.2 ​ In computing liquidated damages, the Procuring Entity shall determine the 
usability of the project. A project or a portion thereof may be deemed usable 
when it starts to provide the desired benefits as certified by the End-User or 
Implementing Unit and approved by the HoPE.  

18.3 ​ To be entitled to liquidated damages, the Procuring Entity does not have to prove 
that it has incurred actual damages. Such amount shall be deducted from any 
money due, or which may become due the Contractor under the contract, 
collected from the retention money or other securities posted by the Contractor, 
or a combination thereof, whichever is convenient to the Procuring Entity.  

18.4 ​ In case the total sum of liquidated damages reaches ten percent (10%) of the 
total contract price, the Procuring Entity may rescind or terminate the contract, 
without prejudice to other courses of action and remedies available under the 
circumstances.  

18.5​ If the Intended Completion Date is extended after liquidated damages have been 
paid, the Procuring Entity shall correct any overpayment of liquidated damages 
by the Contractor by adjusting the next payment schedule. 
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19) ​ Settlement of Disputes 

19.1 ​ Any dispute arising from the implementation of a contract covered by the Act and 
the IRR shall primarily be resolved and settled amicably by mutual consultation or 
agreement. 

19.2 ​ In case of failure to settle the dispute amicably, the parties may mutually agree in 
writing to resort to other modes of alternative dispute resolution (ADR) to promote 
efficiency in the procurement process. Accordingly, they are encouraged to select 
the most expeditious mode of ADR available.  

If arbitration is chosen as the ADR method, this shall be incorporated as a 
provision in the contract and referred to the Arbitrator specified in the SCC. 

19.3​ If the dispute remains unresolved after exhausting the remedies provided above, 
it may be submitted to other forms of ADR, such as mediation, conciliation, early 
neutral evaluation, mini-trial, or any combination thereof, in accordance with RA 
No. 9285, otherwise known as the "Alternative Dispute Resolution Act of 2004”. 
However, disputes that are within the competence or jurisdiction of the 
Construction Industry Arbitration Commission shall be referred to the same for 
resolution.12 

20)​ Liability of the Contractor 
Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability under this 

Contract shall be as provided by the laws of the Republic of the Philippines.  

21)​ Termination for Breach of Contract 

21.1 ​ The Procuring Entity shall terminate the contract for breach thereof when any of 
the following conditions are present: 

a) ​ Due to the Contractor’s fault and while the project is on-going, it has 
incurred negative slippage of fifteen percent (15%) or more in accordance 
with Presidential Decree No. 1870, s. 1983; 

b)​ Due to the Contractor’s fault and after the contract time has expired, it 
has incurred a negative slippage of ten percent (10%) or more in the 
completion of the work;  

c)​ The Contractor abandons the contract works, plainly demonstrates an 
intention not to continue the performance of the Contractor’s obligations 
under the contract, refuses or fails to comply with the Procuring Entity’s 
instructions, or fails to proceed expeditiously and without delay despite a 
written notice by the Procuring Entity; 

d)​ When the Contractor, without reasonable excuse, fails to comply with the 
Notice of Rejection given by the Project Engineer that, after examination 
therein, the Infrastructure Project is found to be defective or otherwise not 

12 Executive Order No. 1008 (Construction Industry Arbitration Law); and Construction Industry Arbitration Commission Revised 
Rules of Procedure. 
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in accordance with the Contract, or a Project Engineer’s instruction to 
conduct remedial work, within 30 days after receiving the said notice; 

e)​ The Contractor does not actually have on the project site the minimum 
essential equipment listed on the Bid necessary to prosecute the Works in 
accordance with the approved work plan and equipment deployment 
schedule as required for the project; 

f)​ The Contractor does not execute the Works in accordance with the 
contract or persistently or flagrantly neglects to carry out its obligations 
under the contract; 

g)​ The Contractor neglects or refuses to remove materials or to perform a 
new work that has been rejected as defective or unsuitable; 

h)​ The Contractor subcontracts any part of the contract works without 
approval by the Procuring Entity; or 

i)​ The Contractor becomes bankrupt or insolvent; goes into liquidation, 
administration, reorganization, winding-up, or dissolution; becomes 
subject to the appointment of a liquidator, receiver, administrator, 
manager, or trustee; enters into a composition or arrangement with the 
Contractor’s creditors; or any act is done or any event occurs which is 
analogous to or has a similar effect to any of these acts or events under 
applicable laws. 

21.2 ​ All materials on the Site, Plant, Works, including Equipment paid under this 
Contract, including those identified by the Procuring Entity in the SCC pursuant to 
GCC Clause 9.1, shall be deemed to be the property of the Procuring Entity if this 
Contract is terminated because of the Contractor's breach. 

22) ​  Termination Due to Force Majeure  

22.1 ​ For purposes of this Contract the terms “force majeure” and “fortuitous event” 
may be used interchangeably.  In this regard, a fortuitous event or force majeure 
shall be interpreted to mean an event which could not have been foreseen, or 
though foreseen, was inevitable.  It shall not include ordinary unfavorable 
weather conditions, and any other cause the effects of which could have been 
avoided with the exercise of reasonable diligence by the Contractor.  

22.2 ​ If this Contract is discontinued by an outbreak of war or by any other similar 
event entirely outside the control of either the Procuring Entity or the Contractor, 
the Procuring Entity shall certify that this Contract has been discontinued.  The 
Contractor shall make the Site safe and stop work as quickly as possible after 
receiving the certificate and shall be paid for all Works carried out before 
receiving it and for any Work carried out afterwards to which a commitment was 
made by the Procuring Entity.  

22.3 ​ If the event continues for a period of eighty-four (84) days, either party may then 
give notice of termination, which shall take effect twenty-eight (28) days after the 
giving of the notice.  
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22.4 ​ After termination, the Contractor shall be entitled to payment of the unpaid 
balance of the value of the Works executed and of the materials and Plant, in 
relation to GCC Clause 9.1 and 21.2, adjusted by the following:  

(a) any sum to which the Contractor is entitled under GCC Clause 30; and 

(b) any sum to which the Procuring Entity is entitled. 

22.5​ The net balance due shall be paid or repaid within a reasonable time period from 
the time of the notice of termination. 

23) ​ Termination by Contractor 

The Contractor may terminate this Contract with the Procuring Entity if the Works are 
completely stopped for a continuous period of at least sixty (60) calendar days through 
no fault of its own, due to any of the following reasons: 

a) ​ Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 
materials, right-of-way, or other items it is obligated to furnish under the terms of 
this Contract;  

b) ​ Substantial failure of the Procuring Entity to perform its obligations under the 
contract, and such failure constitutes a material breach of the Procuring Entity’s 
obligations under the contract;  

c) ​ Prolonged suspension by the Procuring Entity, through no fault of the Contractor, 
which affects the substantial part of the Infrastructure Project; or  

d) ​ The prosecution of the Work is disrupted by the adverse peace and order 
situation, as certified by the Armed Forces of the Philippines Provincial 
Commander and approved by the Secretary of National Defense. 

24) ​ Termination for Convenience 
The Procuring Entity, by notice sent to the Contractor, may terminate the Contract, in 
whole or in part, at any time, if it has determined the existence of any of the following 
conditions that make contract implementation economically, financially, or technically 
impractical or unnecessary: 

a)​ If physical and economic conditions have significantly changed so as to render 
the project no longer economically, financially, or technically feasible, as 
determined by the HoPE; or  

b)​ The HoPE has determined the existence of conditions that make project 
implementation impractical or unnecessary, such as, but not limited to, fortuitous 
events, changes in laws and government policies. 

25)​ Termination for Unlawful Acts  
The Procuring Entity may terminate the contract in case it is determined prima facie that 
the Contractor, including any joint venture partner therein, has engaged, before or during 
the implementation of the contract, in unlawful deeds and behaviors relative to contract 
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acquisition and implementation. These unlawful acts include, but are not limited to, the 
following:  

a)​ Corrupt, fraudulent, collusive, coercive, and obstructive  practices as defined in 
ITB Clause 3.1, unless otherwise specified in the SCC; 

b)​ Drawing up or using forged documents;  

c)​ Using adulterated materials, means, or methods, or engaging in production 
contrary to rules of science or trade; or  

d)​ Any other act analogous to the foregoing. 

26)​ Termination for Other Causes 

26.1 ​ The Procuring Entity may terminate this Contract, in whole or in part, at any time 
for its convenience.  The HoPE may terminate this Contract for the convenience 
of the Procuring Entity if physical and economic conditions have significantly 
changed so as to render the project no longer economically, financially, or 
technically feasible, as determined by the HoPE; or if the HoPE has determined 
the existence of conditions that make project implementation impractical or 
unnecessary, such as, but not limited to, fortuitous events, changes in laws and 
government policies. 

26.2 ​ The Procuring Entity or the Contractor may terminate this Contract if the other 
party causes a fundamental breach of this Contract. 

26.3 ​ Other breaches of Contract shall include, but shall not be limited to, the following: 

a)​ The Contractor stops work for twenty-eight (28) days when no stoppage 
of work is shown on the current Program of Work and the stoppage has 
not been authorized by the Procuring Entity; 

b)​ The Procuring Entity instructs the Contractor to delay the progress of the 
Works, and the instruction is not withdrawn within twenty-eight (28) days; 

c)​ A payment certified by the Procuring Entity is not paid to the Contractor 
within eighty-four (84) days from the date of the Procuring Entity’s 
certificate; 

d)​ The Procuring Entity gives Notice that failure to correct a particular Defect 
is a fundamental breach of Contract and the Contractor fails to correct it 
within a reasonable period of time determined by the Procuring Entity; 

e)​ The Contractor does not maintain a Security, which is required; and 

f)​ The Contractor has delayed the completion of the Works by the number 
of days for which the maximum amount of liquidated damages can be 
paid, as defined in the GCC 18. 
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26.4 ​ The Funding Source or the Procuring Entity, as appropriate, will seek the 
imposition of administrative sanctions as prescribed by RA No. 12009 and 
without prejudice to the imposition of civil and criminal sanctions as provided 
under applicable against individuals and organizations deemed to be involved 
with corrupt, fraudulent, or coercive practices. 

26.5 ​ When persons from either party to this Contract gives notice of a fundamental 
breach to the Procuring Entity in order to terminate the existing contract for a 
cause other than those listed under GCC Clause 26.3, the Procuring Entity shall 
decide whether the breach is fundamental or not. 

26.6 ​ If this Contract is terminated, the Contractor shall stop work immediately, make 
the Site safe and secure, and leave the Site as soon as reasonably possible. 

27) ​ Procedures for Termination of Contracts 

27.1 ​ The following provisions shall govern the procedures for the termination of this 
Contract: 

a)​ Verification - Upon receipt of a written report of acts or causes which 
may constitute grounds for termination as aforementioned, or upon its 
own initiative, the End-User or Implementing Unit shall, within a period of 
seven (7) calendar days, verify the existence of such grounds and cause 
the execution of a Verified Report, with all relevant evidence attached; 

b)​ Notice to Terminate - Upon recommendation by the End-User or 
Implementing Unit, the HoPE shall terminate contracts only by written 
notice to the Contractor conveying the termination of the contract. The 
notice shall state: 

(i)​ that the Contract is being terminated for any of the grounds 
aforementioned, and a statement of the acts that constitute the 
grounds constituting the same; 

(ii)​ the extent of termination, whether in whole or in part;  

(iii)​ an instruction to the Contractor to show cause as to why this 
contract should not be terminated; and 

(iv)​ special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the Verified Report; 

c)​ Show Cause - Within a period of seven (7) calendar days from receipt of 
the Notice of Termination, the Contractor shall submit to the HoPE a 
verified position paper stating why the contract should not be terminated. 
If the Contractor fails to show cause after the lapse of the seven (7) day 
period, either by inaction or by default, the HoPE shall issue an order 
terminating the contract;  
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d)​ Rescission of Notice of Termination - The Procuring Entity may, at any 
time before receipt of the Contractor’s verified position paper, withdraw 
the Notice to Terminate if it is determined that certain items or works 
subject of the notice had been completed, delivered, or performed before 
the Contractor’s receipt of the notice;  

e)​ Decision - Within a non-extendible period of ten (10) calendar days from 
receipt of the verified position paper, the HoPE shall decide whether or 
not to terminate the contract. It shall serve a written notice to the 
Contractor of its decision and, unless otherwise provided, the contract is 
deemed terminated from receipt of the Contractor of the notice of the 
decision. The termination shall only be based on the grounds stated in the 
Notice to Terminate. 

f)​ Contract Termination Review Committee (CTRC) - The HoPE may 
create a committee to assist him in the discharge of its functions under 
the IRR. All decisions recommended by the CTRC shall be subject to the 
approval of the HoPE 

g)​ Take-over of Contracts - If a Procuring Entity terminates the contract 
due to default, insolvency, or for cause, it may enter into a Negotiated 
Procurement (Take-over of Contracts) pursuant to Section 35.3 of the 
IRR.  

h)​ Notice by Contractor - The Contractor must serve a written notice to the 
Procuring Entity of its intention to terminate the contract at least thirty (30) 
calendar days before its intended termination. The contract is deemed 
terminated if it is not resumed in thirty (30) calendar days after the receipt 
of such notice by the Procuring Entity.  

27.2 ​ Notwithstanding Section 99 of RA No. 12009 and as provided by applicable laws, 
the Procuring Entity shall impose on Contractors after the termination of the 
contract, the penalty of suspension for one (1) year for the first offense, 
suspension for two (2) years for the second offense from participating in the 
public bidding process, for violations committed during the contract 
implementation stage, as stated in the SCC. 

28)​ Approval of Drawings and Temporary Works by the Procuring Entity 

28.1 ​ All Drawings prepared by the Contractor for the execution of the Temporary 
Works, are subject to prior approval by the Procuring Entity before its use.  

28.2​ The Contractor shall be responsible for design of Temporary Works. 

28.3​ The Procuring Entity’s approval shall not alter the Contractor’s responsibility for 
design of the Temporary Works. 

28.4 ​ The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, when required by the Procuring Entity. 
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29) ​ Acceleration and Delays Ordered by the Procuring Entity 

29.1​ When the Procuring Entity wants the Contractor to finish before the Intended 
Completion Date, the Procuring Entity will obtain priced proposals for achieving 
the necessary acceleration from the Contractor. If the Procuring Entity accepts 
these proposals, the Intended Completion Date will be adjusted accordingly and 
confirmed by both the Procuring Entity and the Contractor. 

29.2​ If the Contractor’s Financial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 
Variation. 

30)​ Contractor's Right to Claim 
If the Contractor incurs cost as a result of any of the events under GCC Clauses 22, 23 
and 24 in relation to GCC Clause 20, the Contractor shall be entitled to the amount of 
such cost. If as a result of any of the said events, it is necessary to change the Works, 
this shall be dealt with as a Variation. 

31) ​ Dayworks 

31.1 ​ Subject to GCC Clause 40 on Variation Order, and if applicable as indicated in 
the SCC, the Contractor shall determine the Dayworks rates to be included or 
indicated in the Bid. The Dayworks rates in the Contractor’s bid shall be used for 
small additional amounts of work only when the Procuring Entity has given 
written instructions in advance for additional work to be paid for in that way. 

31.2 ​ All work to be paid for as Dayworks shall be recorded by the Contractor on forms 
approved by the Procuring Entity. Each completed form shall be verified and 
signed by the Procuring Entity within two (2) days of the work being done. 

31.3 ​ The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks 
forms from both the Procuring Entity and Contractor. 

32) ​ Early Warning 

32.1 ​ The Contractor shall warn the Procuring Entity at the earliest opportunity of 
specific likely future events or circumstances that may adversely affect the quality 
of the work, increase the Contract Price, or delay the execution of the Works.   

32.2​ The Contractor shall cooperate with the Procuring Entity in making and 
considering proposals for how the effect of such an event or circumstance can be 
avoided or reduced by anyone involved in the work and in carrying out any 
resulting instruction of the Procuring Entity. Should such events or circumstances 
arise which increase the Contract price or delay the execution of Works, the 
provisions on variation order shall apply. 

33) ​ Program of Work 

33.1​ Within the time stated in the SCC, the Contractor shall submit to the Procuring 
Entity for approval a Program of Work showing the general methods, 
arrangements, order, and timing for all the activities in the Works. 

76 



 
 

33.2 ​ An update of the Program of Work shall show the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities. 

33.3 ​ The Contractor shall submit to the Procuring Entity for approval an updated 
Program of Work at intervals no longer than the period stated in the SCC.  If the 
Contractor does not submit an updated Program of Work within this period, the 
Procuring Entity may withhold the amount stated in the SCC from the next 
payment schedule and continue to withhold this amount until the next payment 
after the date on which the overdue Program of Work has been submitted. 

33.4 ​ The Procuring Entity’s approval of the Program of Work shall not alter the 
Contractor’s obligations.  A revised Program of Work produced by the Contactor 
shall show the effect of any approved Variations, and shall include all Variations. 
The Contractor may revise the Program of Work, based on the Variation Order, 
and submit it to the Procuring Entity again.  

33.5​ When the Program of Work is updated, the Contractor shall provide the Procuring 
Entity with an updated cash flow forecast.  The cash flow forecast shall include 
different currencies, as defined in the Contract, converted as necessary using the 
Contract exchange rates. 

34) ​ Management Conferences 

34.1 ​ Either the Procuring Entity or the Contractor may require the other to attend a 
Management Conference.  The Management Conference shall review the plans 
for remaining work and deal with matters raised in accordance with the early 
warning procedure. 

34.2 ​ The Procuring Entity shall record the business of Management Conferences and 
provide copies of the record to those attending the Conference and to the 
Procuring Entity.  The responsibility of the parties for the actions to be taken shall 
be decided by the Procuring Entity either at the Management Conference or after 
the Management Conference. The Procuring Entity shall communicate these 
responsibilities in writing to all who attended the Conference. 

35) ​ Bill of Quantities 

35.1​ The Bill of Quantities shall contain items of work for the construction, installation, 
testing, commissioning of work, materials, and labor among others, to be done by 
the Contractor. 

35.2 ​ The Bill of Quantities is used to calculate the Contract Price.  The Contractor is 
paid for the quantity of the work done at the rate in the Bill of Quantities for each 
item. 

35.3 ​ If the final quantity of any work item completed differs from the quantity indicated 
in the Bill of Quantities, and the difference does not exceed twenty-five percent 
(25%) of the original quantity for that item, the Procuring Entity shall adjust the 
Contract accordingly. 
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This shall be allowed only if the total amount of all such changes does not go 
beyond ten percent (10%) of the total Contract price, subject to applicable laws, 
rules, and regulations. 

35.4​ If requested by the Procuring Entity, the Contractor shall provide the Procuring 
Entity with a detailed cost breakdown of any rate in the Bill of Quantities. 

36) ​ Instructions, Inspections and Audits 

36.1 ​ The Procuring Entity shall at all reasonable times during construction of the 
Works be entitled to examine, inspect, measure and test the materials and 
workmanship, and to check the progress of the construction.  

36.2 ​ If the Procuring Entity instructs the Contractor to carry out a test not specified in 
the Specification to check whether any work has a defect and the test shows that 
it does, the Contractor shall pay for the test and any samples.  In the absence of 
any defect, the test shall be a compensation event with no adverse 
consequences to the contractor. 

36.3 ​ The Contractor shall permit the Funding Source named in the SCC to inspect the 
Contractor’s accounts and records relating to the performance of the Contractor 
and to have them audited by auditors appointed by the Funding Source, if so 
required by the Funding Source. 

37) ​ Identifying Defects 
The Procuring Entity shall check the Contractor’s work and notify the Contractor of any defects 

that are found.  Such checking shall not affect the Contractor’s responsibilities.  The 
Procuring Entity may instruct the Contractor to check noted defects and test any work 
that the Procuring Entity considers as substandard and/or defective. 

38) ​ Correction of Defects 

38.1​ The Procuring Entity shall give notice to the Contractor of any defects before the 
end of the Defects Liability Period, which is one (1) year from project completion 
up to final acceptance by the Procuring Entity.   

38.2​ Every time notice of a defect is given, the Contractor shall correct the notified 
defect within ninety (90) calendar days from the time the HoPE has issued an 
order to undertake repair. 

38.3​ The Contractor shall correct the defects which they notice themselves before the 
end of the Defects Liability Period.  

38.4​ The Procuring Entity shall certify that all defects have been duly corrected.  

39) ​ Uncorrected Defects 

39.1 ​ The Procuring Entity shall give the Contractor at least fourteen (14) days' notice 
of its intention to use a third party to correct a Defect. If the Contractor does not 
correct the Defect himself within the period, the Procuring Entity may have the 
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Defect corrected by the third party. The cost of the correction will be deducted 
from the Contract Price. 

39.2 ​ The use of a third party to correct defects that are uncorrected by the Contractor 
will in no way relieve the Contractor of its liabilities and warranties under the 
Contract. 

40) ​ Variation Orders 

40.1 ​ Variation Orders may be issued by the Procuring Entity to cover any increase or 
decrease in quantities, including the introduction of new work items that are not 
included in the original contract or reclassification of work items that are either 
due to change of plans, design or alignment to suit actual field conditions 
resulting in disparity between the preconstruction plans used for purposes of 
bidding and the "as staked plans" or construction drawings prepared after a joint 
survey by the Contractor and the Government after award of the contract. 

Provided, That in case of positive or additive Variation Order/s, the cumulative 
amount thereof shall not exceed ten percent (10%) of the original contract price; 
Provided, further, That the scope of works shall not be reduced as to 
accommodate a positive Variation Order. In all cases, the addition of works under 
Variation Orders should be within the general scope of the project as bid and 
awarded.  

40.2​ Any cumulative positive Variation Order beyond ten percent (10%) of the original 
contract price shall be the subject of another procurement project to be bid out if 
the Works are separable from the original contract. In exceptional cases where it 
is urgently necessary to complete the original scope of work, the HoPE, upon the 
recommendation of the End-User or Implementing Unit, may authorize positive 
Variation Order/s resulting to a cumulative value of the positive Variation Orders 
beyond ten percent (10%) but not more than twenty percent (20%) of the original 
contract price. 

All progress payments shall first be charged against the advance payment until 
the latter has been fully exhausted, at the option of the Procuring Entity.  

40.3​ A Variation Order may either be in the form of a Change Order or Extra Work 
Order: 

a)​ A Change Order may be issued by the HoPE or duly authorized 
representative to cover any increase or decrease in quantities of original 
work items in the contract. 

b)​ An Extra Work Order may be issued by the implementing official to cover 
the introduction of new work necessary for the completion, improvement 
or protection of the project which was not included as items of work in the 
original contract, such as, where there are subsurface or latent physical 
conditions at the site differing materially from those indicated in the 
contract, or where there are duly unknown physical conditions at the site 
of an unusual nature differing materially from those ordinarily encountered 
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and generally recognized as inherent in the work or character provided for 
in the contract. 

40.4 ​ For Variation Orders, the Contractor shall be paid for additional work items whose 
unit prices shall be derived based on the following: 

a)​ For additional or extra works duly covered by Change Orders involving 
work items which are exactly the same or similar to those in the original 
contract, the applicable unit prices of work items original contract shall be 
used. 

b)​ For additional or extra works duly covered by Extra Work Orders involving 
new work items that are not in the original contract, the unit prices of the 
new work items shall be based on the direct unit costs used in the original 
contract (e.g., unit cost of cement, rebars, form lumber, labor rate, 
equipment rental, etc.). All new components of the new work item shall be 
fixed prices; Provided, The same is acceptable to both the Government 
and the Contractor; Provided further, That the direct unit costs of new 
components shall be based on the Contractor's estimate as validated by 
the Procuring Entity concerned via documented canvass in accordance 
with existing rules and regulations. The direct cost of the new work item 
shall then be combined with the mark-up factor (i.e., taxes and profit) 
used by the Contractor in its bid to determine the unit price of the new 
work item. 

40.5 ​ Under no circumstances shall a Contractor proceed to commence work under 
any Change Order or Extra Work Order unless it has been approved by the 
HoPE or its duly authorized representative. However, under any of the following 
conditions, the Procuring Entity’s representative or Project Engineer may, subject 
to the availability of funds and within the limits of its delegated authority, allow the 
immediate start of work under any Change Order or Extra Work Order:  

a)​ In the event of an emergency where the prosecution of the work is urgent 
to avoid detriment to public service, or damage to life and/or property; 
and/or 

b)​ When time is of the essence; 

Provided, however, That such approval is valid on work done up to the point 
where the cumulative increase in value of work on the project which has not yet 
been duly fully approved does not exceed five percent (5%) of the adjusted 
original contract price.  

Provided, further, That immediately after the start of work, the corresponding 
Change Order or Extra Work Order shall be prepared and submitted for approval 
in accordance with the abovementioned rules. Payments for Works satisfactorily 
accomplished on any Change Order or Extra Work Order may be made only after 
approval of the same by the HoPE or its duly authorized representative.  

Provided, finally, That for a Change Order or Extra Work Order involving a 
cumulative amount exceeding five percent (5%) of the original contract price, no 
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work thereon may be commenced unless said Change Order or Extra Work 
Order has been approved by the HoPE or its duly authorized representative.  

41) ​ Contract Completion 
Once the project reaches an accomplishment of ninety-five percent (95%) of the total 
contract amount, the Procuring Entity may constitute an inspectorate team to conduct 
preliminary inspection and submit a punch-list to the Contractor in preparation for the 
final turnover of the project. Said punch-list will contain, among others, the remaining 
Works, Work deficiencies for necessary corrections, and the specific duration/time to 
fully complete the project within the approved remaining contract time. This, however, 
shall not preclude the claim of the Procuring Entity for liquidated damages, if applicable. 

42) ​ Suspension of Work 

42.1 ​ The Procuring Entity shall have the authority to suspend the work wholly or partly 
by written order for such period as may be deemed necessary, due to force 
majeure or any fortuitous event or for failure on the part of the Contractor to 
correct bad conditions which are unsafe for workers or for the general public, to 
carry out valid orders given by the Procuring Entity or to perform any provisions 
of the contract, or due to adjustment of plans to suit field conditions as found 
necessary during construction. The Contractor shall immediately comply with 
such order to suspend the work wholly or partly. 

42.2 ​ The Contractor or its duly authorized representative shall have the right to 
suspend work operation on any or all projects or activities along the critical path 
of activities after fifteen (15) calendar days from date of receipt of written notice 
from the Contractor to the district engineer, regional director, consultant or 
equivalent official, as the case may be, due to the following: 

a)​ There exist right-of-way problems which prohibit the Contractor from 
performing work in accordance with the approved construction schedule. 

b)​ Requisite construction plans which must be owner furnished are not 
issued to the Contractor precluding any work called for by such plans. 

c)​ Peace and order conditions that make it extremely dangerous, if not 
possible, to work. However, this condition must be certified in writing by 
the Philippine National Police station which has responsibility over the 
affected area and confirmed by the Department of the Interior and Local 
Government (DILG) Regional Director. 

d)​ There was a failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in the 
contract. 

e)​ Delay in the payment of Contractor's claim for progress billing beyond 
forty-five (45) calendar days from the time the Contractor's claim has 
been certified by the Procuring Entity’s authorized representative that the 
documents are complete, unless there are justifiable reasons for the delay 
in payment which shall be communicated in writing to the Contractor. 
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42.3 ​ In case of total suspension, or suspension of activities along the critical path, 
which is not due to any fault of the Contractor, the elapsed time between the 
effectivity of the order suspending operation and the order to resume work shall 
be allowed to the Contractor by adjusting the contract time accordingly. 

43) ​ Payment on Termination 

43.1   If the Contract is terminated because of a breach of Contract by the Contractor, 
the Procuring Entity shall issue a certificate for the value of the work done and 
Materials ordered less advance payments received up to the date of the issue of 
the certificate, and less the percentage to apply to the value of the work not 
completed, as indicated in the SCC. Additional liquidated damages shall not 
apply.  If the total amount due to the Procuring Entity exceeds any payment due 
to the Contractor, the difference shall be a debt payable to the Procuring Entity. 

43.2    If the Contract is terminated for the Procuring Entity’s convenience, or due to a 
breach of Contract by the Procuring Entity, the Procuring Entity shall issue a 
certificate for the value of the work done, Materials ordered, the reasonable cost 
of removal of Equipment, repatriation of the Contractor’s personnel employed 
solely on the Works, and the Contractor’s costs of protecting and securing the 
Works, and less advance payments received up to the date of the certificate. 

43.3 ​ The net balance due shall be paid or repaid within twenty-eight (28) days from 
the notice of termination. 

43.4 ​ If the Contractor has terminated the Contract under GCC Clauses 23 to 24, the 
Procuring Entity shall promptly return the Performance Security to the Contractor. 

44) ​ Extension of Contract Time 

44.1 ​ Should the amount of additional work or other special circumstances warrant the 
entitlement of the Contractor to an extension of contract time, the Procuring 
Entity shall determine the amount of such extension; Provided, That the 
Contractor has notified the Procuring Entity of its claim for extension of contract 
time prior to the expiration of the contract time, and within thirty (30) calendar 
days after the additional work has been commenced or the circumstances 
leading to such claim have arisen, as the case may be, in order to give the 
Procuring Entity the opportunity to investigate the claim. Failure to provide such 
notice shall constitute a waiver of such a claim by the Contractor. Upon receipt of 
full and detailed particulars, the Procuring Entity shall examine the facts and 
extent of the delay and shall extend the contract time to complete the contract 
work when, in the Procuring Entity's opinion, the findings of facts justify an 
extension. 

44.2​ No extension of contract time shall be granted to the Contractor due to ordinary 
unfavorable weather conditions and inexcusable negligence of the Contractor to 
provide the required equipment, supplies, or materials. 

44.3 ​ Extension of contract time may be granted only when the affected activities fall 
within the critical path of the PERT, CPM, Precedence Diagram Method or any 
other project management tool. 
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44.4 ​ No extension of contract time shall be granted when the reason given to support 
the request for extension was already considered in the determination of the 
original contract time during the conduct of detailed engineering and in the 
preparation of the contract documents as agreed upon by the parties before 
contract perfection. 

44.5 ​ Extension of contract time may be granted in the cases indicated in the SCC. 

44.6 ​ The written consent of the bank, or surety or insurance company, as the case 
may be, must be attached to any request of the Contractor for extension of 
contract time and submitted to the Procuring Entity for consideration and the 
validity of the Performance Security shall be correspondingly extended. 

44.7​ The Procuring Entity shall extend the Intended Completion Date if a Variation is 
issued which makes it impossible for the Intended Completion Date to be 
achieved by the Contractor without taking steps to accelerate the remaining work, 
which would cause the Contractor to incur additional costs.  No payment shall be 
made for any event which may warrant the extension of the Intended Completion 
Date. 

44.8​ The Procuring Entity shall decide whether and by how much to extend the 
Intended Completion Date within twenty (20) days of the Contractor asking the 
Procuring Entity for a decision thereto after fully submitting all supporting 
information.  If the Contractor has failed to give early warning of a delay or has 
failed to cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. 

45) ​ Price Escalation  
In the event of an extraordinary increase in prices of specific components of the Infrastructure 

Project, price escalation may be considered, subject to prior approval of the GPPB. If the 
cost of construction components increases by more than ten percent (10%) of the unit 
price of work items, as determined against the prevailing price indices of the PSA, a 
price escalation may be authorized at a no-loss, no-gain basis, using the appropriate 
formula prescribed by the GPPB. For the purpose of this Section, the PSA shall ensure 
that its price indices are region-specific and updated on a monthly basis 

46) ​ Completion 
The Contractor shall request the Procuring Entity to issue a Certificate of Completion of the 

Works, and the Procuring Entity will do so upon determining that the work is completed. 

47) ​ Taking Over 
The Procuring Entity shall take over the Site and the Works within seven (7) days from the date 

of issuance of a Certificate of Completion; Provided, That it shall not release the 
Contractor of its responsibilities within the defects liability period. 

48) ​ Operating and Maintenance Manuals 

48.1​ If “as built” Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the SCC. 
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48.2 ​ If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC, or they do not receive the Procuring Entity’s approval, the 
Procuring Entity shall withhold the amount stated in the SCC from payments due 
to the Contractor. 
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Section V. Special Conditions of Contract 
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Special Conditions of Contract 

GCC Clause  

1.1 The Intended Completion Date is on the 180th day reckoned from the 
start date indicated in the Notice to Proceed (NTP). 

1.2 The Procuring Entity is Bases Conversion and Development Authority 
(BCDA) with address at BCDA Corporate Center, 2nd Floor Bonifacio 
Technology Center, 31st Street corner 2nd Avenue, Bonifacio Global 
City, Taguig City. 

1.3 The Site is located at the intersection of Clark-Bamban-Capas Road 
and Grand Civic Boulevard, New Clark City, Capas, Tarlac. 

1.4 The Start Date shall be the date of receipt of the Notice to Proceed 
(NTP). 

1.5 The Works to be done under this Project consists of furnishing all labor, 
materials, tools, and equipment, including supervision, fabrication, 
detailed architectural and engineering design, construction, testing, and 
acceptance, for the proper completion of the project, all in accordance 
with the Plans and Specifications. 

2.2 Not Applicable. 

5.1 The BCDA shall give possession of all parts of the Site to the 
Contractor from the start date indicated in the Notice to Proceed (NTP). 

6.5 The Contractor shall employ the following Key Personnel:   
[List key personnel by name and designation] 

 

Item No. Designation Name 

1 Project Engineer  

2 Materials Engineer I  

3 Site Architect  

4 Health and Safety Officer  

 

7.1 No further instructions. 

8.1 The advance payment shall be in accordance with Section 71.2.5 of the 
IRR of R.A. No. 12009. 
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The Procuring Entity shall make an advance payment to the contractor 
in an amount not exceeding fifteen percent (15%) of the total contract 
price to be made in lump sum or, at the most, two installments 
according to a schedule specified in the Instruction to Bidders and other 
relevant bidding document. 

The advance payment shall be made only upon: 

a) Written request of the contractor which shall form part of the 
contractor documents; and 

b) Submission of an irrevocable standby Letter of Credit of 
equivalent value from a bank as confirmed by the Procuring Entity; 
a bank guarantee; or a surety bond callable upon demand issued by 
a duly licensed surety or insurance company, at the option of the 
Procuring Entity. 

9.1 No further instructions.  

9.4 The advance payment shall be repaid by the contractor by deducting 
fifteen percent (15%) from his periodic progress payments a percentage 
equal to the percentage of the total contract price used for the advance 
payment. 

The first progress payment may be paid by the Procuring Entity to the 
Contractor; Provided, That at least 20% of the Works has been 
accomplished as certified by the Procuring Entity. 

12.7 No further instructions. 

13.1 The site investigation reports are: Site survey, boundary stake-out, 
topographic survey, geotechnical report and all signed and sealed 
pertinent data related to the conditions of the project site. 

15.3 No further instructions. 

15.5 Fifteen (15) years from the date of issuance of the Certificate of Final 
Acceptance by the Procuring Entity. 

19.2 The Arbitrator is the person appointed jointly by the Procuring Entity 
and the Contractor:  

Construction Industry Arbitration Commission (CIAC) 

20 If the Contractor is a joint venture, “All partners to the joint venture shall 
be jointly and severally liable to the Procuring Entity.” 

25(a) No further instructions. 
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27.2 a) Failure of the Contractor, due solely to its fault or negligence, to 
mobilize and start work or performance within the specified period in the 
Notice to Proceed (“NTP”); 

b)​ Failure by the Contractor to fully and faithfully comply with its 
contractual obligations without valid cause, or failure by the 
Contractor to comply with any written lawful instruction of the 
Procuring Entity or its representative(s) pursuant to the 
implementation of the contract.  For the procurement of 
infrastructure projects or consultancy contracts, lawful 
instructions include but are not limited to the following: 

i)​ Employment of competent technical personnel, 
competent engineers and/or work supervisors; 

ii)​ Provision of warning signs and barricades in accordance 
with approved plans and specifications and contract provisions; 

iii)​ Stockpiling in proper places of all materials and removal 
from the project site of waste and excess materials, including 
broken pavement and excavated debris in accordance with 
approved plans and specifications and contract provisions; 

iv)​ Deployment of committed equipment, facilities, support 
staff and manpower; and 

v)​ Renewal of the effectivity dates of the performance 
security after its expiration during the course of contract 
implementation. 

c)​ Assignment and subcontracting of the contract or any part 
thereof or substitution of key personnel named in the proposal 
without prior written approval by the Procuring Entity. 

d)​ Poor performance by the Contractor or unsatisfactory quality 
and/or progress of work arising from its fault or negligence as 
reflected in the CPES rating sheet.  In the absence of the CPES 
rating sheet, the existing performance monitoring system of the 
Procuring Entity shall be applied.  Any of the following acts by 
the Contractor shall be construed as poor performance: 

i)​ Negative slippage of fifteen (15%) and above within the 
critical path of the project due entirely to the fault or negligence 
of the Contractor; and 

ii)​ Quality of materials and workmanship not complying with 
the approved specifications arising from the Contractor's fault or 
negligence. 
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e)​ Willful or deliberate abandonment or non-performance of the 
project or contract by the Contractor resulting to substantial 
breach thereof without lawful and/or just cause. 

​​ In addition to the penalty of suspension, the performance 
security posted by the Contractor shall also be forfeited.] 

31.1 Dayworks are applicable at the rate shown in the Contractor’s original 
Bid subject tot the guidelines on Variation Order in Section 71.2 of the 
IRR of RA12009. 

33.1 The Contractor shall submit the Program of Work to the Procuring 
Entity’s representative within ten (10) days of delivery from the Notice of 
Award. 

33.3 The period between Program of Work updates is 7 days. 

The amount to be withheld for late submission of an updated Program 
of Work is 1% of the contract amount. 

36.3 The Funding Source is the Government of the Philippines.  

43.1 The percentage to apply to the value of the work not completed is 10%.  

44.5 a) rainy/unworkable days considered unfavorable for the prosecution of 
the Works at the site, based on the actual conditions obtained at the 
site, in excess of the number of rainy/unworkable days pre-determined 
by the Procuring Entity in relation to the original contract time during the 
conduct of detailed engineering and in the preparation of the contract 
documents as agreed upon by the parties before contract perfection, 
and/or   

b) major calamities such as exceptionally destructive typhoons, floods 
and earthquakes, and epidemics,    

c) delays attributable to the Procuring Entity, such as non-delivery on 
time of materials, working drawings, or written information to be 
furnished by the Procuring Entity, non-acquisition of permit to enter 
private properties or non-execution of deed of sale or donation within 
the right-of-way resulting in complete paralyzation of construction 
activities, and  

d) other meritorious causes as determined by the Procuring Entity and 
approved by the HoPE such as shortage of construction materials, 
general labor strikes, and peace and order problems that disrupt 
construction operations through no fault of the Contractor may be 
considered as additional grounds for extension of contract time 
provided they are publicly felt and certified by appropriate government 
agencies such as DTI, DOLE, DILG, and DND, among others.   
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48.1 The Operating and Maintenance Manuals [one (1) original and three (3) 
copies and PDF file in flash drive]; and As-Built Drawings [One (1) 
Original in Mylar, three (3) Blueprint Copies and electronic file in USB] 
shall be submitted to and approved by the Procuring Entity or its duly 
authorized representative before the issuance of the Certificate of 
Completion. 

48.2 The amount to be withheld for failing to produce “as built” drawings 
and/or operating and maintenance manuals by the date required is final 
billing and retention money. 
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Section VI. Minimum Performance 
Standards and Specifications 

(Attached as Part 2 Bidding Documents) 

 

​
Link:https://drive.google.com/file/d/1QsYlfWsa0SIv-m0iODH8MQsGMkLigONE/view?us
p=drive_link   
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Section VII. Terms of Reference 
(Attached as Part 2 Bidding Documents) 

 

​
Link:https://drive.google.com/file/d/1nZx0fgwo6ROHfI0sGjpV1IJ7RkQ3-IqX/view?usp=d
rive_link  
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Section VIII. Conceptual Plan 
(Attached as Part 2 Bidding Documents) 

 

Link:https://drive.google.com/file/d/1HTXIs8EZzXVgyQn5Z21ORKGzKWW4Uncn/view?usp=dri
ve_link 
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Section IX. Philippine Bidding Documents 
Related Forms 
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​​Bid Form for Procurement of Infrastructure Projects 

[Note: The duly accomplished form shall be submitted with the Bid] 
_________________________________________________________________________ 

BID FORM 

Project Identification No.: [insert Number] 

To: BCDA Bids and Awards Committee for Infastructure 

Having examined the Philippine Bidding Documents (PBD) including the Supplemental Bid 
Bulletin Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we, the 
undersigned, declare that: 

a)​ I/We have no reservation to the PBD, including the Supplemental Bid Bulletins, for the 
Procurement Project Design and Build for the Rotonda with Public Art in New Clark 
City (NCC) ; 

b)​ I/We offer to execute the Works for this Contract in accordance with the PBD; 

c)​ The total price of our Bid in words and figures, excluding any discount offered below, is 
[insert information] 

d)​ The discounts offered and the methodology for their application, if any, are: [insert 
information]; or indicate N/A if no discount offered]  

e)​ The total bid price in words and figures, after applying the  applicable discount, includes 
the cost of all taxes, such as, but not limited to[specify the applicable taxes, e.g. (i) value 
added tax (VAT), (ii) income tax, (iii) local taxes, and (iv) other fiscal levies and duties], 
which are itemized in the Detailed Estimates. 

f)​ This Bid shall remain valid within a period stated in the PBD, and it shall be binding upon 
me/us at any time before the expiration of that period; 

g)​ If our bid is accepted, I/we commit to enter to a contract and provide a performance 
security in the form, amounts, and within the times prescribed in the PBD, and hereby 
acknowledge the consequences under the IRR of RA No. 12009 on forfeiture of Bid 
Security or enforcement of Bid Securing Declaration and on Blacklisting. 

Until a formal Contract is prepared and executed, this Bid, together with your written acceptance 
thereof and your Notice of Award, shall be binding upon the Bidder. 

I/We understand that you are not bound to accept the Lowest Calculated Bid or any Bid you 
may receive.  

I/We certify/confirm that we comply with the eligibility requirements pursuant to the PBD. 

The undersigned is authorized to submit the bid on behalf of [Name of the Bidder] as evidenced 
by the attached [State the Written Authority]. 
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I/We acknowledge that failure to sign each and every page of this Bid Form, including the 
attached Schedule of Prices, shall be a ground for the rejection of our bid.   

 

 

Duly authorized to sign the Bid for and behalf of:  

 
[Insert Bidder’s Name]  
 
 
 
[Signature over Printed Name] 
[Position/Designation] 
[Date] 
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Omnibus Sworn Statement Form 

[Note: The duly accomplished form shall be submitted with the Bid] 
 

 

REPUBLIC OF THE PHILIPPINES​ )  

CITY/MUNICIPALITY OF ______​ ) S.S.  

 

OMNIBUS SWORN STATEMENT  
 

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and with residence at [Address 
of Affiant], after having been duly sworn in accordance with law, do hereby depose and state that:  
  

1)​ Select one, delete the others:  
●​ If sole proprietorship: I am the sole proprietor or authorized representative of [Name of 

Bidder] with office address at [Address of Bidder]; 
 

●​ If partnership, corporation, cooperative, or joint venture: I am the duly authorized and 
designated representative of [Name of Bidder] with office address at [Address of 
Bidder]; 
 

●​ If individual consultant not registered under a sole proprietorship, in case of Consulting 
Services: I am the individual consultant or authorized representative of [Name of 
Bidder] with office address at [Address of Bidder]; 

 
2)​ Select one, delete the others: 

 
●​ If sole proprietorship: As the owner and sole proprietor or authorized representative of 

[Name of Bidder], I have full power and authority to do, execute and perform any and all 
acts necessary to participate, submit the bid, and to sign and execute the ensuing 
contract for [Project Title] of the [Name of the Procuring Entity][insert “as supported by 
the attached duly notarized Special Power of Attorney” for authorized representative]; 
 

●​ If partnership, corporation, cooperative, or joint venture: I am granted full power and 
authority to do, execute and perform any and all acts necessary to participate, submit 
the bid, and to sign and execute the ensuing contract for [Project Title] of the [Name of 
the Procuring Entity], as supported by the attached duly notarized Special Power of 
Attorney, Board/Partnership Resolution, or Secretary’s Certificate, whichever is 
applicable; 

 
●​ If individual consultant not registered under a sole proprietorship, in case of Consulting 

Services: As the individual consultant or authorized representative of [Name of Bidder], 
I have full power and authority to do, execute and perform any and all acts necessary to 
participate, submit the bid, and to sign and execute the ensuing contract for [Project 
Title] of the [Name of the Procuring Entity], as supported by the attached duly notarized 
Special Power of Attorney for authorized representative; 
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3)​ [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 

Philippines or any of its agencies, offices, corporations, or Local Government Units, foreign 
government/foreign or international financing institution whose blacklisting rules have been 
recognized by the Government Procurement Policy Board; by itself or by relation, 
membership, association, affiliation, or controlling interest with another blacklisted person 
or entity; 

 
4)​ Each of the documents submitted in satisfaction of the bidding requirements is an authentic 

copy of the original, complete, and all statements and information provided therein are true 
and correct; 

 
5)​ [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 

representative(s) to verify all the documents submitted; 
 

6)​ Select one, delete the others: 
 

●​ If sole proprietorship: The [Name of Bidder] and its spouse are not related by 
consanguinity or affinity up to the third civil degree to the Head of the Procuring Entity, 
Procurement Agent (if engaged), End-User or Implementing Unit, project consultants, 
head of the Project Management Office, or the members of the Bids and Awards 
Committee (BAC), the Technical Working Group, and the BAC Secretariat; 
 

●​ If partnership: The partnership itself and the partners of [Name of Bidder] are not 
related by consanguinity or affinity up to the third civil degree to the Head of the 
Procuring Entity, Procurement Agent (if engaged), End-User or Implementing Unit, 
project consultants, head of the Project Management Office, or the members of the 
Bids and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat; 
 

●​ If cooperative: The cooperative itself and members of the board of directors, general 
manager, or chief executive officer of [Name of Bidder] are not related by consanguinity 
or affinity up to the third civil degree to the Head of the Procuring Entity, Procurement 
Agent (if engaged), End-User or Implementing Unit, project consultants, head of the 
Project Management Office, or the members of the Bids and Awards Committee (BAC), 
the Technical Working Group, and the BAC Secretariat; 
 

●​ If corporation, or joint venture: The corporation or joint venture itself, and officers, 
directors, and controlling stockholders of [Name of Bidder] are not related by 
consanguinity or affinity up to the third civil degree to the Head of the Procuring Entity, 
Procurement Agent (if engaged), End-User or Implementing Unit, project consultants, 
head of the Project Management Office, or the members of the Bids and Awards 
Committee (BAC), the Technical Working Group, and the BAC Secretariat; 

 
●​ If individual consultant not registered under a sole proprietorship, in case of Consulting 

Services: The individual consultant and its spouse are not related by consanguinity or 
affinity up to the third civil degree to the Head of the Procuring Entity, Procurement 
Agent (if engaged), End-User or Implementing Unit, project consultants, head of the 
Project Management Office, or the members of the Bids and Awards Committee (BAC), 
the Technical Working Group, and the BAC Secretariat; 
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7)​ It is understood that failure to faithfully disclose its relationship with the HoPE, members of 
the BAC, the TWG, and the BAC Secretariat, the head of the PMO or the end-user unit or 
implementing unit, and the project consultants of the Procuring Entity, or of the 
procurement agent by consanguinity or affinity up to the third civil degree, as well as its 
submission of beneficial ownership information containing false entries shall be subject to 
blacklisting under Section 100 of the IRR of RA No. 12009, without prejudice to criminal 
and civil liabilities under applicable laws, including their accessory penalties, if any. 

 
Select one, delete the rest: 

 
●​ In case of corporations: [Name of Bidder] declares its beneficial ownership information 

consistent with its updated General Information Sheet or Beneficial Ownership 
Declaration Form or any other document duly submitted to the SEC and has 
maintained a valid and updated file therein in compliance with Sections 20.2.9.1, 81, 
and 82 of the IRR of Republic Act (RA) No. 12009. 
 

●​ In case of Foreign Bidders: [Name of Bidder] submitted an appropriate equivalent 
document in English issued by the country of the bidder concerned in accordance with 
Section 20.2.9.2 of the IRR of RA No. 12009. 

 
8)​ [Name of Bidder] complies with existing labor laws and standards; and 
 

9)​ [Name of Bidder] is aware of and has undertaken the following responsibilities as a Bidder: 

a)​ Carefully examine all of the Bidding Documents; 
b)​ Acknowledge all conditions, local or otherwise, affecting the implementation of the 

Contract; 
c)​ Made an estimate of the facilities available and needed for the contract to be bid, if 

any; and 
d)​ Inquire or secure Supplemental Bid Bulletin(s) issued for the [Project Title]. 
  

10)​[Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, or 
any form of consideration, pecuniary or otherwise, to any person or official, personnel or 
representative of the government in relation to any procurement project or activity. 

 
11)​In case advance payment was made or given to [Name of Bidder], failure to perform or 

deliver any of the obligations and undertakings in the contract shall be sufficient grounds to 
constitute criminal liability under existing laws. 

 
 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 
____________, Philippines. 

 

 

 
Duly authorized to sign the Bid for and behalf of: 

 
[Insert Bidder’s Name] 
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[Affiant’s Signature over Printed Name] 
[Position/Designation] 
[Date] 

 

 
JURAT 

 

 

SUBSCRIBED AND SWORN to before me this _____ day of [month] [year] at [place of execution], 
Philippines. Affiant/s is/are personally known to me and was/were identified by me through 
competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used], 
with his/her photograph and signature appearing thereon, with no. ______. 
  

WITNESS MY HAND AND SEAL this ___ day of [month] [year]. 

 

 

NAME OF NOTARY PUBLIC 

Notarial Commission No.  ___________ 

Notary Public for ______ until _______ 

Roll of Attorneys No. _____ 

PTR No. __, [date issued], [place issued] 

IBP No. __, [date issued], [place issued] 

 

Doc. No. ________ 

Page No. _______ 

Book No. _______ 

Series of _______. 
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Bid Securing Declaration Form 
[The duly accomplished form shall be submitted with the Bid  

if bidder opts to provide this type of bid security] 
_________________________________________________________________________ 

  

REPUBLIC OF THE PHILIPPINES​ ​ ​ ) 

CITY/MUNICIPALITY OF ____________________​) S.S. 

 

​​BID SECURING DECLARATION 

Project Identification No.: [Number] 
 

To: BCDA Bids and Awards Committee for Infastructure 

 

I/We, the undersigned, declare that: 

1)​ I/We understand that, according to your conditions, bids must be supported by a Bid Security, 
which may be in the form of a Bid Securing Declaration; 

2)​ I/We accept that: 

a)​ I/We shall enter into contract with the Procuring Entity and furnish the required 
performance security within ten (10) calendar days as indicated in the Bidding Documents, 
from receipt of the Notice of Award; 

b)​ I/we will be automatically disqualified from bidding for any procurement contract with any 
Procuring Entity upon receipt of your Blacklisting Order; and 

c)​ I/We will pay the applicable fine within fifteen (15) days from receipt of the written demand 
by the Procuring Entity for the commission of acts resulting to the enforcement of the Bid 
Securing Declaration under Sections 52.2 (a), 63.2, 69.1 and 100, except 100.3 (c), of the 
IRR of RA No. 12009; without prejudice to other legal action the government may 
undertake; 

 Applicable Fine 

 

a)​ in the case of a single bidder i)​ two percent (2%) of the Approved 
Budget for the Contract (ABC); or 

ii)​ the difference between the 
evaluated bid price and the ABC 
whichever is higher 

b)​ in the case of multiple bidders i)​ two percent (2%) of the ABC; or 

ii)​ the difference between the 
evaluated bid prices with the 
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bidder with Lowest 
Calculated/Highest Rated Bid and 
the bidder with the next Lowest 
Calculated/Highest Rated Bid, and 
so on whichever is higher 

c)​ in case of violations committed 
prior to the opening of the 
financial envelope 

i)​ a fixed amount of two percent of 
the ABC,  

 

3)​ I/We understand that this Bid Securing Declaration shall cease to be valid on the following 
circumstances: 

a)​ Upon expiration of the bid validity period, or any extension thereof pursuant to your 
request; 

b)​ I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 
effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a waiver 
to avail of said right; 

c)​ I am/we are declared the bidder with the [Insert Award Criterion1] and I/we have furnished 
the performance security and signed the Contract. 

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] [year] at 
[place of execution]. 

 

 
Duly authorized to sign the Bid for and behalf of: 

 
[Insert Bidder’s Name] 

 

[Signature over Printed Name] 
[Position/Designation] 
[Date] 
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JURAT 

 

SUBSCRIBED AND SWORN to before me this _____ day of [month] [year] at [place of execution], 
Philippines. Affiant/s is/are personally known to me and was/were identified by me through 
competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used], 
with his/her photograph and signature appearing thereon, with no. ______. 

 

WITNESS MY HAND AND SEAL this ___ day of [month] [year]. 

 

 

 

 

NAME OF NOTARY PUBLIC 

Notarial Commission No.  ___________ 

Notary Public for ______ until _______ 

Roll of Attorneys No. _____ 

PTR No. __, [date issued], [place issued] 

IBP No. __, [date issued], [place issued] 

 

 

 

 

Doc. No. ________  

Page No. _______   

Book No. _______  

Series of _ 
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Section X. Checklist of Technical and 

Financial Document 
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Checklist of Technical and Financial Documents 

TECHNICAL COMPONENT ENVELOPE 
Class “A” Documents 

Legal Documents 
⬜ Valid and updated PhilGEPS Registration Certificate (Platinum Membership) (all 

pages) (In compliance with Section 20.2.9.1 of IRR of RA No. 12009); 
and 

Technical Documents 
⬜ (b)​ Statement of the prospective bidder of all its ongoing government and 

private contracts, including contracts awarded but not yet started, if any, 
whether similar or not similar in nature and complexity to the contract to be 
bid; and  

⬜ (c)​ Statement of the bidder’s Single Largest Completed Contract (SLCC) similar 
to the contract to be bid, except under conditions provided under the rules 
(This statement shall be supported by contracts, owner’s final acceptance or 
equivalent document, and CPES rating sheets, if applicable. These 
supporting documents shall be numbered and tabbed in the same sequence 
as the list of contracts appears in this statement.); and 

⬜       Special PCAB License in case of Joint Ventures/Consortium;  
and registration for the type and cost of the contract to be bid (GPPB 
Resolution No.15-2021); and 

⬜ (d)​ Original copy of Bid Security. If in the form of a Surety Bond, submit also a 
certification issued by the Insurance Commission; 
or 
Original copy of Notarized Bid Securing Declaration; and 

 (e)​ Project Requirements, which shall include the following: 
⬜ a.​ Organizational chart for the contract to be bid;  
⬜ b.​ List of contractor’s key personnel to be assigned to the contract to be 

bid, with their complete qualification and experience data; 

⬜ c.​ List of contractor’s major equipment units, which are owned, leased, 
under purchase agreements, supported by proof of ownership or 
certification of availability of equipment from the equipment 
lessor/vendor for the duration of the project, as the case may be;  

 d.​ Preliminary Conceptual Design Plans in accordance with the degree of 
details specified in Part II. Technical Reference (TOR and MPSP), such 
as, but not limited to: 
1. CAD 3D Rendered Perspective (Architectural Character) 
2. Site Development Plan 
3. Architectural Plans 

A. Floor Plans 
B. Elevations 
C. Sections 

 e.​ Design and Construction Method; 
 f.​ Value Engineering Analysis of design and construction method; and 
⬜ (f)​ Original duly signed Omnibus Sworn Statement (OSS); 
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and if applicable, Original Notarized Secretary’s Certificate in case of a 
corporation, partnership, or cooperative; or Original Special Power of 
Attorney of all members of the joint venture or consortium giving full power 
and authority to its officer to sign the OSS and do acts to represent the 
Bidder. and 

Financial Documents 
⬜ (g)​ The prospective bidder’s audited financial statements, showing, among 

others, the prospective bidder’s total and current assets and liabilities, 
stamped “received” by the BIR or its duly accredited and authorized 
institutions, for the preceding calendar year which should not be earlier than 
two (2) years from the date of bid submission; and 

⬜ (h)​ The prospective bidder’s computation of Net Financial Contracting Capacity 
(NFCC). 

Class “B” Documents 
⬜ (i)​ If applicable, duly signed joint venture agreement (JVA) or consortium 

agreement in accordance with RA No. 4566 and its IRR in case the joint 
venture is already in existence; 
or  
duly notarized statements from all the potential joint venture/consortium 
partners stating that they will enter into and abide by the provisions of the 
JVA or consortium agreement in the instance that the bid is successful. 

FINANCIAL COMPONENT ENVELOPE 
⬜ (j)​ Original of duly signed and accomplished Financial Bid Form;  
Other documentary requirements under RA No. 12009 
⬜ (k)​ Original of duly signed Bid Prices (Summary and Detailed);  
⬜ (l)​ Duly accomplished Detailed Unit Price Analyses; 
⬜ (m)​ Dayworks Schedule, indicating the unit prices of construction materials, 

labor rates, and equipment; and 
⬜ (n)​ Cash Flow by Payment Schedule. 
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​​COMMITMENT TO EXECUTE A JOINT VENTURE AGREEMENT 

_____________________________________________________________ 

REPUBLIC OF THE PHILIPPINES)  
CITY/MUNICIPALITY OF ______) S.S.  

AFFIDAVIT 

We, the affiants named below, of legal age, after having been duly sworn to in accordance with 
law, do hereby depose and state that:  

1. ​ We are the duly authorized and designated representatives of the following entities that 
intend to participate in the [Name of the Project] of the [Name of the Procuring Entity] as a 
Joint Venture:  

NAME OF JOINT VENTURE PARTNERS PERCENTAGE OF PARTICIPATION 

  

  

2. ​ We are granted full power and authority to form a Joint Venture and enter into a Joint 
Venture Agreement and perform any and all acts necessary to participate, submit, and to 
sign and execute this commitment, as shown in the attached [state title of attached 
document showing proof of authorization (e.g., duly notarized Secretary’s Certificate, 
Board/Partnership Resolution, or Special Power of Attorney, whichever is applicable;)];  

3. ​ We will enter into and abide by the provisions of the JVA, as prescribed in Annex I-1 of the 
Bidding Documents, and perform the obligations under the contract as a Joint Venture in the 
instance that the bid is awarded to us; and  

4. ​ We will comply with the submission of required documents under Sec. 66.5 of the revised 
Implementing Rules and Regulations of Republic Act No. 12009 otherwise known as the 
Government Procurement Reform Act as a Joint Venture.  

5. ​ The affiants have no further statements.  

IN WITNESS WHEREOF, we have hereunto set my hand this __ day of ___, 20__ at ______, 
Philippines.  

NAME OF AUTHORIZED 
REPRESENTATIVE 

NAME OF AUTHORIZED 
REPRESENTATIVE 

[DESIGNATION] [NAME OF COMPANY] [INSERT SIGNATORY’S LEGAL 
CAPACITY] [NAME OF COMPANY] 

AFFIANT AFFIANT 

[Jurat] 
[Format shall be based on the latest Rules on Notarial Practice] 
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​​JOINT VENTURE/CONSORTIUM AGREEMENT 

KNOW ALL MEN BY THESE PRESENTS:  

This JOINT VENTURE/ CONSORTIUM AGREEMENT (hereinafter referred to as the 
“Agreement”), entered into this _______ day of _________ 20__ at __________ City, 
Philippines by and among:  

__________________________. a domestic corporation duly organized, registered and existing 
under and by virtue of the laws of the Republic of the Philippines, with office address at 
__________________________, represented by its _______________________________, 
hereinafter referred to as “____________”; 

- and - 

________________________________. a domestic corporation duly organized, registered and 
existing under and by virtue of the laws of the Republic of the Philippines, with office address at 
___________________________________________, represented by its 
__________________, ____________________, hereinafter referred to as 
“_______________”; 

- and – 

____________________________________________________________ a foreign 
corporation organized and existing under and by virtue of the laws of __________________, 
represented by its ________________, ____________________, hereinafter referred to as 
“_______________”; 

(Henceforth collectively referred to as the “Parties”  

WITNESSETH: That 

WHEREAS, BCDA has recently published an Invitation to Apply for Eligibility and to Bid 
for the Supply and Delivery of ___________________ for the __________________;  

WHEREAS, the parties have agreed to pool their resources together to form the 
“_________________Joint Venture/Consortium”, hereinafter referred to as the Joint 
Venture/Consortium, under the laws of the Philippines, for the purpose of participating in the 
abovementioned procurement of BCDA;  

NOW, THEREFORE, for and in consideration of the foregoing premises and the 
covenants hereto set forth, the Parties have agreed as follows:  

 

ARTICLE I 
ORGANIZATION OF THE JOINT VENTURE/CONSORTIUM 

SECTION 1. Formation– The Parties do hereby agree and bind themselves to establish, form 
and organize a Joint Venture pursuant to the laws of the Republic of the Philippines, in order for 
the JV to carry on the purposes and objectives for which it is created;  
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SECTION 2. Name– The name and style under which the JV/Consortium shall be conducted is 
“_________________”;  

SECTION 3. Principal Place of Business– The JV/Consortium shall maintain its principal place 
of business at ___________________________________________________________; 

SECTION 4. Preparation and Documentation– The Parties shall secure and/or execute such 
certifications, documents, deeds and instruments as may be required by the laws of the 
Republic of the Philippines for the realization of the JV/Consortium and in compliance with the 
Project. Further, they shall do all other acts and things requisite for the continuation of the 
JV/Consortium pursuant to applicable laws; 

SECTION 5. The Joint Venture/Consortium shall be represented by the _______ in all biddings, 
related procurement transactions and other official dealings that it shall enter into with BCDA 
and third parties, such transactions to include, among others, the submission of eligibility 
documents, bids, registration documents obtaining bonds, performing the principal contract in 
the event that the contract is awarded in favor of the Joint Venture/Consortium, receipt of 
payment for goods delivered, and similar and related activities. 

SECTION 6. The period of the Joint Venture/Consortium shall begin upon execution of this 
Agreement and shall continue until the complete performance of its contractual obligations to 
BCDA, as described in Article II hereof, or upon its termination for material breach of any term or 
condition of this Agreement, by service of a written statement in English on the other Party, not 
less than 90 days prior to the intended date termination. 

 

ARTICLE II 
PURPOSE 

SECTION 1. The primary purpose of the Joint Venture/Consortium is to participate in the public 
bidding to be conducted by the BCDA Bids and Awards Committee for the supply and delivery 
of ________________________ for the _____________________; 

SECTION 2. If the above-described contract/s is/are awarded to the Joint Venture/Consortium, 
the Joint Venture/Consortium shall undertake the performance thereof to BCDA, and such other 
incidental activities necessary for the completion of its contractual obligations. 

 

ARTICLE III 
SOLIDARY LIABILITY OF THE PARTIES 

SECTION 1. In the performance of the contract/s that may be awarded to the Joint 
Venture/Consortium by BCDA, and all other related activities/obligations, as described in Article 
II hereof, the Parties bind themselves jointly and solidarily, in the concept of solidarily debtors, 
subject to the right of reimbursement, as provided in the relevant provisions of the Civil Code of 
the Philippines. 
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ARTICLE IV 
CONTRIBUTION AND OTHER ARRANGEMENTS 

SECTION 1. Contribution – The Parties shall contribute the amount of 
____________________________ (Php ______) to support the financial requirements of the 
Joint Venture/Consortium, in the following proportion: 

A.​  - ​ P______.00 
B.​  - ​ P______.00 

TOTAL ​P______.00  

Additional contributions to the Joint Venture/Consortium shall be made as may be required for 
contract implementation. In addition, ____ shall contribute any labor and contract management 
requirements. 

SECTION 2. Profit Sharing – The share of the Parties to the JV/Consortium from any profit 
derived or obtained from the implementation and execution of the Project shall be distributed 
pro rata to each, in accordance with the contribution and resources each has provided to the 
JV/Consortium; 

SECTION 3. Liquidation and Distributions – Any sum remaining after deducting from the total of 
all moneys or benefits received for the performance of the contract, all costs incurred by the 
JV/Consortium after award of the contract for the Project pursuant to the accounting practices 
established for the JV/Consortium, shall be distributed in accordance with the relative balances 
in the accounts of each Party pursuant to Sec.1 of this Article upon completion, final accounting, 
termination and liquidation of the JV/Consortium. In the event of liquidation and termination of 
JV/Consortium, and after taking into account the shares of the Parties in all income, gain, 
deductions, expenses, and losses, should the account of a Party contain a negative balance, 
such Party shall contribute cash to the JV/Consortium sufficient to restore the said balance to 
zero; 

SECTION 4. Sharing of Burden of a Net Loss – In case a net loss is incurred, additional 
contributions shall be made by the Parties in accordance with their respective shares. 

ARTICLE V 
MISCELLANEOUSPROVISIONS 

SECTION 1. The provisions of the Instructions to Bidders, Supplemental Bid Bulletin, and other 
bidding documents issued by BCDA in relation to the contract described in Article II hereof, shall 
be deemed incorporated in this Agreement and made an integral part thereof. 

SECTION 2. This Agreement shall be binding upon and inure to the benefit of the Parties and 
their respective successors and assigns. 

SECTION 3. The Parties herein are duly represented by their authorized officers. 

SECTION 4. Governing Law- This Agreement shall be governed by and construed according to 
the laws of the Republic of the Philippines. Venue of any court action arising from this 
Agreement shall be exclusively laid before the proper court of the ____________, Philippines. 
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IN WITNESS WHEREOF, the parties have set their hands and affixed their signatures on the 
date and place first above-stated. 

______________________________​ ______________________________ 
______________________________ ​ ______________________________  

________________________________ 

________________________________ 

Signed in the Presence of: 

__________________________________ 

__________________________________ 

ACKNOWLEDGMENT 

REPUBLIC OF THE PHILIPPINES)  
CITY/MUNICIPALITY OF ____________) S.S. 
PROVINCE OF (in the case of Municipality) 

​ BEFORE ME, a Notary Public for and in the City/Municipality of (indicate also the 
Province in the case of Municipality___, this _______ day of (month & year) personally 
appeared the following: 

Name ​ ​ ​ ​ ID Name, Number and Validity Date 

Known to me and to me known to be the same persons who executed the foregoing instrument 
and they acknowledge to me that the same is their free and voluntary act and deed and that of 
the corporation(s) they represent. 

This instrument refers to a Joint Venture/Consortium Agreement consisting of _______ pages, 
including the page on which this Acknowledgement is written, and signed by the parties and 
their instrumental witnesses. 

WITNESS MY HAND AND NOTARIAL SEAL on the place and on the date first above written. 

_______________________  

(Notary Public)  

Until  
PTR No.  
Date  
Place  
TIN  
IBP  

Doc. No.  
Page No.: 
Book No.; 
Series of 20__.  
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Note: The competent evidence of identity for Notary shall comply with Sec. 12 (a), Rule II of the 
2004 Rules on Notarial Practice. “Sec. 12. Competent Evidence of Identity– The phrase refers 
to the identification of “competent evidence of identity” an individual based on at least one 
current identification document issued by an official agency bearing the photograph and 
signature of the individual, such as but not limited to, passport, driver’s license, Professional 
Regulations Commission ID, National police clearance, postal ID, Bureau of Investigation 
clearance, voter’s ID, Barangay certification, Government Service and Insurance System (GSIS) 
e-card, Social Security System (SSS) card, Philhealth card, senior citizen card, Overseas 
Workers Welfare Administration (OWWA) ID, OFW ID, seaman’s book, alien certificate of 
registration/immigrant certificate of registration, government office ID, certification from the 
National Council for the Welfare of Disabled Persons (NCWDP), Department of Social Welfare 
and Development (DSWD) certification. 
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​​STATEMENT OF AVAILABILITY OF OWNED EQUIPMENT 

[Date of Issuance]  

To: [Insert name and address of the Procuring Entity] 

Dear _________________:  

In compliance with the requirements of the BCDA Bids and Awards Committee for 
Infrastructure Projects for the bidding of the Construction of ____________________ 
_______________________________________ (“the Project”), we hereby certify the 
availability of the following equipment that is owned by [Name of Bidder]: 
 

EQUIPMENT / 
TOOLS 

BRAND / 
MODEL CAPACITY NUMBER OF 

UNITS LOCATION REGISTERED 
OWNER 

1.      

2.      

3.      

4.      

5.      

6.      

 

Very truly yours,  

 

[Name and Signature of Bidder] 
[Position]  
[Name of Company 
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​​STATEMENT OF AVAILABILITY OF LEASED EQUIPMENT 

[Date of Issuance]  

To: ​ [Insert name and address of the Procuring Entity] 

Dear _________________:  

In compliance with the requirements of the BCDA Bids and Awards Committee for 
Infrastructure Projects for the bidding of the Design and Build of ___________ 
___________ ___________________________ (“the Project”), we hereby certify the 
availability of the following equipment that is under lease agreement between our 
company and [Name of Bidder]: 

 

EQUIPMENT / 
TOOLS 

BRAND / 
MODEL CAPACITY NUMBER OF 

UNITS LOCATION REGISTERED 
OWNER 

1.      

2.      

3.      

4.      

5.      

6.      

 

Very truly yours,  

 

[Name and Signature of Bidder] 
[Position]  
[Name of Company] 
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​​STATEMENT OF AVAILABILITY OF EQUIPMENT UNDER PURCHASE 
AGREEMENT 

[Date of Issuance]  

To:​ [Insert name and address of the Procuring Entity] 

Dear _________________:  

In compliance with the requirements of the BCDA Bids and Awards Committee for 
Infrastructure Projects for the bidding of the Design and Build of ___________________ 
______________________________________ (“the Project”), we hereby certify the 
availability of the following equipment that is under purchase agreement between our 
company and [Name of Bidder] 

EQUIPMENT / TOOLS BRAND / MODEL NUMBER OF UNITS CAPACITY 

1.    

2.    

3.    

4.    

5.    

6.    

 

Very truly yours,  

 

[Name and Signature of Bidder] 
[Position]  
[Name of Company] 
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​​LIST OF KEY TECHNICAL PERSONNEL TO BE ASSIGNED TO THE PROJECT 

Bidder Note: _________________________________________________  

 PROJECT ENGINEER 
 

MATLS 
ENGINEER 

I 

SAFETY 
& HEALTH 
OFFICER 

SITE ARCHITECT 

NAME 
    

1. ADDRESS 
    

2. DATE OF BIRTH 
    

3. EDUCATION 
    

4. PRC LICENSE NO./ 
ACCREDITATION NO. 
FROM DOLE (FOR THE 
SAFETY AND HEALTH 
OFFICER)/ DPWH 
ACCREDITATION NO. 
(FOR THE MATERIALS 
ENGINEER II) 

    

5. YEARS OF EXPERIENCE 
IN THE NOMINATED 
POSITION 

    

Note:  
A.​ This List must be supported by the following documents: 

1. Individual CVs to show proof of the following: 
a. that the proposed personnel meet the required profession and relative experience; 
b. list of projects handled with the corresponding position and its inclusive years of experience (e.g., Construction of Road, Project Manager, 

2012-2017). 
2. Photocopy of PRC Licenses/Accreditation from DOLE or DPWH. 

B. The details provided above shall be further validated with the submitted CVs. In case of discrepancies, the CV shall prevail. 

Submitted by: ____________________________________________________ 
(Printed Name & Signature of Authorized Representative) 

Date: __________________________ 
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​​KEY TECHNICAL PERSONNEL 

(FORMAT OF CURRICULUM VITAE) 

Proposed Position: __________________________________________________________  

Name of Firm/Entity/JV/Consortium: ____________________________________________  

Name of Staff: _____________________________________________________________  

Profession: ________________________________________________________________  

Date of Birth: _________________________________Nationality: ____________________  

Years with Firm/Entity: _______________________ years, from [mm/dd/yy] to [mm/dd/yy]  
*If a proposed key technical personnel is not an employee, state ‘Not Applicable’ in the ‘Years with 
Firm/Entity’  

Current Position in the Firm: __________________________________________________  
*If a proposed key technical personnel is not an employee, state ‘Not Applicable’ in the ‘Current 
Position in the Firm’  

Membership in Professional Societies: __________________________________________  

Detailed Tasks Assigned: ____________________________________________________  

Detailed Tasks Assigned: ____________________________________________________ 

Education:  
[Summarize college/university and other specialized education of staff members, giving names of 
schools, dates attended, and degrees obtained. Use about one quarter of a page.]  
 

COLLEGE/ 
UNIVERSITY 

DEGREE/TITLE 
OBTAINED 

INCLUSIVE DATES 
FROM 

(MM/DD/YY) 
TO 

(MM/DD/YY) 
    

    

* Complete the details of the inclusive dates (month, day, and year) 

Memberships in Professional Regulatory Body  
[Give an outline of all memberships in PRC using the matrix below]  

NAME OF 
PROFESSION 

NAME OF 
PROFESSIONAL 
REGULATORY 

BODY 
(PLEASE DO NOT 

ABBREVIATE) 

DATE  
OF  

REGISTRATION  
(MM/DD/YYYY) 

LICENSE/ 
REGISTRATION  

NUMBER 

VALIDITY  
DATE 

(MM/DD/YYYY) 

     

     

* Complete the details of the inclusive dates (month, day and year)  
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Relevant Work Experience:  
[Provide outline of projects undertaken using the matrix below]  

PROJECT 
TITLE 

PROJECT 
DESCRIPTION 

PROJECT 
OWNER 

POSITION AND 
DESCRIPTION OF 
THE NATURE OF 

WORK/ENGAGEMENT 
 IN THE PROJECT 

START DATE 
(MM/DD/YYYY) 

END DATE 
(MM/DD/YYYY) 

 

(LATEST/ 
MOST  
RECENT) 

     

      

(PREVIOUS)      

*Rank from latest/most recent to previous project  
* Complete the details of the inclusive dates (month, day, and year) 
 
On-Going Projects  
[Provide outline of on-going projects using the matrix below] 

PROJECT 
TITLE 

PROJECT 
DESCRIPTION 

PROJECT 
OWNER 

POSITION AND 
DESCRIPTION OF 
THE NATURE OF 

WORK/ENGAGEMENT 
IN THE PROJECT 

START DATE 
(MM/DD/YYYY) 

END DATE 
(MM/DD/YYYY) 

 

(LATEST/ 
MOST  
RECENT) 

     

      

(PREVIOUS)      

*Rank from latest/most recent to previous on-going project  
* Complete the details of the inclusive dates (month, day, and year)  
___________________________________________________________________________ 
 
Certification:  

I, [full name of nominated key technical personnel], certify that to the best of my knowledge and 
belief, these data correctly describe me, my qualifications, and my experience.  
 
Commitment:  

[Name of Bidder] certifies that [full name of nominated key technical personnel] is employed or will 
be employed to work full-time once the Project is awarded to [Name of Bidder]. In case that she/he 
has any other ongoing projects, she/he will be pulled out therein or replaced with another 
[proposed position] of equal or better qualifications.  

____________________________________________________   Date: _______________ 
[Signature over printed name of nominated key technical personnel]  

 

____________________________________________________   Date: _______________ 
[Signature over printed name of authorized representative]  
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LIST OF EQUIPMENT OWNED OR LEASED AND/OR UNDER PURCHASE AGREEMENT, PLEDGED TO THE 
PROPOSED PROJECT 

Business Name: ____________________________________________________ 

Business Address: ___________________________________________________ 

DESCRIPTION MODEL/YEAR 
CAPACITY/ 

PERFORMANCE/ 
SIZE 

PLATE NO. MOTOR NO./ 
BODY NO. LOCATION CONDITION 

PROOF OF 
OWNERSHIP/ 

LEASE/PURCHASE 
A. OWNED1         

I.        
II.        
III.        

B. LEASED2        
I.         
II.        
III.        

C. UNDER 
PURCHASE 
AGREEMENT3 

       

I.         
II.        
III.        

1Please refer to BDS Section 10.5a for the list of acceptable supporting documents for owned equipment  
2Please refer to BDS Section 10.5b for the list of acceptable supporting documents for leased equipment  
3Please refer to BDS Section 10.5c for the list of acceptable supporting documents for equipment under purchase agreement 

Submitted by Date: ______________________________________________  
(Printed Name & Signature of Authorized Representative)  

Date: ______________________________________________ 
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STATEMENT OF SINGLE LARGEST COMPLETED CONTRACT (SLCC) 

Date: ____________  
[Insert name and address of the Procuring Entity] 
Dear_____________,  
In compliance with the eligibility requirements for the bidding of Construction of _______________________________________, this is to 
certify that [name and complete address of Bidder] has the following completed government and private contracts:  

TAB 
NO. 

NAME OF 
CONTRACT 

DATE OF 
CONTRACT 

CONTRACT 
DURATION 

OWNER’S 
NAME AND 
ADDRESS 

NATURE 
OF 

WORK 

CONTRACTO
R 

ROLE 
(WHETHER 

SOLE 
CONTRACTO

R, 
OR PARTNER 

IN A JV) 

TOTAL 
CONTRACT 
VALUE AT 

AWARD 
(IN PHP) 

DATE OF 
COMPLETION 

TOTAL 
 CONTRACT 
 VALUE AT 

COMPLETION
, 

IF 
APPLIC
ABLE 

(IN PHP) 

PERCENTAG
E 

OF PLANNED 
& ACTUAL 

ACCOMPLISH
- 

MENTS, IF 
APPLICABLE 

VALUE OF 
OUTSTAN- 

DING 
WORKS, IF 

APPLICABLE 
(IN 

PHP) 

            

            

            
 
Yours sincerely,  

 
[Signature over printed name of Authorized Representative]  
[Title]  
[Name of Firm]  
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​​STATEMENT OF ALL ON-GOING GOVERNMENT AND PRIVATE CONTRACTS INCLUDING CONTRACTS AWARDED BUT NOT YET 
STARTED IF ANY 

Date: ____________  

[Insert name and address of the Procuring Entity] 
Dear_____________,  

In compliance with the eligibility requirements for the bidding of Construction of _______________________________________________, this is 
to certify that [name and complete address of Bidder] has the following on-going government and private contracts. [Including contracts awarded 
but not yet started]:  

TAB 
NO. 

NAME OF 
CONTRACT 

DATE OF 
CONTRACT 

CONTRACT 
DURATION 

OWNER’S 
NAME AND 
ADDRESS 

NATURE  
OF WORK 

CONTRACTOR 
ROLE (SOLE 
CONTRACTOR 
OR PARTNER  
IN A JV) 

TOTAL  
CONTRACT 
VALUE AT 
AWARD  
(IN PHP) 

ESTIMATED] 
DATE OF  
COMPLETION 

TOTAL 
CONTRACT 
VALUE AT 
COMPLETION, 
IF APPLICABLE 
(IN PHP) 

PERCENTAGE OF  
PLANNED & 
ACTUAL  
ACCOMPLISH 
MENTS, IF  
APPLICABLE 

VALUE OF  
OUTSTANDING  
WORKS,  
IF APPLICABLE  
(IN PHP) 

            

            

            

 

Yours sincerely,  

[Signature over printed name of Authorized Representative]  

[Title]  

[Name of Firm] 
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FORM FOR DETAILED COST ESTIMATES 
DETAILED UNIT PRICE ANALYSIS 

ITEM 
NO. DESCRIPTION OF BOQ ITEM UNIT OF  

MEASUREMENT 
QUANTITY 

    

 

A. DIRECT COST     

A.1 Cost of Materials Unit Quantity Unit Cost Amount 

 

 

 

    

A.2 Cost of Labor No. Hour Unit Cost Amount 

 

 

 

    

A.3 Equipment Expenses No. Hour Unit Cost Amount 

 
 
 

    

ESTIMATED DIRECT COST (EDC) 
[A.1+A.2+A.3] 

 

 

B. INDIRECT COSTS % of EDC Amount 

B.1 Overhead Expense   

B.2 Contingencies   

B.3 Miscellaneous Expense   

B.4 Contractor’s Profit   

TOTAL MARK-UP   

 

EDC + TOTAL MARK-UP  

VALUE ADDED TAX [ % (EDC + TOTAL MARK-UP)]  

TOTAL INDIRECT COST [TOTAL MARK-UP + VAT]  

TOTAL COST [EDC + TOTAL INDIRECT COST]  
 

UNIT COST [(TOTAL COST) / (QUANTITY)]  
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DAYWORKS SCHEDULE - LABOR 

Project Name: Design and Build of _________________________________ 

NO
. 

TYPE OF LABOR UNIT RATE 

L01 Foreman Hour  

L03 Heavy Equipment Operator Hour  

L06 Driver Hour  

L07 Skilled Laborer Hour  

L10 Other (specify) Hour  
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​​DAYWORKS SCHEDULE - MATERIALS 

Project Name: Design and Build of _________________________________​  

NO
. 

TYPE OF MATERIALS/SPECIFICATION UNIT RATE 

M01 Aggregate Subbase Course  Cu.M.  

M02 Portland Cement Bag  

M22 Others (Specify)   
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DAYWORKS SCHEDULE - EQUIPMENT 

Project Name: Design and Build of _________________________________ 

NO
. 

TYPE OF EQUIPMENT/CAPACITY UNIT RATE 

E01 Mobile Truck Mounted Crane 5 tons  Hour  

E02 Elf Truck 1.5 cu.m Hour  

E03 Generator Set 5 kVa Hour  
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​​CASH FLOW BY QUARTER 

Project Name: Design and Build of _________________________________ 

PARTICULARS ADVANCE 

 PAYMENT 

1ST  

QTR 

2ND  

QTR 

3RD  

QTER 

4TH  

QTR 

5TH  

QTR 

6TH 

 QTR 

TOTAL 

ACCOMPLISHMENT         

CASH FLOW         

CUMULATIVE 
ACCOMPLISHMENT         

RECOUPMENT         

CUMULATIVE 
 CASHFLOW         

 

[Signature over printed name of Authorized Representative]  
[Title]  
[Name of Firm]  
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