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Preface

These Philippine Bidding Documents (PBD) for the Government of the Philippines
(GoP) for the procurement of Consulting Services through Competitive Bidding have been
prepared by GoP for use by all branches, agencies, departments, bureaus, offices, or
instrumentalities of the government, including government-owned and/or -controlled
corporations (GOCC), government financial institutions (GFl), state universities and colleges
(SUC), and local government units (LGU) and autonomous regional government' use in
projects that are financed in whole or in part by the GoP or any foreign government/foreign
or international financing institution in accordance with the provisions of the Implementing
Rules and Regulations (IRR) of Republic Act (RA) No. 12009.

The Bidding Documents shall clearly and adequately define, among others: (a) the
objectives, scope, and expected outputs and/or results of the proposed contract; (b) the
eligibility requirements of bidders, such as track record to be determined by the Head of the
Procuring Entity (HoPE); (c) the expected contract duration, delivery schedule and/or time
frame; and (d) the obligations, duties, and/or functions of the winning bidder.

In order to simplify the preparation of the Bidding Documents for each procurement,
the PBD groups the provisions that are intended to be used unchanged in Section Il.
Short-Listing Documents of Part |; and Section Il. Instructions to Bidders (ITB) and Section
IV. General Conditions of Contract (GCC) of Part Il. Data and provisions specific to each
procurement and contract should be included in Section Ill. Short-listing Data Sheet (SDS) of
Part I, Section lll. Bid Data Sheet (BDS), and Section V. Special Conditions of Contract
(SCC) of Part Il. The forms to be used are provided in Section VII. PBD Related Forms.

Prudence must be exercised to check the relevance of the provisions of the PBD
against the requirements of the specific Consulting Services to be procured. In addition,
each section is prepared with notes intended only as information for the Procuring Entity or
the person drafting the Bidding Documents. They shall not be included in the final
documents, except for the notes introducing Section VII. PBD Related Forms where the
information is useful for the Bidder. The following general directions should be observed
when using the documents:

a) All the documents listed in the Table of Contents are normally required for the
procurement of Consulting Services. However, they should be adapted as
necessary to the circumstances of the particular Project.

b) These PBD are divided into Part | and Part Il, which shall be both made
available from the time the Request for Expression of Interest is first
published until the deadline for the submission and receipt of bids.

" Unless the Treaty or International or Executive Agreement expressly provides use of foreign government/foreign or
international financing institution procurement guidelines.



Specific details, such as the “name of the Procuring Entity” and “address for
bid submission,” should be furnished in the ITB, BDS, and SCC. The final
documents should contain neither blank spaces nor options.

This Preface and the footnotes or notes in italics included in the Request for
Expression of Interest, SDS, BDS, SCC, Terms of Reference, and
Appendices are not part of the text of the final document, although they
contain instructions that the Procuring Entity should strictly follow. The
Bidding Documents should not contain footnotes except Section VI
Philippine Bidding Document since these provide important guidance to
Bidders.

The criteria for evaluation and the various methods of evaluation in the ITB
should be carefully reviewed. Only those that are selected to be used for the
procurement in question should be retained and expanded, as required in the
BDS. The criteria that are not applicable should be deleted from the BDS.

The cover page should be modified as required to identify the Bidding
Documents and date of issue.

The Project Title page should be modified as required to identify the Project
titte and number, name, and address of the Procuring Entity.

If modifications must be made in bidding procedures, they can be presented
in the BDS. Modifications for specific Project or Contract details should be
provided in the SCC as amendments to the Conditions of Contract. For easy
reference and completion, clauses from the SDS, BDS, or SCC shall appear
in bold type face on Section Il. Short-listing Documents of Part |, Section II.
Instructions to Bidders, and Section IV. General Conditions of Contract of Part
I, respectively.
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Glossary of Acronyms, Terms, and Abbreviations
ABC — Approved Budget for the Contract.
ADR - Alternative Dispute Resolution.
AFS — Audited Financial Statements.
BAC - Bids and Awards Committee.
BCDA — Bases Conversion and Development Authority.
BDS - Bid Data Sheet.
BIR — Bureau of Internal Revenue.
BSP — Bangko Sentral ng Pilipinas.
CBA — Collective Bargaining Agreement.
COS - Contract of Service.
CPES - Constructors Performance Evaluation System.
CPM - Critical Path Method.
DFA — Department of Foreign Affairs.
DILG — Department of the Interior and Local Government.
DND — Department of National Defense.
DOLE - Department of Labor and Employment.
DPWH — Department of Public Works and Highways.
DTI — Department of Trade and Industry.
GAA — General Appropriations Act.
GCC - General Conditions of Contract.
GFls — Government Financial Institutions.
GoP — Government of the Philippines.
GPPB — Government Procurement Policy Board.
GSIS —Government Service Insurance System.
HoPE — Head of Procuring Entity.
IC — Insurance Commission/Company.

IRR — Implementing Rules and Regulations.



ITB — Instructions to Bidders.

JO — Job Order.

JV — Joint Venture.

JVA — Joint Venture Agreement.

LCB - Lowest Calculated Bid.

LCRB - Lowest Calculated Responsive Bid.

LGUs — Local Government Units.

LoC — Line of Credit

MAB — Most Advantageous Bid.

MARB — Most Advantageous Responsive Bid.
MEAB — Most Economically Advantageous Bid.
MEARB — Most Economically Advantageous Responsive Bid.
NFCC — Net Financial Contracting Capacity.

NGA — National Government Agency.

NGPA — New Government Procurement Act.

NTP — Notice to Proceed.

OSHS - Occupational Safety and Health Standards.
PBD — Philippine Bidding Documents.

PCAB - Philippine Contractors Accreditation Board.
PERT — Program Evaluation and Review Technique.
PhilGEPS - Philippine Government Electronic Procurement System.
PMO - Project Management Office.

PSA — Philippine Statistics Authority.

PSD — Performance Securing Declaration.

RA No. — Republic Act Number.

SAB - Single Advantageous Bid.

SARB - Single Advantageous and Responsive Bid.

SCB - Single Calculated Bid.



SCC - Special Conditions of Contract.

SCRB - Single Calculated and Responsive Bid.

SEAB - Single Economically Advantageous Bid.

SEARB - Single Economically Advantageous Responsive Bid.
SEC — Securities and Exchange Commission.

SLCC - Single Largest Completed Contract.

SWA — Statement of Work Accomplished.

TWG — Technical Working Group.

VAT — Value-Added Tax.



Definition of Terms

Bid — a signed offer, proposal, or quotation submitted by a supplier, manufacturer, distributor,
contractor, consultant, or service provider in response to the requirements of the Procuring
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[c]).

Bidder — a supplier, manufacturer, distributor, contractor, consultant, and service provider,
whether public or private, who submits a Bid in response to the requirements of the
Procuring Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[d]).

Bidding Documents — the documents issued by the Procuring Entity as the basis for Bids,
furnishing all information necessary to prospective bidders to prepare a Bid for the Goods,
Infrastructure Projects, and Consulting Services required by the Procuring Entity. (IRR of RA
No. 12009, Section 5[e])

Bill of Quantities — a list of the specific items of the Work and their corresponding unit prices,
lump sums, and/or provisional sums.

Consulting Services — services for Infrastructure Projects and other types of projects or
activities of the government requiring adequate external technical and professional expertise
that are beyond the capability or capacity of the government to undertake such as, but not
limited to: (i) advisory and review services; (ii) pre-investment or feasibility studies; (iii)
design; (iv) construction supervision; (v) management and related services; and (vi) other
technical services or special studies. (IRR of RA No. 12009, Section 5[i]).

Contract — the agreement entered into between the Procuring Entity and the Contractor to
execute, complete, and maintain the Works and as recorded in the Contract Form signed by
the parties, including all attachments and appendices thereto and all documents
incorporated by reference therein.

Contract Price — the price stated in the Notice of Award and thereafter to be paid by the
Procuring Entity to the Contractor for the execution of the Works in accordance with this
Contract.

Contract Time Extension (CTE) — the allowable period for the Contractor to complete the
Works in addition to the original Completion Date stated in this Contract.

Contractor — a natural or juridical entity whose proposal was accepted by the Procuring
Entity and to whom the Contract to execute the Work was awarded. Contractor as used in
these Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or
consultant.

Days — refers to calendar days; months to calendar months.

Dayworks — varied work inputs subject to payment on a time basis for the Contractor’s
employees and Equipment, in addition to payments for associated Materials and Plant.

Defect — any part of the Works not completed in accordance with the Contract.

Defects Liability Certificate — the certificate issued by the Procuring Entity upon correction of
defects by the Contractor.

Defects Liability Period — the one (1) year period between contract completion and final

acceptance within which the Contractor assumes the responsibility to undertake the repair of
any damage to the Works at its own expense.
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Drawings — graphical presentations of the Works. They include all supplementary details,
shop drawings, calculations, and other information provided or approved for the execution of
this Contract.

Effective Date of the Contract — the date indicated in the contract. However, the Contractor
shall commence performance of its obligations only upon receipt of the Notice to Proceed.

Foreign-funded Procurement or Foreign-Assisted Project — refers to the acquisition of
Goods, Consulting Services, and the contracting for Infrastructure Projects by the
Government of the Philippines which are wholly or partly funded by foreign loans or grants
pursuant to a Treaty or International or Executive Agreement.

Funding Source — Organization named in the SCC.

Goods — refer to (i) all items, supplies, and materials, whether in the nature of equipment,
furniture, stationery, materials for construction, or personal property of any kind, needed in
the transaction of public businesses or in the pursuit of any government undertaking, project
or activity; or (ii) general support services which pertain to all types of services except
Consulting Services and Infrastructure Projects, such as the repair and maintenance of
equipment and furniture, as well as trucking, hauling, janitorial, security, and related or
analogous services. Personnel Services or individual COS or JO engagements do not fall
under this definition; (IRR of RA No. 12009, Section 5[n]).

Infrastructure Projects — include the construction, improvement, rehabilitation, demolition,
repair, restoration, or maintenance of roads and bridges, railways, airports, seaports,
communication facilities, civil works components of information technology projects,
irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste
management systems, shore protection, energy/power and electrification facilities, national
buildings, school buildings, hospital buildings, and other related construction projects of the
government. Also referred to as “civil works” or “works;” (IRR of RA No. 12009, Section 5[r]).

Lot — refers to one or more infrastructure projects that are grouped or bundled together
based on factors, such as scope, location, or other relevant parameters, as determined by
the End-User or Implementing Unit of the Procuring Entity. Each lot is distinct within the
project and may be awarded as a separate contract.

MARB - refers to the award criteria in the procurement of Infrastructure where the
considerations for the award of contract are the eligibility of the bidder, the responsiveness of
its bid to the technical requirements, and the most advantageous bid in reference to the
highest rated offer based on the quality component of the bid.

Materials — refer to all supplies, including consumables, used by the Contractor for
incorporation in the Works.

MEARB - refers to the award criteria in the procurement of Infrastructure where the
considerations for the award of contract are the eligibility of the bidder, the responsiveness of
its bid to the technical requirements, and the determination of the most economically
advantageous bid in reference to the quality-price ratio allocated to the technical and
financial components of the bid.

Notice to Proceed — refers to a written notice issued by the Procuring Entity to the Contractor

requiring the latter to begin the commencement of the work not later than a specified or
determinable date.
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Online submission — pertains to the submission of the bid for Infrastructure Projects and the
bid envelopes containing the technical and financial components of the bid through
electronic means or through the electronic bidding facility of the PhilGEPS, once available.

Permanent Works — refer to all permanent structures and all other project features and
facilities required to be constructed and completed in accordance with this Contract which
shall be delivered to the Procuring Entity, and which shall remain at the Site after the
removal of all Temporary Works.

Plant — refers to the machinery, apparatus, and the like intended to form an integral part of
the Permanent Works.

Procuring Entity — the organization acquiring the Infrastructure Project, as named in the ITB
and SCC.

Project — refers to a specific or identified procurement covering Goods, Infrastructure
Projects or Consulting Services. A Procurement Project shall be described, detailed, and
scheduled in the Project Procurement Management Plan prepared by the agency which shall
be consolidated in the Procuring Entity's Annual Procurement Plan.

Program of Work — refers to the big-picture plan and comprehensive schedule that details
construction-related tasks to ensure the timely and efficient delivery of the project.

Site Investigation Reports — refers to those that were included in the Bidding Documents and
are factual and interpretative reports about the surface and subsurface conditions at the Site.

Slippage — refers to a delay in work execution occurring when actual accomplishment falls
below the target as measured by the difference between the scheduled and actual
accomplishment of the Work by the Contractor as established from the work schedule. This
is actually described as a percentage of the whole Works.

Simple Infrastructure Projects — refers to construction, improvement, rehabilitation,
demolition, repair, restoration, or maintenance of structures, technical facilities and systems
with an Approved Budget for the Contract (ABC) not exceeding Ten Million Pesos (PhP
10,000,000.00) built at the community level for the sustenance of lives and livelihoods of the
population living in a community and built according to the needs and aspirations of the
community population.

Verified Report — the report submitted by the Implementing Unit to the HoPE setting forth its

findings as to the existence of grounds or causes for termination and explicitly stating its
recommendation for the issuance of a Notice to Terminate.
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Section Il. Invitation to Bid
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1)

Republic of the Philippines
Office of the President

BCDA

Bases Conversion and

Development Authority BAGONG PILIPINAS

Invitation to Bid for the

Construction of Connector Road from C.M. Recto Avenue to Airport Road

New Terminal Building in Clark

The Bases Conversion and Development Authority (BCDA), through the 2026
Corporate Funds, intends to apply the sum of One Hundred Thirty Three Million
One Hundred Seven Thousand Ninety Six Pesos (Php133,107,096.00) inclusive
of all applicable taxes and fees being the Approved Budget for the Contract (ABC)
to payments under the contract for the Construction of Connector Road from C.M.
Recto Avenue to Airport Road New Terminal Building in Clark. Bids received in
excess of the ABC shall be automatically rejected at bid opening.

2) BCDA, now invites bids for Procurement of the Construction of Connector Road from
C.M. Recto Avenue to Airport Road New Terminal Building in Clark that includes the
following Scope of Works:

2.1 Earthworks

2.2  Sub-base and Base Course

2.3 Surface Course

2.4  Drainage and Slope Protection Structures

2.5  Electrical Works

2.6 Miscellaneous Structures

Completion of the Works is required within 270 calendar days; reckoned from the
date stated in the Notice to Proceed (NTP) to be issued to the Winning Bidder.
Bidders should have completed a contract similar to the Project. The description of
an eligible bidder is contained in the Bidding Documents, particularly, Section Il —
Instruction to Bidders (ITB).

3) Bidding will be conducted through competitive bidding procedures using a
non-discretionary “pass/fail” criterion as specified in the IRR, otherwise known as the
“New Government Procurement Act (NGPA)".

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and
partnerships or organizations with at least sixty percent (60%) interest or outstanding
capital stock belenging to citizens of the Philippines.

4) Interested bidders may obtain further information from BCDA and inspect the Bidding
Documents at the address given below from 14 February 2026 to 23 March 2026.

5) A complete set of Bidding Documents may be acquired by interested bidders on 74
February 2026 to 23 March 2026 from the address below upon payment of the
applicable fee for the Bidding Documents, in the amount of Fifty Thousand Pesos
and 00/100 (Php50,000.00).

It may also be downloaded free of charge from the website of the Philippine
Government Electronic Procurement System (PhilGEPS) and the website of the
Procuring Entity, provided that bidders shall pay the non-refundable fee for the
Bidding Documents not later than the submission-of their bids. =
Tel: +432 85751700 - Telefax: +632 8616 0996 v BCDA Corporate Center
Webtte: www.bcda.gov.ph 14 2/F, Bonifacio Techonology Center

=

L

e,

L

.

3lst St. cor. 2nd Ave, Bonifacio Globa
Taguig City 1634 Philippines
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Republic of the Philipgines
Office of the President

BCDA

Bases Conversion and
Development Authority BAGONG PILIPINAS

6) The BCDA will hold a Pre-Bid Conference on 24 February 2026, 1:00 PM, at BCDA
Corporate Center 2nd Floor Bonifacio Technology Center, 31st Street Corner 2nd

Avenue, Crescent Parkwest Bonifacio Global City and/or through video conferencing
via Zoom,

https://bcda-gov-ph.zoom.us/j/8464095147472pwd=bZTOqgYlaUny86JnF3bxQbH2
AsTWriZ.1

Meeting ID: 846 4095 1474
Passcode: 343257
which shall be open to prospective bidders.
7) Bids must be duly received by the Bids and Awards Committee (BAC) Secretariat

through manual submission at the address indicated below on or before 23 March
2026, 9:00 AM. Late bids shall not be accepted.

8) All Bids must be accompanied by a Bid Security in any of the acceptable forms and
in the amount stated in ITB Clause 16.

9) Bid opening shall be on 23 March 2026, 10:00 AM at Bases Conversion and
Development Authority, BCDA Corporate Center 2nd Fir Bonifacio Technology
Center, 31st Street Corner 2nd Avenue, Crescent Parkwest Bonifacio Global City
and/or via Zoom,

https://bcda-gov-ph.zoom.us/j/81244673814?pwd=A6tfF5DhxHbigf0GivgVSPtig
uNhPQ.1

Meeting ID: 812 44€7 3814

Passcode: 655872

Bids will be opened in the presence of the Bidders' representatives who choose to
attend the activity.

10) BCDA reserves the right to reject any and all bids, declare a failure of bidding, or not
award the contract at any time prior to contract award in accordance with Section 70
of R.A. No. 12009, without thereby incurring any liability to the affected bidder or
bidders.

11) For further information, please refer to:

MIKHAEL JOSE M. LLADONES
Head Secretariat, BAC for Infrastructure Projects
Bases Conversion and Development Authority
BCDA Corporate Center 2™ Fir Bonifacio Technology Center,
31% Street Corner 2™ Avenue, Crescent Parkwest, Bonifacio Global City
Tel: (02) 8575-1789
Email: bac-isec@bcda.gov.ph
Website: www.bcda.gov.ph

Tel: +632 8575 1700 - "elefax: +632 8816 03896 Eﬂ BCDA Corporate Cente

Webeit: www.bcda.gov.ph 15 2/F. Benifacio Techenology Cente

3lst St cor. 2nd Ave, Bonifacic Glebal Cit
. Taguig City 1634 Philippines
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Republic of the Philipoines
Office of the President

BCDA

Bases Conversion and
Development Authority BAGONG PILIPINAS

12)  You may visit the following websites:
For downloading of Bidding Documents: www.bcda.gov.ph/bids

Date of Posting: 14 February 2026

4

ATTY. GISBIA Z. KALALO

Chdirperson
Bids and Awards Committee
for Infrastructure Projects

Tel: +632y8575 1700 - Telefax: +632 8818 0996 o BCDA Corporote Cente

Website: www.bcda.gov.ph 16 2/F. Bonifacio Techonology Center

3lst St. cor. 2nd Ave, Bonifacio Global Cit
i Taguig City 1634 Philippine
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Section Ill. Instructions to Bidders
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1)

2)

3)

A. General

Scope of Bid

1.1

1.2

The Procuring Entity named in the BDS, invites Bids for the Procurement of
the Construction of Connector Road from C.M. Recto Avenue to Airport Road
New Terminal Building in Clark, with Project Identification Number BIP2026-.

The Procurement Project (referred to herein as “Project’) is for the
construction of Works, as described in Section VI (Specifications).

The winning Bidder will be expected to complete the Works by the intended
completion date specified in SCC Clause 1.1.

Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named
in the BDS, and in the amount indicated in the BDS. It intends to apply part of the
funds received for this Project to cover eligible payments under the contract.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

3.1

Unless otherwise specified in the BDS, the Procuring Entity, as well as
Bidders and Contractors, shall observe the highest standard of ethics during
the procurement and execution of the contract. In pursuance of this policy,
the Procuring Entity:

a) defines, for purposes of this provision, the following terms under
existing laws, rules, and regulations:

i) "corrupt practice" means an act by which officials in the public
or private sectors improperly and unlawfully enrich themselves,
others, or induce others to do so, by misusing the position in
which they are placed, and includes the offering, giving,
receiving, or soliciting of anything of value to influence the
action of any such official in the procurement process or in
contract execution; entering, on behalf of the government, into
any contract or transaction manifestly and grossly
disadvantageous to the same, whether or not the public officer
profited or will profit thereby, and similar acts as provided in RA
No. 3019.

ii) "fraudulent practice” means a misrepresentation of facts for
purposes of influencing a procurement process or the
execution of a contract to the detriment of the Procuring Entity,
which includes collusive practices among Bidders (prior to or
after bid submission) designed to establish bid prices at
artificial, non-competitive levels and to deprive the Procuring
Entity of the benefits of free and open competition.

iii) “Collusive practices” means a scheme or arrangement
between two or more Bidders, with or without the knowledge of
the Procuring Entity, designed to establish bid prices at
artificial, non-competitive levels.
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4)

3.2

3.3

iv) “coercive practices” means harming or threatening to harm,
directly or indirectly, persons, or their property to influence their
participation in a procurement process, or affect the execution
of a contract;

V) “obstructive practice” is

a) deliberately destroying, falsifying, altering or concealing of
evidence material to an administrative proceedings or
investigation or making false statements to investigators in
order to materially impede an administrative proceedings or
investigation of the Procuring Entity or any foreign
government/foreign or international financing institution
relative to allegations of a corrupt, fraudulent, coercive or
collusive practice; and/or threatening, harassing or
intimidating any party to prevent the latter from disclosing
its knowledge of matters relevant to the administrative
proceedings or from pursuing such proceedings or
investigation; or

b) acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or any
foreign government/foreign or international financing
institution herein.

b) Undertakes to reject a proposal for award upon prima facie
determination that the Bidder recommended for award has engaged in
any of the prohibited practices mentioned in this Clause for purposes
of competing for the contract.

Further, the Procuring Entity will seek to impose the maximum civil,
administrative, and/or criminal penalties available under the applicable laws
on individuals and organizations deemed to be involved in any of the
practices mentioned in ITB Clause 4.

Furthermore, the Funding Source and the Procuring Entity reserve the right to
inspect and audit records and accounts of a Bidder or Contractor in the
bidding for and performance of a contract themselves or through independent
auditors as reflected in the GCC Clause 36.

Conflict of Interest

4.1

All Bidders found to have conflicting interests shall be disqualified to
participate in the procurement at hand, without prejudice to the imposition of
appropriate administrative, civil, and criminal sanctions. A Bidder may be
considered to have conflicting interests with another Bidder in any of the
events described in paragraphs (a) through (c) and a general conflict of
interest in any of the circumstances set out in paragraphs (d) through (f)
below:

a) A Bidder has controlling shareholders or beneficial owners in common
with another Bidder;
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4.2

4.3

b) A Bidder receives or has received any direct or indirect subsidy from
any other Bidder;

c) A bidder has the same legally authorized representative as that of
another Bidder for purposes of this Bid;

d) A bidder has a relationship, directly or through third parties, that puts
them in a position to have access to information about or influence on
the bid of another Bidder or influence the decisions of the Procuring
Entity regarding this bidding process. This may include a firm or an
organization that lends, or temporarily seconds, its personnel to firms
or organizations that are engaged in consulting services for the
preparation related to procurement for or implementation of the project
if the personnel would be involved in any capacity on the same
project;

e) A bidder who participated as a consultant in the preparation of the
design or technical specifications of the goods and related services
that are the subject of the bid; or

f) A bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the
preparation related to procurement for or implementation of the
project, if the personnel would be involved in any capacity on the
same project.

All Bidding Documents shall be accompanied by an Omnibus Sworn
Statement of the Bidder that it is not related, by consanguinity or affinity up to
the third civil degree, to the HOPE, Procurement Agent (if engaged), the head
of the Project Management Office (PMO), the End-User or Implementing Unit
or any members of the Bids and Awards Committee (BAC), Technical
Working Group (TWG), and BAC Secretariat.

The Bidder shall also disclose the ultimate beneficial ownership of the entity it
represents. Failure to comply shall be a ground for the automatic
disqualification of the bid in consonance with Section 59 of the IRR. For this
reason, relationship to the aforementioned persons within the third civil
degree of consanguinity or affinity shall automatically disqualify the Bidder
from participating in the procurement of contracts of the Procuring Entity
notwithstanding the act of such persons inhibiting themselves from the
procurement process. This Clause shall apply to the following persons and
affiliates:

a) In the case of individuals or sole proprietorships, to the Bidders and
their spouses;

b) In the case of partnerships, to the partnership itself and its partners;

c) In the case of cooperatives, to the cooperative itself and members of
the board of directors, general manager or chief executive officer;
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In the case of a partnership, joint venture, or consortium, to the entity
itself, its members or partners, as well as any person or entity that is a
member of a blacklisted partnership, joint venture, or consortium; and

In the case of corporations, a single stockholder, together with their
relatives up to the third civil degree of consanguinity or affinity, and
their assignees, holding at least twenty percent (20%) of the shares
therein, its chairperson and president, shall be blacklisted after they
have been determined to hold the same controlling interest in a
previously blacklisted corporation or in two corporations that have
been blacklisted; the corporations of which they are part shall also be
blacklisted.

5)  Eligible Bidders

5.1 Only Bids found to be legally, technically, and financially eligible will be
evaluated. For procurement of Infrastructure Projects, the following persons
shall be eligible to participate in this bidding:

a)

b)

Duly licensed Filipino citizens or sole proprietorships;

Partnerships duly organized under the laws of the Philippines and of
which at least sixty percent (60%) of the interest belongs to citizens of
the Philippines;

Corporations duly organized under the laws of the Philippines, and of
which at least sixty percent (60%) of the outstanding capital stock
belongs to citizens of the Philippines;

Cooperatives duly organized under the laws of the Philippines; and

Persons or entities forming themselves into a Joint Venture (JV), i.e., a
group of two (2) or more persons or entities that intend to be jointly
and severally responsible or liable for a particular contract; Provided,
however, that in accordance with relevant laws, rules, and regulations,
Filipino ownership or interest of the joint venture concerned shall be at
least sixty percent (60%); Provided, further, that joint ventures in which
Filipino ownership or interest is less than sixty percent (60%) may be
eligible where the structures to be built require the application of
techniques or technologies which are not adequately possessed by a
person or entity meeting the sixty percent (60%) Filipino ownership
requirement; Provided, furthermore, that in the latter case, Filipino
ownership or interest shall not be less than twenty-five percent (25%).
For this purpose, Filipino ownership or interest shall be based on the
contributions of each of the members of the joint venture as specified
in their Joint Venture Agreement (JVA); Provided, finally, that the
primary purpose of each member of the joint venture must be similar
or related to the requirement of the project to be bid out.

52 The Procuring Entity may also invite foreign bidders when provided for under
any Treaty or International or Executive Agreement as specified in the BDS.
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6)

5.3

5.4

5.5

5.6

In accordance with RA No. 4566 or the “Contractors' License Law” as
amended by RA No. 11711 or “An Act Further Amending Republic Act No.
4566”, the persons or entities enumerated in Section 52 of the IRR may
participate in the procurement of Infrastructure Projects if it has been issued a
license by the Philippine Contractors Accreditation Board (PCAB) to engage
or act as a contractor.

The Bidder must have completed an SLCC that is similar to the procurement
project to be bid, and whose value must be equivalent to at least fifty percent
(50%) of the ABC, adjusted to current prices using the Philippine Statistics
Authority (PSA) consumer price indices; Provided, that any change to the fifty
percent (50%) requirement may be allowed, subject to the recommendation of
the Procuring Entity, which shall be submitted to the GPPB for consideration;
Provided, further, that contractors under Small A and Small B categories
without similar experience on the procurement project to be bid may be
allowed to bid if the cost of such contract is not more than the Allowable
Range of Contract Cost of their registration based on the guidelines as
prescribed by the PCAB.

For foreign-funded procurement, the GoP and the foreign government, or
foreign or international financing institution may agree on another track record
requirement, as specified in the BDS.

Moreover, a contract shall be considered similar to the procurement project if
it has the same major categories of work. The Procuring Entity may clarify in
the Bidding Documents what is regarded as major categories of work, guided
by the principle of proportionality and Fit-for-Purpose approach.

The SLCC shall be supported by an Owner’s Certificate of Final Acceptance
issued by the project owner other than the Contractor, or a final rating of at
least Satisfactory in the Constructors Performance Evaluation System
(CPES), or a similar performance and monitoring system. In the case of
contracts with the private sector, an equivalent document shall be submitted.

The computation of a bidder's NFCC must be at least equal to the ABC to be
bid, calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value
of all outstanding or uncompleted portions of the projects under
ongoing contracts, including awarded contracts yet to be started,
coinciding with the procurement project to be bid; Provided, that a
different formula may be adopted subject to the recommendation of the
Procuring Entity, which shall be submitted to the GPPB for
consideration.

The value of the domestic bidder’s current assets and current liabilities shall
be based on the latest AFS submitted to the BIR.

For purposes of computing the foreign bidders' NFCC, the value of the current
assets and current liabilities shall be based on their latest AFS prepared in
accordance with international financial reporting standards.

Bidder’s Responsibilities
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6.1

6.2

6.3

The Bidder or its duly authorized representative shall submit a sworn
statement in the form prescribed in Section IX. Philippine Bidding Documents
Related Forms as required in ITB Clause 12.1(h)(iv).

Before submitting their bids, the Bidders are deemed to be knowledgeable of
all existing laws, decrees, ordinances, acts and regulations of the Philippines
which may affect this Project in any way.

The Bidder undertook the following responsibilities:

a)

)

Took steps to carefully examine and ensure full understanding and
comprehension of the Bidding Document, its requirements, clauses,
and provisions;

Acknowledged all conditions, local or otherwise, affecting the
implementation of the contract;

Made an estimate of the facilities available and needed for the
contract to be bid, if any;

Complied with its responsibility to inquire or secure Supplemental Bid
Bulletin(s);

Ensured that it is not “blacklisted” or barred from bidding by the
Government of the Philippines (GoP) or any of its agencies, offices,
corporations, or LGUs, including foreign government, or foreign/
international financing institutions whose blacklisting rules have been
recognized by the GPPB; by itself or by reason of its relation,
membership, association, affiliation, or controlling interest with another
blacklisted person or entity;

Ensured that each of the documents submitted in satisfaction of the
bidding requirements is an authentic copy of the original, complete,
and that all statements and information provided therein are true and
correct;

Authorized the HoPE or its duly authorized representative/s to verify
all the documents submitted,;

Ensured that the signatory is the duly authorized representative of the
Bidder, and granted full power and authority to do, execute and
perform any and all acts necessary to participate, submit the bid, to
sign, and execute the ensuing contract, accompanied by the duly
notarized Special Power of Attorney, Board or Partnership Resolution,
or Secretary’s Certificate, whichever is applicable;

Complied with the disclosure provision under Section 81 and 82 of RA
No. 12009 and its IRR in relation to other provisions of RA No. 3019;

Complied with existing labor laws and standards. Moreover, the Bidder
undertakes to:
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k)

Ensure the entitlement of workers to wages, hours of work, safety and
health and other prevailing conditions of work as established by
national laws, rules and regulations; or Collective Bargaining
Agreement (CBA) or arbitration award, if and when applicable.

In case there is a finding by the Procuring Entity or the Department of
Labor and Employment (DOLE) of underpayment or non-payment of
workers’ wages and wage-related benefits, the Bidder agrees that the
performance security or portion of the contract amount shall be
withheld in favor of the complaining workers pursuant to appropriate
provisions of RA No. 12009, without prejudice to the institution of
appropriate actions under the Labor Code, as amended, and other
social legislations;

Comply with Occupational Safety and Health Standards (OSHS) and
correct deficiencies, if any.

In case of imminent danger, injury or death of the worker, the Bidder
undertakes to suspend contract implementation pending clearance to
resume from the DOLE Regional Office, in compliance with the Work
Stoppage Order; and

Inform the workers of their conditions of work, labor clauses under the
contract specifying wages, hours of work and other benefits under
prevailing national laws, rules and regulations; or CBA or arbitration
award, if and when applicable, through posting in two (2) conspicuous
places in the establishment’s premises.

Ensured that it did not give or pay, directly or indirectly, any
commission, amount, fee, or any form of consideration, pecuniary or
otherwise, to any person or official, personnel or representative of the
government in relation to any procurement project or activity;

Examined all instructions, forms, terms, and specifications in the
Bidding Documents;

Determined and complied with all matters pertaining to the contract to
be bid, including but not limited to: (i) the location and the nature of the
contract, project, or work; (ii) climatic conditions; (iii) transportation
facilities; (iv) nature and condition of the terrain, geological conditions
at the site communication facilities, requirements, location and
availability of construction aggregates and other materials, labor,
water, electric power and access roads; and (v) other factors that may
affect the cost, duration and execution or implementation of the
contract, project, or work; and

Ensured that all information in the Bidding Documents, including bid or
supplemental bid bulletin(s) issued, are correct and consistent. The
Procuring Entity shall not assume any responsibility regarding
erroneous interpretations or conclusions by the prospective or eligible
Bidder out of the data furnished by the Procuring Entity.
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7)

8)

6.4

6.5

6.6

Failure to observe any of the above responsibilities shall be at the risk of the
Bidder concerned;

The Bidder, by the act of submitting its bid, shall be deemed to have
inspected the site, determined the general characteristics of the contract
works and the conditions for this Project and examine all instructions, forms,
terms, and project requirements in the Bidding Documents.

Further, the Bidder shall bear all costs associated with the preparation and
submission of its bid, and the Procuring Entity shall in no case be responsible
or liable for those costs, regardless of the conduct or outcome of the bidding
process.

In case of failure of bidding, the Bidding Documents fee may be applied in the
re-bidding for the same Project.

Furthermore, the Bidder should be aware that the Procuring Entity will accept
bids only from those that have paid the applicable fee for the Bidding
Documents at the office indicated in the Invitation to Bid.

Origin of Goods and Services

Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods,
or Contracting of Works or Services other than those prohibited by a decision of the
United Nations Security Council taken under Chapter VII of the Charter of the United
Nations.

Subcontracts

8.1

8.2

8.3

8.4

Unless otherwise specified in the BDS, the Bidder may subcontract portions
of the Works to an extent as may be approved by the HOPE and as stated in
the BDS. However, the subcontracted portion shall not exceed fifty (50%), or
a different percentage of the ABC, on a per project basis, as approved by the
GPPB.

Subcontracting of any portion of the Project shall not relieve the Bidder from
any liability or obligation that may arise from the contract.

Subcontractors must meet the eligibility criteria as stated in the_.BDS and shall
submit the same eligibility documents as the general contractor. Failure of a
subcontractor to meet the eligibility criteria does not affect the eligibility of the
general contractor for the procurement project. In such case, the portion
intended to be subcontracted to the ineligible subcontractor shall be assumed
by the general contractor.

Subcontracting arrangements, if allowed, including the time of submission of
the eligibility documents of the subcontractor, shall be disclosed in the BDS.
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9)

10)

B. Contents of Bidding Documents

Pre-Bid Conference

9.1

9.2

9.3

9.4

If so specified in the BDS, a pre-bid conference shall be held either at the
Procuring Entity’s physical address and/or online through video conferencing,
webcasting, or similar technology, or a combination thereof, on the date
indicated therein, to clarify and address the Bidders’ questions on the
technical and financial components of this Project.

The pre-bid conference shall be held at least twelve (12) calendar days
before the deadline for the submission of and receipt of bids, but not earlier
than seven (7) calendar days from the posting of the invitation to bid and
other bidding documents on the PhilGEPS website.

Bidders are highly encouraged to attend the pre-bid conference to fully
understand the Procuring Entity’s requirements. While non-attendance of the
Bidder will in no way prejudice its bid, the Bidder is deemed to know any
changes and/or amendments to the Bidding Documents, as may be provided
in the Supplemental Bid Bulletin.

The proceedings of the pre-bid conference shall be recorded, and the
corresponding minutes shall be prepared not later than five (5) calendar days
after the pre-bid conference. The minutes shall be made available to
prospective Bidders not later than five (5) days upon written request.

Decisions of the BAC amending any provision of the Bidding Documents shall
be issued in writing through a Supplemental Bid Bulletin at least seven (7)
calendar days before the deadline for the submission and receipt of bids.

Clarification and Amendment of Bidding Documents

10.1

10.2

10.3

10.4

Prospective bidders may request for clarification(s) on and/or interpretation of
any part of the Bidding Documents. Such a request must be in writing and
submitted to the BAC of the Procuring Entity at the address or electronic mail
indicated in the BDS or through the electronic bidding facility of PhilGEPS, as
may be applicable, at least ten (10) calendar days before the deadline set for
the submission and receipt of Bids.

The BAC shall respond to the said request by issuing a Supplemental Bid
Bulletin duly signed by the BAC Chairperson. It shall be made available to all
those who have properly secured the Bidding Documents, at least seven (7)
calendar days before the deadline for the submission and receipt of Bids.

Supplemental Bid Bulletins may also be issued upon the Procuring Entity’s
initiative for purposes of clarifying or modifying any provision of the Bidding
Documents not later than seven (7) calendar days before the deadline for the
submission and receipt of Bids. Any modification to the Bidding Documents
shall be identified as an amendment.

Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the

PhilGEPS website, in any conspicuous place in the premises of the Procuring
Entity, and on the website or social media platforms of the Procuring Entity, if

28



11)

12)

available, or such other channels as may be authorized by the GPPB. It shall
be the responsibility of all prospective bidders, including those who have
properly secured the Bidding Documents, to inquire and secure Supplemental
Bid Bulletins that may be issued by the BAC. However, Bidders who have
submitted bids before the issuance of the Supplemental Bid Bulletin must be
accordingly informed by the BAC, and be allowed to modify or withdraw their
bids prior to the deadline for the submission and receipt of bids in accordance
with ITB Clause 21.

C. Preparation of Bids
Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be
submitted to the BAC must be in English. If the eligibility requirements or statements,
the bids, and all other documents submitted to the BAC are in foreign language other
than English, it must be accompanied by a translation of the documents in English.
The documents shall be translated by the relevant foreign government agency, the
foreign government agency authorized to translate documents, or a registered
translator in the foreign bidder’s country. The Bidder shall cause the authentication
of the translated documents and shall be authenticated by the appropriate Philippine
foreign service establishment or post or the equivalent office having jurisdiction over
the foreign bidder’s affairs in the Philippines. However, for Contracting Parties to the
Apostille Convention, the documents shall be authenticated through an apostille by
the Competent Authority, as defined in Section 20.2.9.2 of the IRR, except for
countries identified by the DFA that will still require legalization (red ribbon) by the
relevant Embassy or Consulate. The English translation shall govern, for purposes of
interpretation of the bid.

Documents Comprising the Bid: Technical and Financial Components

12.1 The first bid envelope shall contain the following technical documents,
including the eligibility documents:

a) PhilGEPS Certificate of Registration (Platinum Membership) in
accordance with Section 20 of the IRR;

b) PCAB License and Registration, in case of Joint Venture (JV);

c) Statement of all its ongoing government and private contracts,
including contracts awarded but not yet started, if any, whether similar
or not similar in nature and complexity to the contract to be bid;

d) Statement of the Bidder’s SLCC, in accordance with ITB Clause 5.5.
The SLCC shall be supported by an Owner’s Certificate of Final
Acceptance issued by the project owner other than the Contractor, or
a final rating of at least satisfactory in the CPES, or a similar
performance and monitoring system. In case of contracts with the
private sector, an equivalent document shall be submitted;

e) NFCC computation in accordance with ITB Clause 5.6;
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12.2

12.3

12.4

Joint Venture Agreement (JVA), if applicable;

Bid Security in the prescribed form and amount in accordance with
ITB Clause 16, and validity period under ITB Clause 15;

Project Requirements, which shall include the following:

i) Organizational chart of the personnel to be deployed for the
procurement project to be bid;

i) List of Contractor’s personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned
to the procurement project to be bid, with their complete
qualifications and experience data. These personnel must
meet the required minimum years of experience set in the
BDS;

iii) List of Contractor’s major equipment units which are owned,
leased, or under purchase agreements, supported by proof of
ownership or certification of availability of equipment from the
equipment lessor or vendor for the duration of the project, as
the case may be, which must meet the minimum requirements
for the contract set in the BDS; and

iv) Omnibus Sworn Statement in accordance with Section 54.3 of
the IRR.

The second bid envelope shall contain the Financial Bid Form, which includes
the bid prices and the bill of quantities, in accordance with ITB Clauses 13.1.

Whenever necessary, modifications may be made to the foregoing provisions
specifically for major and specialized procurement to suit the particular needs
of the Procuring Entity, subject to the approval of the GPPB.

All bids that exceed the ABC shall not be accepted. Unless otherwise
indicated in the BDS, for foreign-funded procurement, the ABC shall be
applied as the ceiling to bid prices provided the following conditions are met:

a)

Bidding Documents are obtainable free of charge on a freely
accessible website. If payment of Bidding Documents is required by
the Procuring Entity, payment could be made upon the submission of
bids.

The Procuring Entity has procedures in place to ensure that the ABC
is based on recent estimates made by the engineer or the responsible
unit of the Procuring Entity and that the estimates are based on
adequate detailed engineering and reflect the quality, supervision and
risk, and inflationary factors, as well as prevailing market prices,
associated with the types of works or goods to be procured.
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13)

14)

15)

c) The Procuring Entity has trained cost estimators on estimating prices
and analyzing bid variances. In the case of Infrastructure Projects, the
Procuring Entity must also have trained quantity surveyors.

d) The Procuring Entity has established a system to monitor and report
bid prices relative to ABC and engineer’s or Procuring Entity’s
estimate.

e) The Procuring Entity has established a monitoring and evaluation

system for contract implementation to provide feedback on actual total
costs of goods and works.

However, the GoP and the foreign government, or foreign or international
financing institutions may agree to waive the foregoing conditions.

Bid Prices

13.1

13.2

13.3

The contract shall be for the whole Works, as described in the Bidding
Documents, based on the priced Bill of Quantities submitted by the Bidder.

The Bidder shall fill in rates and prices for all items of the Works described in
the Bill of Quantities. In case partial bids are allowed in the ITB, bids not
addressing or providing all of the required items in the Bidding Documents
including, where applicable, the Bill of Quantities, shall be considered
non-responsive and shall be automatically disqualified. In this regard, where a
required item is provided, but no price is indicated, the same shall be
considered as non-responsive, but specifying a zero (0) or a dash (-) for the
said item would mean that it is being offered for free to the Government,
except those required by law or regulations to be provided for.

For the given scope of work in the contract as awarded, all bid prices shall be
considered as fixed prices, and therefore not subject to price escalation
during contract implementation, except under extraordinary circumstances as
specified in GCC Clause 45.

Bid Currencies

14.1

14.2

14.3

All bid prices shall be quoted in Philippine Peso unless otherwise provided in
the BDS. However, for purposes of bid evaluation, bids denominated in
foreign currencies shall be converted to Philippine currency based on the
exchange rate as published in the BSP Daily Reference Exchange Rate
Bulletin on the day of the bid opening.

If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for
purposes of bid evaluation and comparing the bid prices, will convert the
currencies in which the bid price is expressed to Philippine Peso at the
foreign exchange rates.

Unless otherwise specified in the BDS, payment of the contract price shall be
made in Philippine Peso.

Bid Validity
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16)

15.1 Bids shall remain valid for the period specified in the BDS which shall not
exceed one hundred twenty (120) calendar days from the date of the opening
of bids.

15.2 Should it become necessary to extend the validity of the bids and the bid
securities beyond one hundred twenty (120) calendar days, the Procuring
Entity concerned shall request in writing all those who submitted bids for such
extension before the expiration date therefor. Bidders, however, shall have
the right to refuse to grant such extension without forfeiting their Bid Security.

Bid Security

16.1 The Bidder, at its option, shall submit a Bid Security in the form and amount
as stated in the BDS, which may include the following:

Form of Bid Security

Amount of Bid Security
(Not less than the required
Percentage of the ABC)

(@)

Cash or cashier'si/manager’s
check issued by a bank.

For biddings conducted by LGUs,
the Cashier’s or Manager’s check
may be issued by other banks
certified by the BSP as authorized
to issue such financial instrument.

Two percent (2%)

(b)

Bank draft/guarantee or
irrevocable Letter of Credit issued
by a bank; Provided, however, that
it shall be confirmed or
authenticated by a local bank, if
issued by a foreign bank.

For biddings conducted by LGUs,
the Bank Draft/ Guarantee, or
irrevocable letter of credit may be
issued by other banks certified by
the BSP as authorized to issue
such financial instrument.

Five percent (5%)

(c) Surety bond callable upon demand

issued by a surety or insurance
company duly certified by the
Insurance on as authorized to
issue such security.

Five percent (5%)

(d) Bid Securing Declaration

Not Applicable

The Bid Security shall be denominated in Philippine Peso and posted in favor
of the Procuring Entity.
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16.2

16.3

16.4

16.5

The Bid Security should be valid for the period specified in the BDS. Any bid
not accompanied by an acceptable Bid Security shall be considered as
non-responsive and rejected by the Procuring Entity.

In no case shall the Bid Security be returned later than the expiration of the
bid validity period indicated in the Bidding Documents, unless it has been
extended in accordance with Section 57.2 of the IRR. In case the bidder is
required to extend its bid validity, the bidder may, at its discretion, substitute a
Bid Securing Declaration for the extended period as a replacement of its Bid
Security; Provided, that the option to substitute is indicated in the BDS.

Upon signing and execution of the contract, pursuant to ITB Clause 29, and
the posting of the performance security pursuant to ITB Clause 30, the Bid
Security of the successful Bidder’s Bid Security will be discharged, but in no
case later than its validity period as indicated in ITB Clause 15.

The Bid Security may be forfeited based on any of the following grounds, as
provided under Rule VIII, X, XI, and XXI of the IRR:

a) If a Bidder:

i) With the Lowest Calculated Responsive Bid (LCRB), fails,
refuses or is unable to: (i) submit the documents required
under Section 66.5 of the IRR; (ii) enter into contract with the
Procuring Entity; or (iii) post the required performance security
within the period stipulated in the IRR and in accordance with
ITB Clause 30;

i) Causes the delay, without justifiable cause, of the screening for
eligibility, opening of bids, evaluation and post evaluation of
Bids, and awarding of contracts;

iii) Refuses to clarify or validate in writing its bid during
post-qualification within a period of seven (7) calendar days
from receipt of the request for clarification;

iv) Withdraws a bid, or refuses to accept an award, or refuses or
fails to enter into contract with the Procuring Entity without
justifiable cause, after the approval of the HoPE for having
been the declared LCRB, as the case may be;

V) Refuses or fails to furnish performance security within the
prescribed time;

Vi) Commits of three (3) or more of any of the acts imposed with
suspension, as provided under Section 99 of the IRR;

vii) Uses force, fraudulent machinations, coercion, undue influence
or pressure on any member of the BAC or any officer or
employee of the Procuring Entity to take a particular action for
its own favor or gain, or to the advantage of a particular bidder;

33



viii)

Xi)

Xii)

xiii)

Xiv)

XV)

Xvi)

XV)

XVi)

Colludes with one (1) or more bidders and submitting different
bids as if they were bona fide, when they knew that one or
more of them was so much higher than the other that it could
not be honestly accepted and that the contract will surely be
awarded to the pre-arranged lowest bid;

Maliciously submits different bids through two (2) or more
persons, corporations, partnerships, or any other business
entity in which it has interest, to create the appearance of
competition that does not in fact exist so as to be declared as
the winning bidder;

Enters into an agreement with other bidder/s which call upon
one to refrain from bidding for procurement contracts, or which
call for withdrawal of bids already submitted, or which are
otherwise intended to secure an undue advantage to any of
the bidders;

Fails to faithfully disclose its relationship, regardless of the time
of its discovery, with the HoPE, members of the BAC, the
TWG, and the BAC Secretariat, the head of the PMO or the
End-User or Implementing Unit, and the project consultants of
the Procuring Entity, or of the procurement agent, whichever is
applicable, by consanguinity or affinity up to the third civil
degree pursuant to Section 81 of the IRR;

Submits beneficial ownership information containing false
entries;

Allows the use of one’s name or uses the name of another for
purposes of public bidding;

Submits eligibility requirements and bids containing false
information or falsified documents or the concealment of such
information that will materially alter the outcome of eligibility
screening or any stage of the procurement;

Accesses the contents of any Bid submitted to the Procuring
Entity before the opening of bids, without authorization;

Has any documented attempt to unduly influence the outcome
of the bidding;

Employs schemes which stifle or suppress any procurement
activity; or

Commits a third offense imposed with blacklisting under the
Act by the same Procuring Entity, or a combination of three (3)
violations imposed with blacklisting by the Procuring Entity and
other Procuring Entities, as posted on the GPPB portal,

If a Winning Bidder:
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ii)

vi)

Conducts poor performance or unsatisfactory quality and/or
progress of work. Poor performance shall be as follows:

i.i) Negative slippage of fifteen percent (15%) and above
within the critical path of the project due entirely to the
fault or negligence of the winning bidder; or

i.ii) Non-compliance of the materials and workmanship with
the approved specifications arising from the fault or
negligence of the winning bidder.

In case it is determined prima facie that the winning bidder has
engaged, before or during the implementation of the contract,
in the following unlawful deeds and behaviors relative to
contract acquisition and implementation:

ii.i) Corrupt, fraudulent, collusive and coercive practices;
ii.ii) Drawing up or using forged documents; or

ii.iii)  Using adulterated materials, means or methods, or
engaging in production contrary to rules of science or
trade.

Assigns or subcontracts the contract or any part thereof or
substituting key personnel named in the proposal without prior
written approval by the Procuring Entity;

Willfully or deliberately abandons or does not perform the
project or contract by the winning bidder resulting in substantial
breach thereof without lawful and/or just cause;

Has its contract terminated due to its default or unlawful acts;
or

Fails to comply with the provision on warranty that requires to
repair any noted defect or damage to the Infrastructure Project
due to the use of materials of inferior quality within ninety (90)
calendar days from the issuance of the order by the HOPE to
undertake such repairs.

17) Format and Signing of Bids

17.1

17.2

Bidders shall submit their bids through their duly authorized representative
using the appropriate forms provided in Section |IX on or before the deadline
specified in the ITB Clause 19 in two (2) separate sealed bid envelopes which
shall be submitted simultaneously, whether through manual or online
submission. The first shall contain the technical component of the bid,
including the eligibility requirements under ITB Clause 12, and the second
shall contain the financial component of the bid.

Forms as mentioned in ITB Clause 17.1 must be completed without any
alterations to their format. No substitute form shall be accepted.
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18)

19)

20)

17.3

17.4

Each and every page of the Bid Form, including the Bill of Quantities, under
Section IX hereof, shall be signed by the duly authorized representative/s of
the Bidder. Failure to do so shall be a ground for the rejection of the bid.

Any insertions, erasures, or overwriting shall be valid only if they are signed
or initiated by the duly authorized representative/s of the Bidder.

Sealing and Marking of Bids

18.1

18.2

18.3

18.4

Bidders shall enclose their technical documents described in ITB Clause 12 in
one sealed envelope marked “TECHNICAL COMPONENT,”, and the financial
component in another sealed envelope marked “FINANCIAL COMPONENT,”,
sealing them all in an outer envelope marked “BID.”

The Bid shall be typed or written in ink and shall be signed by the Bidder or its
duly authorized representative/s.

All envelopes shall:
a) contain the name of the contract to be bid in capital letters;
b) bear the name and address of the Bidder in capital letters;

c) be addressed to the Procuring Entity’s BAC in accordance with ITB
Clause 18.1;

d) bear the specific identification of this bidding process indicated in the
ITB Clause 1.1; and

e) bear a warning “DO NOT OPEN BEFORE...” the date and time for the
opening of bids, in accordance with ITB Clause 19.

For manually submitted bid envelopes that are not properly sealed and
marked, as required in the Bidding Documents, the same shall be accepted;
Provided, That the bidder or its duly authorized representative shall
acknowledge such condition of the bid as submitted. On the other hand,
unsealed or unmarked bid envelopes, or bids that cannot be opened or
corrupted in case of online submission, shall be rejected.

The BAC shall assume no responsibility for misplaced or lost contents of the
improperly sealed or marked bid, or for its premature opening.

D. Submission and Opening of Bids

Deadline for Submission of Bids

Bids must be received by the Procuring Entity’s BAC at the address indicated in the
Invitation to Bid, or through the e-bidding facility of the PhilGEPS, on or before the
date and time indicated in the BDS.

Late Bids
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21)

Bids, including the eligibility requirements, submitted after the deadline shall be
rejected by the BAC. The BAC shall record in the Minutes of the Meeting the
submission and opening of bids, the Bidder’s name, its representative, and the time
the late bid was submitted.

Modification and Withdrawal of Bids

21.1

21.2

213

Bidders may modify their bids before the deadline for the submission and
receipt of bids.

a) For manual submission and receipt of bids, the Bidders shall not be
allowed to retrieve their original bid, but shall only be allowed to
submit the bid modification by sending another bid, equally sealed,
properly identified, linked to its original bid, and marked as a
“‘modification,” thereof, and stamped ‘“received” by the BAC. Bid
modifications received after the applicable deadline shall not be
considered and shall be returned to the bidder unopened.

b) For online submission of bids, the Bidders shall not be allowed to
retrieve their original Bid, but shall only be allowed to submit the bid
modification, send another Bid equally secured, properly identified
labelled as a “modification” of the one previously submitted. The time
indicated in the latest bid receipt page generated shall be the official
time of submission. Bids modification submitted after the applicable
deadline shall not be accepted.

Bidders may withdraw their bids in writing before the deadline for submission
and receipt of bids. Withdrawal of bids after the applicable deadline shall be
subject to appropriate sanctions as prescribed in the IRR.

Bidders may also express their intention not to participate in the bidding in
writing, which should be received by the BAC before the deadline for
submission and receipt of bids. Bidders that withdraw their bids shall no
longer be allowed to submit another bid for the same contract, directly or
indirectly.

No bid may be modified after the deadline for submission and receipt of bids.
Further, no bid may be withdrawn in the interval between the deadline for
submission and receipt of bids, and the expiration of bid validity specified by
the Bidder in the Financial Bid Form. Withdrawal of bid during this interval
shall result in the forfeiture of the Bidder’s Bid Security pursuant to ITB
Clause 16.5, and the imposition of administrative sanctions as prescribed by
RA No. 12009 and without prejudice to the imposition of civil and criminal
sanctions as provided under applicable laws.

Alternative Bids shall be rejected. For this purpose, Alternative Bid shall
pertain to an offer made by a bidder in addition or as a substitute to its original
bid, which may be included as part of its original bid or submitted separately.
A bid with options shall likewise be considered an Alternative Bid regardless
of whether said bid proposal is contained in a single envelope or submitted in
two (2) or more separate bid envelopes.
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Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings
and specifications. Unless there is a value engineering clause in the BDS,
alternative bids shall not be accepted.

Each Bidder shall submit only one Bid, either individually or as a partner in a
JV. A Bidder who submits or participates in more than one bid (other than as
a subcontractor if a subcontractor is permitted to participate in more than one
bid) will cause all the proposals with the Bidder’s participation to be
disqualified. This shall be without prejudice to any applicable criminal, civil
and administrative penalties that may be imposed upon the persons and
entities concerned.

22) Opening and Preliminary Examination of Bids

221

22.2

223

224

22.5

The BAC shall open the bids in public, immediately after the deadline for
submission and receipt of bids, as specified in the BDS. In case the Bids
cannot be opened as scheduled due to justifiable reasons, the BAC shall take
custody of the submitted Bids and reschedule the opening of Bids on the next
working day or at the soonest possible time, through the issuance of a Notice
of Postponement to be posted on the PhilGEPS website and the website of
the Procuring Entity concerned.

The manner of opening of the bids for Infrastructure Projects shall depend on
the award criterion to be adopted, as follows:

a) For LCRB, the BAC shall open the technical and financial proposals on the
same day; and

b) For MARB, only the technical proposals shall be opened while the financial
proposals shall remain unopened and shall be kept securely by the BAC
until the specified time of their opening as indicated in the BDS. Only the
financial proposals of the bidders who have met the highest technical score
for MAB shall be opened.

The Procuring Entity shall prepare the minutes of the proceedings of the bid
opening that shall include, as a minimum: (a) names of Bidders, their bid price
(per lot, if applicable, and/or including discount, if any), bid security, findings of
preliminary examination, and whether there is a withdrawal or modification;
and (b) attendance sheet. The BAC members shall sign the abstract of bids
as read.

The Bidders or their duly authorized representatives may attend the opening
of bids. The BAC shall ensure the integrity, security, and confidentiality of all
submitted bids. The Abstract of bids, as read, and the minutes of the bid
opening shall be made available to the public, upon written request and
payment of a specified fee to recover the cost of materials.

To ensure transparency and accurate representation of the bid submission,
the BAC Secretariat shall notify in writing all bidders whose bids it has
received through mail at its PhilGEPS-registered physical address or official
e-mail address. The said notice shall be issued within seven (7) calendar
days from the date of the bid opening.
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23)

24)

25)

E. Evaluation and Comparison of Bids

Process to be Confidential

23.1

23.2

Members of the BAC, its staff and personnel, Secretariat, and TWG, as well
as Observers, are prohibited from making or accepting any communication
with any bidder regarding the evaluation of their bids until the issuance of the
Notice of Award, unless otherwise allowed in the case of ITB Clause 24.

Any effort by a Bidder to influence the Procuring Entity in the Procuring
Entity’s decision in respect of bid evaluation, bid comparison or contract
award will result in the rejection of the bid.

Clarification of Bids

To assist in the evaluation, comparison, and post-qualification of the bids, the
Procuring Entity may ask in writing any Bidder for a clarification of its bid. All
responses to requests for clarification shall be in writing. Any clarification submitted
by a Bidder in respect to its bid that is not in response to the request of the Procuring
Entity shall not be considered.

Detailed Evaluation and Comparison of Bids

25.1

25.2

253

The Procuring Entity’s evaluation of bids shall be based on the bid price
quoted in the Bid Form, which includes the Bill of Quantities.

The Procuring Entity will undertake the detailed evaluation and comparison of
the bids which have passed the opening and preliminary examination of bids,
pursuant to ITB Clause 22, to determine the Lowest Calculated Bid (LCB).

The award criterion shall be determined as follows:
a) For LCB:

i) The detailed evaluation of the financial component of the bids, to
establish the correct calculated prices of the bids; and

i) The ranking of the total bid prices as calculated from the lowest to
highest, where the bid with the lowest price shall be identified as the
LCB.

b) For MEAB, the BAC shall evaluate the quality and price proposals to
determine the MEAB using the following steps:

i) The quality proposal together with the price proposal shall be
considered in the evaluation of bids. The quality proposals shall be
evaluated first using the criteria in the BDS. The price proposals of the
bids that meet the minimum quality score shall then be opened.

ii) The price and quality proposals shall be given corresponding weights
with the price proposal given a minimum weight of fifteen percent
(15%) up to a maximum of forty percent (40%). The weight of the
quality criteria shall be adjusted accordingly such that their total weight

39



ii)

iv)

in percent together with the weight given to the price proposal shall be
equal to one hundred percent (100%).

To further promote green public procurement, the sustainability of
materials or structures with green specifications shall be given greater
weight in the evaluation of bids. As approved by the BAC, the exact
weights shall be indicated in the BDS. The BAC shall rank the bidders
in descending order based on the combined numerical ratings of their
quality and price proposals. The bidder with the best overall score
using the quality-price ratio shall be referred to as the MEAB.

The HoPE shall approve or disapprove the recommendations of the
BAC within two (2) calendar days after receipt of the results of the
evaluation from the BAC.

The quality component shall be assessed on the basis of criteria with
corresponding numerical weights indicated in the BDS, which may include
qualitative, environmental, or social aspects linked to the subject matter of the
contract. These may include any or a combination of the following:

a) Quality and technical merit, including technical competence
and a credible track record;

b) Aesthetic and functional design and characteristics;
c) Approach and methodology;

d) Accessibility;

e) Tools and equipment;

f) Social, environmental, economic, and innovative
characteristics;

g) Organization, qualification, and experience of employees or

staff assigned to perform the contract;
h) Ongoing contracts and work commitments; or

i) Other relevant criteria in relation to the subject Infrastructure
Projects to be procured.

c) For MAB

i)

The BAC shall evaluate the quality proposals to determine the MAB
using the quality components. The quality components shall be
assessed on the basis of the criteria with corresponding numerical
weights indicated in the BDS to determine the bidder with the highest
technical rating.

The second bid envelope of the bidder obtaining the highest technical
rating shall be opened. If the financial proposal is equal to or lower
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26)

254

25.5

25.6

25.7

25.8

than the ABC, the bid shall be accepted and determined as the MAB;
otherwise, the same shall be rejected and the bidder will be
disqualified.

In order to eliminate bias in evaluating the quality proposals, it is
recommended that the highest and lowest scores for each bidder for each
criterion shall not be considered in determining the average scores of the
bidders, except when the evaluation is conducted in a collegial manner.

The BAC shall immediately conduct a detailed evaluation of all bids using
non-discretionary criteria in considering the following:

a) Completeness of the bid. Unless the BDS allows partial bids, bids not
addressing or providing all of the required items in the BDS shall be
considered non-responsive and, thus, automatically disqualified.

However, when no price or a zero (0) or a dash (-) is indicated in a
required item in the bid form, the same shall be construed that it is
being offered for free to the Government, except those required by law
or regulations to be provided for; and

b) Arithmetical corrections. The BAC shall consider computational errors
and omissions to enable proper comparison of all eligible bids. It may
also consider bid correction if expressly allowed in the BDS. Any
adjustment shall be calculated in monetary terms to determine the
calculated prices.

Based on the detailed evaluation of bids, those that comply with the
above-mentioned requirements shall be ranked in the ascending order of their
total calculated bid prices, as evaluated and corrected for computational
errors, discounts and other modifications, to identify the LCB. Total calculated
bid prices, as evaluated and corrected for computational errors, discounts and
other modifications, which exceed the ABC shall not be considered, unless
otherwise indicated in the BDS.

The BAC shall evaluate all bids on an equal footing to ensure fair and
competitive bid comparison. For this purpose, all bidders shall be required to
include in their bids the cost of all taxes, such as, but not limited to,
value-added tax (VAT), income tax, local taxes, and other fiscal levies and
duties. Such bids, including said taxes, shall be the basis for the bid
evaluation and comparison.

If so indicated pursuant to ITB Clause 1.1, bids may be submitted for
individual lots, or for any combination thereof, provided that all bids and
combinations of bids shall be received by the same deadline and opened and
evaluated simultaneously so as to determine the bid or combination of bids
offering the lowest calculated cost to the Procuring Entity. Bid prices quoted
shall correspond to all of the requirements specified for each lot. Bid Security
as required by ITB Clause 16 shall be submitted for each contract (lot)
separately. The basis for evaluation of lots is specified in BDS Clause 25.5

(a).

Post - Qualification
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26.1

26.2

26.3

26.4

26.5

26.6

26.7

The BAC shall determine to its satisfaction whether the Bidder that is
evaluated as having submitted the LCB, MEAB, or MAB, as the case may be,
complies with and is responsive to all the requirements and conditions
specified in ITB Clauses 5 and 12. The Bidder, within a non-extendible period
of five (5) calendar days from receipt of notice from the BAC that it submitted
the LCB, MEAB, or MAB, shall submit all the eligibility documents supporting
its PhilGEPS Certificate of Registration (Platinum Membership), its latest
income and business tax returns filed for the preceding quarter which should
not be earlier than two (2) quarters from the date of submission and receipt of
bid, and other appropriate licenses and permits required by law and stated in
the BDS.

Failure to submit any of the post-qualification requirements on time, or a
finding against the veracity thereof, shall disqualify the Bidder for award;
Provided, that in the event that a finding against the veracity of any of the
documents submitted is made, it shall cause the forfeiture of the Bid Security.

The determination shall be based upon an examination of the documentary
evidence of the Bidder’s qualifications submitted pursuant to ITB Clause 12,
as well as other information as the Procuring Entity deems necessary and
appropriate, using a non-discretionary “pass/fail’ criterion, which shall be
completed within a period of twelve (12) calendar days.

If the BAC determines that the bidder with the LCB passes all the criteria for
post-qualification, it shall declare the said bid as the LCRB and recommend to
the HoPE the award of contract to the said bidder at its submitted bid price or
its calculated bid price, whichever is lower or, in the case of quality-based
evaluation procedure, submitted bid price or its negotiated price, whichever is
lower.

If, however, the BAC determines that the bidder with the LCB, MEAB, MAB,
SCB, SEAB, or SAB fails to meet the post-qualification criteria, it shall
immediately notify the Bidder in writing of its post-disqualification and the
grounds for such determination.

Immediately after the BAC has notified the first bidder of its
post-disqualification, and notwithstanding any pending request for
reconsideration thereof, the BAC shall initiate and complete the same
post-qualification process on the bidder with the second LCB, MEAB, or MAB.
If the second bidder passes the post-qualification and provided that the
request for reconsideration of the first bidder has been denied, the second
bidder shall be post-qualified as the bidder with the LCB, MEAB, or MAB.

If the second bidder, however, fails the post-qualification, the procedure for
post-qualification shall be repeated for the bidder with the next LCB, MEAB,
or MAB and so on, until the LCRB, as the case may be, is determined for
award, subject to the procedure of Notice and Execution of Award.

Within a period not exceeding ten (10) calendar days from the determination
by the BAC of the LCRB, and the recommendation to award the contract, the
HoPE or its duly authorized representative shall approve or disapprove the
said recommendation.
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26.8

In case of approval, the HOPE or its duly authorized representative shall
immediately issue the Notice of Award to the bidder with the LCRB, as the
case may be.

In the event that the approving authority shall disapprove the resolution on the
award of the contract, such disapproval shall be based only on valid,
reasonable, and justifiable grounds as enumerated under Section 70 of the
IRR to be expressed in writing. A copy of the decision disapproving the
resolution shall be furnished to the BAC and the bidder.

27) Reservation Clause

271

27.2

Notwithstanding the eligibility or post-qualification of a bidder and without
incurring any liability, the HoPE or its duly authorized representative at any
stage of the procurement, reserves the right to review its qualifications, reject
any and all bids, declare a failure of bidding or not award the contract in the
following situations:

a) If it has reasonable grounds to believe that a misrepresentation has
been made by the said bidder; or

b) If it has reasonable grounds to believe that there has been a change
in the bidder’s capability to undertake the project from the time it
submitted its eligibility requirements.

Should such review uncover any misrepresentation made in the eligibility and
bidding requirements, statements or documents, or any changes in the
situation of the Bidder which will adversely affect its capability to undertake
the Project so that it no longer meets the prescribed eligibility or bid
evaluation criteria, the Procuring Entity shall consider the said Bidder as
ineligible and disqualify it from participating further in the bidding process or
being awarded the contract.

Based on the following grounds, the HOPE or its duly authorized
representative reserves the right to reject any and all Bids, declare a Failure
of Bidding at any time prior to the contract award, or not to award the
contract, without thereby incurring any liability, and make no assurance that a
contract shall be entered into as a result of the bidding:

a) If there is prima facie evidence of collusion between appropriate public
officers or employees of the Procuring Entity, or between the BAC and
any of the bidders, or if the collusion is between or among the bidders
themselves, or between a bidder and a third party, including any act
which restricts, suppresses or nullifies or tends to restrict, suppress or
nullify competition or influences or tends to influence the bidding
process;

b) If the BAC is found to have failed in complying with the applicable law
or in following the prescribed bidding procedures; or

c) If there are any justifiable and reasonable grounds where the award of

the contract will not redound to the benefit of the government, in
instances where (i) the physical and economic conditions have
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28)

29)

significantly changed so as to render the project no longer
economically, financially or technically feasible as determined by the
HoPE; (ii) the Project is no longer necessary as determined by the
HoPE; and (iii) the source of funds for the Project has been withheld
or reduced through no fault of the Procuring Entity.

F. Award of Contract

Contract Award

28.1

28.2

28.3

Subject to ITB Clause 26, the HoPE or its duly authorized representative shall
award the contract to the Bidder whose bid has been determined to be the
LCRB, as the case may be.

Prior to the expiration of the period of bid validity, the Procuring Entity shall
notify the winning Bidder in writing that its bid has been accepted, through a
Notice of Award duly received by the Bidder or its representative personally or
by registered mail or electronically, receipt of which must be confirmed in
writing within two (2) days by the Bidder with the LCRB, as applicable, and
submitted personally or sent by registered mail or electronically to the
Procuring Entity.

Within ten (10) calendar days from receipt by the winning bidder of the Notice
of Award, the following conditions should be complied with before the contract
may be awarded:

a) Submission of the following documents:
i) Valid JVA, if applicable;

i) The SEC Certificate of Registration of the foreign corporation,
if applicable; or

iii) Valid PCAB license and registration for the type and cost of the
Project for foreign bidders when the Treaty or International or
Executive Agreement expressly allows submission of such
license and registration as a pre-condition to the Notice of
Award.

b) Posting of the performance security in accordance with ITB Clause
30; and

C) Signing of the contract as provided in ITB Clause 29.

Signing of the Contract

29.1

Within ten (10) calendar days from receipt of the Notice of Award, the winning
Bidder shall post the required performance security, sign and date the
contract, and return it to the Procuring Entity.
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29.2

293

The Procuring Entity shall enter into a contract with the successful Bidder
within the same ten (10) calendar day period provided that all the
documentary requirements are complied with.

The following documents shall form part of the contract:

a) Contract Agreement;

b) Bidding Documents;

c) Winning Bidder’s bid, including the technical and financial proposals,
and all other documents/statements submitted (e.g., Bidder’s

response to request for clarifications on the bid), including corrections
to the bid, if any, resulting from the Procuring Entity’s bid evaluation;

d) Performance Security;
e) Notice of Award of Contract; and
f) Other contract documents that may be required by existing laws

and/or specified in the BDS.

30) Performance Security

30.1

30.2

30.3

To guarantee the faithful performance by the winning bidder of its obligations
under the contract, it shall post a performance security prior to the signing of
the contract. Furthermore, the successful bidder shall be required to update
the performance security posted before to the issuance of a variation order, if
any.

Sectors enumerated under Section 76.1 of the IRR may be allowed to post
Performance Securing Declaration (PSD) as specified in the BDS.

The performance security shall be in a form selected by the Procuring Entity
in the amount indicated in the BDS, which shall not be less than the
percentage of the ABC in accordance with the following price schedule:

Form of Performance Security Amount of Performance Security
(Not less than the Percentage of
the Total Contract Price)

a) Cash or Cashier's or Manager’s
check issued by a bank.

For biddings conducted by LGUSs, the
cashier’s or manager’s check may be
issued by other banks certified by the
BSP as authorized to issue such

financial instruments.
Ten percent (10%)

b) Bank draft or guarantee or
irrevocable Letter of Credit issued by a
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31)

32)

local bank. If issued by a foreign bank,
it shall be confirmed or authenticated
by a local bank.

c) Surety bond callable upon demand
issued by a surety or insurance
company duly certified by the IC as
authorized to issue such security.

Thirty Percent (30%)

30.4 The performance security shall be denominated in Philippine Peso and
posted in favor of the Procuring Entity, which shall be forfeited in the event it
is established that the winning bidder is in default in any of its obligations

under the contract.

Notice to Proceed

The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later
than three (3) calendar days from the date of approval of the contract by the
appropriate signatories. All notices called for by the terms of the contract shall be
effective only at the time of receipt thereof by the successful Bidder.

Protest Mechanism

Decisions of the BAC in all stages of procurement may be protested to the HoPE in

accordance with Section 83 of the IRR.
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Section lll. Bid Data Sheet
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Bid Data Sheet

ITB Clause
1.1 The Procuring Entity is the Bases Conversion and Development Authority
(BCDA).
The Project title is the Construction of Connecting Road from C.M. Recto
Avenue to Airport Road New Terminal Building in Clark.
The identification number of the Contract is BIP2026-007.
2 The Funding Source is:
2.1 The BCDA 2026 Corporate Funds in the amount of One Hundred Thirty
Three Million One Hundred Seven Thousand Ninety Six Pesos
(Php133,107,096.00) inclusive of all applicable taxes and fees.
2.2 The source of funding is:
BCDA 2026 Corporate Funds
3.1 No further instructions.
5.2 Bidding is restricted to eligible bidders as defined in ITB Clauses 5.2 and
5.3.
54 e Philippine Contractors Accreditation Board (PCAB) License of at least
Category “B” and Size Range “Medium A” for General Engineering
(Roads, Highways, Pavement, Railways, Airport Horizontal Structures
and Bridges);
e Must have the experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to the project equivalent to at
least fifty (50%) of the ABC or in the amount of PhP 66,553,548.00;
e A similar contract shall refer to road construction with asphalt pavement
as surface course.
e Must also have a valid ISO 9001:2015 (Quality Management System)
certifications.
7 No further instructions.
8.1 Subcontracting is allowed subject to the following additional qualifications:

a. The contractor shall secure prior written approval from BCDA prior to
subcontracting.

b. The subcontractor shall have the same qualifications and/or eligibility as
the main contractor
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NOTE: The Contractor shall not exceed fifty percent (50%) for the
subcontracted portion of the contract.

9.1 The Procuring Entity will hold a pre-bid conference for this Project on 24

February 2026, 1:00 PM, at BCDA Corporate Center 2nd Floor Bonifacio

Technology Center, 31st Street Corner 2nd Avenue, Crescent Parkwest

Bonifacio Global City and/or through video conferencing via Zoom,

Join Zoom Meeting
https://bcda-gov-ph.zoom.us/j/846409514742pwd=bZTOqYlaUn
y86JnF3bxQbH2AsTWriZ.1

Meeting ID: 846 4095 1474
Passcode: 343257
which shall be open to prospective bidders.
10.1 The Procuring Entity’s address is:

BCDA Corporate Center, 2nd Floor Bonifacio Technology Center, 31st

Street corner 2nd Avenue, Bonifacio Global City, Taguig City.

Atty. Gisela Z. Kalalo

Chairperson, BAC-Infrastructure Projects

12.1 The first bid envelope shall contain the following technical documents,

including the eligibility documents:

a) PhilGEPS Certificate of Registration (Platinum Membership) in
accordance with Section 20 of the IRR;

e SEC/DTI/CDA Registration;

e Mayor's/Business Permit;

e Tax Clearance;

e Audited Financial Statements (AFS), and

° Philippine Contractors Accreditation Board (PCAB):
Category “B” General Engineering with License
Classification “Medium A” for Roads, Highways,
Pavement, Railways, Airport Horizontal Structures and
Bridges.

b) Valid ISO 9001:2015 (Quality Management System) certifications;

c) Valid Special PCAB License and Registration, in case of Joint
Venture (JV);

d) Statement of all its ongoing government and private contracts,
including contracts awarded but not yet started, if any, whether
similar or not similar in nature and complexity to the contract to
be bid;

e) Statement of the Bidder’'s SLCC, in accordance with ITB Clause
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5.5.

The SLCC shall be supported by an Owner’s Certificate of Final
Acceptance issued by the project owner other than the Contractor,
or a final rating of at least satisfactory in the CPES, or a similar
performance and monitoring system. In case of contracts with the
private sector, an equivalent document shall be submitted;

f) Joint Venture Agreement (JVA), if applicable;

g) Bid Security in the prescribed form and amount in accordance
with ITB Clause 16, and validity period under ITB Clause 15;

Original copy of Bid Security. If in the form of a Surety Bond, submit
also a certification issued by the Insurance Commission;

Or
Original copy of Notarized Bid Securing Declaration; and
h) Project Requirements, which shall include the following:

i)  Organizational chart of the personnel to be deployed for the
procurement project to be bid;

i) List of Contractor’s key personnel to be assigned to the
procurement project to be bid, with their complete
qualifications and experience data. These personnel must
meet the required minimum years of experience set in the
BDS;

iii) List of Contractor’s major equipment units which are
owned, leased, or under purchase agreements, supported by
proof of ownership or certification of availability of equipment
from the equipment lessor or vendor for the duration of the
project, as the case may be, which must meet the minimum
requirements for the contract set in the BDS;

i)  The prospective bidder’s audited financial statements, showing,
among others, the prospective bidder’s total and current assets
and liabilities, stamped “Received” by the BIR or its duly
accredited and authorized institutions, for the preceding calendar
year which should not be earlier than two (2) years from the date
of bid submission; and

j)  NFCC computation in accordance with ITB Clause 5.6;

k)  Omnibus Sworn Statement in accordance with Section 54.3 of
the IRR.

12.1(h)(ii) The minimum work experience requirements for key personnel are the
following:
Qty | Key Personnel | Required Profession Relevant
Experience
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At least 10 years of
Licensed Civil experience as
1 Project Manager | Engineer for at least Project Manager in
20 years Road/Highway
Construction
At least 5 years of
Highway Lice_nsed Civil E).(perience as _
1 Engineer Engineer for at least Highway Engineer in
15 years Road/Highway
Construction
Licensed At Iea_st 5 years of
. gy . Experience as
1 Drainage Civil/Sanitary Drainaae Endineer
Engineer Engineer for at least . ge =ng
15 vears in Road/nghway
y drainage system.
At least 5 years of
Electrical Lice_nsed Electrical Exper_ience as
1 Engi Engineer for at least Electrical Engineer
ngineer . .
15 years in roads construction
projects.
At least 5 years of
Licensed Civil Experience as
1 Materials Engineer and DPWH | Materials Engineer |
Engineer | Accredited Materials in
Engineer | for at least | Road/Highway
10 years Construction
At least 5 years of
. . Experience as
. Licensed Civil .
1 Quantity Engineer/Architect for Quantity
Surveyor at least 10 years Surveyor
in Road/Highway
Construction
At least 5 years of
. . Experience as
1 Sr. Geodetic Iélce_n sed Geodetic Geodetic
. ngineer for at least :
Engineer 10 years Englneer _
in Road/Highway
Construction
DOLE accredited At least 5 years of
1 Health and Health and Safety Experience as
Safety Officer Officer for at least 5 Health and Safety
years Officer
At least 3 years of
Licensed Civil Experience as Site
1 Site Engineer Engineer for at least 5 | Engineer
years in Road/Highway
Construction

Note:

(1) The bidder shall also submit a duly signed Statement of Availability of
Key Personnel in the form prescribed in “Annex B” of the Bid Forms, duly

signed by the Authorized Representative.
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(2) If a proposed Key Technical Personnel is an employee of the bidder and
working on another project at the time of the bidding, the bidder shall
submit a certification duly signed by the Authorized Representative that:

(i.1) the personnel will be pulled out from the ongoing project once the
bidder is awarded the contract, or

(i.2) the personnel will be replaced with another technical person of
equal or better qualifications;

(3) The bidder may propose key technical personnel who are not its
employee, provided that the said personnel shall submit a certification that
he/she will work for the bidder if the latter is awarded the contract for the
Project.

(4) Each key technical personnel shall only be nominated to a single
position and not nominated by any other bidder.

(5) The bidder shall ensure that its nominated key technical personnel shall
work full time in this Project under bidding.

(6) The bidder must accomplish the prescribed form in Annex "C”of the Bid
Forms for the above list of the nominated key personnel and must be
supported by the following documents:

a. Individual CVs as prescribed in Annex “D” of the Bid Forms; and

b. Photocopy of Valid PRC Licenses/Accreditation from DOLE or
DPWH. Expired PRC License may be accepted provided that proof for
the renewal of application shall be submitted, and provided further that
the appointment date of the renewal shall fall on the day or after the
deadline of bid submission, otherwise, the bidder must submit the
renewed PRC license. Valid or renewed PRC license of all nominated
key technical personnel must be submitted during Post-Qualification.

12.1(h)(iii)

The minimum major equipment requirements are the following:

No. Equipment Minimqm Numb.er

Capacity of Units
1 Road Grader 135 Hp 1
2 | Wheel Loader 2.0 m3 1
3 | Bulldozer 200 Hp 1
4 | Hydraulic Backhoe Excavator 0.92 m3 2

Hydraulic Backhoe Crawler

5 m)c/)unted with Breaker 138 Hp !
6 | Vibratory Roller 10 Tons 1
7 | Crawler Crane 16 Tons 1
8 | Dump Truck 15 m3 5
9 | Cargo Truck 9 Tons 2
10 | Water Truck 10,000 Ltrs. 1
11 | Asphalt Distributor 100 hp 1
12 | Asphalt Paver 80 hp 1
13 | Pneumatic Roller 160 Hp 1
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The bidder must accomplish the prescribed form in “Annex E” of the Bid
Forms and shall submit the following acceptable proofs as attachment to
the list of equipment, as applicable:

a. If owned, supported by any proof of ownership as follows:

e Deed of sale

e Valid OR/CR

e Sales invoice showing payment of VAT

e Proforma Invoice supported by a Sales Invoice

° Letter of credit from bank with attached Purchase Order
supported by a Sales Invoice

e Original Invoice with attached Packing List

e Bill of Lading

And Statement of Availability of Owned Equipment (This form
should be duly signed by the Authorized Representative of the
Bidder) for the duration of the project using the prescribed form in
Annex “F-1”;

b. If leased, supported by all of the following:
e |ease agreement between lessor and lessee,

e proof of ownership of the lessor, and

e Statement of Availability of Leased Equipment (This form

should be duly signed by Equipment Lessor) for the duration
of the project using the prescribed form in Annex “F-2”; or

c. If under purchase agreement, supported by all of the following:
e Purchase Agreement between the bidder and the owner, and

e Statement of Availability of Equipment under Purchase

Agreement (This form should be duly signed by Equipment
Vendor) for the duration of the project using the prescribed form
in Annex “F-3”.

Optional documents to be submitted:
1. Photo of the vehicle/equipment
2. Photo of body marking showing the capacity of the
vehicle/equipment

The bidder may deploy additional equipment during implementation, if
necessary.

Details and particulars contained in all the supporting documents submitted
for each offered equipment must be consistent as represented by the bidder
in all other parts of their bid submission.

12.2

In addition to the Bid Form and Bill of Quantities, the following shall be
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included in the Financial Component:
1. Detailed Cost Estimates as in the prescribed form;

2. Dayworks Schedule using the prescribed forms, indicating the unit
prices of construction materials, labor rates, and equipment rentals
used in coming up with the Bid considering 12% VAT; and

3. Cash flow by Quarter using the prescribed form.
Notes:

1. Failure to submit detailed cost estimates, dayworks, and cash flow as
in the prescribed form shall be grounds for disqualification. See
above forms at Section IX. Checklist of Technical and Financial
Documents.

2. Bidders with incomplete submission and/or omissions shall be
disqualified. (See Section 61.2.1 (a) of the IRR of RA No. 12009).

3. In filling out the bid form, bidders shall provide a discount offer in the
form of amount, in figures and in words, including its application and
methodology. In case of no discount offered, bidders shall write
“None.”

4. For the bill of quantities, in case of any discrepancy/ies between the
editable (Excel) version and PDF version, the latter shall govern. The
BAC and Procuring Entity are not responsible for any omissions
made by the bidder in accomplishing this form.

12.4 The ABC is Php133,107,096.00. Any bid with a financial component
exceeding this amount shall not be accepted.
14.1 The bid prices shall be quoted in Philippine Peso.
14.3 Payment shall be made in Philippine Peso.
15.1 Bids will be valid for one hundred twenty (120) calendar days from bid
' opening.
16.1 The bidder shall submit a Bid Securing Declaration, or any form of bid

security in an amount not less than the required percentage of the ABC in
accordance with the following schedule:

1. The amount of not less than two percent (2%) of ABC, if bid security
is in cash, cashier’s check or manager’s check; or

2. The amount of not less than five percent (5%) of ABC, if bid security
is in bank draft, bank guarantee, or irrevocable Letter of Credit; or

3. The amount of not less than five percent (5%) of ABC, if bid security
in the form of a surety bond callable upon demand issued by a surety
or insurance company duly certified by the Insurance Commission as
authorized to issue such security.
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16.2

The Bid Security shall be valid for one hundred twenty (120) calendar days
from the Bid Opening.

16.3

In case of extension of bid validity and bid security validity period,

Substitution of the bid security form is allowed. Bid Securing Declaration
and the following forms may be used:

a) Cash or Cashier’s or Manager’s Check issued by a Bank.

b) Bank draft/guarantee or irrevocable Letter of Credit issued by a Bank:
Provided, however, that it shall be confirmed or authenticated by a local
Bank, if issued by a foreign bank.

c) Surety bond callable upon demand issued by a surety or insurance
company duly certified by the Insurance Commission as authorized to issue
such security.

19

The address for submission of bids is:

Bases Conversion and Development Authority
BCDA Corporate Center 2nd FIr Bonifacio Technology Center,
31st Street Corner 2nd Avenue, Crescent Parkwest Bonifacio Global City

The deadline for submission of bids is 23 March 2026, 9:00 AM.

213

No further instructions.

221

The date and time of bid opening is 23 March 2026, 10:00 AM.

The place of bid opening is at BCDA Corporate Center, 2nd Floor Bonifacio
Technology Center, 31st Street corner 2nd Avenue, Bonifacio Global City,
Taguig City.

22.2 (b)

Not applicable.

25.3 (b)

Not applicable.

25.3 (c)

Not applicable.

255 (a)

Partial bid is not allowed. The infrastructure project is packaged in a single
lot and the lot shall not be divided into sub-lots for the purpose of bidding,
evaluation, and contract award.

In all cases, the NFCC computation, if applicable, must be sufficient for all
the lots or contracts to be awarded to the Bidder.

25.5 (b)

In case of discrepancies between: (i) bid prices in figures and in words, the
latter shall prevail; (ii) total price per item and unit price for the item as
extended or multiplied by the quantity of that item, the latter shall prevail;
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(iii) stated total price and the actual sum of prices of component items, the
latter shall prevail; (iv) unit cost in the detailed estimate and unit cost in the
bill of quantities, the latter shall prevail; and (v) amount in price schedule
and in the bid form, the latter shall prevail.

25.6 No further instructions.

26 For purposes of Post-qualification, the following document(s) shall be
required to be submitted/presented within five (5) calendar days from
receipt of notice of post-qualification from the BAC:

1. Latest Income Tax Returns filed (BIR Form 1701 or 1702);

2. Latest Value Added Tax Returns (Forms 2550M and 2550Q) or
Percentage Tax Returns (Form 2551M) for the last six (6) months
before the deadline of the submission of bids. The income tax
and business tax returns stated above should have been filed
through the Electronic Filing and Payment System (eFPS);

3. PhilGEPS Registration Platinum Membership and Class “A”
eligibility documents; and

4. Updated Certificate of accomplishments signed by the Owner or
Owner's Project Engineer for on-going projects.

26.1 Nominated Key Personnel must submit their photocopy of PRC

' Licenses/Accreditation from DOLE or DPWH. Expired PRC License may be
accepted provided that proof for the renewal of application shall be
submitted, and provided further that the appointment date of the renewal
shall fall on the day or after the deadline of bid submission, otherwise, the
bidder must submit the renewed PRC license. Valid or renewed PRC
license of all nominated key technical personnel must be submitted during
Post-Qualification.
Securing of permits required for the conduct of works (Building Permit,
Electrical Permit, Electronics Permit, Sanitary Permit, Mechanical Permit,
Zoning Permit, Fire Safety Permit (FSEC & FSIC), Occupancy Permit,
among others).

29.3(f) The following other documents as required by the Implementing Rules and
Regulations of Republic Act No. 12009 shall form part and be read and
construed as integral parts of the Contract, viz.:

a. Program of Work;
b. Construction Schedule and S-Curve;
¢c. Manpower Schedule;
d. Construction Methods;
e. Equipment Utilization Schedule;
f. Construction Safety and Health, Sanitation and Security Program;
g. PERT/CPM;
h. Contractor’s All Risk Insurance; and
i. Personal Accident Insurance
30.2 Not applicable
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30.3 The performance security shall be in the amount not less than the required
percentage of the total contract price in accordance with the following
schedule:

1) The amount of not less than ten percent (10%) of Total Contract
Price, if performance security is in cash, cashier’s check or
manager’s check; or

2) The amount of not less than ten percent (10%) of Total Contract
Price, if performance security is in the form of a bank draft, bank
guarantee or irrevocable Letter of Credit; or

3) The amount of not less than thirty percent (30%) of Total Contract
Price, if performance security is in the form of a Surety Bond callable
upon demand issued by a surety or insurance company duly certified
by the IC as authorized to issue such security.
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Section IV. General Conditions of Contract
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1)

2)

General Terms

In this Contract, the following terms shall be interpreted as indicated:

1.1

1.2

1.3

1.4

1.5

The Intended Completion Date refers to the date specified in the SCC when
the Contractor is expected to have completed the Works. The intended
Completion Date may be revised only by the Procuring Entity by issuing an
extension of time or an acceleration order.

The Procuring Entity is the party who employs the Contractor to carry out
the Works stated in the SCC.

The Site is the place provided by the Procuring Entity where the Works shall
be executed and any other place or places which may be designated in the
SCC, or notified to the Contractor by the Procuring Entity as forming part of
the Site.

The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. It does not necessarily
coincide with any of the Site Possession Dates.

Work(s) refer to the Permanent Works and Temporary Works to be executed
by the Contractor in accordance with this Contract, including (i) the furnishing
of all labor, materials, equipment and others incidental, necessary or
convenient to the complete execution of the Works; (ii) the passing of any
tests before acceptance by the Procuring Entity; (iii) and the carrying out of all
duties and obligations of the Contractor imposed by this Contract as
described in the SCC. In line with this, Temporary Works are works designed,
constructed, and installed by the Contractor that are needed for construction
or installation of the Permanent Works, which are subsequently removed.

Interpretation

2.1

2.2

2.3

In interpreting the Conditions of Contract, singular also means plural, male
also means female or neuter, and the other way around. Headings have no
significance. Words have their normal meaning under the language of this
Contract unless specifically defined. The Procuring Entity will provide
instructions clarifying queries about the Conditions of Contract.

If sectional completion is specified in the SCC, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion
Date apply to any Section of the Works (other than references to the
Completion Date and Intended Completion Date for the whole of the Works).

The documents forming this Contract shall be interpreted in the following
order of priority:

a) Contract Agreement;
b) Bid Data Sheet;

c) Instructions to Bidders;
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3)

4)

5)

d) Addenda to the Bidding Documents;

e) Special Conditions of Contract;
f) General Conditions of Contract;
9) Specifications;

h) Bill of Quantities; and

i) Drawings.

Governing Language and Law

3.1

3.2

This Contract shall be interpreted in accordance with the laws of the Republic
of the Philippines.

This Contract has been executed in the English language, which shall be the
binding and controlling language for all matters relating to the meaning or
interpretation of this Contract. All correspondence and other documents
pertaining to this Contract which are exchanged by the parties shall be written
in English.

Communications

Communications between parties that are referred to in the Conditions shall be
effective only if made in writing. A notice shall be effective only when it is received by
the concerned party.

Possession of Site

5.1

5.2

5.3

54

On the date specified in the SCC, the Procuring Entity shall grant the
Contractor possession of so much of the Site as may be required to enable it
to proceed with the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession
in accordance with the terms of this clause, the Procuring Entity shall give the
Contractor a Contract Time Extension and certify such sum as fair to cover
the cost incurred, which sum shall be paid by Procuring Entity.

If possession of a portion is not given by the date stated in the SCC Clause
1.3, the Procuring Entity will be deemed to have delayed the start of the
relevant activities. The resulting adjustments in contract time to address such
delay shall be in accordance with GCC Clause 44.

The Contractor shall bear all costs and charges for special or temporary
right-of-way required by it in connection with access to the Site. The
Contractor shall also provide at its own cost any additional facilities outside
the Site required by it for purposes of the Works.

The Contractor shall allow the Procuring Entity and any person authorized by
the Procuring Entity access to the Site and to any place where work in
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6)

connection with this Contract is being carried out or is intended to be carried
out.

The Contractor’s Obligations

6.1

6.2

6.3

6.4

6.5

6.6

6.7

6.8

6.9

6.10

The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant
and Contractor's Equipment, which may be required. All Materials and Plant
on Site shall be deemed to be the property of the Procuring Entity.

The Contractor shall commence execution of the Works on the Start Date and
shall carry out the Works in accordance with the Program of Work submitted
by the Contractor, as updated with the approval of the Procuring Entity, and
complete them by the Intended Completion Date.

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out all instructions of the Procuring Entity that
comply with the applicable laws where the Site is located.

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the
Works. The Procuring Entity will approve any proposed replacement of key
personnel only if their relevant qualifications and abilities are equal to or
better than those of the personnel listed in the Schedule.

If the Procuring Entity asks the Contractor to remove a member of the
Contractor’s staff or work force, for justifiable cause, the Contractor shall
ensure that the person leaves the Site within seven (7) days and has no
further connection with the Work in this Contract.

During Contract implementation, the Contractor and its subcontractors shall
abide at all times by all labor laws, including child labor related enactments,
and other relevant rules.

The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

The Contractor shall cooperate and share the Site with other contractors,
public authorities, utilities, and the Procuring Entity between the dates given
in the schedule of other contractors particularly when they shall require
access to the Site. The Contractor shall also provide facilities and services
for them during this period. The Procuring Entity may modify the schedule of
other contractors, and shall notify the Contractor of any such modification
thereto.

Should anything of historical or other interest or of significant value be
unexpectedly discovered on the Site, it shall be the property of the Procuring
Entity. The Contractor shall notify the Procuring Entity of such discoveries and
carry out the Procuring Entity’s instructions in dealing with them.
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7) Subcontracting

7.1

7.2

Unless otherwise indicated in the SCC, the Contractor shall not subcontract
portions of the Works beyond the percentage specified in BDS Clause 8.1. If
subcontracting is allowed, the arrangement, including the timing for
submission of the subcontractor’s eligibility documents, shall be disclosed.

For subcontracting arrangements, the following rules shall apply for both
locally-funded projects and to projects financed through Official Development
Assistance, except those covered by treaty, or international, or executive
agreements:

a) The subcontracted portion of the contract shall be subject to the
approval of the HOPE and the following conditions:

i) The subcontracted portion shall not exceed fifty percent (50%),
or a different percentage on a per project basis as approved by
the GPPB. The threshold percentages fixed herein shall be
subject to the periodic review and adjustments as may be
deemed appropriate by the GPPB; and

i) The subcontracted portion shall be limited to components that
are not deemed "significant or material" to the project as
determined by the Procuring Entity.

b) Subcontracting arrangement, if allowed, including the time of
submission of the eligibility documents of the subcontractor, shall be
disclosed in the Bidding Documents;

c) Subcontractors must meet the eligibility criteria and shall submit the
same eligibility documents as the general contractor.

Failure of a subcontractor to meet the eligibility criteria does not affect
the eligibility of the general contractor for the procurement project. In
such case, the portion intended to be subcontracted to the ineligible
subcontractor shall be assumed by the general contractor;

d) The general contractor shall remain liable for the subcontractor’s
actions, defaults, delays, and negligence;

e) The general contractor and the subcontractor are obliged to comply
with the provisions of the contract and shall share liability, jointly and
severally, in cases of violation of safety standards or other labor
standards insofar as the subcontracted portion is concerned; and

f) For purposes of post-qualification in accordance with its objective and
process under the IRR, the value of the entire completed and
accepted Project, including the subcontracted portion, shall be
credited as experience of the general contractor. In the case of the
subcontractor, the following rules shall apply:
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8)

9)

i) The subcontractor shall get credit for one hundred percent
(100%) of the value of the subcontracted portion of the project
performed;

ii) Subcontractors shall be eligible to concessional windows of
GFls that treat receivables from the government as loan
security; the receivables of subcontractors due from their
general contractor shall similarly be accepted as loan security
by GFls; and

iii) Contract performance monitoring, such as the use of CPES,
among others, shall also be mandatorily applied to the work
experience of the subcontractors.

Advance Payment

8.1

8.2

8.3

8.4

The Procuring Entity shall make an advance payment on the Contract Price to
the Contractor in an amount not exceeding fifteen percent (15%) of the total
contract price to be made in lump sum or, at the most, two installments
according to a schedule specified in the SCC.

The advance payment shall be made only upon:

i) Written request of the contractor which shall form part of the contract
document; and

ii) Submission of an irrevocable standby Letter of Credit of equivalent value
from a bank as confirmed by the Procuring Entity; a bank guarantee; or a
surety bond callable upon demand issued by a duly licensed surety or
insurance company, at the option of the Procuring Entity.

The advance payment shall be recovered from the Contractor through
deductions in amounts equivalent to the percentage of the total contract price
that corresponds to the value of the advance payment granted.

Once a month, Contractors may submit documents, such as Monthly
Certificates, to show the progress or partial completion of a project. The
Contractor may reduce its standby letter of credit or guarantee instrument by
the amounts refunded by the Monthly Certificates, or any equivalent
document subject to auditing and accounting rules, in the advance payment.

Progress Payments

9.1

Once a month, the Contractor may submit a statement of work accomplished
(SWA) or progress billing and corresponding request for progress payment for
work accomplished. The SWA should show the amounts which the Contractor
considers itself to be entitled to up to the end of the month, to cover (i) the
cumulative value of the Works it executed to date, based on the items in the
Bill of Quantities, and (ii) adjustments made for approved Variation Orders
executed. Alternatively, the Procuring Entity may require in the Bidding
Documents that the SWA or progress billing and the corresponding request
for progress payment may only be submitted upon actual completion of the
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10)

9.2

9.3

9.4

9.5

Infrastructure Project or a specific portion, segment, milestone or phase
thereof.

The Procuring Entity or Project Engineer shall check the Contractor's SWA
and certify the amount to be paid to the Contractor as progress payment.
Materials and equipment delivered onsite but not yet incorporated in the
Works shall not be included for payment, except as otherwise stipulated in the
SCC.

The Procuring Entity shall deduct the following from the certified gross
amounts to be paid to the Contractor as progress payment:

a) Cumulative value of the work previously certified and paid for.
b) Portion of the advance payment to be recouped.
c) Retention money in accordance with the conditions of the contract.

d) Amount to cover third-party liabilities.
e) Amount to cover uncorrected discovered defects in the Works.

Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity within twenty-eight (28) days from
the date each certificate was issued. No payment of interest for delayed
payments and adjustments shall be made by the Procuring Entity.

The first progress payment may be paid by the Procuring Entity to the
Contractor, as indicated in the SCC; Provided, That at least a percentage of
the Works has been accomplished as certified by the Procuring Entity and as
indicated in the SCC.

Items of the Works for which a price of “0” (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates
and prices in the Contract.

Payment Documents

10.1

10.2

10.3

Subject to existing accounting and auditing rules and regulations, the
Contractor shall submit to the Procuring Entity monthly statements of the
estimated value of the work executed less the cumulative amount certified
previously.

The Procuring Entity shall check the Contractor’s monthly statement and
certify the amount to be paid to the Contractor.

The value of Work executed shall:

a) be determined by the Procuring Entity;
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12)

10.4

b) comprise the value of the quantities of the items in the Bill of
Quantities completed; and

c) include the valuations of approved variations.
The Procuring Entity may exclude any item certified in a previous certificate or

reduce the proportion of any item previously certified in any certificate in the
light of later information.

Retention

11.1

11.2

11.3

1.4

The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC
Clause 11.2. The said amount will serve to guarantee indemnity for
uncorrected discovered defects and third-party liabilities arising from this
Contract. This retention money shall be utilized if the contractor fails to repair
the discovered defects. Should the retention money be insufficient, the PE
may forfeit the performance security, which may ultimately lead to the
termination of the contract.

Progress payments are subject to retention of ten percent (10%) referred to
as the retention money. Such retention shall be based on the total amount
due to the Contractor prior to any deduction and shall be retained from every
progress payment until fifty percent (50%) of the value of the Works, as
determined by the Procuring Entity, are completed.

If, after fifty percent (50%) completion, the work is satisfactorily done and on
schedule, no additional retention shall be made; otherwise, the ten percent
(10%) retention shall be imposed, which may be decreased to 5 percent (5%)
by the Procuring Entity based on justifiable causes.

The total retention money shall be due for release upon final acceptance of
the Works. The Contractor may, however, request the substitution of the
retention money for each progress billing with irrevocable standby Letters of
Credit from a bank, bank guarantees or surety bonds callable on demand, of
amounts equivalent to the retention money substituted for and acceptable to
Government; Provided, That the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to
be posted in favor of the Government shall be valid for a duration to be
determined by the concerned implementing office/agency or Procuring Entity
and will answer for the purpose for which the ten (10%) percent retention is
intended, i.e., to cover uncorrected discovered defects and third party
liabilities.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

Performance Security
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13)

12.1

12.2

12.3

12.4

12.5

12.6

12.7

Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity, but in no case later than the signing of the contract by both
parties, the winning Contractor shall furnish the performance security in any
of the forms prescribed in ITB Clause 30 in relation to BDS Clause 30.2 and
30.3.

The performance security posted in favor of the Procuring Entity shall be
forfeited in the event it is established that the Contractor is in default in any of
its obligations under the contract.

The performance security shall remain valid until issuance by the Procuring
Entity of the Certificate of Final Acceptance. In case the performance security
issued is valid for a specific period shorter than the term of the contract,
including the defects liability period, the same shall be renewed or extended
as often as necessary and immediately submitted to the Procuring Entity. In
case of approved contract time extensions, the Contractor shall cause the
extension of the validity of the performance security to cover the said
extensions.

The performance security may be released by the Procuring Entity after the
issuance of the Certificate of Final Acceptance; Provided, That the Procuring
Entity has no claims filed against the performance security.

The Contractor shall post an additional performance security following the
amount and form specified in ITB Clause 30 to cover any cumulative increase
of more than ten percent (10%) over the original value of the contract as a
result of change orders, extra work orders and supplemental agreements, as
the case may be.

In case of a reduction in the contract value or for partially completed Works
under the contract which are usable and accepted by the Procuring Entity the
use of which, in the judgment of the implementing agency or the Procuring
Entity, will not affect the structural integrity of the entire project, the Procuring
Entity shall allow a proportional reduction in the original performance security,
provided that any such reduction is more than ten percent (10%) and that the
aggregate of such reductions is not more than fifty percent (50%) of the
original performance security.

Unless otherwise indicated in the SCC, the Contractor, by entering into the
Contract with the Procuring Entity, acknowledges the right of the Procuring
Entity to institute action pursuant to Act No. 3688 against any subcontractor
be they an individual, firm, partnership, corporation, or association supplying
the Contractor with labor, materials and/or equipment for the performance of
this Contract.

Detailed Engineering and Site Investigation Reports

13.1

The Contractor, in preparing the Bid, shall rely on all Site Investigation
Reports referred to in the SCC supplemented by any information obtained by
the Contractor.
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13.2

13.3

13.4

Detailed engineering shall proceed only on the basis of the feasibility or
preliminary engineering study made which establishes the technical viability
of the project and conformance to land use and zoning guidelines prescribed
by existing laws. The findings contained in the feasibility study, if undertaken
for the project, shall be examined. If, in the course of this exercise, it is found
that amendments would be desirable in the design standards of principal
features, as proposed, specific recommendations for such changes shall be
supported by detailed justifications, including their effects on the cost, and the
economic justifications, if necessary.

A schedule of detailed engineering activities shall include the following:

)

Survey;

Site Investigation;

Soils and Foundation Investigation;
Construction Materials Investigation;
Preparation of Design Plans;

Preparation of Technical Specifications;
Preparation of Quantity and Cost Estimates;
Preparation of Scope of Work;

Preparation of Proposed Construction Schedule (and estimated Cash
Flow for projects with Schedule over six (6) months;

Preparation of Site or Right-of-Way Plans including Schedule of
Acquisition;

Preparation of Utility Relocation Plan;
Preparation and Submission of Design Report;

Environmental Impact Statement for critical project, as defined by the
Department of Environment and Natural Resources;

Preparation of minimum requirements for a Construction Safety and
Health Program for the project being considered;

Value Engineering Studies; and

Preparation of report on asset climate hazards, risk assessment, disaster
response strategies, and readiness planning.

Work under detailed architectural and engineering design shall include,
among others, the items stated in Section 8.3 of the IRR.
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Licenses and Permits

The Procuring Entity may, if requested by the Contractor, assist him in applying for permits,
licenses or approvals, which are required for the Works.

15)

Contractor’s Risk and Warranty Security

15.1

15.2

15.3

15.4

From the time project construction commenced up to final acceptance, the
Contractor shall assume full responsibility for any damage or destruction of
the works, except those occasioned by force majeure; and the safety,
protection, security, and convenience of its personnel, third parties, and the
public at large, as well as the works, equipment, installation and the like to be
affected by its construction work.

The defects liability period for infrastructure projects shall be one (1) year
from project completion up to final acceptance by the Procuring Entity. During
this period, the Contractor shall undertake the repair works, at its own
expense, of any damage to the Works on account of the use of materials of
inferior quality, defects in the construction, or due to any violation of the terms
of the contract, within ninety (90) calendar days from the time the HOPE has
issued an order to undertake repair. In case of failure or refusal to comply
with this mandate, the Procuring Entity shall undertake such repair works and
shall be entitled to full reimbursement of expenses incurred therein upon
demand.

The defects liability period shall be covered by the performance security of
the Contractor required in Section 68 of the IRR, which shall guarantee that
the Contractor performs its responsibilities stated in GCC Clause 15.1 Unless
otherwise indicated in the SCC, in case the Contractor fails to comply with the
preceding paragraph, the Procuring Entity shall forfeit its performance
security, subject its properties to attachment or garnishment proceedings, and
may impose the appropriate penalty under Sections 99, 100, and 101 of the
IRR. All payables of the GoP in its favor shall be offset to recover the costs.

The following persons shall be held responsible for “Structural Defects,” i.e.,
major faults or flaws or deficiencies in one or more key structural elements of
the project which may lead to structural failure of the completed elements or
structure, or “Structural Failures,” i.e., where one or more key structural
elements in an infrastructure facility fails or collapses, thereby rendering the
facility or part thereof incapable of withstanding the design loads, and/or
endangering the safety of the users or the general public:

a) Contractor — Where Structural Defects or Failures arise due to faults
attributable  to  improper  construction, use of inferior
quality/substandard materials, and any violation of the contract plans
and specifications, the Contractor shall be held liable;

b) Consultants — Where Structural Defects or Failures arise due to faulty
and/or inadequate design and specifications as well as construction
supervision, then the consultant who prepared the design or
undertook construction supervision for the project shall be held liable;
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15.5

15.6

c) Procuring Entity’s Representatives or Project Manager or Construction
Managers and Supervisors — The project owner’s representative,
project manager, construction manager, and supervisor shall be held
liable in cases where the Structural Defects or Failures are due to their
willful intervention in altering the designs and other specifications;
negligence or omission in not approving or acting on proposed
changes to noted defects or deficiencies in the design and/or
specifications and the use of substandard construction materials in the
project;

d) Third Parties - Third Parties shall be held liable in cases where
Structural Defects or Failures are caused by work undertaken by them
such as leaking pipes, diggings or excavations, underground cables
and electrical wires, underground tunnel, mining shaft and the like, in
which case the applicable warranty to such structure should be levied
to third parties for their construction or restoration works; and

e) Users - In cases where Structural Defects or Failures are due to
abuse or misuse by the End-User or Implementing Unit of the
constructed facility and/or non—compliance by a user with the
technical design limits and/or intended purpose of the same, then the
user concerned shall be held liable.

The warranty against Structural Defects or Failures, except those occasioned
by force majeure, shall cover the period specified in the SCC reckoned from
the date of issuance of the Certificate of Final Acceptance by the Procuring
Entity. On the other hand, such warranty shall likewise be applied against
non-structural defects for instances that pertain to faults or deficiencies in
non-load bearing components or finishes of the Project, such as minor cracks,
leaks, or defects in workmanship or materials, which do not affect the stability
or safety of the structure but may impact its appearance, functionality, or
usability.

To guarantee that the Contractor shall perform its responsibilities, it shall be
required to post a warranty security, which shall be stated in Philippine Peso,
in the form chosen by the Procuring Entity in accordance with the following
schedule:

Amount of Warranty Security
Form of Warranty Not less than the Percentage
(%) of Total Contract Price

(@) Cash or letter of credit issued by
bank; Provided, however, that the
letter of credit shall be confirmed or
authenticated by a local bank, if
issued by a foreign bank.

Five Percent (5%)

For biddings conducted by LGUs,

the Letter of Credit may be issued

by other banks certified by the BSP
as authorized to issue such financial
instrument.
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(b) Bank guarantee confirmed by bank.

For biddings conducted by LGUs,
the bank draft/guarantee may be Ten Percent (10%)
issued by other banks certified by
the BSP as authorized to issue such
financial instrument.

(c) Surety bond callable upon demand
issued by GSIS or any surety or
insurance company duly certified by
the Insurance Commission

Thirty Percent (30%)

15.7 The warranty security shall be stated in Philippine Peso and shall remain
effective within one (1) year from the date of issuance of the Certificate of
Final Acceptance by the Procuring Entity, and returned only after the lapse of
the said one (1) year period. This one (1) year period shall cover both
structural and non-structural defects or failures; Provided, That in cases of
structural defects or failures, warranties beyond the one (1) year period shall
be subject to applicable laws, rules, and regulations such as the New Civil
Code of the Philippines.

15.8 In case of structural/non-structural defects or failure occurring during the
applicable warranty period provided in GCC Clause 15.5, the Procuring Entity
shall undertake the necessary restoration or reconstruction works and shall
be entitled to full reimbursement by the parties found to be liable for expenses
incurred therein upon demand, without prejudice to the imposition of
administrative sanctions as prescribed by RA No. 12009 and without
prejudice to the imposition of civil and criminal sanctions as provided under
applicable laws against the responsible persons as well as the forfeiture of
the warranty security posted in favor of the Procuring Entity.

16) Procuring Entity’s Risk

16.1 From the Start Date until the Certificate of Final Acceptance has been issued,
the following are risks of the Procuring Entity:

a) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due
to:

i) any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the Works; or

i) negligence, breach of statutory duty, or interference with any
legal right by the Procuring Entity or by any person employed
or contracted by it, except the Contractor.

b) The risk of damage to the Works, Plant, Materials, and Equipment to
the extent that it is due to a fault of the Procuring Entity or in the
Procuring Entity’s design, or due to war or radioactive contamination
directly affecting the country where the Works are to be executed.
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17)

Insurance

17.1

17.2

17.3

17.4

17.5

17.6

The Contractor shall, under its name and at its own expense, obtain and
maintain, for the duration of this Contract, the following insurance coverage:

a) Contractor’'s All Risk Insurance, with an exception for Simple
Infrastructure Projects, as applicable;

b) Transportation to the project Site of Equipment, Machinery, and
Supplies owned by the Contractor;

c) Personal injury or death of Contractor’s employees; and

d) Comprehensive insurance for third party liability to Contractor’s direct
or indirect act or omission causing damage to third persons.

The Contractor shall provide evidence to the Procuring Entity that the
insurances required under this Contract have been effected and shall, within a
reasonable time, provide copies of the insurance policies to the Procuring
Entity.

The Contractor shall notify the insurers of changes in the nature, extent, or
program for the execution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of this Contract and shall
produce to the Procuring Entity the insurance policies in force including the
receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance
company approved by the Procuring Entity.

If the Contractor fails to obtain and keep in force the insurances referred to
herein or any other insurance required to be obtained under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such
insurances and pay such premiums as may be necessary for the purpose.
From time to time, the Procuring Entity may deduct the amount it shall pay for
said premiums including twenty five percent (25%) therein from any monies
due, or which may become due, to the Contractor, without prejudice to the
Procuring Entity exercising its right to impose other sanctions against the
Contractor pursuant to the provisions of this Contract.

In the event the Contractor fails to observe the above safeguards, the
Procuring Entity may, at the Contractor’s expense, take whatever measure is
deemed necessary for its protection and that of the Contractor’s personnel
and third parties, and/or order the interruption of dangerous Works. In
addition, the Procuring Entity may refuse to make the payments under GCC
Clause 9 until the Contractor complies with this Clause.

The Contractor shall immediately replace the insurance policy obtained as
required in this Contract, without need of the Procuring Entity’s demand, with
a new policy issued by a new insurance company acceptable to the Procuring
Entity for any of the following grounds:
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18)

19)

a) The issuer of the insurance policy to be replaced has:

i) become bankrupt;

ii) been placed under receivership or under a management
committee;

iii) been sued for suspension of payment;

iv) been suspended by the Insurance Commission and its license

to engage in business or its authority to issue insurance
policies has been cancelled; or

V) Where reasonable grounds exist that the insurer may not be
able, fully and promptly, to fulfill its obligation under the
insurance policy.

Liquidated Damages

18.1

18.2

18.3

18.4

18.5

When the Contractor fails to satisfactorily complete the Works under the
contract within the specified contract duration, inclusive of duly granted time
extensions, if any, the Contractor shall be liable for liquidated damages in an
amount equal to at least one-tenth (1/10) of one percent (1%) of the cost of
the unperformed portion of the Works for every day of delay.

In computing liquidated damages, the Procuring Entity shall determine the
usability of the project. A project or a portion thereof may be deemed usable
when it starts to provide the desired benefits as certified by the End-User or
Implementing Unit and approved by the HoPE.

To be entitled to liquidated damages, the Procuring Entity does not have to
prove that it has incurred actual damages. Such amount shall be deducted
from any money due, or which may become due the Contractor under the
contract, collected from the retention money or other securities posted by the
Contractor, or a combination thereof, whichever is convenient to the Procuring
Entity.

In case the total sum of liquidated damages reaches ten percent (10%) of the
total contract price, the Procuring Entity may rescind or terminate the
contract, without prejudice to other courses of action and remedies available
under the circumstances.

If the Intended Completion Date is extended after liquidated damages have
been paid, the Procuring Entity shall correct any overpayment of liquidated
damages by the Contractor by adjusting the next payment schedule.

Settlement of Disputes

19.1

Any dispute arising from the implementation of a contract covered by the Act
and the IRR shall primarily be resolved and settled amicably by mutual
consultation or agreement.
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20)

21)

19.2

19.3

In case of failure to settle the dispute amicably, the parties may mutually
agree in writing to resort to other modes of alternative dispute resolution
(ADR) to promote efficiency in the procurement process. Accordingly, they are
encouraged to select the most expeditious mode of ADR available.

If arbitration is chosen as the ADR method, this shall be incorporated as a
provision in the contract and referred to the Arbitrator specified in the SCC.

If the dispute remains unresolved after exhausting the remedies provided
above, it may be submitted to other forms of ADR, such as mediation,
conciliation, early neutral evaluation, mini-trial, or any combination thereof, in
accordance with RA No. 9285, otherwise known as the "Alternative Dispute
Resolution Act of 2004”. However, disputes that are within the competence or
jurisdiction of the Construction Industry Arbitration Commission shall be
referred to the same for resolution.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the
Philippines.

Termination for Breach of Contract

211

The Procuring Entity shall terminate the contract for breach thereof when any
of the following conditions are present:

a) Due to the Contractor’s fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in
accordance with Presidential Decree No. 1870, s. 1983;

b) Due to the Contractor’s fault and after the contract time has expired, it
has incurred a negative slippage of ten percent (10%) or more in the
completion of the work;

c) The Contractor abandons the contract works, plainly demonstrates an
intention not to continue the performance of the Contractor’s
obligations under the contract, refuses or fails to comply with the
Procuring Entity’s instructions, or fails to proceed expeditiously and
without delay despite a written notice by the Procuring Entity;

d) When the Contractor, without reasonable excuse, fails to comply with
the Notice of Rejection given by the Project Engineer that, after
examination therein, the Infrastructure Project is found to be defective
or otherwise not in accordance with the Contract, or a Project
Engineer’s instruction to conduct remedial work, within 30 days after
receiving the said notice;

e) The Contractor does not actually have on the project site the minimum
essential equipment listed on the Bid necessary to prosecute the
Works in accordance with the approved work plan and equipment
deployment schedule as required for the project;
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22)

21.2

f) The Contractor does not execute the Works in accordance with the
contract or persistently or flagrantly neglects to carry out its obligations
under the contract;

9) The Contractor neglects or refuses to remove materials or to perform
a new work that has been rejected as defective or unsuitable;

h) The Contractor subcontracts any part of the contract works without
approval by the Procuring Entity; or

i) The Contractor becomes bankrupt or insolvent; goes into liquidation,
administration, reorganization, winding-up, or dissolution; becomes
subject to the appointment of a liquidator, receiver, administrator,
manager, or trustee; enters into a composition or arrangement with the
Contractor’s creditors; or any act is done or any event occurs which is
analogous to or has a similar effect to any of these acts or events
under applicable laws.

All materials on the Site, Plant, Works, including Equipment paid under this
Contract, including those identified by the Procuring Entity in the SCC
pursuant to GCC Clause 9.1, shall be deemed to be the property of the
Procuring Entity if this Contract is terminated because of the Contractor's
breach.

Termination Due to Force Majeure

221

22.2

223

224

For purposes of this Contract the terms “force majeure” and “fortuitous event”
may be used interchangeably. In this regard, a fortuitous event or force
majeure shall be interpreted to mean an event which could not have been
foreseen, or though foreseen, was inevitable. It shall not include ordinary
unfavorable weather conditions, and any other cause the effects of which
could have been avoided with the exercise of reasonable diligence by the
Contractor.

If this Contract is discontinued by an outbreak of war or by any other similar
event entirely outside the control of either the Procuring Entity or the
Contractor, the Procuring Entity shall certify that this Contract has been
discontinued. The Contractor shall make the Site safe and stop work as
quickly as possible after receiving the certificate and shall be paid for all
Works carried out before receiving it and for any Work carried out afterwards
to which a commitment was made by the Procuring Entity.

If the event continues for a period of eighty-four (84) days, either party may
then give notice of termination, which shall take effect twenty-eight (28) days
after the giving of the notice.

After termination, the Contractor shall be entitled to payment of the unpaid
balance of the value of the Works executed and of the materials and Plant, in
relation to GCC Clause 9.1 and 21.2, adjusted by the following:

(a) any sum to which the Contractor is entitled under GCC Clause 30; and
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24)

25)

(b) any sum to which the Procuring Entity is entitled.

22.5 The net balance due shall be paid or repaid within a reasonable time period
from the time of the notice of termination.

Termination by Contractor

The Contractor may terminate this Contract with the Procuring Entity if the Works are
completely stopped for a continuous period of at least sixty (60) calendar days
through no fault of its own, due to any of the following reasons:

a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the terms
of this Contract;

b) Substantial failure of the Procuring Entity to perform its obligations under the
contract, and such failure constitutes a material breach of the Procuring
Entity’s obligations under the contract;

c) Prolonged suspension by the Procuring Entity, through no fault of the
Contractor, which affects the substantial part of the Infrastructure Project; or

d) The prosecution of the Work is disrupted by the adverse peace and order
situation, as certified by the Armed Forces of the Philippines Provincial
Commander and approved by the Secretary of National Defense.

Termination for Convenience

The Procuring Entity, by notice sent to the Contractor, may terminate the Contract, in
whole or in part, at any time, if it has determined the existence of any of the following
conditions that make contract implementation economically, financially, or technically
impractical or unnecessary:

a) If physical and economic conditions have significantly changed so as to
render the project no longer economically, financially, or technically feasible,
as determined by the HoPE; or

b) The HoPE has determined the existence of conditions that make project
implementation impractical or unnecessary, such as, but not limited to,
fortuitous events, changes in laws and government policies.

Termination for Unlawful Acts

The Procuring Entity may terminate the contract in case it is determined prima facie
that the Contractor, including any joint venture partner therein, has engaged, before
or during the implementation of the contract, in unlawful deeds and behaviors relative
to contract acquisition and implementation. These unlawful acts include, but are not
limited to, the following:

a) Corrupt, fraudulent, collusive, coercive, and obstructive practices as defined in
ITB Clause 3.1, unless otherwise specified in the SCC;

71



26)

b) Drawing up or using forged documents;

c) Using adulterated materials, means, or methods, or engaging in production
contrary to rules of science or trade; or

d) Any other act analogous to the foregoing.

Termination for Other Causes

26.1

26.2

26.3

26.4

The Procuring Entity may terminate this Contract, in whole or in part, at any
time for its convenience. The HoPE may terminate this Contract for the
convenience of the Procuring Entity if physical and economic conditions have
significantly changed so as to render the project no longer economically,
financially, or technically feasible, as determined by the HoPE; or if the HOPE
has determined the existence of conditions that make project implementation
impractical or unnecessary, such as, but not limited to, fortuitous events,
changes in laws and government policies.

The Procuring Entity or the Contractor may terminate this Contract if the other
party causes a fundamental breach of this Contract.

Other breaches of Contract shall include, but shall not be limited to, the
following:

a) The Contractor stops work for twenty-eight (28) days when no
stoppage of work is shown on the current Program of Work and the
stoppage has not been authorized by the Procuring Entity;

b) The Procuring Entity instructs the Contractor to delay the progress of
the Works, and the instruction is not withdrawn within twenty-eight (28)
days;

c) A payment certified by the Procuring Entity is not paid to the
Contractor within eighty-four (84) days from the date of the Procuring
Entity’s certificate;

d) The Procuring Entity gives Notice that failure to correct a particular
Defect is a fundamental breach of Contract and the Contractor fails to
correct it within a reasonable period of time determined by the
Procuring Entity;

e) The Contractor does not maintain a Security, which is required,;

f) The Contractor has delayed the completion of the Works by the
number of days for which the maximum amount of liquidated damages
can be paid, as defined in the GCC 18; and

The Funding Source or the Procuring Entity, as appropriate, will seek the
imposition of administrative sanctions as prescribed by RA No. 12009 and
without prejudice to the imposition of civil and criminal sanctions as provided
under applicable against individuals and organizations deemed to be involved
with corrupt, fraudulent, or coercive practices.
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26.5

26.6

When persons from either party to this Contract gives notice of a fundamental
breach to the Procuring Entity in order to terminate the existing contract for a
cause other than those listed under GCC Clause 26.3, the Procuring Entity
shall decide whether the breach is fundamental or not.

If this Contract is terminated, the Contractor shall stop work immediately,
make the Site safe and secure, and leave the Site as soon as reasonably
possible.

Procedures for Termination of Contracts

271

The following provisions shall govern the procedures for the termination of
this Contract:

a)

b)

Verification - Upon receipt of a written report of acts or causes which
may constitute grounds for termination as aforementioned, or upon its
own initiative, the End-User or Implementing Unit shall, within a period
of seven (7) calendar days, verify the existence of such grounds and
cause the execution of a Verified Report, with all relevant evidence
attached;

Notice to Terminate - Upon recommendation by the End-User or
Implementing Unit, the HOPE shall terminate contracts only by written
notice to the Contractor conveying the termination of the contract. The
notice shall state:

(i) that the Contract is being terminated for any of the grounds
aforementioned, and a statement of the acts that constitute the
grounds constituting the same;

(i) the extent of termination, whether in whole or in part;

(iii) an instruction to the Contractor to show cause as to why this
contract should not be terminated; and

(iv) special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the Verified

c)

d)

Report;

Show Cause - Within a period of seven (7) calendar days from receipt
of the Notice of Termination, the Contractor shall submit to the HOPE a
verified position paper stating why the contract should not be
terminated. If the Contractor fails to show cause after the lapse of the
seven (7) day period, either by inaction or by default, the HoOPE shall
issue an order terminating the contract;

Rescission of Notice of Termination - The Procuring Entity may, at
any time before receipt of the Contractor’'s verified position paper,
withdraw the Notice to Terminate if it is determined that certain items
or works subject of the notice had been completed, delivered, or
performed before the Contractor’s receipt of the notice;

79



28)

29)

27.2

e) Decision - Within a non-extendible period of ten (10) calendar days
from receipt of the verified position paper, the HoPE shall decide
whether or not to terminate the contract. It shall serve a written notice
to the Contractor of its decision and, unless otherwise provided, the
contract is deemed terminated from receipt of the Contractor of the
notice of the decision. The termination shall only be based on the
grounds stated in the Notice to Terminate.

f) Contract Termination Review Committee (CTRC) - The HoPE may
create a committee to assist him in the discharge of its functions under
the IRR. All decisions recommended by the CTRC shall be subject to
the approval of the HOPE

g) Take-over of Contracts - If a Procuring Entity terminates the contract
due to default, insolvency, or for cause, it may enter into a Negotiated
Procurement (Take-over of Contracts) pursuant to Section 35.3 of the
IRR.

h) Notice by Contractor - The Contractor must serve a written notice to
the Procuring Entity of its intention to terminate the contract at least
thirty (30) calendar days before its intended termination. The contract
is deemed terminated if it is not resumed in thirty (30) calendar days
after the receipt of such notice by the Procuring Entity.

Notwithstanding Section 99 of RA No. 12009 and as provided by applicable
laws, the Procuring Entity shall impose on Contractors after the termination of
the contract, the penalty of suspension for one (1) year for the first offense,
suspension for two (2) years for the second offense from participating in the
public bidding process, for violations committed during the contract
implementation stage, as stated in the SCC.

Approval of Drawings and Temporary Works by the Procuring Entity

28.1

28.2

28.3

28.4

All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity before its use.

The Contractor shall be responsible for design of Temporary Works.

The Procuring Entity’s approval shall not alter the Contractor’s responsibility
for design of the Temporary Works.

The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procuring Entity

291

When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity will obtain priced proposals for
achieving the necessary acceleration from the Contractor. If the Procuring
Entity accepts these proposals, the Intended Completion Date will be
adjusted accordingly and confirmed by both the Procuring Entity and the
Contractor.
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29.2

If the Contractor’s Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.

Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clauses 22, 23 and
24 in relation to GCC Clause 20, the Contractor shall be entitled to the amount of
such cost. If as a result of any of the said events, it is necessary to change the
Works, this shall be dealt with as a Variation.

31)

32)

33)

Dayworks

31.1

31.2

31.3

Subject to GCC Clause 40 on Variation Order, and if applicable as indicated in
the SCC, the Contractor shall determine the Dayworks rates to be included or
indicated in the Bid. The Dayworks rates in the Contractor’s bid shall be used
for small additional amounts of work only when the Procuring Entity has given
written instructions in advance for additional work to be paid for in that way.

All work to be paid for as Dayworks shall be recorded by the Contractor on
forms approved by the Procuring Entity. Each completed form shall be verified
and signed by the Procuring Entity within two (2) days of the work being done.

The Contractor shall be paid for Dayworks subject to obtaining signed
Dayworks forms from both the Procuring Entity and Contractor.

Early Warning

32.1

32.2

The Contractor shall warn the Procuring Entity at the earliest opportunity of
specific likely future events or circumstances that may adversely affect the
quality of the work, increase the Contract Price, or delay the execution of the
Works.

The Contractor shall cooperate with the Procuring Entity in making and
considering proposals for how the effect of such an event or circumstance can
be avoided or reduced by anyone involved in the work and in carrying out any
resulting instruction of the Procuring Entity. Should such events or
circumstances arise which increase the Contract price or delay the execution
of Works, the provisions on variation order shall apply.

Program of Work

33.1

33.2

33.3

Within the time stated in the SCC, the Contractor shall submit to the
Procuring Entity for approval a Program of Work showing the general
methods, arrangements, order, and timing for all the activities in the Works.

An update of the Program of Work shall show the actual progress achieved
on each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

The Contractor shall submit to the Procuring Entity for approval an updated
Program of Work at intervals no longer than the period stated in the SCC. If
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34)

35)

33.4

33.5

the Contractor does not submit an updated Program of Work within this
period, the Procuring Entity may withhold the amount stated in the SCC from
the next payment schedule and continue to withhold this amount until the next
payment after the date on which the overdue Program of Work has been
submitted.

The Procuring Entity’s approval of the Program of Work shall not alter the
Contractor’s obligations. A revised Program of Work produced by the
Contractor shall show the effect of any approved Variations, and shall include
all Variations. The Contractor may revise the Program of Work, based on the
Variation Order, and submit it to the Procuring Entity again.

When the Program of Work is updated, the Contractor shall provide the
Procuring Entity with an updated cash flow forecast. The cash flow forecast
shall include different currencies, as defined in the Contract, converted as
necessary using the Contract exchange rates.

Management Conferences

34.1

34.2

Either the Procuring Entity or the Contractor may require the other to attend a
Management Conference. The Management Conference shall review the
plans for remaining work and deal with matters raised in accordance with the
early warning procedure.

The Procuring Entity shall record the business of Management Conferences
and provide copies of the record to those attending the Conference and to the
Procuring Entity. The responsibility of the parties for the actions to be taken
shall be decided by the Procuring Entity either at the Management
Conference or after the Management Conference. The Procuring Entity shall
communicate these responsibilities in writing to all who attended the
Conference.

Bill of Quantities

35.1

35.2

35.3

The Bill of Quantities shall contain items of work for the construction,
installation, testing, commissioning of work, materials, and labor among
others, to be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor
is paid for the quantity of the work done at the rate in the Bill of Quantities for
each item.

If the final quantity of any work item completed differs from the quantity
indicated in the Bill of Quantities, and the difference does not exceed
twenty-five percent (25%) of the original quantity for that item, the Procuring
Entity shall adjust the Contract accordingly.

This shall be allowed only if the total amount of all such changes does not go

beyond ten percent (10%) of the total Contract price, subject to applicable
laws, rules, and regulations.
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36)

37)

38)

39)

35.4 If requested by the Procuring Entity, the Contractor shall provide the
Procuring Entity with a detailed cost breakdown of any rate in the Bill of
Quantities.

Instructions, Inspections and Audits

36.1  The Procuring Entity shall at all reasonable times during construction of the
Works be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.

36.2 If the Procuring Entity instructs the Contractor to carry out a test not specified
in the Specification to check whether any work has a defect and the test
shows that it does, the Contractor shall pay for the test and any samples. In
the absence of any defect, the test shall be a compensation event with no
adverse consequences to the contractor.

36.3 The Contractor shall permit the Funding Source named in the SCC to inspect
the Contractor’'s accounts and records relating to the performance of the
Contractor and to have them audited by auditors appointed by the Funding
Source, if so required by the Funding Source.

Identifying Defects

The Procuring Entity shall check the Contractor’s work and notify the Contractor of
any defects that are found. Such checking shall not affect the Contractor’s
responsibilities. The Procuring Entity may instruct the Contractor to check noted
defects and test any work that the Procuring Entity considers as substandard and/or
defective.

Correction of Defects

38.1 The Procuring Entity shall give notice to the Contractor of any defects before
the end of the Defects Liability Period, which is one (1) year from project
completion up to final acceptance by the Procuring Entity.

38.2 Every time notice of a defect is given, the Contractor shall correct the notified
defect within ninety (90) calendar days from the time the HoPE has issued an
order to undertake repair.

38.3 The Contractor shall correct the defects which they notice themselves before
the end of the Defects Liability Period.

38.4 The Procuring Entity shall certify that all defects have been duly corrected.

Uncorrected Defects

39.1  The Procuring Entity shall give the Contractor at least fourteen (14) days'
notice of its intention to use a third party to correct a Defect. If the Contractor
does not correct the Defect himself within the period, the Procuring Entity may

have the Defect corrected by the third party. The cost of the correction will be
deducted from the Contract Price.
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39.2

The use of a third party to correct defects that are uncorrected by the
Contractor will in no way relieve the Contractor of its liabilities and warranties
under the Contract.

40) Variation Orders

40.1

40.2

40.3

Variation Orders may be issued by the Procuring Entity to cover any increase
or decrease in quantities, including the introduction of new work items that are
not included in the original contract or reclassification of work items that are
either due to change of plans, design or alignment to suit actual field
conditions resulting in disparity between the preconstruction plans used for
purposes of bidding and the "as staked plans" or construction drawings
prepared after a joint survey by the Contractor and the Government after
award of the contract.

Provided, That in case of positive or additive Variation Order/s, the cumulative
amount thereof shall not exceed ten percent (10%) of the original contract
price; Provided, further, That the scope of works shall not be reduced as to
accommodate a positive Variation Order. In all cases, the addition of works
under Variation Orders should be within the general scope of the project as
bid and awarded.

Any cumulative positive Variation Order beyond ten percent (10%) of the
original contract price shall be the subject of another procurement project to
be bid out if the Works are separable from the original contract. In exceptional
cases where it is urgently necessary to complete the original scope of work,
the HoPE, upon the recommendation of the End-User or Implementing Unit,
may authorize positive Variation Order/s resulting to a cumulative value of the
positive Variation Orders beyond ten percent (10%) but not more than twenty
percent (20%) of the original contract price.

All progress payments shall first be charged against the advance payment
until the latter has been fully exhausted, at the option of the Procuring Entity.

A Variation Order may either be in the form of a Change Order or Extra Work
Order:

a) A Change Order may be issued by the HoPE or duly authorized
representative to cover any increase or decrease in quantities of
original work items in the contract.

b) An Extra Work Order may be issued by the implementing official to
cover the introduction of new work necessary for the completion,
improvement or protection of the project which was not included as
items of work in the original contract, such as, where there are
subsurface or latent physical conditions at the site differing materially
from those indicated in the contract, or where there are duly unknown
physical conditions at the site of an unusual nature differing materially
from those ordinarily encountered and generally recognized as
inherent in the work or character provided for in the contract.
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40.4

40.5

For Variation Orders, the Contractor shall be paid for additional work items
whose unit prices shall be derived based on the following:

a) For additional or extra works duly covered by Change Orders involving
work items which are exactly the same or similar to those in the
original contract, the applicable unit prices of work items original
contract shall be used.

b) For additional or extra works duly covered by Extra Work Orders
involving new work items that are not in the original contract, the unit
prices of the new work items shall be based on the direct unit costs
used in the original contract (e.g., unit cost of cement, rebars, form
lumber, labor rate, equipment rental, etc.). All new components of the
new work item shall be fixed prices; Provided, The same is acceptable
to both the Government and the Contractor; Provided further, That the
direct unit costs of new components shall be based on the
Contractor's estimate as validated by the Procuring Entity concerned
via documented canvass in accordance with existing rules and
regulations. The direct cost of the new work item shall then be
combined with the mark-up factor (i.e., taxes and profit) used by the
Contractor in its bid to determine the unit price of the new work item.

Under no circumstances shall a Contractor proceed to commence work under
any Change Order or Extra Work Order unless it has been approved by the
HoPE or its duly authorized representative. However, under any of the
following conditions, the Procuring Entity’s representative or Project Engineer
may, subject to the availability of funds and within the limits of its delegated
authority, allow the immediate start of work under any Change Order or Extra
Work Order:

a) In the event of an emergency where the prosecution of the work is
urgent to avoid detriment to public service, or damage to life and/or
property; and/or

b) When time is of the essence;

Provided, however, that such approval is valid on work done up to the point
where the cumulative increase in value of work on the project which has not
yet been duly fully approved does not exceed five percent (5%) of the
adjusted original contract price.

Provided, further, that immediately after the start of work, the corresponding
Change Order or Extra Work Order shall be prepared and submitted for
approval in accordance with the abovementioned rules. Payments for Works
satisfactorily accomplished on any Change Order or Extra Work Order may
be made only after approval of the same by the HoPE or its duly authorized
representative.

Provided, finally, that for a Change Order or Extra Work Order involving a

cumulative amount exceeding five percent (5%) of the original contract price,
no work thereon may be commenced unless said Change Order or Extra
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42)

Work Order has been approved by the HOPE or its duly authorized
representative.

Contract Completion

Once the project reaches an accomplishment of ninety-five percent (95%) of the total
contract amount, the Procuring Entity may constitute an inspectorate team to conduct
preliminary inspection and submit a punch-list to the Contractor in preparation for the
final turnover of the project. Said punch-list will contain, among others, the remaining
Works, Work deficiencies for necessary corrections, and the specific duration/time to
fully complete the project within the approved remaining contract time. This, however,
shall not preclude the claim of the Procuring Entity for liquidated damages, if
applicable.

Suspension of Work

42.1

42.2

The Procuring Entity shall have the authority to suspend the work wholly or
partly by written order for such period as may be deemed necessary, due to
force majeure or any fortuitous event or for failure on the part of the
Contractor to correct bad conditions which are unsafe for workers or for the
general public, to carry out valid orders given by the Procuring Entity or to
perform any provisions of the contract, or due to adjustment of plans to suit
field conditions as found necessary during construction. The Contractor shall
immediately comply with such order to suspend the work wholly or partly.

The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects or activities along the critical
path of activities after fifteen (15) calendar days from date of receipt of written
notice from the Contractor to the district engineer, regional director, consultant
or equivalent official, as the case may be, due to the following:

a) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction
schedule.

b) Requisite construction plans which must be owner furnished are not

issued to the Contractor precluding any work called for by such plans.

c) Peace and order conditions that make it extremely dangerous, if not
possible, to work. However, this condition must be certified in writing
by the Philippine National Police station which has responsibility over
the affected area and confirmed by the Department of the Interior and
Local Government (DILG) Regional Director.

d) There was a failure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

e) Delay in the payment of Contractor's claim for progress billing beyond

forty-five (45) calendar days from the time the Contractor's claim has
been certified by the Procuring Entity’s authorized representative that
the documents are complete, unless there are justifiable reasons for
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44)

42.3

the delay in payment which shall be communicated in writing to the
Contractor.

In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work
shall be allowed to the Contractor by adjusting the contract time accordingly.

Payment on Termination

43.1

43.2

43.3

43.4

If the Contract is terminated because of a breach of Contract by the
Contractor, the Procuring Entity shall issue a certificate for the value of the
work done and Materials ordered less advance payments received up to the
date of the issue of the certificate, and less the percentage to apply to the
value of the work not completed, as indicated in the SCC. Additional
liquidated damages shall not apply. If the total amount due to the Procuring
Entity exceeds any payment due to the Contractor, the difference shall be a
debt payable to the Procuring Entity.

If the Contract is terminated for the Procuring Entity’s convenience, or due to a

breach of Contract by the Procuring Entity, the Procuring Entity shall issue a
certificate for the value of the work done, Materials ordered, the reasonable
cost of removal of Equipment, repatriation of the Contractor’s personnel
employed solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to the date of
the certificate.

The net balance due shall be paid or repaid within twenty-eight (28) days from
the notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 23 to 24,
the Procuring Entity shall promptly return the Performance Security to the
Contractor.

Extension of Contract Time

44.1

Should the amount of additional work or other special circumstances warrant
the entitlement of the Contractor to an extension of contract time, the
Procuring Entity shall determine the amount of such extension; Provided,
That the Contractor has notified the Procuring Entity of its claim for extension
of contract time prior to the expiration of the contract time, and within thirty
(30) calendar days after the additional work has been commenced or the
circumstances leading to such claim have arisen, as the case may be, in
order to give the Procuring Entity the opportunity to investigate the claim.
Failure to provide such notice shall constitute a waiver of such a claim by the
Contractor. Upon receipt of full and detailed particulars, the Procuring Entity
shall examine the facts and extent of the delay and shall extend the contract
time to complete the contract work when, in the Procuring Entity's opinion, the
findings of facts justify an extension.
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46)

44.2 No extension of contract time shall be granted to the Contractor due to
ordinary unfavorable weather conditions and inexcusable negligence of the
Contractor to provide the required equipment, supplies, or materials.

44.3 Extension of contract time may be granted only when the affected activities
fall within the critical path of the PERT, CPM, Precedence Diagram Method or
any other project management tool.

444 No extension of contract time shall be granted when the reason given to
support the request for extension was already considered in the determination
of the original contract time during the conduct of detailed engineering and in
the preparation of the contract documents as agreed upon by the parties
before contract perfection.

445 Extension of contract time may be granted in the cases indicated in the SCC.

44.6 The written consent of the bank, or surety or insurance company, as the case
may be, must be attached to any request of the Contractor for extension of
contract time and submitted to the Procuring Entity for consideration and the
validity of the Performance Security shall be correspondingly extended.

447 The Procuring Entity shall extend the Intended Completion Date if a Variation
is issued which makes it impossible for the Intended Completion Date to be
achieved by the Contractor without taking steps to accelerate the remaining
work, which would cause the Contractor to incur additional costs. No
payment shall be made for any event which may warrant the extension of the
Intended Completion Date.

44.8 The Procuring Entity shall decide whether and by how much to extend the
Intended Completion Date within twenty (20) days of the Contractor asking
the Procuring Entity for a decision thereto after fully submitting all supporting
information. If the Contractor has failed to give early warning of a delay or
has failed to cooperate in dealing with a delay, the delay by this failure shall
not be considered in assessing the new Intended Completion Date.

Price Escalation

In the event of an extraordinary increase in prices of specific components of the
Infrastructure Project, price escalation may be considered, subject to prior approval
of the GPPB. If the cost of construction components increases by more than ten
percent (10%) of the unit price of work items, as determined against the prevailing
price indices of the PSA, a price escalation may be authorized at a no-loss, no-gain
basis, using the appropriate formula prescribed by the GPPB. For the purpose of this
Section, the PSA shall ensure that its price indices are region-specific and updated
on a monthly basis

Completion
The Contractor shall request the Procuring Entity to issue a Certificate of Completion

of the Works, and the Procuring Entity will do so upon determining that the work is
completed.
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48)

Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days
from the date of issuance of a Certificate of Completion; Provided, That it shall not
release the Contractor of its responsibilities within the defects liability period.

Operating and Maintenance Manuals

48.1 If “as built” Drawings and/or operating and maintenance manuals are
required, the Contractor shall supply them by the dates stated in the SCC.

48.2 If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity’s approval, the
Procuring Entity shall withhold the amount stated in the SCC from payments
due to the Contractor.
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Section V. Special Conditions of Contract
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Special Conditions of Contract

GCC Clause

1.1 The intended completion date is on the 270th calendar day reckoned
from the start date indicated in the Notice to Proceed (NTP).

1.2 The Procuring Entity is Bases Conversion and Development Authority
(BCDA) with address at BCDA Corporate Center, 2nd Floor Bonifacio
Technology Center, 31st Street corner 2nd Avenue, Bonifacio Global
City, Taguig City.

1.3 The Site is located at C.M. Recto Avenue Clark Civil Aviation Complex,
Clark Freeport Angeles, Pampanga, Philippines.

14 The Start Date is indicated in the Notice to Proceed.

1.5 The Works consist of a 1.6-kilometer 4-lane access road with drainage
and slope protection structures, streetlights and other miscellaneous
structures detailed under Section VI. Specifications.

2.2 Not Applicable.

5.1 The Procuring Entity shall give possession of all parts of the Site to
the Contractor.

6 The Contractor shall prepare and submit Monthly progress reports to

the Engineer/s of Procuring Entity assigned for the project in number of
copies as instructed by the Engineer. Reports covering monthly
activities shall be submitted monthly within the 7th day of succeeding
month. Reporting shall continue until the Contractor has completed all
works which are known to be outstanding at the completion date stated
in the Certificate of Completion for the Works.

Each report shall include:

(a) charts and detailed descriptions of progress, including each stage of
design (if any), Contractor’s Documents, procurement, manufacture,
delivery to Site, construction, erection and testing; and including these
stages for work by each nominated Subcontractor if any

(b) photographs showing the status of manufacture and of progress on
the Site;

(c) for the manufacture of each main item of Plant and Materials, the
name of the manufacturer, manufacture location, percentage progress,
and the actual or expected
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(d) the details described in Records of Contractor’s Personnel and
Equipment

(e) copies of quality assurance documents, test results and certificates
of Materials;

(f) list of notices given [Employer’s Claims] and notices given
[Contractor’s Claims];

(g) safety statistics, including details of any hazardous incidents and
activities relating to environmental aspects and public relations; and

(h) comparisons of actual and planned progress, with details of any
events or circumstances which may jeopardize the completion in
accordance with the Contract, and the measures being (or to be)
adopted to overcome delays.

Monthly progress reports will not be measured for payment but will be
considered as a subsidiary obligation of the contractor.

6.5 The Contractor shall employ the Key Personnel as listed in BDS Clause
12.1(h)(ii).

7.1 No further instructions.

8.1 The Winning Bidder/Contractor may request for an advance payment in
an amount not exceeding fifteen percent (15%) of the total contract
price (Subject to Recoupment)

9.1 No further instructions.

9.4 The advance payment shall be repaid by the contractor by deducting
fifteen percent (15%) from his periodic progress payments, a
percentage equal to the percentage of the total contract price used for
the advance payment.

Progress payments of at least 5% of the Actual Work Accomplishment
Final Payment — 100% Accomplishment and issuance of the Certificate
of Completion and Preliminary Acceptance

12.7 No further instructions.

13.1 The Detailed Engineering Design and Technical Specifications will be
provided in lieu of the Site Investigation Reports.

15.3 No further instructions.
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15.5 Five (5) years from the date of issuance of the Certificate of Final
Acceptance by the Procuring Entity.

20 No additional provision.

25(a) No further instructions.

27.2 Violations which will warrant suspension may include, but is not limited

to, the following:

a) Failure of the Contractor, due solely to its fault or negligence, to
mobilize and start work or performance within the specified
period in the Notice to Proceed (“NTP”);

b) Failure by the Contractor to fully and faithfully comply with its
contractual obligations without valid cause, or failure by the
Contractor to comply with any written lawful instruction of the
Procuring Entity or its representative(s) pursuant to the
implementation of the contract. For the procurement of
infrastructure projects or consultancy contracts, lawful
instructions include but are not limited to the following:

i) Employment of competent technical personnel, competent
engineers and/or work supervisors;

i) Provision of warning signs and barricades in accordance
with approved plans and specifications and contract
provisions;

ii) Stockpiling in proper places of all materials and removal
from the project site of waste and excess materials,
including broken pavement and excavated debris in
accordance with approved plans and specifications and
contract provisions;

iv) Deployment of committed equipment, facilities, support staff
and manpower; and

v) Renewal and/or extension of the validity dates of the
performance security after its expiration during the course of
contract implementation.

C) Assignment and subcontracting of the contract or any part
thereof or substitution of key personnel named in the proposal
without prior written approval by the Procuring Entity.

d) Poor performance by the Contractor or unsatisfactory quality
and/or progress of work arising from its fault or negligence as
reflected in the CPES rating sheet. In the absence of the CPES
rating sheet, the existing performance monitoring system of the
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Procuring Entity shall be applied. Any of the following acts by
the Contractor shall be construed as poor performance:

i) Negative slippage of fifteen (15%) and above within the
critical path of the project due entirely to the fault or
negligence of the Contractor; and

i) Quality of materials and workmanship not complying with the
approved specifications arising from the Contractor's fault or
negligence.

e) Willful or deliberate abandonment or non-performance of the
project or contract by the Contractor resulting in substantial
breach thereof without lawful and/or just cause.

In addition to the penalty of suspension, the performance
security posted by the Contractor shall also be forfeited.]

31.1 Dayworks are applicable at the rate shown in the Contractor’s original
Bid.

33.1 The Contractor shall submit the Program of Work to the Procuring
Entity’s representative within fourteen (14) days from receipt of the
NTP.

33.3 The period between Program of Work updates is every 30 days.

36.3 The Funding Source is BCDA 2026 Corporate Funds
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44.5

a) rainy/unworkable days considered unfavorable for the prosecution of
the Works at the site, based on the actual conditions obtained at the
site.

b) major calamities such as exceptionally destructive typhoons, floods
and earthquakes, and epidemics,

c) delays attributable to the Procuring Entity, such as non-delivery on
time of materials, working drawings, or written information to be
furnished by the Procuring Entity, non-acquisition of permit to enter
private properties or non-execution of deed of sale or donation within
the right-of-way resulting in complete paralyzation of construction
activities, and

d) other meritorious causes as determined by the Procuring Entity and
approved by the HOPE such as shortage of construction materials,
general labor strikes, and peace and order problems that disrupt
construction operations through no fault of the Contractor may be
considered as additional grounds for extension of contract time
provided they are publicly felt and certified by appropriate government
agencies such as DTI, DOLE, DILG, and DND, among others.

48.1 The Operating and Maintenance Manuals and As-Built Drawings/Plans
shall be submitted to and approved by the Procuring Entity or its duly
authorized representative before the issuance of the Certificate of
Completion.

48.2 The final billing shall be withheld for failing to submit the complete set of

As-Built Drawings/Plans and/or operating and maintenance manuals:

One (1) Original in Mylar (size A1 and at least 75 microns) and three (3)
Blueprint Copies (size A1 and 70 microns).
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Section VI. Specifications

Link:

https://tinyurl.com/cmrectotechnicalspecifications
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https://tinyurl.com/cmrectotechnicalspecifications

Section VII. Drawings

Link:

https://tinyurl.com/DrawingsCMRectoConnectorRoad



https://tinyurl.com/DrawingsCMRectoConnectorRoad

Section VIII. Bill of Quantities

Link:

BOQ Excel File: https://tinyurl.com/BOQCMRECTOCONNECTORROAD

DCE Excel File: https://tinyurl.com/DCECMRECTOCONNECTORROAD


https://tinyurl.com/BOQCMRECTOCONNECTORROAD
https://tinyurl.com/DCECMRECTOCONNECTORROAD

Bidding Forms
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Annex “A”

Bid Form for the Procurement of Infrastructure Projects
[Note: The duly accomplished form shall be submitted with the Bid]

BID FORM
Project Identification No.: BIP2026-007

To: BCDA Bids and Awards Committee for Infrastructure Projects

Having examined the Philippine Bidding Documents (PBD) including the Supplemental Bid Bulletin
Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we, the undersigned,
declare that:

a. 1/We have no reservation to the PBD, including the Supplemental Bid Bulletins, for the
Procurement Project Bidding for the Construction of Connector Road from C.M. Recto
Avenue to Airport Road New Terminal Building in Clark.

b. 1/We offer to execute the Works for this Contract in accordance with the PBD;

c. The total price of our Bid in words and figures, excluding any discount offered below, is
[insert information]

d. The discounts offered and the methodology for their application, if any, are: [insert

information]; or indicate “None: if no discount offered]

e. The total bid price in words and figures, after applying the applicable discount, includes
the cost of all taxes, such as, but not limited to [specify the applicable taxes, e.g. (i) value
added tax (VAT), (ii) income tax, (iii) local taxes, and (iv) other fiscal levies and duties],
which are itemized in the Detailed Estimates.

f. This Bid shall remain valid within a period stated in the PBD, and it shall be binding upon
me/us at any time before the expiration of that period;

g. If our bid is accepted, I/we commit to enter to a contract and provide a performance
security in the form, amounts, and within the times prescribed in the PBD, and hereby
acknowledge the consequences under the IRR of RA No. 12009 on forfeiture of Bid
Security or enforcement of Bid Securing Declaration and on Blacklisting.

h. Until a formal Contract is prepared and executed, this Bid, together with your written
acceptance thereof and your Notice of Award, shall be binding upon the Bidder.

i. I/We understand that you are not bound to accept the Lowest Calculated Bid or any Bid
you may receive.

j. I/We certify/confirm that we comply with the eligibility requirements pursuant to the
PBD.

k. The undersigned is authorized to submit the bid on behalf of /[Name of the Bidder] as
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evidenced by the attached /State the Written Authority].
1. I/We acknowledge that failure to sign each and every page of this Bid Form, including the
attached Schedule of Prices, shall be a ground for the rejection of our bid.
Duly authorized to sign the Bid for and behalf of:

[Insert Bidder s Name]

[Signature over Printed Name]
[Position/Designation]
[Date]
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Annex “B”

STATEMENT OF AVAILABILITY OF KEY PERSONNEL

[Date of Issuance]

To: BCDA Bids and Awards Committee for Infrastructure Projects

In compliance with the requirements of the BCDA Bids and Awards Committee for
Infrastructure Projects for the Bidding of the Construction of Connector Road from
C.M. Recto Avenue to Airport Road New Terminal Building in Clark (“the Project”),
we certify that [Name of the Bidder] has in its employ the following key personnel
who will be engaged for the construction of the said Project:

Position Name

Project Manager

Highway Engineer

Drainage Engineer

Electrical Engineer

Materials Engineer [

Quantity Surveyor

Geodetic Engineer

Health and Safety Officer

Site Engineer

Very truly yours,

[Name of Authorized Representative]

Signature over printed name

93



Annex “C”
LIST OF KEY TECHNICAL PERSONNEL TO BE ASSIGNED TO THE PROJECT

Bidder

Project Highway Drainage Electrical Materials Quantity Sr. Geodetic | Health and | Site Engineer
Manager Engineer Engineer Engineer Engineer | Surveyor Engineer |[Safety Officer

Name

1. Date of Birth

2. Educational Attainment

3. PRC License No./ Accreditation No. from
DOLE (for the Safety and Health Officer)/
DPWH Accreditation No. (for the Materials
Engineer I)

4. Years of Experience in the Nominated
Position

Note:
A. This List must be supported by the following documents:
1. Individual CVs to show proof of the following:
a. that the proposed personnel meets the required profession and relative experience;
b. list of projects handled with the corresponding position and its inclusive years of experience (e.g., Construction of Road, Project Manager, 2012-2017)
2. Photocopy of PRC Licenses/Accreditation from DOLE or DPWH.
B.  The details provided above shall be further validated with the submitted CVs. In case of discrepancies, the CV shall prevail.

Submitted by

(Printed Name & Signature of Authorized Representative)
Date
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Annex “D”

KEY TECHNICAL PERSONNEL
(FORMAT OF CURRICULUM VITAE)

Proposed Position:

Name of Firm/Entity/JV/Consortium:

Name of Staff:

Profession:

Date of Birth: Nationality:

Years with Firm/Entity: years, from [mm/dd/yy] to [mm/dd/yy]

Current Position in the Firm:

Membership in Professional Societies:

Detailed Tasks Assigned:

Education:
[Summarize college/university and other specialized education of staff members, giving names of schools, dates
attended, and degrees obtained. Use about one quarter of a page.]

Inclusive Dates

College/University Degree/Title Obtained From To

(MM/DD/YY) (MM/DD/YY)

* Complete the details of the inclusive dates (month, day, and year)

Memberships in Professional Regulatory Body

[Give an outline of all memberships in PRC using the matrix below]

Name of Name of Professional Date of License/Registration | Validity Date
Profession Regulatory Body Registration Number (MM/DD/YYYY
(please do not abbreviate) (MM/DD/YYYY)

* Complete the details of the inclusive dates (month, day and year)
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Relevant Work Experience:
[Provide outline of projects undertaken using the matrix below]
Project | Project Description | Project Position and Start Date | End Date
Title Owner | Description of the | MM/DDYYYY) |(MM/DD/YYYY)
Nature of
Work/ Engagement
in the project

latest/mos
t recent)

previous)

*Rank from previous to latest/most recent project
* Complete the details of the inclusive dates (month, day, and year)

On-Going Projects

[Provide outline of on-going projects using the matrix below]

Project | Project Description | Project Position and Start Date | End Date
Title Owner | Description of the | MMDDYYYY) |(MM/DD/YYYY)
Nature of
Work/ Engagement

in the project

latest/mos
t recent)

previous)

*Rank from previous to latest/most recent on-going project
* Complete the details of the inclusive dates (month, day, and year)

Certification:

I, [full name of nominated key technical personnel], certify that to the best of my knowledge
and belief, these data correctly describe me, my qualifications, and my experience.

Commitment:

I also commit to work for the Project as /proposed position] and assume the post of
[proposed position] within seven (7) days upon receipt of the Notice to Proceed by the
[Name of Bidder].

Date:

[Signature over printed name of nominated key technical personnel]

Date:

[Signature over printed name of authorized representative]
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Annex “E”

LIST OF EQUIPMENT OWNED OR LEASED AND/OR UNDER PURCHASE AGREEMENT, PLEDGED TO THE PROPOSED

CONTRACT
Capacity/ Motor No./ Proof of Ownership/
Description Model/Year Plate No. Location
Performance/Size Body No./Chasis No. Lease/Purchase
A. Owned'
1.
ii.
iii.
B. Leased?

ii.

iii.
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C. Under Purchase
Agreement’

1.

11.

ii.

! Please refer to BDS Section 12.1(h)(iii) for the list of acceptable supporting documents for owned equipment
2 Please refer to BDS Section 12.1(h)(iii) for the list of acceptable supporting documents for leased equipment
3 Please refer to BDS Section 12.1(h)(iii) for the list of acceptable supporting documents for equipment under purchase agreement

Submitted by

(Printed Name & Signature of Authorized Representative)
Date
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Annex “F-1"

STATEMENT OF AVAILABILITY OF OWNED EQUIPMENT BY THE BIDDER

[Date of Issuance]

For: The BCDA Bids and Awards Committee for Infrastructure Projects

In compliance with the requirements of the BCDA Bids and Awards Committee for
Infrastructure Projects for the Bidding of the Construction of Connector Road from C.M. Recto
Avenue to Airport Road New Terminal Building in Clark (“the Project”), we hereby certify the
availability of the following equipment that is owned by :

Equipment

Brand/Model

Capacity

Registered Owner

Very truly yours,

(Printed Name & Signature of Authorized Representative)

[Position]
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Annex “F-2”

STATEMENT OF AVAILABILITY OF LEASED EQUIPMENT

[Date of Issuance]

For: The BCDA Bids and Awards Committee for Infrastructure Projects

In compliance with the requirements of the BCDA Bids and Awards Committee for
Infrastructure Projects for the Bidding of the Construction of Connector Road from C.M. Recto
Avenue to Airport Road New Terminal Building in Clark (“the Project”), we hereby certify the
availability of the following equipment that is under lease agreement between [Name of
Lessor] and [Name of Bidder]:

Equipment Brand/Model Capacity

Very truly yours,

[Printed Name & Signature of Equipment Lessor]
[Position]
[Name of Company]
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STATEMENT OF AVAILABILITY OF EQUIPMENT

[Date of Issuance]

To: BCDA Bids and Awards Committee for Infrastructure Projects

UNDER PURCHASE AGREEMENT

Annex “F-3”

In compliance with the requirements of the BCDA Bids and Awards Committee for
Infrastructure Projects for the Bidding of the Construction of Connector Road from C.M. Recto
Avenue to Airport Road New Terminal Building in Clark (“the Project”), we hereby certify the
availability of the following equipment that is under purchase agreement between [Name of
Vendor| and [Name of Bidder]-

Equipment

Brand/Model

Capacity

Very truly yours,

[Printed Name & Signature of Equipment Vendor]

[Position]

[Name of Company]
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Annex “G”
STATEMENT OF SINGLE LARGEST COMPLETED CONTRACT (SLCC)

Date:

For: The BCDA Bids and Awards Committee for Infrastructure

In compliance with the eligibility requirements for the Bidding of the Construction of Connector Road from C.M. Recto Avenue to Airport Road New

Terminal Building in Clark (“the Project”), this is to certify that /name and complete address of Bidder| has the following completed government
and private contracts:

Tab | Name of Start Contract Project Contractor’s Role (whether sole Total Contract Value Date of Total Contract Value CPES
No. | Contract Date of Duration Owner’s contractor, subcontractor or partner at Award (in PhP) Completion at Completion (in Rating, if
Contract Name and ina JVv) PhP) applicable
Address

if subcontractor, indicate the total
amount subcontracted

if Joint Venture, indicate the total
amount of participation in the JV

Yours sincerely, Note: This statement shall be supported by contracts,

certificate of completion or owner’s final acceptance and CPES
[Signature over printed name of Authorized Representative] rating sheets, it applicable. These supporting documents shall be
[Title] nun]hcn:_l.l sm_d tabbed in the same sequence as the list of contracts
[Name of Flrm] appears i this statement.
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Date:

For:

STATEMENT OF ALL ON-GOING GOVERNMENT AND PRIVATE CONTRACTS,

The BCDA Bids and Awards Committee for Infrastructure

INCLUDING CONTRACTS AWARDED BUT NOT YET STARTED, IF ANY

Annex “H”

In compliance with the eligibility requirements for the Bidding of the Construction of Connector Road from C.M. Recto Avenue to Airport Road New

Terminal Building in Clark (“the Project”), this is to certify that /[name and complete address of Bidder] has the following on-going government and
private contracts. [Including contracts awarded but not yet started]:

Tab
No.

Name of
Contract

Date of
Contract

Contract
Duration

Owner’s
Name
and
Address

Nature
of
Work

Contractor’s Role (whether sole
contractor, subcontractor or
partner in a JV) if subcontractor,
indicate the total amount
subcontracted

if Joint Venture, indicate the total
amount of participation in the JV

Total
Contract
Value at

Award

(in PhP)

[Estimated]
Date of
Completion

Total Contract
Value at
Completion, if
applicable

(in PhP)

Percentages of
Planned & Actual
Accomplishment,

if applicable

Value of
Qutstandin
g Works, if
applicable

(in PhP)

Yours sincerely,

[Signature over printed name of Authorized Representative]

[Title]
[Name of Firm]
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Annex “I”
OMNIBUS SWORN STATEMENT
[NotE: THE DuLy AccoMpPLISHED ForM SHALL BE SusMmITTED WiTH THE BID]

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF ) S.S.

OMNIBUS SWORN STATEMENT

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and with residence at [Address of
Affiant], after having been duly sworn in accordance with law, do hereby depose and state that:

L.

Select one, delete the other:

e [fa sole proprietorship: 1 am the sole proprietor or authorized representative of [Name of
Bidder] with office address at [address of Bidder],

e [f a partnership, corporation, cooperative, or joint venture: 1 am the duly authorized and
designated representative of [Name of Bidder] with office address at [address of Bidder];

Select one, delete the other:

e [fa sole proprietorship: As the owner and sole proprietor or authorized representative of
[Name of Bidder], 1 have full power and authority to do, execute and perform any and all
acts necessary to participate, submit the bid, and to sign and execute the ensuing contract
for [Name of the Project] of the [Name of the Procuring Entity] [insert “as shown in the
attached duly notarized Special Power of Attorney” for the authorized representative];

e [f a partnership, corporation, cooperative, or joint venture: 1 am granted full power and
authority to do, execute and perform any and all acts necessary to participate, submit the
bid, and to sign and execute the ensuing contract for [Name of the Project] of the [Name
of the Procuring Entity], accompanied by the duly notarized Special Power of Attorney,
Board/Partnership Resolution, or Secretary’s Certificate, whichever is applicable;

[Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units, foreign
government/foreign or international financing institution whose blacklisting rules have been
recognized by the Government Procurement Policy Board; by itself or by relation,
membership, association, affiliation, or controlling interest with another blacklisted person or
entity;

Each of the documents submitted in satisfaction of the bidding requirements is an authentic
copy of the original, complete, and all statements and information provided therein are true
and correct;

[Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

Select one, delete the rest:
e [f sole proprietorship : The [Name of Bidder] and its spouse are not related by

consanguinity or affinity up to the third civil degree to the Head of the Procuring Entity,
Procurement Agent (if engaged), End-User or Implementing Unit, project consultants,



7.

head of the Project Management Office, or the members of the Bids and Awards
Committee (BAC), the Technical Working Group, and the BAC Secretariat;

If partnership : The partnership itself and the partners of [Name of Bidder] are not related
by consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids and
Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat;

If cooperative: The cooperative itself and members of the board of directors, general
manager, or chief executive officer of [Name of Bidder] are not related by consanguinity
or affinity up to the third civil degree to the Head of the Procuring Entity, Procurement
Agent (if engaged), End-User or Implementing Unit, project consultants, head of the
Project Management Office, or the members of the Bids and Awards Committee (BAC),
the Technical Working Group, and the BAC Secretariat;

If corporation, or joint venture: The corporation or joint venture itself, and officers,
directors, and controlling stockholders of [Name of Bidder] are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring Entity,
Procurement Agent (if engaged), End-User or Implementing Unit, project consultants,
head of the Project Management Office, or the members of the Bids and Awards
Committee (BAC), the Technical Working Group, and the BAC Secretariat;

It is understood that failure to faithfully disclose its relationship with the HoPE, members of
the BAC, the TWG, and the BAC Secretariat, the head of the PMO or the end-user unit or
implementing unit, and the project consultants of the Procuring Entity, or of the procurement
agent by consanguinity or affinity up to the third civil degree, as well as its submission of
beneficial ownership information containing false entries shall be subject to blacklisting under
Section 100 of the IRR of RA No. 12009, without prejudice to criminal and civil liabilities
under applicable laws, including their accessory penalties, if any.

Select one, delete the rest:

In case of corporations: [Name of Bidder] declares its beneficial ownership information
consistent with its updated General Information Sheet or Beneficial Ownership
Declaration Form or any other document duly submitted to the SEC and has maintained a
valid and updated file therein in compliance with Sections 20.2.9.1, 81, and 82 of the IRR
of Republic Act (RA) No. 12009.

In case of Foreign Bidders: [Name of Bidder] submitted an appropriate equivalent
document in English issued by the country of the bidder concerned in accordance with
Section 20.2.9.2 of the IRR of RA No. 12009.

8. [Name of Bidder] complies with existing labor laws and standards; and

9. [Name of Bidder] is aware of and has undertaken the following responsibilities as a Bidder:

a) Carefully examine all of the Bidding Documents;

b) Acknowledge all conditions, local or otherwise, affecting the implementation of the
Contract;

¢) Made an estimate of the facilities available and needed for the contract to be bid, if
any; and

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the /Name of the Project].



10. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, or
any form of consideration, pecuniary or otherwise, to any person or official, personnel or
representative of the government in relation to any procurement project or activity.

I1. In case advance payment was made or given to [Name of Bidder], failure to perform or
deliver any of the obligations and undertakings in the contract shall be sufficient grounds to
constitute criminal liability under existing laws.

IN WITNESS WHEREOF, I have hereunto set my hand this = day of , 20 at
, Philippines.

Duly authorized to sign the Bid for and behalf of:

[Insert Bidders Name]

[Affiant s Signature over Printed Name]
[Position/Designation]
[Date]

SUBSCRIBED AND SWORN to before me this day of [month] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through
competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no.

WITNESS MY HAND AND SEAL this _ day of [month] [year].

NAME OF NOTARY PUBLIC
Notarial Commission No.

Notary Public for until

Roll of Attorneys No.

PTR No. , [date issued], [place issued]
IBP No. , [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of



Annex “J”

JOINT VENTURE/ CONSORTIUM AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This JOINT VENTURE/ CONSORTIUM AGREEMENT (hereinafter referred to as the
“Agreement”), entered into this day of 20 at City,
Philippines by and among:

. a domestic corporation duly organized, registered and

existing under and by virtue of the laws of the Republic of the Philippines, with office

address  at , represented by its ,
, hereinafter referred to as 7

- and -

a domestic corporation duly organized, registered
and existing under and by virtue of the laws of the Republic of the Philippines, with office
address at , represented by its

, , hereinafter referred to  as

13 bh

- and -
a foreign corporation
organized and existing under and by virtue of the laws of , represented
by its , , hereinafter referred to as

2,
s

(Henceforth collectively referred to as the “Parties”
WITNESSETH: That

WHEREAS, BCDA has recently published an Invitation to Apply for Eligibility and
to Bid for the Supply and Delivery of for the

9

WHEREAS, the parties have agreed to pool their resources together to form the
Joint Venture/Consortium”, hereinafter referred to as the Joint
Venture/Consortium, under the laws of the Philippines, for the purpose of participating in the
abovementioned procurement of BCDA;

13

NOW, THEREFORE, for and in consideration of the foregoing premises and the
covenants hereto set forth, the Parties have agreed as follows:



ARTICLE I
ORGANIZATION OF THE JOINT VENTURE/CONSORTIUM

SECTION 1. Formation — The Parties do hereby agree and bind themselves to establish,
form and organize a Joint Venture pursuant to the laws of the Republic of the Philippines, in
order for the JV to carry on the purposes and objectives for which it is created,

SECTION 2. Name — The name and style under which the JV/Consortium shall be

2,

conducted is “ ;

SECTION 3. Principal Place of Business — The JV/Consortium shall maintain its principal
place of business at

>

SECTION 4. Preparation and Documentation — The Parties shall secure and/or execute
such certifications, documents, deeds and instruments as may be required by the laws of the
Republic of the Philippines for the realization of the JV/Consortium and in compliance with
the Project. Further, they shall do all other acts and things requisite for the continuation of
the JV/Consortium pursuant to applicable laws;

SECTION 5. The Joint Venture/Consortium shall be represented by the in all
biddings, related procurement transactions and other official dealings that it shall enter into
with BCDA and third parties, such transactions to include, among others, the submission of
eligibility documents, bids, registration documents obtaining bonds, performing the principal
contract in the event that the contract is awarded in favor of the Joint Venture/Consortium,
receipt of payment for goods delivered, and similar and related activities.

SECTION 6. The period of the Joint Venture/Consortium shall begin upon execution of this
Agreement and shall continue until the complete performance of its contractual obligations to
BCDA, as described in Article II hereof, or upon its termination for material breach of any
term or condition of this Agreement, by service of a written statement in English on the other
Party, not less than 90 days prior to the intended date termination

ARTICLE I1
PURPOSE
SECTION 1. The primary purpose of the Joint Venture/Consortium is to participate in the

public bidding to be conducted by the BCDA Bids and Awards Committee for the supply and
delivery of for the .

SECTION 2. If the above-described contract/s is/are awarded to the Joint
Venture/Consortium, the Joint Venture/Consortium shall undertake the performance thereof to
BCDA, and such other incidental activities necessary for the completion of its contractual
obligations.



ARTICLE III
SOLIDARY LIABILITY OF THE PARTIES

SECTION 1. In the performance of the contract/s that may be awarded to the Joint
Venture/Consortium by BCDA, and all other related activities/obligations, as described in
Article II hereof, the Parties bind themselves jointly and solidarily, in the concept of
solidarily debtors, subject to the right of reimbursement, as provided in the relevant
provisions of the Civil Code of the Philippines.

ARTICLE 1V
CONTRIBUTION AND OTHER ARRANGEMENTS
SECTION 1. Contribution — The Parties shall contribute the amount of

(Php ) to support the financial requirements of the
Joint Venture/Consortium, in the following proportion:

A. - P .00
B. - P .00
TOTAL P .00

Additional contributions to the Joint Venture/Consortium shall be made as may be required
for contract implementation. In addition, shall contribute any labor and contract
management requirements.

SECTION 2. Profit Sharing — The share of the Parties to the JV/Consortium from any profit
derived or obtained from the implementation and execution of the Project shall be distributed
pro rata to each, in accordance with the contribution and resources each has provided to the
JV/Consortium;

SECTION 3. Liquidation and Distributions — Any sum remaining after deducting from the
total of all moneys or benefits received for the performance of the contract, all costs incurred
by the JV/Consortium after award of the contract for the Project pursuant to the accounting
practices established for the JV/Consortium, shall be distributed in accordance with the
relative balances in the accounts of each Party pursuant to Sec.1 of this Article upon
completion, final accounting, termination and liquidation of the JV/Consortium. In the event
of liquidation and termination of JV/Consortium, and after taking into account the shares of
the Parties in all income, gain, deductions, expenses, and losses, should the account of a Party
contain a negative balance, such Party shall contribute cash to the JV/Consortium sufficient
to restore the said balance to zero;

SECTION 4. Sharing of Burden of a Net Loss — In case a net loss is incurred, additional
contributions shall be made by the Parties in accordance with their respective shares.



ARTICLE V
MISCELLANEOUS PROVISIONS

SECTION 1. The provisions of the Instructions to Bidders, Supplemental Bid Bulletin, and
other bidding documents issued by BCDA in relation to the contract described in Article II
hereof, shall be deemed incorporated in this Agreement and made an integral part thereof.

SECTION 2. This Agreement shall be binding upon and inure to the benefit of the Parties
and their respective successors and assigns.

SECTION 3. The Parties herein are duly represented by their authorized officers.

SECTION 4. Governing Law - This Agreement shall be governed by and construed
according to the laws of the Republic of the Philippines. Venue of any court action arising
from this Agreement shall be exclusively laid before the proper court of the ,
Philippines.

IN WITNESS WHEREOQOF, the parties have set their hands and affixed their signatures on the
date and place first above-stated.

Signed in the Presence of:

ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF ) S.S.
PROVINCE OF (in the case of Municipality)

BEFORE ME, a Notary Public for and in the City/Municipality of _ (indicate also the
Province in the case of Municipality , this day of __(month & year)
personally appeared the following:




Name ID Name. Number and Validity Date

Known to me and to me known to be the same persons who executed the foregoing
instrument and they acknowledge to me that the same is their free and voluntary act and deed
and that of the corporation(s) they represent.

This instrument refers to a Joint Venture/Consortium Agreement consisting of
pages, including the page on which this Acknowledgement is written, and signed by
the parties and their instrumental witnesses.

WITNESS MY HAND AND NOTARIAL SEAL on the place and on the date first
above written.

(Notary Public)

Until
PTR No.
Date
Place
TIN

IBP

Doc. No. ;
Page No. ;

Book No. ;
Series of 20 .

Note: The competent evidence of identity for Notary shall comply with Sec. 12 (a), Rule II of the 2004 Rules on
Notarial Practice. “Sec. 12. Competent Evidence of Identity — The phrase “competent evidence of identity”
refers to the identification of  an individual based on at least one current identification document issued by an
official agency bearing the photograph and signature of the individual, such as but not limited to, passport,
drivers license, Professional Regulations Commission ID, National Bureau of Investigation clearance,
police clearance, postal ID,  voter'’s ID, Barangay certification, Government Service and  Insurance System
(GSIS) e-card, Social Security System (SSS) card, Philhealth card, senior citizen card, Overseas Workers
Welfare Administration (OWWA) ID, OFW ID, seamans book, alien certificate of registration/immigrant
certificate of registration, government office ID, certification from the National Council for the Welfare of
Disabled Persons (NCWDP), Department of Social Welfare and Development (DSWD) certification,



Annex “K”
CONTRACTOR’S LETTERHEAD

(PROFORMA LETTER FOR WITHDRAWAL OF DOCUMENTS)

Date

BCDA Bids and Awards Committee for Infrastructure

This has reference to Public Bidding No. for (Name of Project)
Name of Company) respectfully requests for the following:

() Withdraw of Bid Submissions
() Refund of Bid Security

(Attached is a photocopy of BCDA Official Receipt)
() Cancellation of Credit Line Certificate

It is understood that waives its right to file any motion
for reconsideration and/or protest in connection with the above-cited Public Bidding Project.

Thank you.

Very truly yours,

Authorized Representative



Annex “L”

FORM OF PERFORMANCE SECURITY (BANK GUARANTEE)

To : Bases Conversion and Development Authority
WHEREAS, (Name and Address of Supplier) (hereinafter called
“the Supplier”) has undertaken, in pursuance of Purchase Order No. dated

to execute (Name of Contract and Brief Description) (hereinafter called “the

Contract”);

AND WHEREAS, it has been stipulated by you in the said Contract that the Supplier
shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein
as security for compliance with his obligations in accordance with the Contract;

AND WHEREAS, we have agreed to give the Supplier such a Bank Guarantee;

NOW THEREFORE, we hereby affirm that we are the Guarantor and responsible to
you, on behalf of the Supplier, up to a total of [Amount of Guarantee] proportions of
currencies in which the Contract Price is payable, and we undertake to pay you, upon your
first written demand and without cavil or argument, any sum or sums within the limits of
[Amount of Guarantee] as aforesaid without your needing to prove or to show grounds or
reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Supplier
before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of
the Contract to be performed thereunder or of any of the Contract documents which may be
made between you and the Supplier shall in any way release us from any liability under this
guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until the date of issue of the Final Acceptance
[Inspection, & Certification of Acceptance Report (I.C.A.R.)].

SIGNATURE AND SEAL OF THE
GUARANTOR

NAME OF BANK
ADDRESS

DATE



Annex “M”

Bid Securing Declaration Form
[The duly accomplished form shall be submitted with the Bid

if bidder opts to provide this type of bid security]

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF ) S.S.

BID SECURING DECLARATION
Project Identification No.: [Number]

To: [Insert name of the Procuring Entity]
I/We, the undersigned, declare that:

1) I/We understand that, according to your conditions, bids must be supported by a Bid Security,
which may be in the form of a Bid Securing Declaration;

2) 1/We accept that:

a) I/We shall enter into contract with the Procuring Entity and furnish the required
performance security within ten (10) calendar days as indicated in the Bidding
Documents, from receipt of the Notice of Award;

b) I/we will be automatically disqualified from bidding for any procurement contract with
any Procuring Entity upon receipt of your Blacklisting Order; and

c) I/We will pay the applicable fine within fifteen (15) days from receipt of the written
demand by the Procuring Entity for the commission of acts resulting to the enforcement
of the Bid Securing Declaration under Sections 52.2 (a), 63.2, 69.1 and 100, except 100.3
(c), of the IRR of RA No. 12009; without prejudice to other legal action the government
may undertake;

Applicable Fine
a) in the case of a single 1) two percent (2%) of the Approved Budget
bidder for the Contract (ABC); or
i1) the difference between the evaluated bid
price and the ABC whichever is higher




b) in the case of multiple 1) two percent (2%) of the ABC; or

bidders ii) the difference between the evaluated bid
prices with the Dbidder with Lowest
Calculated/Highest Rated Bid and the bidder with
the next Lowest Calculated/Highest Rated Bid,
and so on whichever is higher

c) in case of violations 1) a fixed amount of two percent of the ABC,
committed prior to the
opening of the financial
envelope

3) I/We understand that this Bid Securing Declaration shall cease to be valid on the following
circumstances:

a)  Upon expiration of the bid validity period, or any extension thereof pursuant to your
request;

b) I am/we are declared ineligible or post-disqualified upon receipt of your notice to such

effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a
waiver to avail of said right;

c) I am/we are declared the bidder with the [Insert Award Criterion'] and 1/we have
furnished the performance security and signed the Contract.

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this day of /month] [year] at
[place of execution].

Duly authorized to sign the Bid for and behalf of:

[Insert Bidder's Name]

[Signature over Printed Name]
[Position/Designation]

[Date]

JURAT

SUBSCRIBED AND SWORN to before me this day of [month] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through
competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used],
with his/her photograph and signature appearing thereon, with no.



WITNESS MY HAND AND SEAL this ___ day of /month] [year].

Doc. No.
Page No.

Book No.
Series of

NAME OF NOTARY PUBLIC
Notarial Commission No.

Notary Public for until

Roll of Attorneys No.
PTR No. , [date issued], [place issued]
IBP No. , [date issued], [place issued]



Annex “N”

CONTRACT FOR THE CONSTRUCTION OF CONNECTOR ROAD FROM C.M.
RECTO AVENUE TO AIRPORT ROAD NEW TERMINAL BUILDING IN CLARK

This Contract executed on the day of 2026 by and between:

BASES CONVERSION AND DEVELOPMENT AUTHORITY, a government instrumentality
vested with corporate powers, created by virtue of Republic Act No. 7227, as amended, with principal
office address at the BCDA Corporate Center, 2™ Floor Bonifacio Technology Center, 31 corner 2™
Avenue, Bonifacio Global City, Taguig City, represented herein by its President and CEO, JOSHUA
M. BINGCANG, duly authorized for this purpose as evidence by Secretary’s Certificate dated
, a copy of which is hereto attached as Annex “4”, hereinafter referred to as

the "Entity";
-and -

a private entity duly organized and existing under the laws of
the Republic of the Philippines, with principal address at , represented
herein by its s , duly authorized for this purpose
as evidenced by Secretary’s Certificate dated , acopy of which is hereto

attached as Annex “B”, hereinafter referred to as “CONTRACTOR”.

WHEREAS, the Entity invited Bids for certain goods and ancillary services, particularly the
Construction of Connector Road from C.M. Recto Avenue to Airport Road New Terminal
Building in Clark (hereinafter called “Project”).

WHEREAS, the Contractor submitted a responsive bid and was awarded the contract for the
procurement in the total amount of
hereinafter referred to as the “Contract Price.”

b

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereby
agree as follows:

1. Unless otherwise stated, terms and expressions used in this Contract shall have the same meanings
as those assigned to them in the Conditions of Contract, which form an integral part of this
Contract.

2. The following documents as required by the Implementing Rules and Regulations of Republic Act
No. 12009 shall form part and be read and construed as integral parts of this Contract, viz.:

a. Philippine Bidding Documents (PBD);

1. Drawings/Plans;
ii.  Scope of Work;
11i. Invitation to Bid;
iv.  Instruction to Bidders;



V. Bid Data Sheet;

vi.  Bid forms, including all the documents/statements contained in the Contractor’s
bidding envelopes, as annexes, and all other documents/statements submitted (e.g.
bidders’ response to request clarifications on the bid), including corrections to the bid,
if any, resulting from the Procuring Entity’s bid evaluation;

vii.  Bill of Quantities;
viii.  General and Special Conditions of the Contract;
ix.  Supplemental Bid Bulletins, if any; and
x.  Other contract documents that may be required by existing laws and/or the Entity.

b. Winning bidder’s bid, including the Eligibility Requirements, Technical and Financial
Proposals, and all other documents or statements submitted;

C. Performance Security;

d. Notice of Award of Contract; and the Bidder’s Conforme thereto; and

e. Other contract documents that may be required by existing laws and/or the Procuring Entity
concerned in the PBD, such as but not limited to the Notice to Proceed and Warranty Security.

3. In consideration of the Contract Price of , or such

other sums as may be determined in accordance with the terms of the Contract, the Contractor
agrees to deliver and perform the items and related services for the Embankment of SCTEX
Service Area in Dampe, Floridablanca, Pampanga and Sto. Nifio, Concepcion, Tarlac described
herein in accordance with the terms and conditions specified in the Contract and its annexed
documents.

4. The BCDA agrees to pay the above-mentioned sum to the Contractor in accordance with the
schedule and manner provided in the Bidding Documents and its annexes.

5. Any dispute, difference, or claim arising out of or relating to this Contract, including its existence,
validity, interpretation, breach, or termination thereof, may be submitted to arbitration or other
form of alternative dispute resolution in accordance with the applicable law, such as Republic Act
No. 9285 (Alternative Dispute Resolution Act of 2004) or Executive Order No 1008, series 1985
(Construction Industry Arbitration Law).

IN WITNESS WHEREQOF, the parties hereto have caused this Contract to be executed in
accordance with the laws of the Republic of the Philippines on the day and year first above written.



For the Procuring Entity For the Bidder

Head of Procuring Entity or Duly Duly authorized to sign the Contract for
Authorized Representative: and behalf of:
BASES CONVERSION AND

DEVELOPMENT AUTHORITY

By: By:

JOSHUA M. BINGCANG
President & CEO

Signed in the presence of:




ACKNOWLEDGEMENT

Republic of the Philippines)

Taguig City ) ss.

BEFORE ME, a Notary Public for and in Taguig City, this day of , 2026,
personally appeared the following persons who have satisfactorily proven to me their identity,
through their identifying documents below their names and signatures, that they are the same
persons who executed and voluntarily signed the foregoing instrument consisting of 4 pages,
including this page where this Acknowledgement is writer, which they acknowledged before
me as their free and voluntary act and deed.

Name Competent Evidence | Date of Issue / | Place of Issue
of Identity Expiry

JOSHUA M. BINGCANG

WITNESS MY HAND AND SEALED this day of 2026.

Name of Notary public

Notarial Commission No.

Notary Public for  until

Roll of Attorneys No.

PTR No. |, [date issued], [place issued]
IBP No. |, [date issued], [place issued]

Doc.no.
Pageno.
Bookno.



Series of 2026.

Annex “0-1”
DAYWORKS SCHEDULE
LABOR

Project Name: Construction of Connector Road from C.M. Recto Avenue to Airport Road
New Terminal Building in Clark

NO. TYPE OF LABOR UNIT RATE
1 Foreman Hour
2 Skilled Laborer Hour
3 Unskilled Laborer Hour
4 Driver Hour

5 Heavy Equipment Operator Hour




Annex “0-2”
DAYWORKS SCHEDULE
MATERIALS

Project Name: Construction of Connector Road from C.M. Recto Avenue to Airport Road
New Terminal Building in Clark

NO. TYPE OF MATERIALS UNIT RATE
1 Cement Bag
2 Fine Aggregate Cu.m.
3 Coarse Aggregate Cum.
4 Reinforcing Steel Bars Kg.
5 Coco Lumber Bd.ft.
6 Assorted CWN Kg.
7 G.I. Tie Wire, Ga. 16 Kg.
8 Plywood piece




Annex “0-3”
DAYWORKS SCHEDULE
EQUIPMENT

Project Name: Construction of Connector Road from C.M. Recto Avenue to Airport Road
New Terminal Building in Clark

NO. TYPE OF EQUIPMENT UNIT RATE
1 Road Grader Hour
2 Wheel Loader Hour
3 Bulldozer Hour
4 Hydraulic Backhoe Excavator Hour

Hydraulic Backhoe Crawler mounted with

> Breaker Hour
6 Vibratory Roller Hour
7 Crawler Crane Hour
8 Dump Truck Hour
9 Cargo Truck Hour
10 Water Truck Hour
11 Asphalt Distributer Hour

12 Asphalt Paver Hour




Annex “P”

Cash Flow by Payment Schedule

Project Name: Construction of Connector Road from C.M. Recto Avenue to Airport Road
New Terminal Building in Clark

Particular % WT. | Advance 1+ 28 3 4t Total
Payment | Quarter | Quarter | Quarter | Payment

Accomplishme
nt

Cash Flow

Cumulative

Accomplishme
nt

Recoupment

Cumulative

Cash Flow

Submitted by:

Name and Signature of Authorized Representative
Name of Firm

Date :




Republic of the Philippir
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